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NEPAL ELECTRICITY AUTHORITY  

(A Government of Nepal Undertaking)  

Generation Directorate 

Large Generation Operation and Maintenance Department  

Chameliya Hydropower Station 

 Balanch, Darchula 

First date of notice publication: 2081/10/23 (5th February, 2025) 

Invitation for Bids for: Upgrading and Laying of Natural Stone Slab work in Staff Colony, 

Guesthouse and Golghar access Road/Footpath surface of Chameliya Hydropower Station, 

Balanch, Darchula. 

Contract Identificación No: - NEA-CHEPS-2081/082-CT-03 

1. NEA, Chameliya Hydropower Station , Balanch,Darchula invites sealed bids (e-bid 

only) from Nepalese eligible bidders for the construction of Upgrading and Laying of 

Natural Stone Slab work in Staff Colony, Guesthouse and Golghar access 

Road/Footpath surface of Chameliya Hydropower Station, Balanch, Darchula. Under 

National Competitive bidding procedures. The estimated amount for the works is NRs.24, 

09,956.07 (including VAT). 
 

2. Eligible Bidders may obtain further information at the office of  

Nepal Electricity Authority 

Chameliya Hydropower Station, Balanch, Darchula  
Phone No.: +977-985-8787310 

And inspect the Bidding Documents at PPMO website www.bolpatra.gov.np.  

3. Bidder can download the bidding documents for e-submission from PPMO’s e-GP system 
www.bolpatra.gov.np/egp. Bidders, submitting their bid electronically,  should  deposit  the  cost  
of  bidding  document  in  the Project’s  Rajaswa (revenue)  account  as  specified  below  . 

Information to deposit the cost of bidding document in Bank:  

Cost of Bid Document: NRs. 3,000 

Name of the Bank: Nabil Bank Ltd., Kathmandu  

Name of Office: NEA Chameliya Hydroelectric Center 

Office Code no.:  

Office Account no.: 00201017505728  

Rajaswa (revenue) Shirshak no.: 

            And submit the receipt of the deposited amount cash along with bid 

4. Electronic bids must be submitted through PPMO website www.bopatra.gov.np/egp before 

12:00 hrs at 2081/11/23 (7th, March 2025) Bids received after this deadline will be rejected.  

5. The bids will be opened in the presence of Bidders' representatives who choose to attend on 

http://www.bolpatra.gov.np/
http://www.bopatra.gov.np/egp
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2081/11/23 (7th, March 2025) at 13:00 hrs. at the office of NEA, Chameliya 

Hydropower Station, Balanch, Darchula. Bids must be valid for a period of 90 days after 

bid opening and must be accompanied by a bid security or scanned copy of the bid security 

in .pdf format in case of e-bid, amounting to a minimum of NRs 60,000 (Sixty Thousand 

Only), which shall be valid for 30 days beyond the validity period of the bid (i.e. 120 days 

from the bid opening date)  

6. If the last date of purchasing and /or submission falls on a government holiday, then the 

next working day shall be considered as the last date. In such case the validity period of the 

bid and bid security shall remain the same as specified for the original last date of bid 

submission. 

7. NEA reserves the right to accept or reject any Bid, partly or wholly, or cancel the Bids 

altogether, without assigning any reason whatsoever. 
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SECTION– I: Instructions to Bidders 

 

This section specifies the procedures to be followed by Bidders in the preparation and submission of 
their Bids. Information is also provided on the submission, opening, and evaluation of bids and on 
the award of contract. 

 

A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), the 

Employer, as indicated in the BDS, issues this Bidding Document for the procurement of 

Works as specified in Section V (Works Requirements). The name, identification, and 

number of Contracts of the National Competitive Bidding (NCB) are provided in the 

BDS. 

1.2  Throughout this Bidding Document:  

 (a)   the term “in writing” means communicated in written form  and delivered against 

receipt;  

       (b)  except  where  the  context  requires  otherwise,  words indicating the singular 

also include the plural and words indicating the plural also include the singular; 

and  

(c)  “day” means calendar day. 

2. Source of Funds 

 

2.1 GoN Funded: In accordance with its annual program and budget, approved by the 

GoN, the implementing agency indicated in the BDS plans to apply a portion of the 

allocated budget to eligible payments under the contract(s) for which this Bidding 

Document is issued. 

         Or     

Public Entities' own Resource Funded: In accordance with its annual program and 

budget, approved by the public entity, the implementing agency indicated in the BDS 

plans to apply a portion of the allocated budget to eligible payments under the 

contract(s) for which this Bidding Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing (hereinafter called 

“funds”) from the Development Partner (hereinafter called “the DP”) indicated in 

the BDS toward the cost of the project named in the BDS. The GoN intends to apply 

a portion of the funds to eligible payments under the contract(s) for which this Bidding 

Document is issued. 

2.2  DP Funded: Payment by the DP will be made only at the request of the GoN and upon 

approval by the DP in accordance with the terms and conditions of the financing 

agreement between the GoN and the DP (hereinafter called the “Loan/Grant 

Agreement”), and will be subject in all respects to the terms and conditions of that 

Loan/Grant Agreement. No party other than the GoN shall derive any rights from the 

Loan Agreement or have any claim to the funds. 

3. Fraud and 3.1 Procuring Entities as well as bidders, suppliers and contractors and their sub-contractors 
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Corruption under GoN/DP-financed contracts, shall adhere to the highest standard of ethics 

during the procurement and execution of such contracts. In pursuance of this; 

(a) the Employer adopts, for the purposes of this provision, the terms as defined  below: 

(i) “corrupt   practice”   means   the   offering,   giving, receiving, or soliciting, 

directly or indirectly, anything of value to influence improperly the actions of 

another party; 

(ii) “fraudulent  practice”  means  any  act  or  omission, including  a  

misrepresentation,  that  knowingly  or recklessly misleads, or attempts to 

mislead, a party to obtain a financial or other benefit or to avoid an 

obligation; 

(iii) “coercive practice” means impairing or harming, or threatening to impair 

or harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

(iv) “collusive practice” means an arrangement between two or more parties 

designed to achieve an improper purpose, including influencing improperly 

the actions of another party. 

v)  “obstructive practice” means (a) deliberately destroying, falsifying, 

altering, or concealing of evidence material to an investigation; (b) 

making false statements to investigators in order to materially 

impede an investigation; (c) failing to comply with requests to 

provide information, documents, or records in connection with an 

investigation; (d) threatening, harassing, or intimidating any party to 

prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation; or (e) materially 

impeding GoN/DP’s contractual rights of audit or access to 

information; and 

vi) “integrity violation” is any act which violates Anticorruption Policy, 

including (i) to (v) above and the following: abuse, conflict of interest, 

violations of GoN/DP sanctions, retaliation against whistleblowers or 

witnesses, and other violations of Anticorruption Policy, including 

failure to adhere to the highest ethical standard. 

(b) the Employer will  reject  a proposal for award  if  it  determines  that  the  Bidder 

recommended for award has, directly or through an agent, engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practices or other integrity violations 

in competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it determines at 

any time that representative(s) of the GoN or of a beneficiary of DP-financing 

engaged in corrupt, fraudulent, collusive, or coercive practices or other integrity 

violations during the procurement or the execution of that contract, without the GoN 

having taken timely and appropriate action satisfactory to DP to remedy the 

situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, in 

accordance with DP's Anticorruption Policy and related Guidelines (as amended 
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from time to time), including declaring ineligible, either indefinitely or for a stated 

period of time, to participate in DP-financed, -administered, or -supported activities 

or to benefit from an DP-financed, -administered, or -supported contract, 

financially or otherwise, if it at any time determines that the firm or individual has, 

directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive, or 

obstructive practices or other integrity violations; and  

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s accounts and 

records relating to the performance of the Contractor and to have them audited by 

auditors appointed by the GoN/DP, if so required by the GoN/DP. 

3.2 The  Bidder  shall  not  carry  out  or  cause  to  carry  out  the following acts with an 

intention to influence the implementation of the procurement process or the 

procurement agreement :  

(a) give   or   propose   improper   inducement directly or indirectly,  

(b) distortion or misrepresentation of facts,  

(c) engaging in corrupt or fraudulent practice or involving in such act,  

(d) interference in participation of other competing bidders,  

(e) coercion  or  threatening  directly  or  indirectly  to cause harm to the person or 

the property of any person to be involved in the procurement proceedings,  

(f) collusive practice among bidders before or after submission of bids for distribution 

of works among bidders or fixing artificial/uncompetitive  bid  price  with  an  

intention  to deprive the Employer the benefit of open competitive bid price,  

(g) contacting the Employer with an intention to influence the Employer with 

regards to the bids or interference of any kind in examination and evaluation of 

the bids during the period from the time of opening of the bids until the 

notification of award of contract. 

3.3  PPMO, on the recommendation of the Procuring Entity may blacklist a Bidder for 

a period of one (1) to three (3) years for its conduct including on the following grounds 

and seriousness of the act committed by the bidder:  

(a) if convicted by a court of law in a criminal offence which disqualifies the Bidder 

from participating in the contract,  

(b)  if it is established that the contract agreement signed by the Bidder was based on 

false or misrepresentation of Bidder’s qualification information,  

(c)if it at any time determines that the firm has, directly or through an agent, engaged 

in   corrupt, fraudulent,  collusive,  coercive,  or obstructive  practices in competing   

for, or in  executing,  a GoN/DP-financed contract. 

(d) if the successful bidder fails to sign the contract. 

(e) if the bidder fails to inform about  the saturation of maximum number of contracts 

as per ITB 4.9. 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement Monitoring 

Office (PPMO) and/or the DP in case of DP funded project, shall be ineligible to bid for 

a contract during the period of time determined by the GoN, PPMO and/or the DP. 

3.5 In case of a natural person or firm/institution/company which is already declared 
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blacklisted and ineligible by the GoN, any other new or existing 

firm/institution/company owned partially or fully by such Natural person or Owner or 

Board of director of blacklisted  firm/institution/company; shall not be eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC (GCC 28.3 and 72.3(j). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned entity—subject 

to ITB 4.5—or any combination of them in the form of a Joint Venture (JV) under an 

existing agreement, or with the intent to constitute a legally-enforceable joint venture. In 

the case of a JV: 

(a) all partners shall be jointly and severally liable for the execution of the Contract 

in accordance with the Contract terms. Maximum number of JV shall be as 

specified in the BDS. The eligibility criteria requirement of the parties to the JV 

shall be as specified in Section III Evaluation and Eligibility Criteria, and 

 (b) the JV shall nominate a Representative who shall have the authority to conduct all 

business for and on behalf of any and all the parties of the JV during the bidding 

process and, in the event the JV is awarded the Contract, during Contract 

execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of any country 

or eligible countries mentioned in the BDS. A Bidder shall be deemed to have the 

nationality of a country if the Bidder is a citizen or is constituted, or incorporated, and 

operates in conformity with the provisions of the laws of that country. This criterion shall 

also apply to the determination of the nationality of proposed sub Contractors or suppliers 

for any part of the Contract including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of interest 

shall be disqualified.  if any of, including but not limited to, the following apply: 

(a) they have controlling partners in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common third parties, 

that puts them in a position to have access to information about or improperly 

influence on the Bid of another Bidder, or influence the decisions of the Employer 

regarding this bidding process; or  

(e)  a Bidder participates in more than one bid in this bidding process  either 

individually or as a partner in a joint venture. This will result in the disqualification 

of all Bids in which it is involved.  However, subject to any finding of a conflict of 

interest in terms of ITB 4.3 (a)-(d) above, this does not limit the participation  of the 

same subcontractor in more than one bid; or 

(f)  a Bidder or any of its affiliated entity, participated as a consultant in the 

preparation of the design or technical specifications of the works that are  the subject 

of the Bid; or  

(g)  a Bidder was affiliated with a firm or entity that has been hired (or is proposed to be 

hired) by the Employer as Engineer for the Contract. 
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(h) a Bidder that has a close business or family relationship with a professional staff 

of the Procuring Entity. 

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in accordance with ITB 

3, at the date of the deadline for bid submission or thereafter, shall be disqualified.  A firm 

shall not be eligible to participate in any procurement activities under an DP-financed, -

administered, or -supported project while under temporary suspension or debarment by 

DP pursuant to the DP's Anticorruption Policy (see ITB 3), whether such debarment was 

directly imposed by the DP, or enforced by other DPs pursuant to the Agreement for 

Mutual Enforcement of Debarment Decisions. A bid from a temporary suspended or 

debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that they are 

legally and financially autonomous and operate under commercial law, and that they are 

not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the 

Employer, as the Employer shall reasonably request. 

4.7  Firms shall be excluded in any of the cases, if  

(a) by an act of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United Nations, Nepal 

prohibits any import of goods or Contracting of works or services from that 

country or any payments to persons or entities in that country.  

(b)  DP  Funded:  as  a  matter  of  law  or  official regulation, Nepal prohibits 

commercial relations with that country, provided that the DP is satisfied that 

such exclusion does not preclude effective competition for the supply of goods 

or related services required; 

(c) DP Funded: a firm has been determined to be ineligible by the DP in relation 

to their guidelines or appropriate provisions on preventing and combating 

fraud and corruption in projects financed by them.  

 

4.8 Maximum number of running contracts that a Bidder, and all parties constituting 

the Bidder can have shall be as specified in BDS. The bidders shall be considered 

ineligible if number of running contracts exceeds the number as specified. 

4.9 For the purpose of ITB 4.8 above, the bidder shall declare that the bidder, and all 

parties constituting the Bidder have not running contracts more than the number 

as specified in BDS. If the bidder, and all parties constituting the Bidder has 

participated in bidding processes of many public entities and during that period 

the maximum number of contracts as specified saturates due to issuance of letters 

of acceptance by a particular public entity, the bidder shall inform in written to all 

other concerned public entities, where the bidder have participated in bidding 

process, within three days of issuance of last letter of acceptance that saturates the 

maximum number of contracts as specified.   

5. Eligible 

Materials, 
5.1 The materials, equipment and services to be supplied under the Contract shall have their 

origin in any source countries as defined in ITB 4.2 above and all expenditures under the 
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Equipment and 

Services 

 

Contract will be limited to such materials, equipment, and services. At the Employer’s 

request, Bidders may be required to provide evidence of the origin of materials, 

equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials and 

equipment are mined, grown, produced or manufactured, and from which the services are 

provided. Materials   and   equipment   are   produced   when,   through manufacturing, 

processing, or substantial or major assembling of components, a commercially 

recognized product results that differs substantially in its basic characteristics or in 

purpose or utility from its components. 

B. Contents of Bidding Documents 

6. Sections of 

Bidding Document 

 

6.1  The Bidding Document consist of Parts I, II, and III, which include all the 

Sections indicated below, and should be read in conjunction with any Addenda 

issued in accordance with ITB 8. 

PART I  Bidding Procedures 

Section I                Instructions to Bidders (ITB) 

Section II  Bid Data Sheet (BDS) 

Section III  Evaluation and Eligibility Criteria (EEC) 

Section IV             Bidding Forms (BDF) 

PART II Requirements 

Section V              Works Requirements (WRQ) 

Section VI             Bill of Quantities (BOQ) 

PART III Conditions of Contract and Contract Forms  

Section VII            General Conditions of Contract (GCC) 

Section VIII           Special Conditions of Contract (SCC)  

Section IX              Contract Forms (COF)  

6.2 The Invitation for Bids issued by the Employer is not part of the Bidding Document. 

6.3 The Employer is not responsible for the completeness of the Bidding Document and their 

Addenda, if they were not obtained directly from the source stated by the Employer in 

the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in the 

Bidding Document and to furnish with its bid all information and documentation as is 

required by the Bidding Documents. Failure to furnish all information or documentation 

required by the Bidding Document may result in the rejection of the bid. 

7. Clarification of 

Bidding Document, 

Site Visit, Pre-Bid 

Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall contact 

the Employer in writing at the Employer’s address indicated in the BDS or raise any 

question or curiosity during the pre-bid meeting if provided for in accordance with 

ITB 7.4.  The Employer will respond in writing to any request for clarification, 

provided that such request is received within the period as mentioned in ITB 7.5.  

The Employer shall forward copies of its response to all Bidders who have acquired 

the Bidding Document in accordance with ITB 6.3, including description of the 

inquiry but without identifying its source. Should the Employer deem it necessary 
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to amend the Bidding Document as a result of a request for clarification, it shall do so 

following the procedure under ITB 8 and ITB 17.2 

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings and 

obtain for itself, on its own risk and responsibility, all information that may be necessary 

for preparing the bid and entering into a Contract for construction of the Works. The costs 

of visiting the Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by the Employer 

to enter upon its premises and lands for the purpose of such visit, but only upon the 

express condition that the Bidder, its personnel, and agents will release and indemnify the 

Employer and its personnel and agents from and against all liability in respect thereof, 

and will be responsible for death or personal injury, loss of or damage to property, and 

any other loss, damage, costs, and expenses incurred as a result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if provided 

for in the BDS. The purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 7.5 The  Bidder  is  requested,  

as  far  as  possible,  to  submit  any questions in writing, to reach the Employer as 

mentioned in BDS. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the Employer as 

mentioned in BDS. 

7.6 Minutes  of  the  pre-bid  meeting,  including  the  text  of  the questions  raised,  without  

identifying  the  source,  and  the responses given, together with any responses prepared 

after the meeting, will be transmitted promptly to all Bidders who have acquired the 

Bidding Document in accordance with ITB 6.3. Any modification to the Bidding 

Document that may become necessary as a result of the pre-bid meeting shall be made 

by the Employer exclusively through the issue of an addendum pursuant to ITB 8 and not 

through the minutes of the pre-bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of  

Bidding Document 
8.1 At any time prior to the deadline for submission of bids, the Employer may amend the 

Bidding Document by issuing agenda. 

8.2 Any addendum issued shall be part of the Bidding Document and shall be 

communicated in writing to all who have obtained the Bidding Document from the 

Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into account 

in preparing their bids, the Employer may, at its discretion, extend the deadline for the 

submission of bids, pursuant to ITB 19.2. However, the time available to submit bids 

shall not be less than five (5) days since amendment in bidding document. 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, 

and the Employer shall in no case be responsible or liable for those costs, regardless of 

the conduct or outcome of the bidding process. 

10.  Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid exchanged by 

the Bidder and the Employer, shall be written in the language specified in the BDS. 
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Supporting documents and printed literature that are part of the Bid may be in another 

language provided they are accompanied by an accurate translation of the relevant 

passages in the language specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern. 

11. Documents 

Comprising the Bid 
11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB 13, or 

as stipulated in the BDS; 

(c) Bid Security, in accordance with ITB 16;  

(d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in 

accordance with ITB 17.2;  

(e) documentary  evidence  of establishing  the  Bidder’s  eligibility;  

(f) Bids submitted by a Joint Venture shall include a copy of the Joint Venture 

Agreement entered into by all partners. Alternatively, a Letter of Intent to 

execute a Joint Venture Agreement in the event of a successful Bid shall be 

signed by all partners and submitted with the Bid, together with a copy of the 

proposed agreement. The Joint Venture agreement, or letter of intent to enter 

into a Joint Venture including a draft agreement shall indicate at least the parts 

of the Works to be executed by the respective partners; and 

(h) any other required documents, which is not against the provision of Procurement 

Act/Regulation/Directives and Standard Bidding Document issued by PPMO as 

specified in the BDS. 

11.2 The Bidder is solely responsible for the authenticity of the submitted documents. 

12. Letter of Bid 

and Schedules 
12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, shall be prepared 

using the relevant forms in Section IV (Bidding Forms) and in Section VI (Bill of 

Quantities).The forms must be completed without any alterations to the text, and no 

substitutes shall be accepted. All blank spaces shall be filled in with the information 

requested. 

13. Bid Prices and  

Discounts 
13.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in the Schedules 

shall conform to the requirements specified below. 

13.2 The  Bidder  shall  submit  a  bid  for  the  whole  of  the  works described in ITB  1.1 by 

filling in prices for all items of the Works, as identified in Section VI (Bill of Quantities). 

In case of Unit Rate Contracts, the Bidder shall fill in rates and prices for all items of the 

Works described in the Bill of Quantities. Items against which no rate or price is entered 

by the Bidder will not be paid for by the Employer when executed and shall be deemed 

covered by the rates for other items and prices in the Bill of Quantities. 

13.3 The price to be quoted in the Letter of Bid shall be the total price of the Bid, excluding 

any discounts offered. Absence of the total price in the Letter of Bid or the Bid Price in 

the Bill of Quantities shall result in rejection of the Bid. 

13.4 The Bidder shall quote any discounts and the methodology for their application in the 

Letter of Bid, in accordance with ITB 12.1. 
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13.5 If so indicated in ITB 1.1 and ITB 29.4, bids are invited for individual Contracts or for 

any combination of Contracts (packages). Bidders wishing to offer any price reduction 

for the award of more than one Contract shall specify in their bid the price reductions 

applicable to each package, or alternatively, to individual Contracts within the package. 

Price reductions or discounts shall be submitted in accordance with ITB 13.4, provided 

the bids for all Contracts are submitted and opened at the same time. 

13.6 Unless otherwise provided in the BDS and the Conditions of Contract, the prices quoted 

by the Bidder shall be fixed. If the prices quoted by the Bidder are subject to adjustment 

during the performance of the Contract in accordance with the provisions of the 

Conditions of Contract, the Bidder shall furnish the indices and weightings for the price 

adjustment formulae in the Table of Adjustment Data in Section IV (Bidding Forms) and 

the Employer may require the Bidder to justify its proposed indices and weightings. 

13.7All duties, taxes, and other levies payable by the Contractor under  

the Contract, or for any other cause, as of the date 30 days prior to the deadline for 

submission of bids, shall be included in the rates and prices and the total bid price 

submitted by the Bidder. 

14.  Currency of Bid  

and Payment 
14.1 The  currency  of  the  bid  and  payment  shall  be  in  Nepalese Rupees. 

15.  Period of 

Validity of Bids 

 

15.1 Bids shall remain valid for the period specified in the BDS after the bid submission 

deadline date prescribed by the Employer. If the prescribed bid submission deadline date 

falls on a government holiday, then the next working day shall be considered as the 

bid submission deadline date. In such case the validity period of the bids shall be 

considered from the original bid submission deadline date. A bid valid for a shorter 

period shall be rejected by the Employer as nonresponsive. 

15.2 In  exceptional  circumstances,  prior  to  the  expiration  of  the bid  validity  period,  the  

Employer  may  request  Bidders  to extend the period of validity of their Bids. The request 

and the responses shall be made in writing. If a bid security is requested in accordance 

with ITB 16, it shall also be extended 30 days beyond the deadline of the extended validity 

period. A Bidder may refuse the request without forfeiting its bid security. A Bidder 

granting the request shall not be required or permitted to modify its bid and to include 

any additional conditions against the provisions specified in Bid Documents. 

16.  Bid Security 16.1 The Bidder shall furnish as part of its bid, in original form, a bid security as specified in 

the BDS. In case of e-submission of bid, the Bidder shall upload scanned copy of Bid 

security letter at the time of electronic submission of the bid. The Bidder accepts that the 

scanned copy of the Bid security shall, for all purposes, be equal to the original. The 

details of original Bid Security and the scanned copy submitted with e-bid should be the 

same otherwise the bid shall be non-responsive. 
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16.2 The bid security shall be, at the Bidder’s option, in any of the following forms:  

(a)   an unconditional bank guarantee from Commercial Bank or Financial Institution 

eligible to issue Bank Guarantee as per prevailing Law or;  

(b)   a cash deposit voucher in the Employer's Account as specified in BDS.  

In the case of a bank guarantee, the bid security shall be submitted either using the Bid 

Security Form included in Section IV (Bidding Forms) or in another Form acceptable to 

the employer. The form must include the complete name of the Bidder. The bid security shall 

be valid for minimum thirty (30) days beyond the original validity period of the bid, or 

beyond any period of extension if requested under ITB 15.2. 

16.3 Any bid not accompanied by an enforceable and substantially compliant bid security 

shall be rejected by the Employer as nonresponsive.  In case of e- Submission, if the 

scanned copy of an acceptable Bid Security letter is not uploaded with the electronic Bid 

then Bid shall be rejected. 

16.4 The bid security of unsuccessful Bidders shall be returned within three days, once the 

successful bidder has furnished the required performance security and signed the Contract 

Agreement pursuant to ITB 34.1and 35.1. 

16.5 The bid security shall be forfeited if:  

(a) a Bidder requests for withdrawal or modification of its bid, except as provided 

in ITB 15.2: 

(i) during the period of bid validity specified by the Bidder on the Bid, in case of 

electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up to the 

period of bid validity specified by the Bidder on the Letter of  Bid, in case of 

hard copy submission. 

(b)  a Bidder changes the prices or substance of the bid while providing information 

pursuant to clause ITB 24.1; 

(c)  a Bidder involves in fraud and corruption pursuant to clause  3.1; 

(d) the successful Bidder fails to:  

(i)  furnish a performance security in accordance with ITB 34.1; or  

(ii)  sign the Contract in accordance with ITB 35.1 

(iii) accept the correction of arithmetical errors pursuant to clause 28.1; 

16.6 The Bid Security of a JV shall be in the name of the JV that submits the bid. If the JV 

has not been legally constituted at the time of bidding, the Bid Security shall be in the 

names of all future partners as named in the letter of intent mentioned in ITB 4.1. 

17.  Format and 

Signing of Bid 
17.1 The Bidder shall prepare one original of the documents comprising the bid as 

described in ITB 11 and clearly mark it ORIGINAL”. In addition, the Bidder shall 

submit copies of the bid in the number specified in the BDS, and clearly mark each 

of them “COPY.” In the event of any discrepancy between the original and the 

copies, the original shall prevail. In  case  of  e-submission  of  bid,  the  Bidder  shall   

submit  his  bid electronically  in  PDF or web forms  files  as  specified  in  ITB  Clause  

18.1(b), 
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17.2 The original and all copies of the bid shall be typed or written in indelible ink and shall 

be signed by a person duly authorized to sign on behalf of the Bidder. This authorization 

shall consist of a written confirmation as specified in the BDS and shall be attached to 

the bid. The name and position held by each person signing the authorization must be 

typed or printed below the signature. All pages of the bid, except for un amended printed 

literature, shall be signed or initialed by the person signing the bid. 

17.3 Any amendments such as interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

18. Sealing and 

Marking of Bids 

 

18.1 Unless otherwise specified in BDS, Bidders shall submit their bids by electronic or by 

mail/by hand/by courier.  Procedures for submission, sealing and marking are as 

follows: 

(a) Bidders submitting bids by mail, by hand or by courier 

i. Bidders shall enclose the original and each copy of the Bid.  These envelopes 

containing the original and the copies shall then be enclosed in one single 

envelope.  

ii. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS19.1; 

(cc)bear  the  specific  identification  of  this  bidding  process indicated in BDS 

1.1; and 

(dd) bear a warning not to open before the time and date for bid opening. 

iii. If all envelopes are not sealed and marked as required, the Employer will 

assume no responsibility for the misplacement or premature opening of the bid. 

(b) Bidders submitting Bids electronically shall follow the electronic bid submission 

procedure specified in BDS. 

19.  Deadline for 

Submission of Bids 

 

19.1 Bids must be received by the Employer at the address and no later than the date and time 

indicated in the BDS. In case of e-submission, the standard time for e-submission is 

Nepalese Standard Time as set out in the server. The e-procurement system will accept 

the e-submission of bid from the date of publishing of notice and will automatically not 

allow the e-submission of bid after the deadline for submission of bid. 

19.2 The Employer may, at its discretion, extend the deadline for the submission of bids by 

amending the Bidding Document in accordance with ITB 8, in which case all rights and 

obligations of the Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 

20.  Late Bids 20.1 The Employer shall not consider any bid that arrives after the deadline for submission of 

bids, in accordance with ITB 19. Any bid received by the Employer after the deadline for 

submission of bids shall be declared late, rejected, and returned unopened to the Bidder. 

21.  Withdrawal, 

and Modification of 

Bids 

21.1 A Bidder may withdraw, or modify its bid after it has been submitted either in 

hard copy or by e-submission. Procedures for withdrawal or modification of  submitted 

bids are as follows: 
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 (i) Bids submitted in hard Copy 

     a)  Bidders may withdraw or modify its bids by sending a written notice in a sealed 

envelope, duly signed by an authorized representative, and shall include a copy 

of the authorization in accordance with ITB 17.2 before 24 hours prior to the 

last deadline of submission of bid. The corresponding modification of the bid 

must accompany the respective written notice. All notices must be: 

(aa)   prepared and submitted in accordance with ITB 17 and ITB 18,and in 

addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL”, “MODIFICATION;” and 

(bb)  received by the Employer   twenty four hour  hours prior to the deadline 

prescribed for submission of bids, in accordance with ITB 19. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the deadline 

prescribed for submission of bids through e-GP system by using the forms and 

instructions provided by the system.  

21.2. Bids requested to be withdrawn in accordance with ITB 21.1 shall not be opened. In 

case of hard copy submission, the Bid will be returned unopened to the Bidders. 

21.3 Except in case of any modification or correction in bid document made by procuring 

entity, Bidder may submit request for withdrawal or modification only one time. 

21.4 In case of hard copy bid, no bid may be withdrawn if the bid has already been 

modified; except in case of any modification or correction in bid document by 

procuring entity. 

21.5 Request for withdrawal or modification must be made through the same medium of 

submission. Request for withdrawal or modifications through different medium shall not 

be considered. 

21.6 The following provisions apply for withdrawal or modification of the Bids: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or modified in the 

interval between 24 hours prior to the deadline for submission of bids and the 

expiration of the period of bid validity specified by the Bidder on the Letter of Bid 

or any extension thereof. 

(ii)  In case of e-submitted bids no bids shall be withdrawn or modified in the 

interval between deadline for submission of bids and the expiration of the period 

of bid validity specified by the Bidder on the Letter of Bid or any extension 

thereof. 

21.7 Once a Bid is withdrawn, bidder will not be able to submit another bid for the same bid. 

22.  Bid Opening 22.1 The Employer shall open the bids in public at the address, date and time specified in the 

BDS in the presence of Bidders` designated representatives who choose to attend. 

22.2 The Employer shall download the e-submitted bid files. The e-procurement system 

allows the Employer to download the e-submitted bid files (report) only after bid opening 

date and time after login simultaneously by two members of the Bid opening committee. 
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22.3 Electronically submitted bid shall be opened at first in the same time and date as specified 

above. Electronic Bids shall be opened one by one and read out. The e-submitted bids 

must be readable through open standards interfaces. Unreadable and or partially 

submitted bid files shall be considered incomplete. 

22.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out and the 

envelope with the corresponding bid shall not be opened, but returned to the Bidder. No 

bid withdrawal shall be Permitted unless the corresponding withdrawal notice contains a 

valid authorization to request the withdrawal and is read out at bid opening. Next, 

envelopes marked “MODIFICATION” shall be opened and read out with the 

corresponding bid. No bid modification shall be permitted unless the corresponding  

modification notice contains a valid authorization to request the modification and is read 

out at bid opening. Only envelopes that are opened and read out at bid opening shall be 

considered further. 

22.5 All other envelopes shall be opened one at a time, reading out: the name of the 

Bidder; the Bid Price(s), including any discounts and alternative bids and indicating 

whether there is a modification; the presence of a bid security and any other details as 

the Employer may consider appropriate. Only discounts and alternative offers read out 

at bid opening shall be considered for evaluation. No bid shall be rejected at bid 

opening except for late bids, in accordance with ITB 20.1. 

22.6 The Employer shall prepare a record of the bid opening that shall include, as a minimum: 

the name of the Bidder and whether there is a withdrawal, or modification; the Bid Price, 

per Contract if applicable, including any discounts and alternative offers; and the presence 

or absence of a bid security. The Bidders’ representatives who are present shall be 

requested to sign the record. The omission of a Bidder’s signature on the record shall not 

invalidate the contents and effect of the record. 

E. Evaluation and Comparison of Bids 

23.  Confidentiality 23.1 Information relating to the examination, evaluation, comparison, and recommendation 

of Contract award, shall not be disclosed to Bidders or any other persons not officially 

concerned with such process until information on Contract award is communicated to all 

Bidders.  

23.2 Any  attempt  by  a  Bidder  to  influence  the  Employer  in  the evaluation of the bids or 

Contract award decisions may result in the rejection of its bid. 

23.3 Notwithstanding ITB 23.2, from the time of bid opening to the time of Contract award, 

if any Bidder wishes to contact the Employer on any matter related to the bidding process, 

it may do so in writing. 

24.  Clarification of 

Bids 
24.1 To assist in the examination, evaluation, and comparison of the bids, the Employer may, 

at its discretion, ask any Bidder for a clarification of its bid. Any clarification submitted 

by a Bidder that is not in response to a request by the Employer shall not be considered. 

The Employer’s request for clarification and the response shall be in writing. No change 

in the prices or substance of the bid shall be sought, offered, or permitted, except to 

confirm the correction of arithmetic errors discovered by the Employer in the evaluation 

of the bids, in accordance with ITB 28.  In case of e-submission of bid, upon notification 
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from the employer, the bidder shall also submit the original of documents comprising the 

bid   as per ITB 11.1 for verification of submitted documents for acceptance of the e-

submitted bid. 

24.2 If a Bidder does not provide clarifications of its bid by the date and time set in the 

Employer’s request for clarification, its bid may be rejected. 

25.  Deviations, 

Reservations, and 

Omissions 

 

25.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding Document; 

(b) “Reservation”  is  the  setting  of  limiting  conditions  or withholding from complete 

acceptance of the requirements specified in the Bidding Document; and 

(c) “Omission”  is  the  failure  to  submit  part  or  all  of  the information  or  documentation  

required  in  the  Bidding Document. 

26.  Determination 

of Responsiveness 

 

26.1 The Employer’s determination of a bid’s responsiveness is to be based on the contents 

of the bid itself, as defined in ITB11. 

26.2 A substantially responsive bid is one that meets the requirements of the Bidding 

Document without material deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that, 

(a)   if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of the Works 

specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding  Document,  the  

Employer’s  rights  or  the Bidder’s obligations under the proposed Contract; or 

(b)  if rectified, would unfairly affect the competitive position of other Bidders 

presenting substantially responsive bids. 

26.3 If a bid is not substantially responsive to the requirements of the Bidding Document, it 

shall be rejected by the Employer and may not subsequently be made responsive by 

correction of the material deviation, reservation, or omission. 

26.4 In case of e-submission bids, the Employer evaluates the bid on the   basis of the 

information in the electronically submitted bid files.  If  the  Bidder  cannot  substantiate  

or  provide  evidence  to establish  the  information  provided  in  e-submitted  bid  through  

documents/ clarifications  as  per  ITB  Clause  24.1,  the  bid  shall  not  be  considered  

for further evaluation. 

26.5 In Case, a corruption case is being filed to Court against the Natural Person or Board 

of Director of the firm/institution /company or any partner of JV, such Natural Person 

or Board of Director of the firm/institution /company or any partner of JV such 

bidder’s bid shall be excluded from the evaluation, if public entity receives instruction 

from Government of Nepal. 

 

27.  

Nonconformities, 

Errors, and 

27.1 Provided that a bid is substantially responsive, the Employer may waive any non-

conformities in the bid that do not constitute a material deviation, reservation, or 

omission. 
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Omissions 

 
27.2 Provided that a bid is substantially responsive, the Employer may request that the Bidder 

submit the necessary information or documentation, within a reasonable period of time, 

to rectify nonmaterial nonconformities in the bid related to documentation requirements. 

Requesting information or documentation on such nonconformities shall not be related 

to any aspect of the price of the bid. Failure of the Bidder to comply with the request may 

result in the rejection of its bid. 

27.3 Provided that a bid is substantially responsive, the Employer shall rectify quantifiable 

nonmaterial nonconformities related to the Bid Price. To this effect, the Bid Price shall 

be adjusted, for comparison purposes only, to reflect the price of a missing or non-

conforming item or component. The adjustment shall be made using the methods 

indicated in Section III (Evaluation and Eligibility Criteria). 

27.4 If the monetary value of such non-conformities is found to be more than fifteen percent 

of the Bid Price of the bidder on account of minor discrepancies pursuant to ITB 27.3, 

such bid shall be considered non responsive and shall not be involved in evaluation. 

28.  Correction of  

Arithmetical  Errors 

28.1 Provided that the bid is substantially responsive, the Employer shall correct arithmetical 

errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price and the total 

price that is obtained by multiplying the unit price and quantity, the unit price shall prevail 

and the total price shall be corrected, unless in the opinion of the Employer there is an 

obvious misplacement of the decimal point in the unit price, in which case the total price 

as quoted shall govern and the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected; and 

(c)   If there is a discrepancy between the bid price in the Summary of Bill of Quantities and 

the bid amount in item (c) of the Letter of Bid, the bid price in the Summary of Bill of 

Quantities will prevail and the bid amount in item (c) of the Letter of Bid will be 

corrected. 

(d) if there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) ,(b) and (c) above. 

28.2 If the Bidder that submitted the lowest evaluated bid does not accept the correction of 

errors, its bid shall be disqualified and its bid security shall be forfeited. 

29. Evaluation of 

Bids 

29.1 The Employer shall use the criteria and methodologies listed in this Clause. No other 

evaluation criteria or methodologies shall be permitted. 

29.2 To evaluate a bid, the Employer shall consider the following:  

(a)  the bid price, excluding  Value Added Tax , Provisional Sums,  and the provision, if 

any, for contingencies in the Summary Bill of Quantities, for Unit Rate  Contracts, or 

Schedule of Prices for lump sum Contracts, but including Day work items, where 

priced competitively; 

(b) adjustment  for  correction  of  arithmetic  errors  in accordance with ITB 28.1; 

(c) adjustment due to discounts offered in accordance with ITB 13.4; 

(d)  adjustment for nonconformities in accordance with ITB 27.3; 
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(e)  application of all the evaluation factors indicated in Section III  (Evaluation and 

Eligibility Criteria); 

29.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the Contract, shall not be taken into account in bid 

evaluation. 

29.4 If this Bidding Document allows Bidders to quote separate prices for different Lots 

(Contracts), and to award multiple Contracts to a single Bidder as specified in BDS, the 

methodology to determine the lowest evaluated price of the Contract combinations, 

including any discounts offered in the Letter of Bid, is specified in Section III (Evaluation 

and Eligibility Criteria). 

29.5  if the bid for an Unit Rate Contract, which results in the lowest Evaluated Bid Price 

is seriously unbalanced or front loaded or extremely low in the opinion of the 

Employer, the Employer may require the Bidder to produce detailed price analysis 

for any or all items of the Bill of Quantities, to demonstrate the internal consistency of 

those prices with the construction methods and schedule proposed. After evaluation 

of the price analysis, taking into consideration the schedule of estimated Contract 

payments, the Employer may require that the amount of the performance security be 

increased at the expense of the Bidder as mentioned in BDS to protect the Employer 

against financial loss in the event of default of the successful Bidder under the Contract 

or may consider the bid as non-responsive. 

29.6 In case of e-submission bids, the Employer evaluates the bid on the   basis of the 

information in the electronically submitted bid files.  If  the  Bidder  cannot  substantiate  

or  provide  evidence  to establish  the  information  provided  in  e-submitted  bid  through  

documents/ clarifications  as  per  ITB  Clause  24.1,  the  bid  shall  not  be  considered  

for further evaluation. 

29.7   In Case, a corruption case is being filed to Court against the Natural Person or Board 

of Director of the firm/institution /company or any partner of JV, such Natural Person 

or Board of Director of the firm/institution /company or any partner of JV such bidder’s 

bid shall be excluded from the evaluation, if public entity receives instruction from 

Government of Nepal. 

30.  Comparison of 

Bids 

30.1 The Employer shall compare all substantially responsive bids in accordance with ITB 

29.2 to determine the lowest evaluated bid. 

31.  Employer’s 

Right to Accept Any 

Bid, and to Reject 

Any or All Bids 

31.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding 

process and reject all bids at any time prior to Contract award, without thereby incurring 

any liability to Bidders. In case of annulment, all bids submitted and specifically, bid 

securities, shall be promptly returned to the Bidders. 

F. Award of Contract 

32.  Award Criteria 32.1 The Employer shall award the Contract to the Bidder whose offer has been determined 

to be the lowest evaluated bid and is substantially responsive to the Bidding Document, 

provided further that the Bidder is determined to be qualified to perform the Contract 

satisfactorily. 

33.  Letter of Intent 33.1 The Employer shall notify the concerned Bidder whose bid has been selected in 
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to Award the 

Contract/Notific

ation of Award 

 

accordance with ITB 32.1 within seven days of the selection of the bid, in writing that the 

Employer has intention to accept its bid and the information regarding the name, address 

and amount of selected bidder shall be given to all other bidders who submitted the bid. 

33.2 After issuance of the notice under ITB 33.1 if the concerned bidder provides 

information pursuant to ITB 4.9 regarding saturation of maximum number of 

contracts, the employer shall disqualify the bidder and shall select the next lowest 

evaluated Bidder in accordance with ITB 32.1 and notify accordingly as per ITB 

33.1. 

33.3 If no bidder submits an application pursuant to ITB 36 within a period of seven days of 

the notice provided under ITB 33.1, the Employer shall, accept the bid selected in 

accordance with ITB 32.1 and Letter of Acceptance shall be communicated to the 

selected bidder prior to the expiration of period of Bid validity, to furnish the performance 

security and sign the contract within fifteen days. 

 

 33.4  After communicating letter of acceptance under ITB 33.3, if the concerned bidder 

provides information pursuant to ITB 4.9 regarding saturation of maximum number 

of contracts, the employer shall reject the bid of that bidder and  shall select the 

next lowest evaluated Bidder in accordance with ITB 32.1 and shall issue the notice 

accordingly as per ITB 33.1. In such case bid security of the rejected bidder shall 

not be forfeited. 

34. Performance 

Security 

34.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from  the  Employer,  the  

successful  Bidder  shall  furnish  the performance  security as under mentioned from  

Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per 

prevailing Law in accordance with the conditions of Contract using Sample Form for the 

Performance Security included in Section IX (Contract Forms),  or  another  form  

acceptable  to  the  Employer.   

i) If   bid price of the bidder selected for acceptance is up to 15 (fifteen) percent below the 

approved cost estimate, the performance security amount shall be 5 (five) percent of 

the bid price.  

ii) For the bid price of the bidder selected for acceptance is more than 15 (fifteen) percent 

below of the cost estimate, the performance security amount shall be determined as 

follows: 

Performance Security Amount =[(0.85 x Cost Estimate – Bid Price) x 0.5] + 5% of Bid Price.  

The Bid Price and Cost Estimate shall be exclusive of Value Added Tax. 

 34.2 Failure of the successful Bidder to submit the above-mentioned Performance Security or 

to sign the Contract Agreement shall constitute sufficient grounds for the annulment of 

the award and forfeiture of the bid security. In that event the Employer may award the 

Contract to the next lowest evaluated Bidder whose offer is substantially responsive and 

is determined by the Employer to be qualified to perform the Contract satisfactorily. The 

process shall be repeated according to ITB 33. 

35.  Signing of 

Contract 

35.1 The Employer and the successful Bidder shall sign the Contract Agreement within the 

period as stated ITB 34.1. 
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35.2 At the same time, the Employer shall affix a public notice on the result of the award on 

its notice board and make arrangement for causing such notice to be affixed on the notice 

board also of the District Coordination Committee, District Administration Office, 

Provincial Treasury and Controller Office and District Treasury and Controller 

Office. The Employer may make arrangements to post the notice into its website, if it 

has; and if it does not have, into the website of the Public Procurement Monitoring Office, 

identifying the bid and lot numbers and the following information: (i) the result of 

evaluation of bid; (ii) date of publication of notice inviting bids; (iii) name of newspaper; 

(iv) reference number of notice; (v) item of procurement; (vi) name and address of bidder 

making contract and (vii) contract price. 

35.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 33.1 

unsuccessful bidders may request in writing to the Employer for a debriefing seeking 

explanations on the grounds on which their bids were not selected. The Employer shall 

promptly respond in writing to any unsuccessful Bidder who, requests for debriefing. 

35.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 35.1, the Public 

Procurement Monitoring Office shall blacklist the bidder on recommendation of the 

Public Entity. 

36.  Complaint and 

Review 

36.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made by the 

Employer in the intention to award the Contract, it may file an application to the Chief of 

the Public Entity within Seven (7) days of providing the notice under ITB 33.1 by the 

Public Entity, for review of the proceedings stating the factual and legal grounds.  

36.2 Late application filed after the deadline pursuant to ITB 36.1 shall not be processed. 

36.3 The  chief  of  Public  Entity  shall,  within  five  (5)  days  after receiving  the  application,  

give  its  decision  with  reasons,  in writing pursuant to ITB 36.1:  

(a) whether to suspend the procurement proceeding and indicate the procedure to be 

adopted for further proceedings; or  

(b)  to reject the application.  

The decision of the chief of Public Entity shall be final.  
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SECTION - II 

Bid Data Sheet 

This section consists of provisions that are specific to each procurement and supplement the information 

or requirements included in Section I. Instructions to Bidders. 

A. General 

ITB 1.1 The number of the Invitation for Bids is : NEA-CHEPS-2081/082-CT-03 

ITB 1.1 The Employer is: NEA,Chameliya Hydropower Station 

ITB 1.1 The number and identification of contract comprising this bidding process is: NEA-CHEPS-

2081/082-CT-03 

ITB 2.1 The name of the Project is: Upgrading and Laying of Natural Stone Slab work in Staff 

Colony, Guesthouse and Golghar access Road/Footpath surface of Chameliya 

Hydropower Station, Balanch, Darchula. 

ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 3 (three) 

ITB 4.2    Eligible countries:  Nepal 

ITB 4.8 & 

4.9   

For GoN Funded: 

Maximum number of running contracts that a Bidder, and all parties constituting the Bidder can  
have shall be : 5 (five) 

B. Bidding Document 

ITB 7.1 
For clarification purposes only, the Employer’s address is:  

Attention: Mr. Ravi Kishor Dutta, Station Chief 

City/Town: Balanch 

District: Darchula 

Country: Nepal 

Telephone: 9858787310 

Electronic Mail Address: chameliya@nea.org.np 

ITB 7.4 A Pre-Bid meeting “shall not "held.   

A site visit “shall not be "organized by the Employer.  

ITB 7.5 Time for request: Requests for clarification should be received by the Employer no later than 10 
days prior to the deadline for submission of bids.  

C.   Preparation of Bids 
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ITB 10.1 The language of the bid is: English / Nepali 

ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid, 

including the priced Bill of  Quantities for Unit Rate Contracts and Schedule of Prices for lump 

sum contracts: Not Applicable 

ITB 11.1 (i) The Bidder shall submit with its bid the following additional documents: 

ITB 13.6 The prices quoted by the Bidder “shall not be” subject to adjustment during the performance of the 

Contract. 

ITB 15.1 The bid validity period shall be: Ninety (90) days 

ITB 16.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution eligible to 

issue Bank Guarantee as per prevailing Law with a minimum of NRs.60, 000(Sixty Thousand 

only) which shall be valid for 30 days beyond the validity period of the bid.  

ITB 16.2 (b) Account Name: NEA, Chameliya Hydroelectric Center 

Bank Name: Nabil Bank Ltd. 

Bank Address: Kathmandu 

Account Number: 00201017505728 

ITB 17.1 In addition to the original of the bid, the number of copy/ies is/are: "Not Applicable  

ITB 17.2 The written confirmation of authorization to sign on behalf of the Bidder shall indicate:  

(a) The name and description of the documentation required to demonstrate the authority 

of the signatory to sign the Bid such as a Power of Attorney; and  

(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed  by  

all  parties (i)  stating  that  all  parties  shall  be  jointly  and severally  liable,  and (ii)  

nominating  a  Representative  who  shall  have the authority to conduct all business for 

and on behalf of any and all the parties of the JV during the bidding process and, in 

the event the JV is awarded the Contract, during contract execution.  

D.   Submission and Opening of Bids 

ITB 18.1 Bidders shall have the option of submitting their bids: "by electronic only" 

ITB 18.1 (b) Electronic bid submission procedure: 

(a) Bidders submitting Bids electronically shall follow the electronic bid submission procedures 

specified in this clause. 

i. Bidders who choose to submit their bids electronically, can view/download the bidding 

documents from “published bids” section of e-GP systemhttps://bolpatra.gov.np/egp. 

ii. For the purpose of e-Submission, the bidder shall, at first, register in e-GP system and 

maintain their organization profile data and documents required during bid response 

https://bolpatra.gov.np/egp
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preparation. The details of e-GP registration and profile management procedure are 

specified in Article No 9 and 10 respectively of e-GP Directives issued by PPMO, which 

can be downloaded from Download section of e-GP system. 

iii. In order to submit the bid, interested bidders shall deposit the cost of biding document in 

the bank and account specified in Invitation for Bid (IFB). The scanned copy (in PDF 

format) of the bank deposit voucher shall also be submitted along with the bid. 

iv. The bidders shall prepare their bids using data and documents maintained in bidder’s 

profile, instruction provided by e-GP system and forms/format provided in the bidding 

document. 

v. Bidders may submit bids as a single entity or as a joint venture (JV). Bidder submitting 

bid in JV shall have to upload joint venture agreement along with partner(s) Bolpatra ID 

provided during bidder’s registration. 

vi. Bidders (all partners in case of JV) shall update their profile data and documents 

required during preparation and submission of their bids. 

vii. In case of bid submission in JV, the consent of the partners shall be obtained through 

the confirmation link sent to the registered email address and the partners shall have 

to acknowledge their confirmation. 

viii. Bidders shall submit the required documents as specified in Section I-Instruction to 

Bidders, Section II-Bid Data Sheet and Section III-Evaluation and Eligibility 

Criteria of the bidding document. The format of the documents shall be in PDF 

and/or web form as provisioned in the e-GP system.      

ix. After providing all the details and documents, the e-GP system will generate bid 

response documents for the bidder. Bidders shall download, verify and confirm the 

bid response documents prior to bid submission. 

x. For verifying the authentic user, the system will send one time password (OTP) in 

the registered e-mail address of the bidder. System will validate the OTP and then 

only allow bidders to submit their bid. 

xi. Electronically submitted bids can be modified and/or withdrawn through the system 

within the bid submission deadline.  

xii. The bidder/bid shall meet the following requirements and conditions for e-

submission of bids; 

aa) The e-submitted bids must be readable through PDF reader. 

bb) The bidders are fully responsible for using the e-GP system as per specified 

procedures and in no case the employer shall be held liable for bidder's 

inability to use the system. 

cc) When a bidder submits electronic bid through the e-GP System, it is assumed 

that the bidder has prepared the bid by studying and examining the complete 

set of the bidding document and e-GP instruction including the provision 
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stipulated in e-GP Directives. 

ITB 19.1 For bid submission purposes only, the Employer’s address is :  

NEA, Chameliya Hydropower Station 

Balanch, Shailyashikar, Ward No. 1 

Darchula Sudoor Pachism Province, Nepal 

Telephone: 9858787310 

The deadline for bid submission is : 

Date: 2081/11/23 (7th March, 2024) 

Time: 12:00 Noon 

ITB 22.1 The bid opening shall take place at : 

NEA, Chameliya Hydropower Station 

Balanch, Shailyashikar, Ward No. 1 

Darchula Sudoor Pachism Province, Nepal 

Telephone: 9858787310 

The deadline for bid Opening 

Date: 2081/11/23 (7th March, 2024) 

Time: 13:00 PM 

E.   Evaluation and Comparison of Bids 

ITB 29.4 
Bidders are “not permitted"  to quote separate prices for lots (Contracts), and a single Bidder 

will be awarded multiple lots (Contracts) based on provision of Paragraph 1.1, Multiple 

Contracts Section III (Evaluation and Eligibility Criteria): 

ITB 29.5 The amount of the performance security be increased by Eight (8) percent of the quoted bid price.  
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SECTION - III 

Evaluation and Eligibility Criteria 
This Section contains all the criteria that the Employer shall use to evaluate bids and eligible Bidders. GoN/DP 

requires bidders to be qualified by meeting predefined eligibility criteria. In accordance with ITB 29, no 

other methods, criteria and factors shall be used. The Bidder shall provide all the information requested in the 

forms included in Section IV (Bidding Forms).  

 

1. Evaluation  

 In addition to the criteria listed in ITB 29.2 (a) - (e) the following criteria shall apply:  

1.1 Multiple Contracts  

Pursuant to Sub-Clause 29.4 of the Instructions to Bidders, if Works are grouped in multiple contracts, 

evaluation will be as follows:  

 

Works are grouped in multiple contracts and pursuant to Sub-Clause 29.4 of the Instructions to Bidders, 

the Employer will evaluate and compare Bids on the basis of a contract, or a combination of contracts, or 

as a total of contracts in order to arrive at the least cost combination for the Employer by taking into 

account discounts offered by Bidders in case of award of multiple contracts. 

1.2 Quantifiable Nonconformities and Omissions  

Subject to ITB 13.2 and ITB 29.2, the evaluated cost of quantifiable nonconformities including omissions, 

is determined as follows: 

 

 [Insert in bidding document: “Pursuant to ITB 27.3, the cost of all quantifiable nonmaterial 

nonconformities shall be evaluated, but excluding omission of prices in the Bill of Quantities. The 

Employer will make its own assessment of the cost of any nonmaterial nonconformities and omissions 

for the purpose of ensuring fair comparison of bids.”] 

 

2.   Eligibility  

Criteria Compliance Requirements Documents 

Requirement Single 
Entity 

Joint Venture Submission  

Requirements All Partners 

Combined 

Each 

Partner 

One 

Partner 

2.1  Conflict of Interest 

No conflicts of 

interest in 

accordance with 

ITB Sub-Clause 

4.3. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of Bid 

2.2 Government/DP Eligibility 

Not having been 

declared 

ineligible by 

government/DP, 

as described in 

ITB Sub-Clause 

4.4. 

must meet 

requirement 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Letter of Bid 
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2.3  Government-owned Entity 

Bidder required 

to meet 

conditions of 

ITB Sub-Clause 

4.5. 

must meet 

requirement 

existing or 

intended JV 

must meet 

requirement 

must meet 

requirement 

not 

applicable 
Forms ELI - 1, 

ELI - 2, with 

attachments 

2.4  UN Eligibility  

Not having been declared 

ineligible based on a 

United Nations resolution 

or Employer's country law, 

as described in ITB Sub-

Clause 4.7. 

must meet 

requirement 

existing or 

intended JV must 

meet requirement 

must meet 

requirement 

not 

applicable 
Letter 

of Bid 

2.5 Bidder’s Running Contracts   

Bidder’s Running 

contracts2 not more than 

five (5) as described in ITB 

Sub-Clause 4.8. 

must meet 

requirement 

existing or 

intended JV must 

meet requirement 

must meet 

requirement 

not 

applicable 
ELI-3 

2.6    Other Eligibility 

Firm Registration Certificate must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

Business Registration 

Certificate (License) 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

VAT and PAN Registration 

certificate  

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

Tax clearances certificate for 

the F/Y 2080/081 or Tax 

return submission evidence 

or evidence of tax time 

extension for. 

 

must meet 

requirement 

not 

applicable 

must meet 

requirement 

not 

applicable 

Document 

attachment 

Power of Attorney: The Bid 

shall include a power of attorney 

authorizing the signatory of the 

bid to commit the 

Must meet 

requirement 

……. 

 Must meet 

requirement 

…… 

must meet 

requirement 

…… 

………… ………… 

                                                           
2 Note: Following contracts shall not be counted for this purpose 

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work acceptance 

report has been approved according to Rule 117 of PPR. 

c) The contracts that are running under all types of foreign assistance 
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Self-Declaration Letters 

 

must meet 

requirement 

must meet 

requirement 

must meet 

requirement 

  

 

 

 

 

 

 

 

 

 

 

    SECTION - IV 

Bidding Forms 

This Section contains the forms, which are to be completed by the Bidder and submitted as part of its Bid. 
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Letter of Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s 

complete name and address.  

 

Date: .........................................................  

 

Name of the contract: .........................................................  

 

Invitation for Bid No.: .......................................................  

 

 

To: ……………………………………………………………………………………………………….....  

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda  

issued in accordance with Instructions to Bidders (ITB) Clause 8;  

(b) We offer to execute in conformity with the Bidding Documents the following Works:  

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options 

below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities 

Option 1, in case of single contract:  Total price is: [insert the total price of the Bid in words and 

figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts):  [insert the total 

price of each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 

[another contract] [insert the total price in words and figures]; (iii) Total price of subject contract [say 

Lot1]and Lot3 [another contract] [insert the total price in words and figures]; Total price of subject 

contract [say Lot1], Lot2 [another contract], Lot3 [another contract], ………………..[insert the total 

price in words and figures]; 

(d) The discounts offered and the methodology for their application for subject contract [single contract] 

are:…………………………………………….. [For Bidding Documents not provisioning multiple contracts] 

 

 

Add following if Bidding Document provisions applicability of multiple contracts 
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The discounts offered and the methodology for their application for subject contract [say Lot1] and 

Lot2 [another contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1] and 

Lot3 [another contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 

[another contract] and Lot3 [another contract],……………………, 

are:…………………………………………….. 

[Note:  

1. Formulate possible combinations depending upon the number of lots under Bidding Process and 

modify accordingly Paragraph (c) and (d)]  

(e) Our bid shall be valid for a period of  …………………..[insert validity period as specified in ITB 15.1]  

days from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it 

shall remain binding upon us and may be accepted at any time before the expiration of that period; 

(f)If our bid is accepted, we commit to obtain a performance security in accordance with the  

Bidding Document;  

(g)   Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from 

eligible countries or any countries [insert the nationality of the Bidder, including that of all parties that 

comprise the Bidder if the Bidder is a consortium or association, and the nationality of each Subcontractor 

and Supplier];  

(h) We, including any subcontractors or suppliers for any part of the contract, do not have any  

conflict of interest in accordance with ITB 4.3;  

(i)  We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process in 

accordance with ITB 4.3;  

(j)  Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the 

contract, has not been declared ineligible, under the Employer’s country laws or official regulations or by 

an act of compliance with a decision of the United Nations Security Council;  

(k) We are not a government owned entity/We are a government owned entity but meet the requirements 

of ITB 4.5;1  

(l) We understand that this bid, together with your written acceptance thereof included in your notification 

of award, shall constitute a binding contract between us, until a formal contract is prepared and executed;  

(m)  We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the proposed 

procurement proceedings and we have not been punished for an offense relating to the concerned 

profession or business.  
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(n) We declare that we have not running contracts more than five (5)3 in accordance with ITB 4.8. 

(o) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may 

receive; and  

(p)  If awarded the contract, the person named below shall act as Contractor’s Representative:  

(q) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other 

documents relating to the bid submission and to have them audited by auditors appointed by the Employer.  

 

 

Name: ................................................................................................. 

 

In the capacity of   ............................................................................. 

 

Signed   …………………………………………………………... 

 

Duly authorized to sign the Bid for and on behalf of ………… 

 

Date …………………………………………………………....  

  

                                                           
3 Note: Following contracts shall not be counted for this purpose 

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work acceptance 

report has been approved according to Rule 117 of PPR. 

c) The contracts that are running under all types of foreign assistance 
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1 Use one of the two options as appropriate.  

Table of Price Adjustment Data4 

[To be used if Price Adjustment is applicableas per GCC  53.1] 

 

Code Index Description 

Source 

of 

Index* 

Base Value 

and Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 Non - adjustable (A)   0.15 0.15 

 Labor (b)     

 Materials (c)     

 Equipment usage (d)     

  Total   1.00 

 

*Normally following source of index shall apply. Public Entity shall choose applicable Index for each 

item. 

(a)  Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  

or  
rate fixed by District Rate Fixation Committee  

 
(b)  Material:"National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage:  

"National Wholesale Price Index"-"Machinery and Equipment" of Nepal Rastra Bank  

or  

"Fuel" Price fixed by Nepal Oil Corporation.  
 
**    Bidders proposed weightings should be within the range specified by the Employer in column - 5  

                                                           
4 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 

grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 

award. 
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Table of Price Adjustment Data5 

 

[To be used if Price Adjustment is applicable as per GCC  53.6] 

Code Construction 

Material* 

Unit Base Price (NRs/Unit)          

(Ex-factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

     

     

 
* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by 

bidder) in column 4 and5. 

 

Note: 

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of 

the Bid as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price adjustment, 

the Ex-factory price of the same source shall be taken into consideration. 

  

                                                           
5 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 

grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 

award. 
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Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office  

(On letterhead paper of the Bank) 

Beneficiary: .............................. name and address of Employer ………………………………………. 

Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 

 

We have been informed that . …………. .[insert name of the Bidder]  (hereinafter called “the Bidder”) 

intends  to submit its bid (hereinafter called “the Bid”) to you for the execution of …………... name of 

Contract . …………… under Invitation for Bids No. ……………… (“the IFB”). 

 

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 

At the request of the Bidder, we…………………. . name of Bank. ………………..   hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of . . ………...amount in figures 

………………………. (. ………….. .amount in words ……………….) upon receipt by us of your first 

demand in writing accompanied by a written statement stating that the Bidder is in breach of its obligation(s) 

under the bid conditions, because the Bidder:  

(a)  has withdrawn or modifies its Bid: 

(i) during the period of bid validity specified by the Bidder on the Letter Bid, in case of electronic 

submission  

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity 

specified by the Bidder on the Letter of Bid, in case of hard copy submission; or 

(b) does not accept the correction of errors in accordance with the Instructions to Bidders  

(hereinafter “the ITB”); or  

(c)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) 

fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance 

security, in accordance with the ITB.  

(d)  is involved in fraud and corruption in accordance with the ITB 

This guarantee will remain in force up to and including the date ………number…………days after the 

deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may be extended 

by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this 

guarantee should reach the Bank not letter than the above date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the 

Bidder unless notified by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 

. . .Bank’s seal and authorized signature(s) . . . 

 

Note:  

The bid security of ………..……………. has been counter guaranteed by the Bank ……..………... ...…… on 

…………......……..………. (Applicable for Bid Security of Foreign Banks).  
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Bidder’s Information Format 

 
 
 
 

Site Organization  

 

 

 

 

 

Method Statement  

 

 

 

 

 

Mobilization Schedule  

 

 

 

 

 

Construction Schedule  

 

 

 

 

 

Others 
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Bidder’s Information 

 

Form ELI - 1: Bidder’s Information Sheet  

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 

accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 17.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 

comply with    ITB 4.5.  
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Form ELI - 2: JV Information Sheet 
 

Each member of a JV must fill in this form  

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with ITB 

4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB .2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with ITB 4.5. 
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Form ELI - 3: Bidder’s Running Contracts**** 
Each member of a JV must fill in this form  

 Bidder’s Running Contracts  

Name of 

office 

Contract 

Identification 

no. 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

Status of  

contract** 
Date of Issuance of 

Taking Over 

Certificate*** 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 
 

 

 

 

 

 

  

 

 

 

 

 

*  Mention GON funded or DP funded or Other PE (Insert name) funded 

** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and 

"Substantially completed" if taking over certificate has been issued. 

 

*** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking 

over certificate has been issued. 

****Note: Following contracts shall not be counted for this purpose 

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work acceptance 

report has been approved according to Rule 117 of PPR. 

c) The contracts that are running under all types of foreign assistance 
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SECTION - V 

Works Requirements 
 
 
 
This  Section  contains  the  Specification,  the  Drawings,  and  supplementary  information  that describe 

the Works to be procured. 

 

 

Scope of Work 

 
 
 

Upgrading and Laying of Natural Stone Slab work in Staff Colony, Guesthouse and 

Golghar access Road/Footpath surface of Chameliya Hydropower Station, Balanch, 

Darchula. 
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Specifications 

Notes on the Specifications  
 

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and 

competitively to the requirements of the Employer without qualifying or conditioning their Bids. The 

specifications must be drafted to permit the widest possible competition and, at the same time, present a 

clear statement of the required standards of workmanship, materials, and performance of the goods and 

services to be procured. Only if this is done will the objectives of economy, efficiency and fairness in 

procurement be realized, responsiveness of Bids be ensured, and the subsequent task of bid evaluation 

facilitated. The specifications should require that all goods and materials to be incorporated in the Works 

be new, unused, of the most recent or current models, and incorporate all recent improvements in design and 

materials unless provided otherwise in the Contract.  

Samples of specifications from previous similar projects are useful in this respect. The use of metric units is 

encouraged by the Funding Agency in case of funding assisted projects. Most specifications are normally 

written specially by the Employer or Project Manager to suit the Contract Works in hand. The available 

standard specification of works of Ministry of Physical Infrastructure and Transport, DoLI and Other line 

Ministries can be adopted for respective civil construction works.  

There are considerable advantages in standardizing General Specifications for repetitive Works in 

recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the same 

country or region where similar conditions prevail. The General Specifications should cover all classes of 

workmanship, materials, and equipment commonly involved in construction, however it may not necessarily 

be adequate to be used in a particular Works Contract and may necessitate preparation of Particular (Special) 

Specifications to amend and or supplement the provision of the General Specifications to meet the requirement 

of the particular Works.  

 

Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of 

standards for goods, materials, and workmanship, recognized international standards should be used as 

much as possible. Where other particular standards are used, whether national standards of Nepal or other 

standards, the specifications should state that goods, materials, and workmanship that meet other authoritative 

standards, and which ensure substantially equal or higher quality than the standards mentioned, will also be 

acceptable.  

 

Employers should decide whether technical solutions to specified parts of the Works are to be permitted. 

Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to 

the technical solutions indicated in the Procurement Documents for certain elements of the Works, taking into 

consideration the comparative specialized advantage of potential bidders. For example:  

 

The Employer should provide a description of the selected parts of the Works with appropriate references 

to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that the alternative 

solutions if applicable shall be at least structurally and functionally equivalent to the basic design 

parameters and specifications.  

 

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the 

Employer, including drawings, design calculations, technical specifications, breakdown of prices, proposed 
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construction methodology, and other relevant details.  

Sample Clause: Equivalency of Standards and Codes  
 
Wherever reference is made in the Contract to specific standards and codes to be met by the goods and materials 

to be furnished, and work performed or tested, the provisions of the latest current edition or revision of the 

relevant standards and codes in effect shall apply, unless otherwise expressly stated in the Contract. Where 

such standards and codes are national, or relate to a particular country or region, other authoritative standards 

that ensure a substantially equal or higher quality than the standards and codes specified will be accepted 

subject to the Project Manager’s prior review and written consent. Differences between the standards specified 

and the proposed alternative standards shall be fully described in writing by the Contractor and submitted to 

the Project Manager at least 30 days prior to the date when the Contractor desires the Project Manager’s 

consent. In the event the Project Manager determines that such proposed deviations do not ensure 

substantially equal or higher quality, the Contractor shall comply with the standards specified in the 

documents. These Notes for Preparing Specifications are intended only as information for the Employer or 

the person drafting the Procurement Documents. They should not be included in the final documents.  

 

 

 

 

 

 

Notes on the Specifications  

All the works mentioned in Bill of Quantities (BOQ) should be carried out as per 

1. As described in BOQ. 

2.  "Specification of Building Construction (Civil) Work" issued by GoN, Ministry of 

Urban Development (https://swmtsc.gov.np/upload/middlead/13.pdf), 

“Standard Specifications for Road and Bridge Work, 2073” issued by GoN, 

Department of Road & Bridge.   

https://swmtsc.gov.np/upload/middlead/13.pdf
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Drawings 

 
 

Note:  
 

1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes of 

the contract documents. The size will be dictated by the scale of the drawings, which must not be 

reduced to the extent that details are reduced illegible.  

 

2. A simplified map showing the location of the Site in relation to the local geography, indicating major 

roads, posts, airports, and railroads, is helpful.  

 

3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders 

to understand the type and complexity of the work involved and the price the Bill of Quantities.  
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Supplementary Information 
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SECTION - VI 

Bill of Quantities6 

 

Notes for Unit Rate Contracts : 

Objectives 
The objectives of the Bill of Quantities are 
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be 

prepared efficiently and accurately; and 
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic 

valuation of Works executed. 
 
In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to 

distinguish between the different classes of Works, or between Works of the same nature carried out in 

different locations or in other circumstances which may give rise to different considerations of cost.  

Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple 

and brief as possible. 

Content 
The Bill of Quantities should be divided generally into the following sections: 
(a) Preamble; 
(b) Work Items (grouped into parts); 
(c) Day works Schedule;  
d)   Provisional Sums; and 
(d) Summary. 
 
Preamble 
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of 
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be 
used for the measurement of any part of the works. 
 
Work Items 

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of 

the Works which by nature, location, access, timing, or any other special characteristics may give rise to 

different methods of construction, or phasing of the Works, or considerations of cost.  General items 

common to all parts of the works may be grouped as a separate section in the Bill of Quantities.   

Day work Schedule 
A Day work Schedule should be included only if the probability of unforeseen work, outside the items 

included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the realism of rates 

quoted by the Bidders, the Day work Schedule should normally comprise the following: 

                                                           
6In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section. 
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(a) A list of the various classes of labor, materials, and Constructional Plant for which basic day work rates 

or prices are to be inserted by the Bidder, together with a statement of the conditions under which 

the Contractor will be paid for work executed on a day work basis. 

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.  

The rate to be entered by the Bidder against each basic Day work item should include the Contractor’s 

profit, overheads, supervision, and other charges. 

Provisional Sums 
A general provision for physical contingencies (quantity overruns) may be made by including a provisional 
sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for possible price increases 
should be provided as a provisional sum in the Summary Bill of Quantities.  The inclusion of such provisional 
sums often facilitates budgetary approval by avoiding the need to request periodic supplementary 
approvals as the future need arises.  Where such provisional sums or contingency allowances are used, the 
Contract Data should state the manner in which they will be used, and under whose authority (usually the 
Project Manager’s). 
 
Summary 
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, 

with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies 

(upward price adjustment) where applicable. 

 
These Notes for Preparing Specifications are intended only as information for the Employer or the 

person drafting the Bidding documents.  They should not be included in the final documents. 
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Preamble of Bill of Quantities 
 

A. General  
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special 

Conditions of Contract, Technical Specifications, and Drawings.  

 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide 

a common basis for bidding. The basis of payment will be the actual quantities of work ordered and 

carried out, as measured by the Contractor and verified by the Project Manager  and  valued  at  the  

rates  and  prices  bid  in  the  priced  Bill  of  Quantities,  where applicable, and otherwise at such rates 

and prices as the Project Manager may fix within the terms of the Contract.  

 

3. For any item for which measurement is based on records made before or during construction the records 

shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out 

such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry 

out investigations to confirm the extent of the work and the quantity of work certified for payment shall be 

solely at the Engineer's discretion. The cost of any such investigation shall be borne by the Contractor. 

 

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance, 

insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 

implied in the Contract.  

 

5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall 

be deemed to be covered by other rates and prices entered in the Bill of Quantities.  
 

6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in 

the priced Bill of Quantities, and where no Items are provided, the cost shall be  

deemed to be distributed among the rates and prices entered for the related Items of Work.  

 

7. General directions and descriptions of work and materials are not necessarily repeated nor summarized 

in the Bill of Quantities. References to the relevant sections of the Contract documentation shall be 

made before entering prices against each item in the priced Bill of Quantities. The Specification Clause 

references where  given in the item description of the Bills of Quantities are for the convenience of bidders 

and generally refer to the principal relevant- specification clause but do not necessarily represent the whole 

of the specification requirements for the work required within the item. The presence of a Specification 

clause reference shall not in any way reduce the Bidders obligation to complete work in accordance with 

all the requirements of the Specification. 
 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or 

in part at the direction and discretion of the Project Manager in accordance with the Conditions of 

Contract.  

 

9. The method of measurement of completed work for payment shall be in accordance with the Specifications. 
 

10.  The abbreviations and symbols used in this Bill of Quantities are: 
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[Insert as applicable] 

B. Day work Schedule  
 

a) General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders 

shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day 

work ordered by the Project Manager. Nominal quantities have been indicated against each item of day 

work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary 

Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment 

in accordance with the provisions in the Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor will be 

reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to the 

time of departure from the job site, but excluding meal breaks and rest periods. Only the time of classes of 

labor directly doing work ordered by the Project Manager and are competent to perform such work will be 

measured. The time of gangers (charge hands) actually doing work with the gangs will also be measured 

but not the time of foremen or other supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work, 

calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". The 

rates for labor shall be deemed to cover all costs to the Contractor including (but not limited to) i) the amount 

of wages paid to such labor, transportation time, overtime, subsistence allowances, ii) any sums paid to or 

on behalf of such labor for social benefits in accordance with Nepal law, iii) Contractor's profit, overheads, 

superintendence, liabilities and insurance and iv) charges incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site and employed 

on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK RATES:2 

EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for depreciation, 

interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other consumables and 

all overhead, profit and administrative costs related to the use of such equipment. The cost of drivers, 

operators and assistants also shall be included in the rate of the equipment and no separately payment shall 

be made for it. 

2.  In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the 

actual number of working hours will be eligible for payment, except that where applicable and agreed with 

the Project Manager, the travelling time from the part of the Site where the Construction Plant was located 

when ordered by the Project Manager to be employed on day work and the time for return journey there to 

shall be included for payment. 

d) Day work Materials 

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials 

for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates 

entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to 

include overhead charges and profit as follows; 

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, handling 

expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or 

stockpile on the Site to the place where it is to be used also shall be include in the same rate. 
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Provisional Sums  
A general provision for physical contingencies (quantity overruns) may be made by including a provisional 

sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should 

be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of such provisional sums 

often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the 

future need arises. Where such provisional sums or contingency allowances are used, the SCC should state the 

manner in which they will be used, and under whose authority (usually the Project Manager’s).  

 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 

contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum with 

an appropriate brief description. A separate procurement procedure is normally carried out by the Employer 

to select such specialized contractors. To provide an element of competition among the Bidders in respect of 

any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime Contractor for the 

use and convenience of the specialist contractors, each related provisional sum should be followed by an item 

in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, attendance, etc. 
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Bill of Quantities 

 
 

Nepal Electricity Authority 

Generation Directorate 

Large Generation Operation & Maintenance Department  

Chameliya Hydropower Station 

Balanch, Darchula 

Job: Upgrading and Laying of Natural Stone Slab work in Staff Colony, Guesthouse and Golghar access 

Road/Footpath surface of Chameliya Hydropower Station, Balanch, Darchula.  

BILL OF QUANTITIES(BOQ) 

S.N. Description of Work Unit  Quantity  

 Unit Rate(Nrs.)  
 

Amount(Nrs)  
Remarks  In 

Figure  

 In 

Words  

1 

Earth work in Excavation in  all 

types of soil  including  removal of 

stumps and other deleterious 

matter, necessary lifts and lead  all 

complete as per  instruction of the 

Engineer. 

Cum       244.35        

  

2 

Providing and laying granular sub-

base   on prepared surface, mixing 

at OMC, and compacting to 

achieve the desired density, 

complete as per Drawing and 

Technical Specifications. 

Cum       122.18        

  

3 

Providing and laying Crusher 

stone/aggregate on a prepared 

surface, spreading and mixing, 

watering and compacting to form a 

layer of Base course as per 

Drawing and Technical 

Specifications. 

Cum       114.03        

  

4 

Providing and laying  50 mm thick  

Natural stone  slab road 

surface/footpath on 12 mm thick 1: 

3 cement sand mortar over the 

prepared base, all complete as per 

specification 

Sqm       724.00        

  

  Total Amount Without VAT             

  VAT@13% 
            

  Total Amount With VAT             

 

 

mailto:VAT@13%25
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General Conditions of Contract 

This Section provides the General Conditions of Contract that will apply to the Contract for which the 

Biding document is issued. 
General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in the Letter of 

Acceptance for the execution and completion of the Works and the remedying of 

any defects. 

(b) The  Activity  Schedule  is  a  schedule  of  the  activities comprising  the  

construction,  installation,  testing,  and commissioning of the Works in a lump sum 

contract. It includes a lump sum price for each activity, which is used for valuations 

and for assessing the effects of Variations and Compensation Events. 

(c) Bill of Quantities means the priced and completed Bill of Quantities forming part 

of the Bid. 

      (d) Compensation Events are those defined in GCC 50 hereunder. 

 (e) The Completion Date is the date of completion of the Works as certified by 

the Project Manager, in accordance with GCC 68.1. 

 (f) The Contract is the Contract between the Employer and the Contractor to execute, 

complete, and maintain the Works. It consists of the documents listed in GCC 2.3 below. 

 (g)The Contractor is the party whose Bid to carry out the Works has been accepted 

by the Employer. 

 (h)The Contractor’s Bid is the completed bidding document submitted by the 

Contractor to the Employer. 

 (i)The Contract Price is the Accepted Contract Amount stated in the Letter of 

Acceptance and thereafter as adjusted in accordance with the Contract. 

 (j) Days are calendar days; months are calendar-months. 

 (k) Dayworks are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 

Materials and Plant. 

 (l) A  Defect  is  any  part  of  the  Works  not  completed  in accordance with the 

Contract. 

 (m) The Defects Liability Certificate is the certificate issued by Project Manager 

upon correction of defects by the Contractor.  

 (n) The Defects Liability Period is the period calculated from the Completion Date 

where the Contractor remains responsible for remedying defects.  

 (o) Drawings  include  calculations  and  other  information provided  or  approved  

by  the  Project  Manager  for  the execution of the Contract.  

 (p) The Employer is the party who employs the Contractor to carry out the Works, as 

specified in the SCC.  

 (q) Equipment is the Contractor’s machinery and vehicles brought temporarily to the 

Site to construct the Works.  

 (r) Force Majeure means an exceptional event or circumstance: which is beyond a Party's 

control; which such Party could not reasonably have provided against before entering 

into the Contract; which, having arisen, such Party could not reasonably have avoided 
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or overcome; and, which is not substantially attributable to the other Party.  

 (s) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 

Acceptance.  

 (t) In writing or written means hand written, type written, printed or electronically 

made, and resulting in permanent record. 

 (u) The Intended Completion Date is the date on which it is intended that the 

Contractor shall complete the Works.  The Intended Completion Date is specified in 

the SCC. The Intended Completion Date may be revised only by the Project Manager 

by issuing an extension of time or an acceleration order.  

 (v) Letter of Acceptance means the formal acceptance by the Employer of the Bid 

and denotes the formation of the contract at the date of acceptance.  

 (w)  Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works.  

 (x)   Party means the Employer or the Contractor, as the context requires.  

 (y) SCC means Special Conditions of Contract  

(aa) Plant is any integral part of the Works that shall have a mechanical, electrical, 

chemical, or biological function.  

(bb) The Project Manager is the person named in the SCC (or any other competent 

person appointed by the Employer and notified to the Contractor, to act in replacement 

of the Project Manager) who is responsible for supervising the execution of the Works 

and administering the Contract. 

(cc) Retention Money means the aggregate of all monies retained by the Employer 

pursuant to GCC 54.1.  

(dd) Schedules means the document(s) entitled schedules, completed by the Contractor 

and submitted with the Letter of Bids, as included in the Contract. Such document may 

include the Bill of Quantities, data, lists, and schedules of rates and/or prices. 

(ee) The Site is the area defined as such in the SCC 

(ff) Site Investigation Reports are those that were included in the bidding documents 

and are factual and interpretative reports about the surface and subsurface conditions at 

the Site. 

(gg) Specification means the Specification of the Works included in the Contract 

and any modification or addition made or approved by the Project Manager.  

(hh) The Start Date is given in the SCC.   It is the latest date when the Contractor 

shall commence execution of the Works. It does not necessarily coincide with any of 

the Site Possession Dates.  

(ii) A Subcontractor is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the work in the Contract, which includes work on the 

Site. 

(jj) Temporary Works are works designed, constructed, installed, and removed by 

the Contractor that are needed for construction or installation of the Works.  

(kk)  A Variation is an instruction given by the Project Manager which varies the Works 

(ll)  The Works are what the Contract requires the Contractor to construct, install, and 

turn over to the Employer, as defined in the SCC. 

2. Interpretation 
2.1 In interpreting these GCC, singular also means plural, male also means female or neuter, 

and the other way around. Headings have no significance.   Words have their normal 

meaning under the language of the Contract unless specifically defined. The Project 
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Manager shall provide instructions clarifying queries about these GCC. 

 

2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, 

the Completion Date, and the Intended Completion Date apply to any Section of the 

Works (other than references to the Completion Date and Intended Completion Date 

for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of priority: 

(a)  Contract Agreement, 

(b)  Letter of Acceptance, 

(c)  Letters of Bid, 

(d)  Special Conditions of Contract, 

(e)  General Conditions of Contract, 

(f)  Specifications, 

(g)  Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(i) Any other document listed in the SCC as forming part of the Contract.  

3. Language and Law 
3.1 The language of the Contract and the law governing the Contract are stated in the SCC. 

a. Throughout the execution of the Contract, the Contractor shall comply with the import 

of goods and services prohibitions in the Employer’s country when 

(a)   by an act of compliance with a decision of the United Nations Security Council 

taken under Chapter VII of the Charter of the United Nations, the Borrower’s 

Country prohibits any import of goods from, or any payments to, a particular 

country, person, or entity. Where the borrower’s country prohibits payments to a 

particular firm or for particular goods by such an act of compliance, that firm may 

be excluded. 

4.Contract 

Agreement 
4.1 The Parties shall enter into a Contract Agreement within 15 days after the Contractor 

receives the Letter of Acceptance, unless the Special Conditions establish otherwise. 

The Contract Agreement shall be based upon the attached Contract forms in Section 

IX. 

5. Assignment 
5.1 Neither Party shall assign the whole or any part of the Contract or any benefit or 

interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the other Party, 

at the sole discretion of such other Party; and  

(b) may, as security in favor of a bank or financial institution, assign its right to 

any moneys due, or to become due, under the Contract. 

6. Care and Supply of 

Documents 
6.1   The Specification and Drawings shall be in the custody and care of the Employer. 

Unless otherwise stated in the Contract, one copy of the Contract and of each 

subsequent Drawing shall be supplied to the Contractor, who may make or request 
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further copies at the cost of the Contractor. 

6.2    Each of the Contractor’s Documents shall be in the custody and care of the Contractor, 

unless and until taken over by the Employer. Unless otherwise stated in the Contract, 

the Contractor shall supply to the Engineer six copies of each of the Contractor’s 

Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the 

Specification, the Contractor’s Documents (if any), the Drawings and Variations and 

other communications given under the Contract. The Employer’s Personnel shall have 

the right of access to all these documents at all reasonable times. 

6.4 If a Party becomes aware of an error or defect in a document which was prepared for 

use in executing the Works, the Party shall promptly give notice to the other Party of 

such error or defect. 

7. Confidential 

Details 
7.1 The Contractor’s and the Employer’s Personnel shall disclose all such confidential and 

other information as may be reasonably required in order to verify the Contractor’s 

compliance with the Contract and allow its proper implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, except to 

the extent necessary to carry out their respective obligations under the Contract or to 

comply with applicable Laws.  Each of them shall not publish or disclose any particulars 

of the Works prepared by the other Party without the previous agreement of the other 

Party.  However, the Contractor shall be permitted to disclose any publicly available 

information, or information otherwise required to establish his qualifications to 

compete for other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such 

documents, data and other information it receives from the Employer to the extent 

required for the Subcontractor(s) to perform its work under the Contract, in which event 

the Contractor shall obtain from such Subcontractor(s) an undertaking of confidentiality 

similar to that imposed on the Contractor under this Clause. 

8. Compliance with 

Laws 
8.1 The Contractor shall, in performing the Contract, comply with applicable Laws. 

9. Joint and Several 

Liability 
9.1 If the Contractor is a joint venture of two or more entities , all such entities  shall be 

jointly and severally liable to the Employer for the fulfillment of the provisions of the 

Contract, and shall designate one of such persons to act as a leader with authority to 

bind the joint venture. The contractor shall not handover the responsibility of the 

contract to any one member or some members of Joint Venture or any other 

parties, not involved in the contract. The composition or the constitution of the joint 

venture shall not be altered without the prior consent of the Employer. 

10. Project Manager's 

Decisions 
10.1 Except where otherwise specifically stated, the Project Manager shall decide contractual 

matters between the Employer and the Contractor in the role representing the Employer.  

11. Delegation 
11.1 The Project Manager may delegate any of his duties and responsibilities to other people 

after notifying the Contractor, and may cancel any delegation after notifying the 
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Contractor. 

12. Communications 
12.1 Communications between parties that are referred to in the Conditions shall be effective 

only when in writing.   A notice shall be effective only when it is delivered.  

13. Subcontracting 
13.1 A list of approved Subcontractors including its value/works is included as Article 2 (k) of 

contract Agreement. Approval by the Employer for any of the Subcontractors shall not 

relieve the Contractor from any of its obligations, duties, or responsibilities under the 

contract. 

14. Other Contractors 
14.1 The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities, and the Employer between the dates given in the Schedule of Other 

Contractors, as referred to in the SCC. The Contractor shall also provide facilities 

and services for them as described in the Schedule. The Employer may modify the 

Schedule of Other Contractors, and shall notify the Contractor of any such modification 

15 Personnel and 

Equipment 
15.1 The Contractor shall employ the key personnel and use the equipment identified in its 

Bid to carry out the Works, or other personnel and equipment approved by the Project 

Manager.  The Project Manager shall approve any proposed replacement of key personnel 

and equipment only if their relevant qualifications or characteristics are substantially 

equal to or better than those proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a member of the 

Contractor’s staff or work force, stating the reasons, the Contractor shall ensure that the 

person leaves the Site within seven days and has no further connection with the work in 

the Contract.  

15.3 If the Employer, Project Manager, or Contractor determines, that any employee of the 

Contractor be determined to have engaged in corrupt, fraudulent, collusive, coercive, 

or other prohibited practices during the execution of the Works, then that employee 

shall be removed in accordance with Clause 15.2 above. 

16. Employer’s and 

Contractor's Risk 
16.1 The Employer carries the risks which this Contract states are Employer’s risks, and the 

Contractor carries the risks which this Contract states are Contractor’s risks.  

17.  Employer’s 

Risks 
17.1 From the Start Date until the Defects Liability Certificate has been issued, the following 

are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property  (excluding the Works, Plant, Materials, and Equipment), which are due to 

(i) use or occupation of the Site by the Works or for the purpose of the Works, 

which is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with  any  legal  right  

by  the  Employer  or  by  any person employed by or contracted to him except 

the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the extent 

that it is due to a fault of the Employer or in the Employer’s design, or due to 

war or radioactive contamination directly affecting the country where the Works 

are to be executed. 
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17.2 From the Completion Date until the Defects Liability Certificate has been issued, the risk 

of loss of or damage to the Works, Plant, and Materials is an Employer’s risk except loss 

or damage due to 

(a)   a Defect which existed on the Completion Date, 

(b)   an event occurring before the Completion Date, which was not itself an Employer’s 

risk, or 

(c) the  activities  of  the  Contractor  on  the  Site  after  the Completion Date. 

18.  Contractor’s 

Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks of 

personal injury, death, and loss of or damage to property (including, without limitation, the 

Works, Plant, Materials, and Equipment) which are not Employer’s risks are Contractor’s 

risks. 

19.  Insurance 
19.1 The Contractor shall provide insurance in the joint names of the Employer and the 

Contractor from the Start Date to the end of the Defects Liability Period, in the amounts 

and deductibles stated in the SCC for the following events which are due to the 

Contractor’s risks:  

(a)   loss of or damage to the Works, Plant, and Materials;  

(b)   loss of or damage to Equipment;  

  (c) loss of or damage to property (except the Works, Plant, Materials, and Equipment) 

in connection with the Contract; and  

(d)   Personal injury or death.  

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the Project 

Manager for the Project Manager’s approval before the Start Date. All such insurance 

shall provide for compensation to be payable in the proportions of Nepalese Rupees 

required to rectify the loss or damage incurred.  

19.3   If  the  Contractor  does  not  provide  any  of  the  policies  and certificates required, 

the Employer may affect the insurance which the Contractor should have provided 

and recover the premiums the Employer has paid from payments otherwise due to the 

Contractor or, if no payment is due, the payment of the premiums shall be a debt due.  

19.4 Alterations to the terms of insurance shall not be made without the approval of the 

Project Manager.  

19.5 Both parties shall comply with any conditions of the insurance policies.  

20.  Site Investigation 

Reports 
20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC, supplemented by any information available to the Contractor. 

21. Contractor to 

Construct the Works 
21.1 The Contractor shall construct and install the Works in accordance with the Specifications 

and Drawings. 

22.  The Works to Be 

Completed within 
22.1 The Contractor may commence execution of the Works on the Start Date and shall 

carry out the Works in accordance with the Program submitted by the Contractor, 

as updated with the approval of the Project Manager, and complete them within the 
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intended Completion 

Date 

intended Completion Date. 

23.  Design by 

contractor and 

Approval by the 

Project Manager 

 

23.1 The contractor shall be responsible for the design of permanent works as specified in 

SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The Contractor shall 

submit Specifications and Drawings showing the proposed Temporary Works to the 

Project Manager, for his approval. 

23.3 All  Drawings  prepared  by  the  Contractor  for  the  execution  of  the temporary or 

permanent Works, shall be subject to prior approval by the Project Manager before their 

use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for design 

of temporary works.  

24. Safety, Security 

and Protection of the 

Environment 

24.1 The  Contractor  shall,  throughout  the  execution,  and  completion of  the works and 

remedying of any defects therein: 

a.  Have full regard for the safety of all persons entitled to be upon the site and keep the 

site (so as the same is under his control) and  the  works  (so  far  as  the  same  are  not  

completed  or occupied by the Employer) in an orderly state appropriate to the 

avoidance of danger to such persons. 

b.  Provide and maintain at his own cost all lights, guards, fencing, warning signs and 

watching, when necessary or required by the Project  Manager  or  by  any  duly  

constituted  authority,  for  the protection of the Works of for the safety and 

convenience of the public or others. 

c.  Take all reasonable steps to protect the environment on and off the  site  and  to  avoid  

damage  or  nuisance  to  persons 

    or  to property of the public or others resulting from pollution, noise or other  causes  

arising  as  a  consequence  of  his  methods  of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as soon as 

possible to protect them from erosion.  

e.  Any spoil or material removed from drains shall be disposed of to  designated  stable  

tipping  areas  as  directed  by  the  Project Manager. 

f.  Shall  not  use  fuel  wood  as  a  means  of  heating  during  the processing or preparation 

of any materials forming part of the works. 

g.  The  Project  Manager  shall  have  the  power  to  disallow  any working practice or 

activity of the Contractor or direct that such practices or activities be modified should 

the Project Manager consider,  on  the  advice  of  the  relevant  Government 

Departments,  that  the  practices  or  activities  will  be harmful to wildlife. 

h.  Provide  on  the  Site  such  lifesaving  apparatus  as  may  be appropriate  and  an  

adequate  and  easily  accessible  first  aid outfit  or  such  outfits  as  may  be  required  

by  any  government ordinance,  factory  act,  etc.,  subsequently  published  and 

amended from time to time. 

25.  Discoveries 
25.1 Anything of historical or other interest or of significant value unexpectedly discovered 
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on the Site shall be the property of the employer. The Contractor shall notify the Project 

Manager of such discoveries and carry out the Project Manager’s instructions for dealing 

with them. 

26.  Possession of the 

Site 

 

26.1 The Employer shall give possession of all parts of the Site to the Contractor.  If possession 

of a part is not given by the date stated in the SCC, the Employer shall be deemed to 

have delayed the start of the relevant activities, and this shall be a Compensation Event.  

27.  Access to the Site 
27.1 The Contractor shall allow the Project Manager and any person authorized by the Project 

Manager access to the Site and to any place where work in connection with the 

Contract is being carried out or is intended to be carried out. 

28.Instructions, 

Inspections and 

Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager which comply 

with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 

Subcontractors and sub consultants to keep accurate and systematic accounts and 

records in respect of the Works in such form and details as will clearly identify relevant 

time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the GoN/DP to 

inspect the Site and/or the accounts and records of the Contractor and its sub-contractors 

relating to the performance of the Contract, and to have such accounts and records 

audited by auditors appointed by the GoN/DP if required by the GoN/DP. The 

Contractor’s attention is drawn to Sub-Clause 73.2 which provides, inter alia, that acts 

intended to materially impede the exercise of the GoN’s/DP’s inspection and audit rights 

provided for under this Sub-Clause constitute a obstructive practice subject to contract 

termination. 

29.  Dispute 

Settlement 
29.1 The Employer and the Contractor shall attempt to settle amicably by direct 

negotiation any disagreement or dispute arising between them under or in connection 
with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract which 

cannot be settled amicably within thirty (30) days after receipt by one Party of the 

other Party‘s request for such amicable settlement may be referred to Arbitration 

within 30 days after the expiration of amicable settlement period. 

30.  Procedures for 

Disputes 
30.1 In case of arbitration, the arbitration shall be conducted in accordance with procedures 

in accordance with law of Nepal at the place given in the SCC.  

B. Staff and Labor 

31. Forced Labor 
31.1 The Contractor shall not employ forced labor, which consists of any work or service, 

not voluntarily performed, that is exacted from an individual under threat of force or 

penalty. This covers any kind of involuntary or compulsory labor, such as indentured 

labor, bonded labor, or similar labor–contracting arrangements. 

32. Child Labor 
32.1 The Contractor shall not employ children in a manner that is economically exploitative, 

or is likely to be hazardous, or to interfere with, the child's education, or to be harmful 

to the child's health or physical, mental, spiritual, moral, or social development. Where 

national laws have provisions for employment of minors, the Contractor shall follow 
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those laws applicable to the Contractor. Children below the age of 18 years shall not 

be employed in dangerous work. 

 

33.Non-

discrimination and 

Equal Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of personal 

characteristics unrelated to inherent job requirements. The Contractor shall base the 

employment relationship on the principle of equal opportunity and fair treatment, and 

shall not discriminate with respect to aspects of the employment relationship, 

including recruitment and hiring, compensation (including wages and benefits), 

working conditions and terms of employment, access to training, promotion, 

termination of employment or retirement, and discipline. In countries where national 

law provides for non-discrimination in employment, the Contractor shall comply with 

national law. When national laws are silent on nondiscrimination in employment, the 

Contractor shall meet this Sub clause's requirements. Special measures of protection 

or assistance to remedy past discrimination or selection for a particular job based on 

the inherent requirements of the job shall not be deemed discrimination. 

Time Control 

34.  Program 
34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, the 

Contractor shall submit to the Project Manager for approval a Program showing the 

general methods, arrangements, order, and timing for all the activities in the Works. In the 

case of a lump sum contract, the activities in the Program shall be consistent with those 

in the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual progress achieved on 

each activity and the effect of the progress achieved on the timing of the remaining work, 

including any changes to the sequence of the activities.  

34.3 The Contractor shall submit to the Project Manager for approval an updated Program at 

intervals no longer than the period stated in the SCC. If the Contractor does not submit 

an updated Program within this period, the Project Manager may withhold the amount 

stated in the SCC from the next payment certificate and continue to withhold this amount 

until the next payment after the date on which the overdue Program has been submitted. 

In the case of a lump sum contract, the Contractor shall Provide an updated Activity 

Schedule within 15 days of being instructed to by the Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 

obligations. The Contractor may revise the Program and submit it to the Project 

Manager again at any time. A revised Program shall show the effect of Variations and 

Compensation Events. 

35.  Extension of the 

Intended Completion 

Date 

35.1 The Project Manager shall extend the Intended Completion Date if a Compensation 

Event occurs or a Variation is issued which makes it impossible for Completion to 

be achieved by the Intended Completion Date without the Contractor taking steps to 

accelerate the remaining work, which would cause the Contractor to incur additional 

cost. 

35.2 The Project Manager shall decide whether and by how much to extend the Intended 

Completion Date within 21 days of the Contractor asking the Project Manager for a 

decision upon the effect of a Compensation Event or Variation and submitting full 

supporting information at least 21 days prior to the intended completion date.  If the 

Contractor has failed to give early warning of a delay or has failed to cooperate in dealing 
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with a delay, the delay by this failure shall not be considered in assessing the new Intended 

Completion Date. Along with full supporting information the contractor shall also submit 

Performance Security, Advanced Payment Guarantee and insurance Policy with extended 

validity as well as revised work schedule. 

36.  Acceleration 
36.1 When the Employer wants the Contractor to finish before the Intended Completion 

Date, the Project Manager shall obtain priced proposals for achieving the necessary 

acceleration from the Contractor.   If the Employer accepts these proposals, the 

Intended Completion Date shall be adjusted accordingly and confirmed by both the 

Employer and the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the Employer, they 

are incorporated in the Contract Price and treated as a Variation.  

37.  Delays Ordered 

by the Project 

Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress of any 

activity within the Works. 

38.  Management 

Meetings 
38.1 Either the Project Manager or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review the 

plans for remaining work and to deal with matters raised in accordance with the early 

warning procedure. 

38.2 The Project Manager shall record the business of management meetings and provide 

copies of the record to those attending the meeting and to the Employer.   The 

responsibility of the parties for actions to be taken shall be decided by the Project 

Manager either at the management meeting or after the management meeting 

and stated in writing to all who attended the meeting. 

39.  Early Warning 
39.1 The Contractor shall warn the Project Manager at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect the quality of the 

work, increase the Contract Price, or delay the execution of the Works.  The Project 

Manager may require the Contractor to provide an estimate of the expected effect of 

the future event or circumstance on the Contract Price and Completion Date.   The 

estimate shall be provided by the Contractor as soon as reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making and considering 

proposals for how the effect of such an event or circumstance can be avoided or 

reduced by anyone involved in the work and in carrying out any resulting instruction of 

the Project Manager. 

C. Quality Control 

40. Identifying 

Defects 
40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any 

Defects that are found.   Such checking shall not affect the Contractor’s 

responsibilities. The Project Manager may instruct the Contractor to search for a Defect 

and to uncover and test any work that the Project Manager considers may have a Defect.  

41. Tests 
41.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 

Specification to check whether any work has a Defect and the test shows that it does, the 

Contractor shall pay for the test and any samples.   If there is no Defect, the test shall be a 

Compensation Event. 
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42.Correction of 

Defects 
42.1 The Project Manager shall give notice to the Contractor of any Defects before the end 

of the Defects Liability Period, which begins at issuance of taking over certificate 

pursuant to clause 69.2, and is defined in the SCC. The Defects Liability Period shall be 

extended for as long as Defects remain to be corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect 

within the length of time specified by the Project Manager’s notice. 

43.Uncorrected 

Defects 
43.1 If the Contractor has not corrected a Defect within the time specified in the Project 

Manager’s notice, the Project Manager shall assess the cost of having the Defect 

corrected, and the Contractor shall pay this amount. 

D. Cost Control 

44.  Contract Price 
44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain priced items 

for the Works to be performed by the Contractor. The Bill of Quantities is used to 

calculate the Contract Price.   The Contractor will be paid for the quantity of the work 

accomplished at the rate in the Bill of Quantities for each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced activities 

for the Works to be performed by the Contractor. The Activity Schedule is used to monitor 

and control the performance of activities on which basis the Contractor will be paid. 

If payment for Materials on Site shall be made separately, the Contractor shall show 

delivery of Materials to the Site separately on the Activity Schedule. 

45. Changes in the 

Contract Price 
45.1 In the case of an Unit Rate contract: 

(a)  If the final quantity of the work done differs from the quantity in the Bill of 

Quantities for the particular item by more than 25 percent, provided the change 

exceeds 2 percent of the Initial Contract Price, the Project Manager shall adjust the 

rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in quantities if thereby the 

Initial Contract Price is exceeded by more than 10 percent, except with the prior 

approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide the Project 

Manager with a detailed cost breakdown of any rate in the Bill of Quantities. 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 

Contractor to accommodate changes of Program or method of working made at the 

Contractor’s own discretion. Prices in the Activity Schedule shall not be altered when 

the Contractor makes such changes to the Activity Schedule. 

46. Variations 
46.1 All Variations shall be included in updated Programs, and, in the case of a lump sum 

contract, also in the Activity Schedule, produced by the Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for carrying out 

the Variation when requested to do so by the Project Manager. The Project Manager 

shall assess the quotation, which shall be given within seven (7) days of the request 

or within any longer period stated by the Project Manager and before the Variation is 

ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the 

Variation and make a change to the Contract Price, which shall be based on the Project 
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Manager’s own forecast of the effects of the Variation on the Contractor’s costs. 

46.4 If the Project Manager decides that the urgency of varying the work would prevent a 

quotation being given and considered without delaying the work, no quotation shall be 

given and the Variation shall be treated as a Compensation Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could have been 

avoided by giving early warning. 

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to an item 

description in the Bill of Quantities and if, in the opinion of the Project Manager, the 

quantity of work above the limit stated in GCC 45.1 or the timing of its execution do not 

cause the cost per unit of quantity to change, the rate in the Bill of Quantities shall be 

used to calculate the value of the Variation.  If the cost per unit of quantity changes, or if 

the nature or timing of the work in the Variation does not correspond with items in the 

Bill of Quantities, the quotation by the Contractor shall be in the form of new rates for 

the relevant items of work. 

47.Cash Flow 

Forecasts 
47.1 When the Program, or, in the case of a lump sum contract, the Activity Schedule, is 

updated, the Contractor shall provide the Project Manager with an updated cash flow 

forecast.    

48.Payment 

Certificates 
48.1 The Contractor shall submit to the Project Manager monthly statements of the estimated 

value of the work executed less the cumulative amount certified previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify the 

amount to be paid to the Contractor within 30 days of submission by contractor.  

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of the quantities of work in the 

Bill of Quantities that have been completed; or  

(b) In the case of a lump sum contract, the value of work executed shall comprise 

the value of completed activities in the Activity Schedule.  

48.5 The value of work executed shall include the valuation of Variations and Compensation 

Events.  

48.6 The Project Manager may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate in the light of later 

information. 

49.  Payments 
49.1 Payments shall be adjusted for deductions for advance payments and retention. The 

Employer shall pay the Contractor the amounts certified by the Project Manager within 

30 days of the date of each certificate.   If the Employer makes a late payment, the 

Contractor shall be paid interest as indicated in the SCC on the late payment in the next 

payment.  Interest shall be calculated from the date by which the payment should have 

been made up to the date when the late payment is made.  

49.2 If an amount certified is increased in a later certificate or as a result of an award by 

an Arbitrator, the Contractor shall be paid interest upon the delayed payment as set out 
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in this clause.   Interest shall be calculated from the date upon which the increased 

amount would have been certified in the absence of dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be paid for 

by the Employer and shall be deemed covered by other rates and prices in the Contract.  

50.Compensation 

Events 
50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession Date 

pursuant to GCC 26.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way that affects the 

work of the Contractor under the Contract.  

(c) The Project Manager orders a delay or does not issue Drawings, Specifications, 

or instructions required for execution of the Works on time.  

(d)  The Project Manager instructs the Contractor to uncover or to carry out additional tests 

upon work, which is then found to have no Defects. 

(e) The Project Manager unreasonably does not approve a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have been 

assumed before issuance of the Letter of Acceptance from the information issued 

to bidders (including the Site Investigation Reports), from information available 

publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen condition, 

caused by the Employer, or additional work required for safety or other reasons. 

(h) Other  contractors,  public  authorities,  utilities,  or  the Employer  does  not  work  

within  the  dates  and  other constraints stated in the Contract, and they cause delay 

or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of Completion. 

50.2 If a Compensation Event would cause additional cost or would prevent the work being 

completed before the Intended Completion Date, the Contract Price shall be increased 

and/or the Intended Completion Date shall be extended.   The Project Manager shall 

decide whether and by how much the Contract Price shall be increased and whether 

and by how much the Intended Completion Date shall be extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon the 

Contractor’s forecast cost has been provided by the Contractor, it shall be assessed by the 

Project Manager, and the Contract Price shall be adjusted accordingly. If the Contractor’s 

forecast is deemed unreasonable, the Project Manager shall adjust the Contract Price 

based on the Project Manager’s own forecast.   The Project Manager shall assume that 

the Contractor shall react competently and promptly to the event. 

50.4 The  Contractor  shall  not  be  entitled  to  compensation  to the  extent  that  the  

Employer’s  interests  are  adversely affected by the Contractor’s not having 

given early warning or not having cooperated with the Project Manager. 
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51. Tax 
51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies 

are changed between the date 30 days before the submission of bids for the Contract and 

the date of the last Completion certificate.  The adjustment shall be the change in the 

amount of tax payable by the Contractor, provided such changes are not already 

reflected in the Contract Price or are a result of GCC 53. 

52.  Currency 
52.1 The currency of Contracts shall be Nepalese Rupees. 

53.  Price Adjustment 53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in the 
SCC.  If so provided, the amounts certified in each payment certificate, before deducting 
for Advance Payment, shall be adjusted by applying the respective price adjustment 
factor to the payment amounts due. 

53.2 Adjustment Formulae7:  The formulae will be of the following general type: 

 

𝑝𝑛 = 𝐴 + 𝑏
𝐿𝑛

𝐿𝑜
+  𝑐

𝑀𝑛

𝑀𝑜
+  𝑑

𝐸𝑛

𝐸𝑜
+  𝑒𝑡𝑐. 

Where: 

pn is a price adjustment factor to be applied to the amount for the payment of the 

work carried out in the subject month, determined in accordance with Clause 49; 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment  data,  

representing  the  nonadjustable  portion  in contractual payments;8b, c, d, etc., 

coefficients representing the estimated proportion of each cost element (labor, 

materials, equipment usage, etc.) in the Works or sections thereof, net of Provisional 

Sums, as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements for 

month “n,” determined pursuant to Sub-Clause 53.4, applicable to each cost element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the above 

cost elements at the date specified in Sub-Clause 53.4 

 

53.3 Sources of Indices and Weightings: The sources of indices shall be those listed 

in the Bidding Forms- Table of Price Adjustment data, as approved by the Project 

Manager and stated in SCC. Indices shall be appropriate for their purpose and shall 

relate to the Contractor’s proposed source of supply of inputs on the basis of which 

his Contract shall have been computed.  As the proposed basis for price adjustment, 

the Contractor shall have submitted with his bid the tabulation of Weightings and 

Source of Indices in the Bidding Forms, which shall be subject to approval by the 

Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be those 

prevailing on the day 30 days prior to the latest date for submission of bids. Current 

                                                           
7 For complex Works involving several types of construction work with different inputs, a family of 

Formulae will be necessary. The various items of Day work may also require different formulae, depending 

on the nature and source of the inputs 
8 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to 

fluctuation in cost   or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, 

b, c, d, etc., should be one. 
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indices or prices shall be those prevailing on the day 30 days prior to the last day of 

the period to which a particular Interim Payment Certificate is related. If at any time 

the current indices are not available, provisional indices as determined by the Project 

Manager will be used, subject to subsequent correction of the amounts paid to the 

Contractor when the current indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding Forms 

shall be adjusted if, in the opinion of the Project Manager, they have been rendered 

unreasonable, unbalanced or inapplicable as a result of varied or additional work 

already executed or instructed under Clause 46 or for any other reason. 

 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 then the 

Contract is subject to price adjustment only for construction material in accordance 

with this clause. If the prices of the construction materials stated in the contract is 

increased or decreased in an unexpected manner in excess of ten (10%) percent in 

comparison to the base price construction material stated in Section –IV, Bidding 

Forms-Table of Price Adjustment Data, then the price adjustment for the increase 

or decrease of price of the construction material beyond 10% shall be made by applying 

the following formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices shall be those listed 

in the Bidding forms) 

“R0” is the base price of the construction material  

“Q” is quantity of the construction material consumed in construction during the period of 

price adjustment consideration If the Base price and source is to be proposed by the Bidder 

as per the provision made in Section –IV, Bidding Forms-Table of Price Adjustment 

Data then the Base price and source filled by Bidder for the construction material 

stated in the Bidding Form shall be subject to the approval of the Project manager 

and shall be as stated in SCC.. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract Amount 

as specified in the SCC. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if the 

contract is not completed in time due to the delay caused by the contractor or the 

contract is a Lump sum Contract  

54.  Retention 
54.1 The Employer shall retain from each payment due to theContractor the proportion stated 

in the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in accordance 

with GCC 70.1, half the total amount retained shall be repaid to the Contractor and 
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half when the Contractor has submitted the evidence of submission of tax return to the 

concerned Internal Revenue Office.  

54.3 The Contractor may substitute retention money with an unconditional  bank guarantee 

issued from Commercial Bank or Financial Institution eligible to issue Bank Guarantee as 

per prevailing Law if: 

(a) at least eighty (80) percent of the whole works have been completed, 

(b) progress of the works is satisfactory in accordance with the Contract as per 

approved work schedule, and 

(c) it can be assured that the works can be completed at the intended completion date. 

54.4 If retention money is substituted by bank guarantee in accordance with clause 54.2, the 

bank guarantee shall be submitted either using the Retention Money Security Form 

included in Section X (Contract Forms) or in another Form acceptable to the employer. 

The validity of the bank guarantee shall be at least one month more than the end of defect 

liability period. 

55. Liquidated 

Damages 
55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in 

the SCC for each day that the Completion Date is later than the Intended Completion Date.  

The total amount of liquidated damages shall not exceed the amount defined in the SCC.   

The Employer may deduct liquidated damages from payments due to the Contractor.  

Payment of liquidated damages shall not affect the Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have been paid, 

the Project Manager shall correct any overpayment of liquidated damages by the 

Contractor by adjusting the next payment certificate. The Contractor shall be paid interest 

on the overpayment, calculated from the date of payment to the date of repayment, at the 

rates specified in GCC.49 

56. Bonus 
56.1 The Contractor shall be paid a Bonus calculated at the rate per  calendar  day  stated  

in  the  SCC  for  each  day  (less  any days for which the Contractor is paid for 

acceleration) that the Completion is earlier than the Intended Completion Date. The 

Project Manager shall certify that the Works are complete, although they may not be due 

to be complete. 

57. Advance Payment 

 

57.1 The Employer shall make advance payment to the Contractor of the amounts stated 

in the SCC in two equal installments by the date stated in the SCC, against 

provision by the Contractor of an unconditional bank guarantee from Commercial 

Bank or Financial Institution eligible to issue Bank Guarantee as per prevailing Law in 

a form acceptable to the Employer in amounts equal to the advance payment. The 

guarantee shall remain effective until the advance payment has been repaid, but the 

amount of the guarantee shall be progressively reduced by the amounts repaid by the 

Contractor.   Interest shall not be charged on the advance payment. 

57.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, 

Materials, and mobilization expenses required specifically for execution of the Contract. 

The Contractor shall demonstrate that advance payment has been used in this way by 
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supplying copies of invoices or other documents to the Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as stated in 

SCC, from payments otherwise due Contractor, following the schedule of completed 

percentages of the Works on a payment basis.   No account shall be taken of the 

advance payment or its repayment in assessing valuations of work done, Variations, 

price adjustments, Compensation Events, Bonuses, or Liquidated Damages. 

58. Securities 
58.1 The Performance Security, including any additional security required as per ITB 32.5 

and ITB 37.1, shall be provided to the Employer no later than the date specified in 

the Letter of Acceptance and shall be issued in an amount specified in the SCC, by 

a Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per 

prevailing Law acceptable to the Employer, and denominated in Nepalese Rupees. 

The Performance Security shall be valid until a date 30 days from the date of issue of 

the Defect Liability Certificate in the case of a bank guarantee.  

Any additional performance security required as per ITB 32.5 shall be valid until a date 

30 days from the date of issue of the certificate of Completion in the case of a bank 

guarantee. 

Any additional performance security required as per ITB 37.1 shall be valid until a date 

30 days from the date of issue of the certificate of DLP in the case of a bank guarantee. 

58.2 The performance security issued by any foreign Bank outside Nepal must be 

counter guaranteed by an Commercial Bank or Financial Institution eligible to issue 

Bank Guarantee as per prevailing Law in Nepal. 

59. Day works 
59.1 If applicable, the Day works rates in the Contractor’s Bid shall be used for small 

additional amounts of work only when the Project Manager has given written 

instructions in advance for additional work to be paid for in that way. 

59.2 All work to be paid for as Day works shall be recorded by the Contractor on forms 

approved by the Project Manager. Each completed form shall be verified and signed 

by the Project Manager within two days of the work being done. 

59.3 The Contractor shall be paid for Day works subject to obtaining signed Day works forms. 

60.  Cost of Repairs 
60.1 Loss or damage to the Works or Materials to be incorporated in the Works between the 

Start Date and the end of the Defects Correction periods shall be remedied by the 

Contractor at the Contractor’s cost if the loss or damage arises from the 

Contractor’s acts or omissions. 

F.   Force Majeure 

61. Definition of 

Force Majeure 
61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before entering 

into the Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or 

overcome; and 

(d) which is not substantially attributable to the other Party. 
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 61.2  Force Majeure may include, but is not limited to, exceptional events or circumstances 

of the kind listed below, so long as conditions (a) to (d) above are satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies; 

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s Personnel, 

revolution, insurrection, military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than the 

Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or contamination by 

radio-activity, except as may be attributable to the Contractor’s use of such 

munitions, explosives, radiation or radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity. 

62. Notice of Force 

Majeure 
62.1 If a Party is or will be prevented from performing its substantial obligations under the 

Contract by Force Majeure, then it shall give notice to the other Party of the event or 

circumstances constituting the Force Majeure and shall specify the obligations, the 

performance of which is or will be prevented. The notice shall be given within 14 days 

after the Party became aware, or should have become aware, of the relevant event or 

circumstance constituting Force Majeure. 

62.2 The Party shall, having given notice, be excused performance of its obligations for so 

long as such Force Majeure prevents it from performing them. 

62.3   Notwithstanding any other provision of this Clause, Force Majeure shall not apply to 

obligations of either Party to make payments to the other Party under the Contract. 

63. Duty to Minimize 

Delay 
63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay in the 

performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the Force 

Majeure. 

64. Consequences of 

Force Majeure 
64.1 If the Contractor is prevented from performing its substantial obligations under the 

Contract by Force Majeure of which notice has been given under GCC 62, and suffers 

delay and/or incurs Cost by reason of such Force Majeure, the Contractor shall be 

entitled subject to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be delayed, 

under GCC35 ; and 

(b) if the event or circumstance is of the kind described in sub-paragraphs (a) to (d) 

of GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs in the Country, 

payment of any such Cost, including the costs of rectifying or replacing the 

Works and/or Goods damaged or destructed by Force Majeure, to the extent they 

are not indemnified through the insurance policy referred to in GCC 19.  
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64.2 After receiving this notice, the Project Manager shall proceed in accordance with GCC 

10 to agree or determine these matters. 

65. Force Majeure 

Affecting 

Subcontractor 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the Works 

to relief from force majeure on terms additional to or broader than those specified in 

this Clause, such additional or broader force majeure events or circumstances shall not 

excuse the Contractor’s nonperformance or entitle him to relief under this Clause. 

66.Optional 

Termination, 

Payment and Release 

66.1 If the execution of substantially all the Works in progress is prevented for a continuous 

period of 90 days by reason of Force Majeure of which notice has been given under 

GCC 62, or for multiple periods which total more than 150 days due to the same 

notified Force Majeure, then either Party may give to the other Party a notice of 

termination of the Contract. In this event, the termination shall take effect 7 days after 

the notice is given, and the Contractor shall proceed in accordance with GCC 72.5. 

66.2  Upon such termination, the Project Manager shall determine the value of the work done 

and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated in the 

Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been delivered 

to the Contractor, or of which the Contractor is liable to accept delivery: this 

Plant and Materials shall become the property of (and be at the risk of) the 

Employer when paid for by the Employer, and the Contractor shall place the 

same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were reasonably and 

necessarily incurred by the Contractor in the expectation of completing the 

Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment from the 

Site and the return of these items to the Contractor’s works in his country (or to 

any other destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor employed wholly in 

connection with the Works at the date of termination. 

67. Release from 

Performance 
67.1 Notwithstanding any other provision of this Clause, if any event or circumstance outside 

the control of the Parties (including, but not limited to, Force Majeure) arises, which 

makes it impossible or unlawful for either or both Parties to fulfill its or their 

contractual obligations or which, under the law governing the Contract, entitles the 

Parties to be released from further performance of the Contract, then upon notice by 

either Party to the other Party of such event or circumstance, 

(a) the Parties shall be discharged from further performance, without prejudice to 

the rights of either Party in respect of any previous breach of the Contract; and 

(b) the sum payable by the Employer to the Contractor shall be the same as would 

have been payable under GCC 66 if the Contract had been terminated under 

GCC 66. 
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G.   Finishing the Contract 

68.  Completion 
68.1 The Contractor shall request the Project Manager to issue a certificate of Completion 

of the Works, and the Project Manager shall do so upon deciding that the work is 

completed. 

68.2   In addition to the other provisions, before acceptance of the completed works, Employer 

shall verify and assure that such works are within the set objective, quality and 

appropriate to operate and use. 

69.  Taking Over 
69.1 In the contractor’s Opinion, if the works are complete and ready for taking over, 

the contractor may apply by notice to the Project Manager for a Taking-Over 

Certificate. If the Works are divided into Sections, the Contractor may similarly 

apply for a Taking-Over Certificate for each Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s 

application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of works 

is at least ninety (90) percent in accordance with the Contract except for any minor 

outstanding work and defects (as listed in the Taking-Over Certificate)  which will 

not substantially affect the use of the Works or Section for their intended purpose 

(either until or whilst this work is completed and these defects are remedied); or  

(b) reject the application, giving reasons and specifying the work required to be done 

by the Contractor to enable the Taking-Over Certificate to be issued. The 

Contractor shall then complete this work before issuing a further notice under this 

Sub-Clause. 

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor’s application within the period of 30 days, and if the Works or Section 

(as the case may be) are substantially completed in accordance with the Contract, 

the Taking-Over Certificate shall be deemed to have been issued on the last day 

of that period. 

 

70.  Final Account 
70.1 The Contractor shall supply the Project Manager with a detailed account of the total 

amount that the Contractor considers payable under the Contract before the end of the 

Defects Liability Period. The Project Manager shall issue a Defects Liability Certificate 

and certify any final payment that is due to the Contractor within 60 days of receiving the 

Contractor’s account if it is correct and complete.   If it is not, the Project Manager 

shall issue within 60  days  a  schedule  that  states  the  scope  of  the  corrections or 

additions that are necessary.    If the Final Account is still unsatisfactory after it has 

been resubmitted, the Project Manager shall decide on the amount payable to the 

Contractor and issue a payment certificate. 

71. Operating and 

Maintenance 

Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 

Contractor shall supply them by the dates stated in the SCC.  

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in the 

SCC pursuant to GCC 71.1, or they do not receive the Project Manager’s approval, the 

Project Manager shall withhold the amount stated in the SCC from payments due to 

the Contractor. 
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72.  Termination 
72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence  the work as per  the Contract,   

b. abandons the work  without completing,  

c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the other party causes a 

fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the following 

: 

(a) The Contractor uses the advance payment  for matters other than the contractual  

obligations, 

(b) the Contractor stops work for 30 days when no stoppage of work is shown on the current 

Program and the stoppage has not been authorized by the Project Manager; 

(c) the Project Manager instructs the Contractor to delay the progress of the Works, and the 

instruction is not withdrawn within 30 days; 

(d) the Employer  or  the  Contractor  is  made  bankrupt  or goes into liquidation other 

than for a reconstruction or amalgamation. 

(e) a payment certified by the Project Manager is not paid by the Employer to the Contractor 

within 90 days of the date of the Project Manager’s certificate;  

(f) the Project Manager gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a reasonable 

period of time determined by the Project Manager;  

(g) the Project Manager gives two consecutive Notices to update the Program and 

accelerate the works to ensure compliance with GCC Sub clause 22.1 and the 

Contractor fails to update the Program and demonstrate acceleration of the works 

within a reasonable period of time determined by the Project Manager; 

(h) the  Contractor  does  not  maintain  a  Security,  which  is required;   

(i) the Contractor has delayed the completion of the Works by the number of days for which 

the maximum amount of  liquidated damages can be paid, as defined in the SCC; and  

(j) If the Contractor, in the judgment of the Employer has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract, pursuant to GCC 73.1.  

72.4 When either party to the Contract gives notice of a breach of Contract to the Project 

Manager for a cause other than those listed under GCC 72.3 above, the Project Manager 

shall decide whether the breach is fundamental or not.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for convenience.  

72.6 If the Contract is terminated, the Contractor shall stop work immediately, make the 

Site safe and secure, and leave the Site as soon as reasonably possible. 

 

73.Fraud and 

Corruption 
73.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 

collusive, coercive or obstructive practices, in competing for or in executing the Contract, 

then the Employer may, after giving 15 days’ notice to the Contractor, terminate the 

Contractor's employment under the Contract and expel him from the Site. 

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practice during the execution of the Works, 
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then that employee shall be removed in accordance with GCC Clause 15. 

For the purposes of this GCC 73; 

(i)  “corrupt practice”  is  the  offering,  giving,  receiving  or soliciting, directly or 

indirectly, of anything of value to influence improperly the actions of another party. 

(ii) “fraudulent practice”5 is any act or omission, including a misrepresentation, that 

knowingly or recklessly misleads, or attempts to mislead, a party to obtain a financial 

or other benefit or to avoid an obligation; 

(iii)  “collusive practice”6 is an arrangement between two or more parties designed 

to achieve an improper purpose, including to influence improperly the  actions 

of another party; 

(iv)  “coercive practice”7 is impairing or harming, or threatening to impair or harm, 

directly or indirectly, any party or the property of the party to influence improperly 

the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately   destroying,   falsifying,   altering   or concealing of evidence 

material to the investigation or making false statements to investigators in 

order to materially impede a investigation into allegations of a corrupt, 

fraudulent, coercive or collusive practice;  

and/or  threatening,  harassing  or  intimidating  any party to prevent it from 

disclosing its knowledge of matters relevant to the investigation or from 

pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s inspection 

and audit rights provided for under GCC28.3. 

74.  Black Listing 
74.1 Without prejudice to any other rights of the Employer under this Contract, 

GoN, Public Procurement Monitoring Office (PPMO), on the 

recommendation of procuring entity,  may blacklist a Bidder for its conduct 

for a period of one (1) to three (3) years on the following grounds and 

seriousness of the act committed by the bidder: 

(a) if it is established  that  the  Contractor  has  committed substantial defect in 

implementation of the contract or has not substantially fulfilled its obligations 

under the contract or the completed work is not of the specified quality as per 

the contract. 

(b) If convicted from a court of law in a criminal offense liable to be disqualified 

for taking part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or fraudulent 

practices in competing for or in executing the Contract. 

75. Payment upon 

Termination 
75.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Project Manager shall issue a certificate for the value of the work done 

and Materials ordered less advance payments received up to the date of the issue of 

the certificate. Additional Liquidated Damages shall not apply.   If the total amount due 

to the Employer exceeds any payment due to the Contractor, the difference shall be a 

debt payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a fundamental 

breach of Contract by the Employer, the Project Manager shall issue a certificate for the 
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value of the work done, Materials ordered, the reasonable cost of removal of Equipment, 

repatriation of the Contractor’s personnel employed solely on the Works, and the 

Contractor’s costs of protecting and securing the Works, and less advance payments 

received up to the date of the certificate. 

75.3 If the Contract is terminated because of fundamental breach of Contract or for any other 

fault by the Contractor, the performance security shall be forfeited by the Employer. 

In such case, amount to complete the remaining works as per the Contract shall be 

recovered from the Contractor as Government dues. 

76.  Property 
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 

deemed to be the property of the Employer if the Contract is terminated because of the 

Contractor’s default. 

77.Release from 

Performance 
77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely outside 

the control of either the Employer or the Contractor, the Project Manager shall certify that 

the Contract has been frustrated. The Contractor shall make the Site safe and stop work 

as quickly as possible after receiving this certificate and shall be paid for all work carried 

out before receiving it and for any work carried out afterwards to which a commitment 

was made. 

78. Suspension of DP 

Loan/Credit/Grant 
78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from which part 

of the payments to the Contractor  are being made: 

a. the  Employer  is  obligated  to  notify  the  Contractor  of  such suspension  within  7  

days  of  having  received  the  DP's suspension notice; and 

b. if the Contractor has not received sums due him within the  30 days  for  payment  

provided  for  in  GCC 49.1,  the Contractor may immediately issue a 15-day 

termination notice. 

79. Eligibility 
79.1 The Contractor shall have the nationality of an eligible country as specified in Section 

V of the bidding document.  The Contractor shall be deemed to have the nationality of 

a country if the Contractor is a citizen or is constituted, or incorporated, and operates 

in conformity with the provisions of the laws of that country. This criterion shall also 

apply to the determination of the nationality of proposed subcontractors or suppliers 

for any part of the Contract including related services. 

79.2 The materials, equipment, and services to be supplied under the Contract shall have 

their origin in eligible source countries as specified in Section V of the bidding 

document and all expenditures under the Contract will be limited to such materials, 

equipment, and services. At the Employer’s request, the Contractor may be required 

to provide evidence of the origin of materials, equipment, and services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 

equipment are mined, grown, produced, or manufactured, and from which the services 

are provided.  Materials and equipment are produced when, through manufacturing, 

processing, or substantial or major assembling of components, a commercially 

recognized product results that differs substantially in its basic characteristics or in 

purpose or utility from its components. 
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80.ProjectManager’s 

Duties and 

Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the extent as stated in 

the SCC. 

81.Quarries and  

Spoil Dumps 
81.1  Any  quarry  operated  as  part  of  this  Contract  shall  be  maintained  and left in a stable 

condition without steep slopes and be either refilled or drained and  be  landscaped  by  

appropriate  planting.  Rock or gravel taken from a river shall be removed over some 

distance so as to limit the depth of material removed at any one location, not disrupt the 

river flow or damage or undermine the river banks. The  Contractor  shall  not  deposit  

excavated  material  on  land    in Government  or  private  ownership  except  as  directed  

by  the  Project Manager  in  writing  or  by  permission  in  writing  of  the  authority 

responsible for such land in Government ownership, or of the owner or responsible 

representative  of  the  owner  of  such  land  in  private ownership, and only then  in those 

places and under such conditions as the authority, owner or responsible representative 

may prescribe. 

82.  Local Taxation 
82.1  The prices bid by the Contractor shall include all taxes that may be levied in  accordance 

to the laws and regulations  in being in Nepal on the date 30 days prior   to the closing 

date for submissions of Bids on the  Contractor’s  equipment,  plant   and  materials  

acquired  for  the purpose  of  the  Contract  and  on  the  services   performed  under  the 

Contract. Nothing in the Contract shall relieve the Contractor from his responsibility  to  

pay  any  tax  that  may  be  levied  in  Nepal on  profits  made by him in respect of the 

Contract. 

83.  Value Added Tax 
83.1  The  Contract  is  not  exempted  from  value  added  tax.   An amount specified in the 

schedule of taxes shall be paid by the Contractor in the concerned VAT office within 

time frame specified in VAT regulation. 

84.  Income Taxes on 

Staff 
84.1  The  Contractor’s  staff,  personnel  and  labor  will  be  liable  to  pay personal income 

taxes in Nepal in respect of their salaries and wages, as are chargeable under the laws 

and regulations for the time being in force, and the Contractor shall perform such duties 

in regard to such deductions as may be imposed on him by such laws and regulations. 

 84.2  The issue of the Final Account Certificate pursuant to clause GCC 70  shall  be  made 

only  upon  submittal  by  the  Contractor  of  a  certificate  of income tax clearance from  

the Government of Nepal. 

85.  Duties, Taxes 

and Royalties 
85.1  Any element of royalty, duty or tax in the price of any goods including fuel  oil,  and 

lubricating  oil,  cement,  timber,  iron  and  iron  goods  locally procured  by  the 

Contractor for  the  works  shall  be  included  in  the Contract  rates  and  prices and  no  

reimbursement  or  payment  in  that respect shall be made to the  Contractor. 

85.2  The Contractor shall familiarize himself with GON the rules and regulations  with  regard  

to  customs,  duties,  taxes,  clearing  of  goods  and  equipment,  immigration and the 

like, and it will be necessary for him to follow the required  procedures regardless of the 

assistance as may be provided by the Employer wherever possible. 

85.3  The Contractor shall pay and shall not be entitled to the reimbursement of  cost  of  

extracting  construction  materials  such  as  sand,  stone/boulder, gravel, etc. from  the 

river beds or quarries. Such prices will  be  levied  by  the  local  District Development  

Committee  (DDC)  as may  be  in  force  at  the  time.  The Contractor, sub-contractor(s) 

employed directly by him and for whom he is responsible, will not be exempted from 
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payment of royalties, taxes or other kinds of surcharges on these construction materials 

so extracted and paid for to the DDC. 

86.  Member of 

Government, etc, not 

Personally Liable 

86.1  No member or officer of  GoN or the Employer or the Project Manager or  any  of their  

respective  employees  shall  be  in  any  way  personally bound  or  liable  for  the  act  

or  obligations  of  the  Employer  under  the Contract or answerable for any default or 

omission in the observance or  performance  of  any  of  act,  matter or  thing  which  are  

herein contained.   

87.  Approval of Use 

of Explosives 
87.1  No explosives of any kind shall be used by the Contractor without the prior  consent  of  

the  Employer  in  writing  and  the  Contractor  shall provide,  store  and  handle  these  

and  all  other  items  of  every  kind whatsoever required for blasting operations, all at 

his own expense in a manner approved in writing by the Employer. 

88  Compliance with 

Regulations for 

Explosives 

88.1 The  Contractor  shall  comply  with  all  relevant  ordinances,  instructions and regulations  

which  the  Government,  or  other  person  or  persons having  due  authority,  may  issue  

from  time  to  time  regarding  the handling, transportation, storage and use of explosives.              

89.  Permission for 

Blasting 
89.1  The  Contractor  shall  at  all  times  maintain  full  liaison  with  and  inform well  in   

advance, and  obtain  such  permission  as  is  required  from  all Government authorities,  

public  bodies and private parties whatsoever concerned or affected, or likely to be 

concerned or affected by blasting operation. 

90.Records of  

Explosives 
90.1  Before the beginning of the Defects Liability Period, the Contractor shall account  to the  

satisfaction  of  the  Project  Manager  for  all  explosives brought  on  to  the Site  during  

the  execution  of  the  Contract  and  the Contractor  shall  remove  all unused  explosives  

from  the  Site  on completion of works when ordered by the Project Manager. 

 

91. Traffic Diversion 
91.1 The Contractor shall include the necessary safety procedures regarding and pedestrian 

traffic diversion that is needed in execution of the works.  The Contractor shall include 

in his costing of works, any temporary works or diversion that are needed during the 

construction period. All traffic diversion should be designed for the safety of both the 

motoring public and the men at work. It shall ensure the uninterrupted flow  of  traffic  

and  minimum  inconvenience  to the  public  during  the period  concerned.  As such, 

adequate warning signs, flagmen and other relevant safety precautionary measures shall 

be provided to warn motorists and pedestrians well ahead of the intended diversion as 

directed by the Project Manager. All traffic devices used shall be designed in accordance 

with the instruction of Project Manager. 
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Section VIII: Special Conditions of Contract 

 
 

The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the 

provisions herein shall prevail over those in the GCC . 
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Special Conditions of Contract 
 

A.   General 

GCC 1.1 (q) The Employer is NEA, Chameliya Hydropower Station 

GCC 1.1 (v) The Intended Completion Date for the whole of the Works shall be 90 days 

GCC 1.1(bb) & 

10.1 

The Project Manager is :Station Chief 

The Project Manager and Engineer are synonyms. 

GCC 1.1 (ee) The Site is located at : Shailyashikhar-1, Balanch, Darchula 

GCC 1.1 (hh) The Start Date shall be After date of contract Agreement. 

GCC 1.1 (ll) The Works consist of upgrading and Laying of Natural Stone Slab work in Staff Colony, 

Guesthouse and Golghar access Road/Footpath surface of Chameliya Hydropower Station, 

Balanch, Darchula. 

GCC 2.2 Sectional Completions are: Not Applicable 

GCC 2.3(i) The following documents also form part of the Contract:  

GCC 3.1 The language of the contract is ENGLISH/NEPALI 

The law that applies to the Contract is the law of NEPAL 

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities. 

GCC 14.1 Schedule of other contractors: ...Not Applicable 

GCC 19.1 The minimum insurance amounts and deductibles shall be: 

1. The minimum cover for loss of or damage to the Works, Plant and Materials is: 115 % 

of the Contract Amount. 

2. The maximum deductible for insurance of the Works and of Plant and Materials is: 1 % 

of sum  insured 

3. The minimum cover for loss or damage to immovable Equipment/plants is : 100% (i.e 

Replacement Cost) 

4. The maximum deductible for insurance of Equipment/plant is:1 % of sum  insured 

5. The minimum cover for loss of or damage to  other property is: [insert amount]9with 

unlimited number of occurrences 

6. The maximum deductible for insurance of other property is: 1 % of sum  insured 

7. The minimum cover for personal injury or death insurance 

i. for the Contractor’s employees is that specified in the Labor act of Nepal and 

                                                           
9 The amount depends on location, environment of construction site ,surrounding property etc. and hence differs 

case to case. Suitable amount should be inserted depending upon site condition and surrounding environment. 
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ii. for other people is  : 1 million with an unlimited number of occurrences 

GCC 20.1 Site Investigation Reports are: Not Applicable 

GCC 23.1 The following shall be designed by the Contractor: Not Applicable  

GCC 26.1 The Site Possession Date(s) shall be: From the date of Contract Agreement  

GCC  30.1 The place of arbitration shall be: Nepal Council of Arbitration, Kathmandu 

C. Time Control 

GCC 34.1 The  Contractor  shall  submit  for  approval  a  Program  for  the Works  within ………[Insert 

days]days from the date of the Letter of Acceptance. 

GCC 34.3 The period between Program updates is 30 days. 

The amount to be withheld for late submission of an updated Program is NRs.50,000.00 

D. Quality Control 

GCC 42.1 The Defects Liability Period is: 365 days. 

E. Cost Control 

GCC 49.1 The prevailing interest rate: Not Applicable 

GCC 53.1 The Contract “is not” subject to price adjustment, and the following information regarding 

coefficients “does not” apply.  

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be as specified in 

the Table of Adjustment Data submitted by bidder together with the Letter of Price Bid, which is 

approved by the Project manager and attached as Annex-1. 

GCC 53.6 Base Price of Construction Materials applicable for price adjustment shall be  

as per the Table of Adjustment Data submitted by Bidder together with the Letter of Price Bid 

which is approved by the Project manager and attached as Annex-1. 

GCC 53.7 The Price Adjustment amount shall be limited to a maximum of: 0 % percentage of the initial 

Contract Amount. 

GCC 54.1 The proportion of payments retained is:  5 (five) percent 

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 Percent of the final Contract Price 

per day. The maximum amount of liquidated damages for the whole of the Works is 10 Percent 
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of the final Contract Price. 

GCC 56.1 The Bonus for the whole of the Works is 0.05 Percent per day. The maximum amount of Bonus 

for the whole of the Works is Not Applicable. 

GCC 57.1 The Advance Payments shall be: Not Applicable. 

GCC 57.3 Deductions from Payment Certificates will commence in the first certificate in which the value of 

works executed exceeds 30% of the Contract Price. Deduction will be at the rate of  [Insert 

percentage]10 of the respective Monthly Interim Payment Certificate until such time as the 

advance payment  has  been  repaid;  provided  that  the  advance  payment  shall  be completely 

repaid prior to the end of 80 % of the approved contract price. 

GCC 58.1 The Contractor shall provide a Performance Security as follows: 

I. If bid price of the bidder selected for acceptance is up to 15 (fifteen) percent less than the 

approved cost estimate, the performance security amount shall be 5 (five) percent of the bid price. 

II. For the bid price of the bidder selected for acceptance is more than 15 (fifteen) percent below 

of the cost estimate, the performance security amount shall be determined as follows: 

Performance Security Amount = [(0.85 x Cost Estimate –Bid Price) x 0.5] + 5% of Bid Price. 

The Bid Price and Cost Estimate shall be Exclusive of Value Added Tax. 

The amount of the Performance Security shall be in Nepalese Rupees, and shall be valid for the 

period of: at least Thirteen (13) months from the date of Contract completion Period. 

The performance security shall be forfeited, in case the Contractor fails to complete the contractual 

obligation and rectify the defects within warranty period. 

Any additional performance securities {above 5% of contract price} shall be valid 

until a date 30 days from the date of Taking Over of the Works and shall be returned 

within 15 days from the Taking Over of the Works 

G. Finishing the Contract 

GCC 71.1 The date by which operating and maintenance manuals are required is; Not Applicable 

GCC 71.2 The date by which “as built” drawings are required is: Not Applicable 

The amount to be withheld for failing to produce “as built” drawings and/or 
Operating and maintenance manuals is: Not Applicable 

GCC 72.3 (i) 
The maximum number of days is: 90 

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking any of the 

following actions : 

a. Approving subcontracting of any part of the works under General Conditions of Contract 

Clause 13; 

b. Certifying additional costs determined under General Conditions of Contract Clause 50;  

                                                           
10 [% of advance payment × 100/(80-30)] 
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c. Determining start date under General Conditions of Contract Clause 1;  

d. Determining the extension of the intended Completion Date under General Conditions of 

Contract Clause 35;  

e. Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in an 

emergency situation, as reasonably determined by the Project Manager; emergency  

situation  may  be  defined  as  the  situation  when  protective measures must be taken for 

the safety of life or of the works or of adjoining property.  

f. Adjustment of rates under General Conditions of Contract Clause 45;  

Section IX: Contract Forms 

 
 
This Section contains forms which, once completed, will form part of the Contract. The forms for 

Performance Security and Advance Payment Security, when required, shall only be completed by the 

successful Bidder after contract award. 
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Letter of Intent 
[on letterhead paper of the Employer] 

 

Date: ... ………………… 

 

 

To: .................................................Name and address of the Contractor.......................... 

 

Subject: …………………… Issuance of letter of intent to award the contract............  

This is to notify you that, it is our intention to award the contract ... ............................................... [insert date] 

............................for execution of the ... ............................................................................................. [insert 

name of the contract and identification number, as given in the Contract Data/SCC] to you as your bid price 

............................................ [insert amount in figures and words in Nepalese Rupees] as corrected and 

modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive lowest 

evaluated bid.  

 

 

 

Authorized Signature: ……………………………… 

 

Name:   ... ……………………………………………. 

 

Title: ………………………………………………. 

 

 

CC:  

[Insert name and address of all other Bidders, who submitted the bid]  

 

[Notes on Letter of Intent  
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the Employer 

and for providing information to other unsuccessful bidders who participated in the bid as regards to the outcome of the 

procurement process. This standard form of Letter of Intent to Award should be filled in and sent to the successful Bidder 

only after evaluation   and selection of substantially responsible lowest evaluated bid.]  
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Letter of Acceptance 
[on letterhead paper of the Employer] 

 

Date: ……………………..  

 

To: ……………………………………Name and address of the Contractor……………... 

Subject: …………………….Notification of Award 

 

This is to notify that your Bid dated ................................date …………………………..for execution of 

the……………………..name of the contract and identification number, as given in the Contract Data/SCC 

……………………... for the Contract price of Nepalese Rupees [insert amount in figures and words in 

Nepalese Rupees], as corrected in accordance with the Instructions to Bidders is hereby accepted in 

accordance with the Instruction to Bidders.  

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with 

Performance Security of NRs. ………. in accordance with  the Conditions of Contract, using for that 

purpose the Performance security Form included in Section X (Contract Forms) of this Bidding Document. 

 

 

 

 

Authorized Signature: …………………………………... 

 

 

Name and Title of Signatory: …………………………… 
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Contract Agreement 

THIS AGREEMENT made the ...............................day of…..between……………………. name of the 

Employer ………………(hereinafter  “the Employer”), of the one part, and  

……………………………name of the Contractor  …………………(hereinafter “the Contractor”), of the 

other part: 

WHEREAS the Employer desires that the Works known as ……………………….... name of the Contract 

..............................should be executed by the Contractor, and has accepted a Bid by the Contractor for the 

execution and completion of these Works and the remedying of any defects in the sum of NRs 

…..........…..[insert amount of contract price in words and figures including taxes](hereinafter “the Contract 

Price”).  

The Employer and the Contractor agree as follows:  

1.  In this Agreement words and expressions shall have the same meanings as are respectively assigned to 

them in the Contract documents referred to.  

2. The following documents shall be deemed to form and be read and construed as part of this Agreement. 

This Agreement shall prevail over all other Contract documents. 

(a)  the Letter of Acceptance;  

(b)  the Letters of Bid;  

(c)  the Addenda Nos ................................... Insert addenda numbers if any …………… 

(d) the Special Conditions of Contract;  

(e) the List of Eligible Countries that was specified in Section V of the bidding document, 

(f)  the General Conditions of Contract;  

(g) the Specification;  

(h) the Drawings;  

(i) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(j) Table of Price Adjustment Data 

(k)List of Approved Subcontractors  

(l) .......................................................... ..[Specify if there are any other document] 

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this 

Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy defects 

therein in conformity in all respects with the provisions of the Contract.  

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion 

of the Works  and the remedying of defects therein, the Contract Price or such other sum as may become 

payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.  

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the 

laws of Nepal on the day, month and year indicated above.  

 

Signed by …………………………. 

for and on behalf the Contractor in the presence of 
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Witness, Name Signature, Address, Date List of Approved 

Subcontractors 

 

In accordance with GCC Sub-Clause 13.1,The following Subcontractors are approved for carrying 

out the work as specified below.  

Name of 

Subcontractors 
Description of Works  

Value/Percentage 

of subcontract 

   

   

   

   

 

  



NEA-CHEPS-2081/082-CT-03 

91 
 

Performance Security 

(On letterhead paper of the Bank) 

 

............................ Bank’s Name, and Address of Issuing Branch or Office ................................... Beneficiary: 

..............................................   Name and Address of Employer …………………....... 

Date: .................................................. 

 

Performance Guarantee No.:…………………………………………………. 

 

We have been informed that ... ... [insert name of the Contractor]  (hereinafter called "the Contractor") has 

been notified by you to sign the Contract No. ……………….. [insert reference number of the Contract] for the 

execution of ……….. [insert name of contract and brief description of Works] (hereinafter called "the 

Contract"). 

 

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is 

required. 

 

At the request of the Contractor, we... .............................................. . [insert name of the Bank] hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of ...............[insert name of the currency 

and amount in figures*] (... ............................................................. .. insert amount in words) such sum being 

payable in Nepalese Rupees, upon receipt by us of your first demand in writing accompanied by a written 

statement stating that the Contractor is in breach of its obligation(s) under the Contract, without your needing 

to prove or to show grounds for your demand or the sum specified therein.  

 

This guarantee shall expire, no later than the………………………..Day of ………………… **, and any 

demand for payment under it must be received by us at this office on or before that date.  

 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 

 

 

………………………………………… 

Seal of Bank and Signature(s) 

Note:  

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  

 The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the Contract in 

Nepalese Rupees. 

** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note that in the event of an 

extension of the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the 

Guarantor.   Such request must be in writing and must be made prior to the expiration date established in the guarantee.  
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Advance Payment Security 
(On letterhead paper of the Bank ) 

…………………………….. Bank’s Name, and Address of Issuing Branch or Office.................... 

Beneficiary: ………………………Name and address of employer 

Date : …………………………………  

Advance Payment Guarantee No…………………………….. 

 

We have been informed that ………………has entered into Contract No. ..... Name and Address of 

Employer………………name of the Contractor……………(hereinafter called "the Contractor")..reference 

number of the Contract……………dated …………… with you, for the execution of ...contract and brief 

description of Works ……………. (hereinafter called "the Contract"). 
 

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the 

sum……………. name of the currency and amount in figures*…(.... amount in words .....) is to be made 

against an advance payment guarantee. 

 

At the request of the Contractor, we... ................................... . name of the Bank …………………. hereby 

irrevocably undertake to pay you any sum or sums not exceeding in total an amount of………………….name 

of the currency and amount in figures*... .............................. .(…… amount in words ... .) upon receipt by us 

of your first demand in writing accompanied by a written statement stating that the Contractor is in breach of 

its obligation under the Contract because the Contractor used the advance payment for purposes other than the 

costs of mobilization in respect of the Works.  

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance payment 

repaid by the Contractor as indicated in copies of interim statements or payment certificates which shall be 

presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim payment 

certificate indicating that eighty  (80) percent of the Contract Price has been certified for payment, or on the 

....... day of ......**, whichever is earlier.   Consequently, any demand for payment under this guarantee must 

be received by us at this office on or before that date.  

 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 
 

…………………………………………………… 

Seal of Bank and Signature(s) 

Note:  
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.  

*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance payment 

as specified in the Contract. 

** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an extension of 

the time for completion of the Contract, the Employer would need to request an extension of this guarantee from the Guarantor. 

Such request must be in writing and must be made prior to the expiration date established in the guarantee.  

 

  



NEA-CHEPS-2081/082-CT-03 

93 
 

Retention Money Security 

(On letterhead paper of the Bank) 

............................ Bank’s Name, and Address of Issuing Branch or Office................................... 

Beneficiary: ___________________ [Insert name and Address of Employer]   

Date: ________________[Insert date of issue] 

RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number] 

 

We have been informed that ________________ [insert name of Contractor, which in the case of a joint venture 

shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into Contract No. 

_____________ [insert reference number of the contract] dated ____________ with the Beneficiary, for the 

execution of _____________________ [insert name of contract and brief description of Works] (hereinafter called 
"the Contract").  

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains moneys up to 

the limit set forth in the Contract (“the Retention Money”), and that when at least eighty (80) percent of the whole 

works have been completed, progress of the works is satisfactory in accordance with the Contract as per approved 

work schedule and it can be assured that the works can be completed at the intended completion date, payment of 

[insert the amount of the Retention Money] is to be made against a Retention Money guarantee. 

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary any sum or 

sums not exceeding in total an amount of ___________ [insert amount in figures] (                    ) [amount in words]1 upon 

receipt by us of the Beneficiary’s complying demand supported by the Beneficiary’s statement, whether in the demand 

itself or in a separate signed document accompanying or identifying the demand,  stating that the Applicant is in breach 

of its obligation(s) under the Contract, without your needing to prove or show grounds for your demand or the sum 

specified therein.  

This guarantee shall expire no later than the …. day of ……, 2… 2, and any demand for payment under it must be 

received by us at the office indicated above on or before that date. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.  

____________________   

[Seal of Bank and signature(s)]  

Note:  All italicized text (including footnotes) is for use in preparing this form and shall be deleted from the final product. 

 
                                                           
1 The Guarantor shall insert the amount of the Retention Money. 

2 Insert the same expiry date which is 30 days more than the end of Defect Liability Period.  The Employer should note 

that in the event of an extension of this date for completion of the Contract, the Employer would need to request an extension of 

this guarantee from the Guarantor.  Such request must be in writing and must be made prior to the expiration date established 

in the guarantee.  



NEA-CHEPS-2081/082-CT-03 

94 
 

Annex-1 

Table of Price Adjustment Data 
[GCC 53.1] 

Code 
Index 

Description 

Source of 

Index* 

Base 

Value and 

Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 
Non - 

adjustable (A) 
  0.15 0.15 

 Labor (b)     

 Materials (c)     

 
Equipment 

usage (d) 
    

  Total   1.00 

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of 

Price Adjustment Data” in Bidding Forms (Section-IV) after verification by the Employer in case 

of the alternative provision of Bidder proposed value and weighting coefficient. 

Table of Price Adjustment Data 
[GCC 53.6] 

Code Construction 

Material* 

Unit Base Price (NRs/Unit)  **         

(Ex-factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned   in 

the table shall be taken into consideration. 

Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in Bidding 

Forms (Section-IV) after verification by the Employer in case of the alternative provision of 

Bidder proposed source and base price. 
 



SECTION-VI

Bill of Quantities
Notes for Unit Rate Contracts :
Objectives
The objectives of the Bill of Quantities are
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be
prepared efficiently and accurately; and
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic
valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to
distinguish between the different classes of Works, or between Works of the same nature carried out in
different locations or in other circumstances which may give rise to different considerations of cost.
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple and
brief as possible.
Content
The Bill of Quantities should be divided generally into the following sections:
(a) Preamble;
(b) Work Items (grouped into parts);
(c) Day works Schedule;
d)   Provisional Sums; and
(d) Summary.

Preamble
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be used
for the measurement of any part of the works.

Work Items
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the
Works which by nature, location, access, timing, or any other special characteristics may give rise to
different methods of construction, or phasing of the Works, or considerations of cost.  General items common
to all parts of the works may be grouped as a separate section in the Bill of Quantities.
Day work Schedule
A Day work Schedule should be included only if the probability of unforeseen work, outside the items
included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the realism of rates
quoted by the Bidders, the Day work Schedule should normally comprise the following:
(a) A list of the various classes of labor, materials, and Constructional Plant for which basic day work
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under which the
Contractor will be paid for work executed on a day work basis.
(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.
The rate to be entered by the Bidder against each basic Day work item should include the Contractor’s profit,
overheads, supervision, and other charges.
Provisional Sums
A general provision for physical contingencies (quantity overruns) may be made by including a provisional
sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for possible price increases should
be provided as a provisional sum in the Summary Bill of Quantities.  The inclusion of such provisional sums
often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as
the future need arises.  Where such provisional sums or contingency allowances are used, the Contract Data
should state the manner in which they will be used, and under whose authority (usually the Project Manager’
s).

Summary
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, with
provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies (upward
price adjustment) where applicable.

These Notes for Preparing Specifications are intended only as information for the Employer or the person
drafting the Bidding documents.  They should not be included in the final documents.



Bill of Quantities
1 Provisional Sum

QuantityUnitItem Description
SL.
No

Procument Item Details

Unit Rate(NPR) Amount(NPR)

1 Provisional Sum PS 0.0 1.0 0.00

2 Construction Works

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Earth work in Excavation in  all types
of soil  including  removal of stumps
and other deleterious matter,necessary
lifts and lead  all complete as per
instruction of the Engineer.

Cum 244.35

2

Providing and laying granular sub-
base   on prepared surface, mixing  at
OMC, and compacting  to achieve the
desired density, complete as per
Drawing and Technical Specifications.

Cum 122.18

3

Providing and laying Crusher
stone/aggregate  on a preparedsurface,
spreading and mixing , watering and
compacting  to  form a layer of Base
course as per Drawing and Technical
Specifications.

Cum 114.03

4

Providing and laying  50 mm thick
Natural stone  slab road
surface/footpath on 12 mm thick 1: 3
cement sand mortar over the prepared
base, all complete as per specification

Sqm 724.0

Total Item Price

VAT

Grand Total

Total of Procument Items


