
BIDDING DOCUMENT
for

THE PROCUREMENT OF
Construction of Dhadani Lift Irrigation Project

IFB No: BRM/DAD/NCB/Works/2081-082/05

National Competitive Bidding (NCB)

Contract Identification No. : BRM/DAD/NCB/Works/2081-082/05

Bhageshwor Rural Municipality

Issued on: 22-05-2025 10:00



Abbreviations 

BD ... ............................................................ Bidding Document 

BDF ... ...................................................... .. Bidding Forms 

BDS ... ...................................................... .. Bid Data Sheet 

BOQ  ... ....................................................... Bill of Quantities 

COF   ... ....................................................... Contract Forms 

DP  ... .......................................................... Development Partners 

DoLIDAR  ... .............................................. Department of Local Infrastructure Development and   

Agricultural Roads 

ELI  ... ..................................................... ... Eligibility 

EEC... ....................................................... .. Evaluation and Eligibility Criteria 

GCC ... ..................................................... .. General Conditions of Contract 

GoN ... ...................................................... .. Government of Nepal 

ICC ... .......................................................... International Chamber of Commerce 

IFB ……………………………………. Invitation for Bids 

ITB ... .......................................................... Instructions to Bidders 

JV  ... ........................................................ .. Joint Venture 

NCB  ... ....................................................... National Competitive Bidding 

PAN  ... .................................................... .. Permanent Account Number 

PPA  ... ..................................................... .. Public Procurement Act 

PPMO  ... .................................................... Public Procurement Monitoring Office 

PPR  ... ..................................................... .. Public Procurement Regulations 

SBD ... ...................................................... .. Standard Bidding Document 

SCC  ... ..................................................... .. Special Conditions of Contract 

TS ... ............................................................. Technical Specifications 

VAT  ... .................................................... .. Value Added Tax 

WRQ  ... .................................................. ... Works Requirements 

 



Table of Contents 

Invitation for Bids ............................................................................................................... 

Part - I Bidding Procedures 

Section - I Instructions to Bidders ... …………………………………………………………. 

Section - II Bid Data Sheet………………………………………...…………………………. 

Section - III Evaluation and Eligibility Criteria………………………..…….……………….. 

Section – IV Bidding Forms……………………………………………………..…………... 

Part - II  Requirements ................................................................................................ 

Section - V Works Requirements  ……………………………………………………….….. 

Section - VI Bill of Quantities………………………………………………………….……. 

Part - III Conditions of Contract and Contract Forms ......................................... 

Section - VII General Conditions of Contract…………………………………………….… 

Section - VIII Special Conditions of Contract………………………………………….….... 

Section - IX Contract Forms ………………………………………………………………..



Invitation for Bids
null

Bhageshwor Rural Municipality

Invitation for Bids No.: BRM/DAD/NCB/Works/2081-082/05

Date of publication: 22-05-2025 10:00

1. Bhageshwor Rural Municipality invites sealed bids or electronic bids from Nepalese eligible bidders for the
construction of Construction of Dhadani Lift Irrigation Project  under National Competitive Bidding procedures.

The estimated amount for the works is Rs. (in NRs) 2827808.19 (Exclusive of VAT and Contingencies)

2. Eligible Bidders may obtain further information and inspect the bidding document at the office of
Bhageshwor Rural Municipality, Bhageshwor, Dadeldhura, Sudoor Pachism Province, Nepal or may visit PPMO
website www.bolpatra.gov.np/egp.

3. Bidder who chooses to submit their bid electronically may purchase the hard copy of the bidding documents as
mentioned above or may download the bidding documents for e-submission from PPMO’s Web Site www.
bolpatra.gov.np./egp,. Bidders, submitting their bid electronically,  should  deposit  the  cost(as  specified  above)
of  bidding  document  in  the Project’s  Rajaswa (revenue)  account  as  specified  below  and  the  scanned  copy
(pdf format)  of  the  Bank  deposit  voucher  shall  be  uploaded  by  the  bidder  at  the  time  of electronic
submission of the bids. Information to deposit the cost of bidding document in Bank:

 Name of the Bank: Sanima  Bank Ltd.

Bhageshwor Rural Municipality Name of Office:

 Office Code no:

070010040000002 Office Account no:

 Rajaswa (revenue) Shirshak no.:

4. Pre-bid meeting shall not be held.

5. Sealed or electronic bids must be submitted to the office Bhageshwor Rural Municipality, Bhageshwor, Dadeldhura,
Sudoor Pachism Province, Nepalby hand/courier or through PPMO website www.bolpatra.gov.np/egp on or before
30-05-2025 12:00. Bids received after this deadline will be rejected.

The bids will be opened in the presence of Bidders' representatives who choose to attend at 30-05-2025 14:00 at the
office of Bhageshwor Rural Municipality
Bhageshwor
Dadeldhura
Sudoor Pachism Province
Nepal. Bids must be valid for a period of 90 days after bid opening and must be accompanied by a bid security or
scanned copy of the bid security in .pdf format in case of e-bid, amounting to a minimum of NRs. 70000.0, which
shall be valid for 30 days beyond the validity period of the bid.

6.

If the last date of purchasing and /or submission falls on a government holiday, then the next working day shall be
considered as the last date. In such case the validity period of the bid security shall remain the same as specified for
the original last date of bid submission.

7.
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SECTION– I: Instructions to Bidders 
A. General 

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet (BDS), the 

Employer, as indicated in the BDS, issues this Bidding Document for the procurement of 

Works as specified in Section V (Works Requirements). The name, identification, and 

number of Contracts of the National Competitive Bidding (NCB) are provided in the 

BDS. 

1.2  Throughout this Bidding Document:  

 (a)   the term “in writing” means communicated in written form  and delivered against 

receipt;  

       (b)  except  where  the  context  requires  otherwise,  words indicating the singular 

also include the plural and words indicating the plural also include the singular; 

and  

(c)  “day” means calendar day. 

2. Source of Funds 

 

2.1 GoN Funded: In accordance with its annual program and budget, approved by the 

GoN, the implementing agency indicated in the BDS plans to apply a portion of the 

allocated budget to eligible payments under the contract(s) for which this Bidding 

Document is issued. 

         Or     

Public Entities' own Resource Funded: In accordance with its annual program and 

budget, approved by the public entity, the implementing agency indicated in the BDS 

plans to apply a portion of the allocated budget to eligible payments under the 

contract(s) for which this Bidding Document is issued. 

Or 

DP Funded: The GoN has applied for or received financing (hereinafter called 

“funds”) from the Development Partner (hereinafter called “the DP”) indicated in 

the BDS toward the cost of the project named in the BDS. The GoN intends to apply 

a portion of the funds to eligible payments under the contract(s) for which this Bidding 

Document is issued. 

2.2  DP Funded: Payment by the DP will be made only at the request of the GoN and upon 

approval by the DP in accordance with the terms and conditions of the financing 

agreement between the GoN and the DP (hereinafter called the “Loan/Grant 

Agreement”), and will be subject in all respects to the terms and conditions of that 

Loan/Grant Agreement. No party other than the GoN shall derive any rights from the 

Loan Agreement or have any claim to the funds. 

3. Fraud and 

Corruption 
3.1 Procuring Entities as well as bidders, suppliers and contractors and their sub-contractors 

under GoN/DP-financed contracts, shall adhere to the highest standard of ethics 

during the procurement and execution of such contracts. In pursuance of this; 

(a) the Employer adopts, for the purposes of this provision, the terms as defined  below: 

(i) “corrupt   practice”   means   the   offering,   giving, receiving, or soliciting, 

directly or indirectly, anything of value to influence improperly the actions of 

another party; 

(ii) “fraudulent  practice”  means  any  act  or  omission, including  a  

misrepresentation,  that  knowingly  or recklessly misleads, or attempts to 

mislead, a party to obtain a financial or other benefit or to avoid an 



obligation; 

(iii) “coercive practice” means impairing or harming, or threatening to impair 

or harm, directly or indirectly, any party or the property of the party to 

influence improperly the actions of a party; 

(iv) “collusive practice” means an arrangement between two or more parties 

designed to achieve an improper purpose, including influencing improperly 

the actions of another party. 

v)  “obstructive practice” means (a) deliberately destroying, falsifying, 

altering, or concealing of evidence material to an investigation; (b) 

making false statements to investigators in order to materially 

impede an investigation; (c) failing to comply with requests to 

provide information, documents, or records in connection with an 

investigation; (d) threatening, harassing, or intimidating any party to 

prevent it from disclosing its knowledge of matters relevant to the 

investigation or from pursuing the investigation; or (e) materially 

impeding GoN/DP’s contractual rights of audit or access to 

information; and 

vi) “integrity violation” is any act which violates Anticorruption Policy, 

including (i) to (v) above and the following: abuse, conflict of interest, 

violations of GoN/DP sanctions, retaliation against whistleblowers or 

witnesses, and other violations of Anticorruption Policy, including 

failure to adhere to the highest ethical standard. 

(b) the Employer will  reject  a proposal for award  if  it  determines  that  the  Bidder 

recommended for award has, directly or through an agent, engaged in corrupt, 

fraudulent, collusive, coercive, or obstructive practices or other integrity violations 

in competing for the contract; 

(c) DP will cancel the portion of the financing allocated to a contract if it determines at 

any time that representative(s) of the GoN or of a beneficiary of DP-financing 

engaged in corrupt, fraudulent, collusive, or coercive practices or other integrity 

violations during the procurement or the execution of that contract, without the GoN 

having taken timely and appropriate action satisfactory to DP to remedy the 

situation. 

(d)  DP will impose remedial actions on a firm or an individual, at any time, in 

accordance with DP's Anticorruption Policy and related Guidelines (as amended 

from time to time), including declaring ineligible, either indefinitely or for a stated 

period of time, to participate in DP-financed, -administered, or -supported activities 

or to benefit from an DP-financed, -administered, or -supported contract, 

financially or otherwise, if it at any time determines that the firm or individual has, 

directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive, or 

obstructive practices or other integrity violations; and  

(e) The Contractor shall permit the GoN/DP to inspect the Contractor’s accounts and 

records relating to the performance of the Contractor and to have them audited by 

auditors appointed by the GoN/DP, if so required by the GoN/DP. 

3.2 The  Bidder  shall  not  carry  out  or  cause  to  carry  out  the following acts with an 

intention to influence the implementation of the procurement process or the 

procurement agreement :  



(a) give   or   propose   improper   inducement directly or indirectly,  

(b) distortion or misrepresentation of facts,  

(c) engaging in corrupt or fraudulent practice or involving in such act,  

(d) interference in participation of other competing bidders,  

(e) coercion  or  threatening  directly  or  indirectly  to cause harm to the person or 

the property of any person to be involved in the procurement proceedings,  

(f) collusive practice among bidders before or after submission of bids for distribution 

of works among bidders or fixing artificial/uncompetitive  bid  price  with  an  

intention  to deprive the Employer the benefit of open competitive bid price,  

(g) contacting the Employer with an intention to influence the Employer with 

regards to the bids or interference of any kind in examination and evaluation of 

the bids during the period from the time of opening of the bids until the 

notification of award of contract. 

3.3  PPMO, on the recommendation of the Procuring Entity may blacklist a Bidder for 

a period of one (1) to three (3) years for its conduct including on the following grounds 

and seriousness of the act committed by the bidder:  

(a) if convicted by a court of law in a criminal offence which disqualifies the Bidder 

from participating in the contract,  

(b)  if it is established that the contract agreement signed by the Bidder was based on 

false or misrepresentation of Bidder’s qualification information,  

(c)if it at any time determines that the firm has, directly or through an agent, engaged 

in   corrupt, fraudulent,  collusive,  coercive,  or obstructive  practices in competing   

for, or in  executing,  a GoN/DP-financed contract. 

(d) if the successful bidder fails to sign the contract. 

3.4 A bidder declared blacklisted and ineligible by the GoN, Public Procurement Monitoring 

Office (PPMO) and/or the DP in case of DP funded project, shall be ineligible to bid for 

a contract during the period of time determined by the GoN, PPMO and/or the DP. 

3.5 In case of a natural person or firm/institution/company which is already  declared 

blacklisted and ineligible by the GoN, any other new or existing firm/institution/company 

owned partially or fully by such Natural person or Owner or Board of director of 

blacklisted  firm/institution/company; shall not be eligible bidder. 

3.6 Furthermore, Bidders shall be aware of the provisions of GCC (GCC 28.3 and 72.3(j). 

4. Eligible Bidders 4.1 A Bidder may be a natural person, private entity, or government - owned entity—subject 

to ITB 4.5—or any combination of them in the form of a Joint Venture (JV) under an 

existing agreement, or with the intent to constitute a legally-enforceable joint venture. In 

the case of a JV: 

(a) all partners shall be jointly and severally liable for the execution of the Contract 

in accordance with the Contract terms. Maximum number of JV shall be as 

specified in the BDS. The eligibility criteria requirement of the parties to the JV 

shall be as specified in Section III Evaluation and Eligibility Criteria, and 

 (b) the JV shall nominate a Representative who shall have the authority to conduct all 

business for and on behalf of any and all the parties of the JV during the bidding 

process and, in the event the JV is awarded the Contract, during Contract 

execution. 

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality of any country 



or eligible countries mentioned in the BDS. A Bidder shall be deemed to have the 

nationality of a country if the Bidder is a citizen or is constituted, or incorporated, and 

operates in conformity with the provisions of the laws of that country. This criterion shall 

also apply to the determination of the nationality of proposed sub Contractors or suppliers 

for any part of the Contract including related services. 

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a conflict of interest 

shall be disqualified.  if any of, including but not limited to, the following apply: 

(a) they have controlling partners in common; or 

(b) they receive or have received any direct or indirect subsidy from any of them; or 

(c) they have the same legal representative for purposes of this bid; or  

(d) they have a relationship with each other, directly or through common third parties, 

that puts them in a position to have access to information about or improperly 

influence on the Bid of another Bidder, or influence the decisions of the Employer 

regarding this bidding process; or  

(e)  a Bidder participates in more than one bid in this bidding process  either 

individually or as a partner in a joint venture. This will result in the disqualification 

of all Bids in which it is involved.  However, subject to any finding of a conflict of 

interest in terms of ITB 4.3 (a)-(d) above, this does not limit the participation  of the 

same subcontractor in more than one bid; or 

(f)  a Bidder or any of its affiliated entity, participated as a consultant in the 

preparation of the design or technical specifications of the works that are  the subject 

of the Bid; or  

(g)  a Bidder was affiliated with a firm or entity that has been hired (or is proposed to be 

hired) by the Employer as Engineer for the Contract. 

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in accordance with ITB 

3, at the date of the deadline for bid submission or thereafter, shall be disqualified.  A firm 

shall not be eligible to participate in any procurement activities under an DP-financed, -

administered, or -supported project while under temporary suspension or debarment by 

DP pursuant to the DP's Anticorruption Policy (see ITB 3), whether such debarment was 

directly imposed by the DP, or enforced by other DPs pursuant to the Agreement for 

Mutual Enforcement of Debarment Decisions. A bid from a temporary suspended or 

debarred firm will be rejected. 

4.5 Enterprises owned by Government shall be eligible only if they can establish that they are 

legally and financially autonomous and operate under commercial law, and that they are 

not a dependent agency of the GoN.  

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory to the 

Employer, as the Employer shall reasonably request. 



4.7  Firms shall be excluded in any of the cases, if  

(a) by an act of compliance with a decision of the United Nations Security 

Council taken under Chapter VII of the Charter of the United Nations, Nepal 

prohibits any import of goods or Contracting of works or services from that 

country or any payments to persons or entities in that country.  

(b)  DP  Funded:  as  a  matter  of  law  or  official regulation, Nepal prohibits 

commercial relations with that country, provided that the DP is satisfied that 

such exclusion does not preclude effective competition for the supply of goods 

or related services required; 

(c) DP Funded: a firm has been determined to be ineligible by the DP in relation 

to their guidelines or appropriate provisions on preventing and combating 

fraud and corruption in projects financed by them.  

4.8 Maximum number of bidding process that a Bidder, and all parties 

constituting the Bidder can participate shall be as specified in BDS. The 

bidders shall be considered ineligible if number of participation in bidding 

process exceeds the number as specified. 

5. Eligible 

Materials, 

Equipment and 

Services 

 

5.1 The materials, equipment and services to be supplied under the Contract shall have their 

origin in any source countries as defined in ITB 4.2 above and all expenditures under the 

Contract will be limited to such materials, equipment, and services. At the Employer’s 

request, Bidders may be required to provide evidence of the origin of materials, 

equipment and services. 

5.2 For purposes of ITB 5.1 above, “origin” means the place where the materials and 

equipment are mined, grown, produced or manufactured, and from which the services are 

provided. Materials   and   equipment   are   produced   when,   through manufacturing, 

processing, or substantial or major assembling of components, a commercially 

recognized product results that differs substantially in its basic characteristics or in 

purpose or utility from its components. 

B. Contents of Bidding Documents 

6. Sections of 

Bidding Document 

 

6.1  The Bidding Document consist of Parts I, II, and III, which include all the 

Sections indicated below, and should be read in conjunction with any Addenda 

issued in accordance with ITB 8. 

PART I  Bidding Procedures 

Section I Instructions to Bidders (ITB) 

Section II Bid Data Sheet (BDS) 

Section III Evaluation and Eligibility Criteria (EEC) 

Section IV     Bidding Forms (BDF) 

PART II Requirements 

Section V     Works Requirements (WRQ) 

Section VI    Bill of Quantities (BOQ) 

PART III Conditions of Contract and Contract Forms  

Section VII   General Conditions of Contract (GCC) 

Section VIII  Special Conditions of Contract (SCC)  

Section IX    Contract Forms (COF)  



6.2 The Invitation for Bids issued by the Employer is not part of the Bidding Document. 

6.3 The Employer is not responsible for the completeness of the Bidding Document and their 

Addenda, if they were not obtained directly from the source stated by the Employer in 

the Invitation for Bids. 

6.4 The Bidder is expected to examine all instructions, forms, terms, and specifications in the 

Bidding Document and to furnish with its bid all information and documentation as is 

required by the Bidding Documents. Failure to furnish all information or documentation 

required by the Bidding Document may result in the rejection of the bid. 

7. Clarification of 

Bidding Document, 

Site Visit, Pre-Bid 

Meeting 

7.1 A prospective Bidder requiring any clarification of the Bidding Document shall contact 

the Employer in writing at the Employer’s address indicated in the BDS or raise any 

question or curiosity during the pre-bid meeting if provided for in accordance with 

ITB 7.4.  The Employer will respond in writing to any request for clarification, 

provided that such request is received within the period as mentioned in ITB 7.5.  

The Employer shall forward copies of its response to all Bidders who have acquired 

the Bidding Document in accordance with ITB 6.3, including description of the 

inquiry but without identifying its source. Should the Employer deem it necessary 

to amend the Bidding Document as a result of a request for clarification, it shall do so 

following the procedure under ITB 8 and ITB 17.2 

7.2 The Bidder is advised to visit and examine the Site of Works and its surroundings and 

obtain for itself, on its own risk and responsibility, all information that may be necessary 

for preparing the bid and entering into a Contract for construction of the Works. The costs 

of visiting the Site shall be at the Bidder’s own expense. 

7.3 The Bidder and any of its personnel or agents will be granted permission by the Employer 

to enter upon its premises and lands for the purpose of such visit, but only upon the 

express condition that the Bidder, its personnel, and agents will release and indemnify the 

Employer and its personnel and agents from and against all liability in respect thereof, 

and will be responsible for death or personal injury, loss of or damage to property, and 

any other loss, damage, costs, and expenses incurred as a result of the inspection. 

7.4 The Bidder’s designated representative is invited to attend a pre-bid meeting, if provided 

for in the BDS. The purpose of the meeting will be to clarify issues and to answer 

questions on any matter that may be raised at that stage. 7.5 The  Bidder  is  requested,  

as  far  as  possible,  to  submit  any questions in writing, to reach the Employer as 

mentioned in BDS. 

7.5 The Bidder is requested, to submit any questions in writing, to reach the Employer as 

mentioned in BDS. 

7.6 Minutes  of  the  pre-bid  meeting,  including  the  text  of  the questions  raised,  without  

identifying  the  source,  and  the responses given, together with any responses prepared 

after the meeting, will be transmitted promptly to all Bidders who have acquired the 

Bidding Document in accordance with ITB 6.3. Any modification to the Bidding 

Document that may become necessary as a result of the pre-bid meeting shall be made 

by the Employer exclusively through the issue of an addendum pursuant to ITB 8 and not 

through the minutes of the pre-bid meeting. 

7.7 Nonattendance at the pre-bid meeting will not be a cause for disqualification of a Bidder. 

8. Amendment of  

Bidding Document 
8.1 At any time prior to the deadline for submission of bids, the Employer may amend the 

Bidding Document by issuing agenda. 



8.2 Any addendum issued shall be part of the Bidding Document and shall be 

communicated in writing to all who have obtained the Bidding Document from the 

Employer in accordance with ITB 6.3. 

8.3 To give prospective Bidders reasonable time in which to take an addendum into account 

in preparing their bids, the Employer may, at its discretion, extend the deadline for the 

submission of bids, pursuant to ITB 19.2 

C. Preparation of Bids 

9. Cost of Bidding 9.1 The Bidder shall bear all costs associated with the preparation and submission of its Bid, 

and the Employer shall in no case be responsible or liable for those costs, regardless of 

the conduct or outcome of the bidding process. 

10.  Language of Bid 10.1 The Bid, as well as all correspondence and documents relating to the bid exchanged by 

the Bidder and the Employer, shall be written in the language specified in the BDS. 

Supporting documents and printed literature that are part of the Bid may be in another 

language provided they are accompanied by an accurate translation of the relevant 

passages in the language specified in the BDS, in which case, for purposes of 

interpretation of the Bid, such translation shall govern. 

11. Documents 

Comprising the Bid 
11.1 The Bid shall comprise the following: 

(a) Letter of Bid; 

(b) completed Bill of Quantities (BoQ), in accordance with ITB 12 and ITB 13, or 

as stipulated in the BDS; 

(c) Bid Security, in accordance with ITB 16;  

(d) written confirmation authorizing the signatory of the Bid to commit the Bidder, in 

accordance with ITB 17.2;  

(e) documentary  evidence  of establishing  the  Bidder’s  eligibility;  

(f) Bids submitted by a Joint Venture shall include a copy of the Joint Venture 

Agreement entered into by all partners. Alternatively, a Letter of Intent to 

execute a Joint Venture Agreement in the event of a successful Bid shall be 

signed by all partners and submitted with the Bid, together with a copy of the 

proposed agreement. The Joint Venture agreement, or letter of intent to enter 

into a Joint Venture including a draft agreement shall indicate at least the parts 

of the Works to be executed by the respective partners; and 

(h) any other required documents, which is not against the provision of Procurement 

Act/Regulation/Directives and Standard Bidding Document issued by PPMO as 

specified in the BDS. 

11.2 The Bidder is solely responsible for the authenticity of the submitted documents. 

12. Letter of Bid 

and Schedules 
12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11, shall be prepared 

using the relevant forms in Section IV (Bidding Forms) and in Section VI (Bill of 

Quantities).The forms must be completed without any alterations to the text, and no 

substitutes shall be accepted. All blank spaces shall be filled in with the information 

requested. 

13. Bid Prices and  

Discounts 
13.1 The prices and discounts quoted by the Bidder in the Letter of Bid and in the Schedules 

shall conform to the requirements specified below. 

13.2 The  Bidder  shall  submit  a  bid  for  the  whole  of  the  works described in ITB  1.1 by 

filling in prices for all items of the Works, as identified in Section VI (Bill of Quantities). 



In case of Unit Rate Contracts, the Bidder shall fill in rates and prices for all items of the 

Works described in the Bill of Quantities. Items against which no rate or price is entered 

by the Bidder will not be paid for by the Employer when executed and shall be deemed 

covered by the rates for other items and prices in the Bill of Quantities. 

13.3 The price to be quoted in the Letter of Bid shall be the total price of the Bid, excluding 

any discounts offered. Absence of the total price in the Letter of Bid or the Bid Price in 

the Bill of Quantities shall result in rejection of the Bid. 

13.4 The Bidder shall quote any discounts and the methodology for their application in the 

Letter of Bid, in accordance with ITB 12.1. 

13.5 If so indicated in ITB 1.1, bids are invited for individual Contracts or for any combination 

of Contracts (packages). Bidders wishing to offer any price reduction for the award of 

more than one Contract shall specify in their bid the price reductions applicable to each 

package, or alternatively, to individual Contracts within the package. Price reductions or 

discounts shall be submitted in accordance with ITB 13.4, provided the bids for all 

Contracts are submitted and opened at the same time. 

13.6 Unless otherwise provided in the BDS and the Conditions of Contract, the prices quoted 

by the Bidder shall be fixed. If the prices quoted by the Bidder are subject to adjustment 

during the performance of the Contract in accordance with the provisions of the 

Conditions of Contract, the Bidder shall furnish the indices and weightings for the price 

adjustment formulae in the Table of Adjustment Data in Section IV (Bidding Forms) and 

the Employer may require the Bidder to justify its proposed indices and weightings. 

13.7All duties, taxes, and other levies payable by the Contractor under  

the Contract, or for any other cause, as of the date 30 days prior to the deadline for 

submission of bids, shall be included in the rates and prices and the total bid price 

submitted by the Bidder. 

14.  Currency of Bid  

and Payment 
14.1 The  currency  of  the  bid  and  payment  shall  be  in  Nepalese Rupees. 

15.  Period of 

Validity of Bids 

 

15.1 Bids shall remain valid for the period specified in the BDS after the bid submission 

deadline date prescribed by the Employer. A bid valid for a shorter period shall be rejected 

by the Employer as nonresponsive. 

15.2 In  exceptional  circumstances,  prior  to  the  expiration  of  the bid  validity  period,  the  

Employer  may  request  Bidders  to extend the period of validity of their Bids. The request 

and the responses shall be made in writing. If a bid security is requested in accordance 

with ITB 16, it shall also be extended 30 days beyond the deadline of the extended validity 

period. A Bidder may refuse the request without forfeiting its bid security. A Bidder 

granting the request shall not be required or permitted to modify its bid and to include 

any additional conditions against the provisions specified in Bid Documents. 

16.  Bid Security 16.1 The Bidder shall furnish as part of its bid, in original form, a bid security as specified in 

the BDS. In case of e-submission of bid, the Bidder shall upload scanned copy of Bid 

security letter at the time of electronic submission of the bid. The Bidder accepts that the 

scanned copy of the Bid security shall, for all purposes, be equal to the original. The 

details of original Bid Security and the scanned copy submitted with e-bid should be the 

same otherwise the bid shall be non-responsive. 



16.2 The bid security shall be, at the Bidder’s option, in any of the following forms:  

(a)   an unconditional bank guarantee from Commercial Bank or Financial Institution 

eligible to issue Bank Guarantee as per prevailing Law or;  

(b)   a cash deposit voucher in the Employer's Account as specified in BDS.  

In the case of a bank guarantee, the bid security shall be submitted either using the Bid 

Security Form included in Section IV (Bidding Forms) or in another Form acceptable to 

the employer. The form must include the complete name of the Bidder. The bid security shall 

be valid for minimum thirty (30) days beyond the original validity period of the bid, or 

beyond any period of extension if requested under ITB 15.2. 

16.3 Any bid not accompanied by an enforceable and substantially compliant bid security 

shall be rejected by the Employer as nonresponsive.  In case of e- Submission, if the 

scanned copy of an acceptable Bid Security letter is not uploaded with the electronic Bid 

then Bid shall be rejected. 

16.4 The bid security of unsuccessful Bidders shall be returned within three days, once the 

successful bidder has furnished the required performance security and signed the Contract 

Agreement pursuant to ITB 34.1and 35.1. 

16.5 The bid security shall be forfeited if:  

(a) a Bidder requests for withdrawal or modification of its bid, except as provided 

in ITB 15.2: 

(i) during the period of bid validity specified by the Bidder on the Bid, in case of 

electronic submission; 

(ii) from the period twenty-four hours prior to bid submission deadline up to the 

period of bid validity specified by the Bidder on the Letter of  Bid, in case of 

hard copy submission. 

(b)  a Bidder changes the prices or substance of the bid while providing information 

pursuant to clause ITB 24.1; 

(c)  a Bidder involves in fraud and corruption pursuant to clause  3.1; 

(d) the successful Bidder fails to:  

(i)  furnish a performance security in accordance with ITB 34.1; or  

(ii)  sign the Contract in accordance with ITB 35.1 

(iii) accept the correction of arithmetical errors pursuant to clause 28.1; 

16.6 The Bid Security of a JV shall be in the name of the JV that submits the bid. If the JV 

has not been legally constituted at the time of bidding, the Bid Security shall be in the 

names of all future partners as named in the letter of intent mentioned in ITB 4.1. 

17.  Format and 

Signing of Bid 
17.1 The Bidder shall prepare one original of the documents comprising the bid as 

described in ITB 11 and clearly mark it ORIGINAL”. In addition, the Bidder shall 

submit copies of the bid in the number specified in the BDS, and clearly mark each 

of them “COPY.” In the event of any discrepancy between the original and the 

copies, the original shall prevail. In  case  of  e-submission  of  bid,  the  Bidder  shall   

submit  his  bid electronically  in  PDF or web forms  files  as  specified  in  ITB  Clause  

18.1(b), 

17.2 The original and all copies of the bid shall be typed or written in indelible ink and shall 

be signed by a person duly authorized to sign on behalf of the Bidder. This authorization 

shall consist of a written confirmation as specified in the BDS and shall be attached to 

the bid. The name and position held by each person signing the authorization must be 



typed or printed below the signature. All pages of the bid, except for un amended printed 

literature, shall be signed or initialed by the person signing the bid. 

17.3 Any amendments such as interlineations, erasures, or overwriting shall be valid only if 

they are signed or initialed by the person signing the bid. 

D. Submission and Opening of Bids 

18. Sealing and 

Marking of Bids 

 

18.1 Unless otherwise specified in BDS, Bidders shall submit their bids by electronic or by 

mail/by hand/by courier.  Procedures for submission, sealing and marking are as 

follows: 

(a) Bidders submitting bids by mail, by hand or by courier 

i. Bidders shall enclose the original and each copy of the Bid.  These envelopes 

containing the original and the copies shall then be enclosed in one single 

envelope.  

ii. The inner and outer envelopes shall: 

(aa) bear the name and address of the Bidder; 

(bb) be addressed to the Employer as provided in BDS19.1; 

(cc)bear  the  specific  identification  of  this  bidding  process indicated in BDS 

1.1; and 

(dd) bear a warning not to open before the time and date for bid opening. 

iii. If all envelopes are not sealed and marked as required, the Employer will 

assume no responsibility for the misplacement or premature opening of the bid. 

(b) Bidders submitting Bids electronically shall follow the electronic bid submission 

procedure specified in BDS. 

19.  Deadline for 

Submission of Bids 

 

19.1 Bids must be received by the Employer at the address and no later than the date and time 

indicated in the BDS. In case of e-submission, the standard time for e-submission is 

Nepalese Standard Time as set out in the server. The e-procurement system will accept 

the e-submission of bid from the date of publishing of notice and will automatically not 

allow the e-submission of bid after the deadline for submission of bid. 

19.2 The Employer may, at its discretion, extend the deadline for the submission of bids by 

amending the Bidding Document in accordance with ITB 8, in which case all rights and 

obligations of the Employer and Bidders previously subject to the deadline shall 

thereafter be subject to the deadline as extended. 

20.  Late Bids 20.1 The Employer shall not consider any bid that arrives after the deadline for submission of 

bids, in accordance with ITB 19. Any bid received by the Employer after the deadline for 

submission of bids shall be declared late, rejected, and returned unopened to the Bidder. 

21.  Withdrawal, 

and Modification of 

Bids 

 

21.1 A Bidder may withdraw, or modify its bid after it has been submitted either in 

hard copy or by e-submission. Procedures for withdrawal or modification of  submitted 

bids are as follows: 

(i) Bids submitted in hard Copy 

     a)  Bidders may withdraw or modify its bids by sending a written notice in a sealed 

envelope, duly signed by an authorized representative, and shall include a copy 

of the authorization in accordance with ITB 17.2 before 24 hours prior to the 

last deadline of submission of bid. The corresponding modification of the bid 

must accompany the respective written notice. All notices must be: 

(aa)   prepared and submitted in accordance with ITB 17 and ITB 18,and in 



addition, the respective envelopes shall be clearly marked 

“WITHDRAWAL”, “MODIFICATION;” and 

(bb)  received by the Employer   twenty four hour  hours prior to the deadline 

prescribed for submission of bids, in accordance with ITB 19. 

ii) E-submitted bids. 

a) Bidder may submit modification or withdrawal prior to the deadline 

prescribed for submission of bids through e-GP system by using the forms and 

instructions provided by the system.  

21.2. Bids requested to be withdrawn in accordance with ITB 21.1 shall not be opened. In 

case of hard copy submission, the Bid will be returned unopened to the Bidders. 

21.3 Except in case of any modification or correction in bid document made by procuring 

entity, Bidder may submit request for withdrawal or modification only one time. 

21.4 In case of hard copy bid, no bid may be withdrawn if the bid has already been modified; 

except in case of any modification or correction in bid document by procuring entity. 

21.5 Request for withdrawal or modification must be made through the same medium of 

submission. Request for withdrawal or modifications through different medium shall not 

be considered. 

21.6 The following provisions apply for withdrawal or modification of the Bids: 

(i) In case of bids submitted in hard copy no bid shall be withdrawn or modified in the 

interval between 24 hours prior to the deadline for submission of bids and the 

expiration of the period of bid validity specified by the Bidder on the Letter of Bid 

or any extension thereof. 

(ii)  In case of e-submitted bids no bids shall be withdrawn or modified in the 

interval between deadline for submission of bids and the expiration of the period 

of bid validity specified by the Bidder on the Letter of Bid or any extension 

thereof. 

21.7 Once a Bid is withdrawn, bidder will not be able to submit another bid for the same bid. 

22.  Bid Opening 22.1 The Employer shall open the bids in public at the address, date and time specified in the 

BDS in the presence of Bidders  ̀designated representatives who choose to attend. 

22.2 The Employer shall download the e-submitted bid files. The e-procurement system 

allows the Employer to download the e-submitted bid files (report) only after bid opening 

date and time after login simultaneously by two members of the Bid opening committee. 

22.3 Electronically submitted bid shall be opened at first in the same time and date as specified 

above. Electronic Bids shall be opened one by one and read out. The e-submitted bids 

must be readable through open standards interfaces. Unreadable and or partially 

submitted bid files shall be considered incomplete. 

22.4 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and read out and the 

envelope with the corresponding bid shall not be opened, but returned to the Bidder. No 

bid withdrawal shall be Permitted unless the corresponding withdrawal notice contains a 

valid authorization to request the withdrawal and is read out at bid opening. Next, 

envelopes marked “MODIFICATION” shall be opened and read out with the 

corresponding bid. No bid modification shall be permitted unless the corresponding  

modification notice contains a valid authorization to request the modification and is read 



out at bid opening. Only envelopes that are opened and read out at bid opening shall be 

considered further. 

22.5 All other envelopes shall be opened one at a time, reading out: the name of the 

Bidder; the Bid Price(s), including any discounts and alternative bids and indicating 

whether there is a modification; the presence of a bid security and any other details as 

the Employer may consider appropriate. Only discounts and alternative offers read out 

at bid opening shall be considered for evaluation. No bid shall be rejected at bid 

opening except for late bids, in accordance with ITB 20.1. 

22.6 The Employer shall prepare a record of the bid opening that shall include, as a minimum: 

the name of the Bidder and whether there is a withdrawal, or modification; the Bid Price, 

per Contract if applicable, including any discounts and alternative offers; and the presence 

or absence of a bid security. The Bidders’ representatives who are present shall be 

requested to sign the record. The omission of a Bidder’s signature on the record shall not 

invalidate the contents and effect of the record. 

E. Evaluation and Comparison of Bids 

23.  Confidentiality 23.1 Information relating to the examination, evaluation, comparison, and recommendation 

of Contract award, shall not be disclosed to Bidders or any other persons not officially 

concerned with such process until information on Contract award is communicated to all 

Bidders.  

23.2 Any  attempt  by  a  Bidder  to  influence  the  Employer  in  the evaluation of the bids or 

Contract award decisions may result in the rejection of its bid. 

23.3 Notwithstanding ITB 23.2, from the time of bid opening to the time of Contract award, 

if any Bidder wishes to contact the Employer on any matter related to the bidding process, 

it may do so in writing. 

24.  Clarification of 

Bids 
24.1 To assist in the examination, evaluation, and comparison of the bids, the Employer may, 

at its discretion, ask any Bidder for a clarification of its bid. Any clarification submitted 

by a Bidder that is not in response to a request by the Employer shall not be considered. 

The Employer’s request for clarification and the response shall be in writing. No change 

in the prices or substance of the bid shall be sought, offered, or permitted, except to 

confirm the correction of arithmetic errors discovered by the Employer in the evaluation 

of the bids, in accordance with ITB 28.  In case of e-submission of bid, upon notification 

from the employer, the bidder shall also submit the original of documents comprising the 

bid   as per ITB 11.1 for verification of submitted documents for acceptance of the e-

submitted bid. 

24.2 If a Bidder does not provide clarifications of its bid by the date and time set in the 

Employer’s request for clarification, its bid may be rejected. 

25.  Deviations, 

Reservations, and 

Omissions 

 

25.1 During the evaluation of bids, the following definitions apply: 

(a) “Deviation” is a departure from the requirements specified in the Bidding Document; 

(b) “Reservation”  is  the  setting  of  limiting  conditions  or withholding from complete 

acceptance of the requirements specified in the Bidding Document; and 

(c) “Omission”  is  the  failure  to  submit  part  or  all  of  the information  or  documentation  

required  in  the  Bidding Document. 

26.  Determination 

of Responsiveness 

 

26.1 The Employer’s determination of a bid’s responsiveness is to be based on the contents 

of the bid itself, as defined in ITB11. 

26.2 A substantially responsive bid is one that meets the requirements of the Bidding 



Document without material deviation, reservation, or omission. A material deviation, 

reservation, or omission is one that, 

(a)   if accepted, would: 

(i) affect in any substantial way the scope, quality, or performance of the Works 

specified in the Contract; 

or 

(ii) limit in any substantial way, inconsistent with the Bidding  Document,  the  

Employer’s  rights  or  the Bidder’s obligations under the proposed Contract; or 

(b)  if rectified, would unfairly affect the competitive position of other Bidders 

presenting substantially responsive bids. 

26.3 If a bid is not substantially responsive to the requirements of the Bidding Document, it 

shall be rejected by the Employer and may not subsequently be made responsive by 

correction of the material deviation, reservation, or omission. 

26.4 In case of e-submission bids, the Employer evaluates the bid on the   basis of the 

information in the electronically submitted bid files.  If  the  Bidder  cannot  substantiate  

or  provide  evidence  to establish  the  information  provided  in  e-submitted  bid  through  

documents/ clarifications  as  per  ITB  Clause  24.1,  the  bid  shall  not  be  considered  

for further evaluation. 

26.5 In Case, a corruption case is being filed to Court against the Natural Person or Board of 

Director of the firm/institution /company or any partner of JV, such Natural Person or 

Board of Director of the firm/institution /company or any partner of JV such bidder’s 

bid shall be excluded from the evaluation, if public entity receives instruction from 

Government of Nepal. 

 

27.  

Nonconformities, 

Errors, and 

Omissions 

 

27.1 Provided that a bid is substantially responsive, the Employer may waive any non-

conformities in the bid that do not constitute a material deviation, reservation, or 

omission. 

27.2 Provided that a bid is substantially responsive, the Employer may request that the Bidder 

submit the necessary information or documentation, within a reasonable period of time, 

to rectify nonmaterial nonconformities in the bid related to documentation requirements. 

Requesting information or documentation on such nonconformities shall not be related 

to any aspect of the price of the bid. Failure of the Bidder to comply with the request may 

result in the rejection of its bid. 

27.3 Provided that a bid is substantially responsive, the Employer shall rectify quantifiable 

nonmaterial nonconformities related to the Bid Price. To this effect, the Bid Price shall 

be adjusted, for comparison purposes only, to reflect the price of a missing or non-

conforming item or component. The adjustment shall be made using the methods 

indicated in Section III (Evaluation and Eligibility Criteria). 

27.4 If the monetary value of such non-conformities is found to be more than fifteen percent 

of the Bid Price of the bidder on account of minor discrepancies pursuant to ITB 27.3, 

such bid shall be considered non responsive and shall not be involved in evaluation. 

28.  Correction of  

Arithmetical  Errors 

28.1 Provided that the bid is substantially responsive, the Employer shall correct arithmetical 

errors on the following basis: 

(a) only for unit price Contracts, if there is a discrepancy between the unit price and the total 

price that is obtained by multiplying the unit price and quantity, the unit price shall prevail 



and the total price shall be corrected, unless in the opinion of the Employer there is an 

obvious misplacement of the decimal point in the unit price, in which case the total price 

as quoted shall govern and the unit price shall be corrected;  

(b) if there is an error in a total corresponding to the addition or subtraction of subtotals, the 

subtotals shall prevail and the total shall be corrected; and 

(c)   If there is a discrepancy between the bid price in the Summary of Bill of Quantities and 

the bid amount in item (c) of the Letter of Bid, the bid price in the Summary of Bill of 

Quantities will prevail and the bid amount in item (c) of the Letter of Bid will be 

corrected. 

(d) if there is a discrepancy between words and figures, the amount in words shall prevail, 

unless the amount expressed in words is related to an arithmetic error, in which case the 

amount in figures shall prevail subject to (a) ,(b) and (c) above. 

28.2 If the Bidder that submitted the lowest evaluated bid does not accept the correction of 

errors, its bid shall be disqualified and its bid security shall be forfeited. 

29. Evaluation of 

Bids 

29.1 The Employer shall use the criteria and methodologies listed in this Clause. No other 

evaluation criteria or methodologies shall be permitted. 

29.2 To evaluate a bid, the Employer shall consider the following:  

(a)  the bid price, excluding  Value Added Tax , Provisional Sums,  and the provision, if 

any, for contingencies in the Summary Bill of Quantities, for Unit Rate  Contracts, or 

Schedule of Prices for lump sum Contracts, but including Day work items, where 

priced competitively; 

(b) price  adjustment  for  correction  of  arithmetic  errors  in accordance with ITB 28.1; 

(c)  price adjustment due to discounts offered in accordance with ITB 13.4; 

(d)  adjustment for nonconformities in accordance with ITB 27.3; 

(e)  application of all the evaluation factors indicated in Section III  (Evaluation and 

Eligibility Criteria); 

29.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, 

applied over the period of execution of the Contract, shall not be taken into account in bid 

evaluation. 

29.4 If this Bidding Document allows Bidders to quote separate prices for different Lots 

(Contracts), and to award multiple Contracts to a single Bidder as specified in BDS, the 

methodology to determine the lowest evaluated price of the Contract combinations, 

including any discounts offered in the Letter of Bid, is specified in Section III (Evaluation 

and Eligibility Criteria). 

29.5  if the bid for an Unit Rate Contract, which results in the lowest Evaluated Bid Price is 

seriously unbalanced or front loaded or extremely low in the opinion of the Employer, 

the Employer may require the Bidder to produce detailed price analysis for any or all 

items of the Bill of Quantities, to demonstrate the internal consistency of those prices with 

the construction methods and schedule proposed. After evaluation of the price analysis, 

taking into consideration the schedule of estimated Contract payments, the Employer 

may require that the amount of the performance security be increased at the expense of 

the Bidder as mentioned in BDS to protect the Employer against financial loss in the 

event of default of the successful Bidder under the Contract or may consider the bid as 

non-responsive. 

29.6 In case of e-submission bids, the Employer evaluates the bid on the   basis of the 



information in the electronically submitted bid files.  If  the  Bidder  cannot  substantiate  

or  provide  evidence  to establish  the  information  provided  in  e-submitted  bid  through  

documents/ clarifications  as  per  ITB  Clause  24.1,  the  bid  shall  not  be  considered  

for further evaluation. 

29.7   In Case, a corruption case is being filed to Court against the Natural Person or Board of 

Director of the firm/institution /company or any partner of JV, such Natural Person or 

Board of Director of the firm/institution /company or any partner of JV such bidder’s bid 

shall be excluded from the evaluation, if public entity receives instruction from 

Government of Nepal. 

30.  Comparison of 

Bids 

30.1 The Employer shall compare all substantially responsive bids in accordance with ITB 

29.2 to determine the lowest evaluated bid. 

31.  Employer’s 

Right to Accept Any 

Bid, and to Reject 

Any or All Bids 

31.1 The Employer reserves the right to accept or reject any bid, and to annul the bidding 

process and reject all bids at any time prior to Contract award, without thereby incurring 

any liability to Bidders. In case of annulment, all bids submitted and specifically, bid 

securities, shall be promptly returned to the Bidders. 

F. Award of Contract 

32.  Award Criteria 32.1 The Employer shall award the Contract to the Bidder whose offer has been determined 

to be the lowest evaluated bid and is substantially responsive to the Bidding Document, 

provided further that the Bidder is determined to be qualified to perform the Contract 

satisfactorily. 

33.  Letter of Intent 

to Award the 

Contract/Notific

ation of Award 

 

33.1 The Employer shall notify the concerned Bidder whose bid has been selected in 

accordance with ITB 32.1 within seven days of the selection of the bid, in writing that the 

Employer has intention to accept its bid and the information regarding the name, address 

and amount of selected bidder shall be given to all other bidders who submitted the bid. 

33.2 If no bidder submits an application pursuant to ITB 36 within a period of seven days of 

the notice provided under ITB 33.1, the Employer shall, accept the bid selected in 

accordance with ITB 32.1 and Letter of Acceptance shall be communicated to the 

selected bidder prior to the expiration of period of Bid validity, to furnish the performance 

security and sign the contract within fifteen days. 

34. Performance 

Security 

34.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from  the  Employer,  the  

successful  Bidder  shall  furnish  the performance  security as under mentioned from  

Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per 

prevailing Law in accordance with the conditions of Contract using Sample Form for the 

Performance Security included in Section IX (Contract Forms),  or  another  form  

acceptable  to  the  Employer.   

i) If   bid price of the bidder selected for acceptance is up to 15 (fifteen) percent below the 

approved cost estimate, the performance security amount shall be 5 (five) percent of 

the bid price.  

ii) For the bid price of the bidder selected for acceptance is more than 15 (fifteen) percent 

below of the cost estimate, the performance security amount shall be determined as 

follows: 

Performance Security Amount =[(0.85 x Cost Estimate – Bid Price) x 0.5] + 5% of Bid Price.  

The Bid Price and Cost Estimate shall be inclusive of Value Added Tax. 

 34.2 Failure of the successful Bidder to submit the above-mentioned Performance Security or 

to sign the Contract Agreement shall constitute sufficient grounds for the annulment of 



the award and forfeiture of the bid security. In that event the Employer may award the 

Contract to the next lowest evaluated Bidder whose offer is substantially responsive and 

is determined by the Employer to be qualified to perform the Contract satisfactorily. The 

process shall be repeated according to ITB 33. 

35.  Signing of 

Contract 

35.1 The Employer and the successful Bidder shall sign the Contract Agreement within the 

period as stated ITB 34.1. 

35.2 At the same time, the Employer shall affix a public notice on the result of the award on 

its notice board and make arrangement for causing such notice to be affixed on the notice 

board also of the District Coordination Committee, District Administration Office, 

Provincial Treasury and Controller Office and District Treasury and Controller Office. 

The Employer may make arrangements to post the notice into its website, if it has; and if 

it does not have, into the website of the Public Procurement Monitoring Office, 

identifying the bid and lot numbers and the following information: (i) the result of 

evaluation of bid; (ii) date of publication of notice inviting bids; (iii) name of newspaper; 

(iv) reference number of notice; (v) item of procurement; (vi) name and address of bidder 

making contract and (vii) contract price. 

35.3 Within thirty (30) days from the date of issuance of notification pursuant to ITB 33.1 

unsuccessful bidders may request in writing to the Employer for a debriefing seeking 

explanations on the grounds on which their bids were not selected. The Employer shall 

promptly respond in writing to any unsuccessful Bidder who, requests for debriefing. 

35.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB 35.1, the Public 

Procurement Monitoring Office shall blacklist the bidder on recommendation of the 

Public Entity. 

36.  Complaint and 

Review 

36.1 If a Bidder is dissatisfied with the Procurement proceedings or the decision made by the 

Employer in the intention to award the Contract, it may file an application to the Chief of 

the Public Entity within Seven (7) days of providing the notice under ITB 33.1 by the 

Public Entity, for review of the proceedings stating the factual and legal grounds.  

36.2 Late application filed after the deadline pursuant to ITB 36.1 shall not be processed. 

36.3 The  chief  of  Public  Entity  shall,  within  five  (5)  days  after receiving  the  application,  

give  its  decision  with  reasons,  in writing pursuant to ITB 36.1:  

(a) whether to suspend the procurement proceeding and indicate the procedure to be 

adopted for further proceedings; or  

(b)  to reject the application.  

The decision of the chief of Public Entity shall be final.  

 

 



Bid Data Sheet

SECTION-II



A. General

ITB 1.1 The number of the Invitation for Bids is : BRM/DAD/NCB/Works/2081-082/05

ITB 1.1 The Employer is : Bhageshwor Rural Municipality

ITB 1.1 The number and identification of lots (contracts) comprising this bidding process is:  :
BRM/DAD/NCB/Works/2081-082/05

ITB 2.1 The name of the Project is : Construction of Dhadani Lift Irrigation Project

The implementing agency is : NA

ITB 4.1(a) Maximum number of partner in a joint venture shall be : 3

ITB 4.2 Eligible countries  :  Nepal

ITB 4.8 Maximum number of bidding process that a Bidder, and all parties constituting the Bidder can participate shall be :5

B. Bidding Document

For clarification purposes only, the Employer’s address is:ITB 7.1

Attention: Prem Ghota

Address: Bhageshwor
Dadeldhura
Sudoor Pachism Province

Telephone: 9848735267

Facsimile number:

Electronic mail address: premghota620@gmail.com

ITB 7.4 A pre bid meeting shall not take place.

ITB 7.4 A site visit shall not be organized by the Employer.

Time for request: Requests for clarification should be received by the Employer no later than 10 days prior to the deadline
for submission of bids.

ITB 7.5

C.   Preparation of Bids

ITB 10.1 The language of the bid is: English / Nepali

ITB 11.1
(b)

In accordance with ITB 12 and ITB 14, the following schedules shall be submitted with the bid, including the priced Bill
of Quantities for Unit Rate Contracts and Schedule of Prices for lump sum contracts:

NA

ITB 11.1
(i)

The Bidder shall submit with its bid the following additional documents:

SL No Document Name

The bidder should submit maximum four running contract1

ITB 13.6 The prices quoted by the Bidder shall not be subject to adjustment during the performance of the Contract.



ITB 15.1 The bid validity period shall be Ninety (90) days.

ITB 16.1 The Bidder shall furnish a bid security, from Commercial Bank or Financial Institution eligible to issue Bank Guarantee
as per prevailing Law with a minimum of 70000.00 NPR, which shall be valid for 30 days beyond the validity period of
the bid.

ITB 16.2(b) Bank Name: Sanima  Bank Ltd.

Bank Address: Bhageshwor R. M.,04 Dadeldhura

Account Name: BHAGESHWOR GA. PA. GA. 3.1 STHANIYA TATHA DHARAOUT

Account Number: 070010020000004

ITB 17.1 In addition to the original of the bid, the number of copy/ies is/are: NA

The written confirmation of authorization to sign on behalf of the Bidder shall indicate:
(a) The name and description of the documentation required to demonstrate the authority of the signatory to sign the Bid
such as a Power of Attorney; and
(b) In the case of Bids submitted by an existing or intended JV, an undertaking signed  by  all  parties

(i)  stating  that  all  parties  shall  be  jointly  and severally  liable,  and
(ii)  nominating  a  Representative  who  shall  have the authority to conduct all business for and on behalf of any

and all the parties of the JV during the bidding process and, in the event the JV is awarded the Contract, during contract
execution.

ITB 17.2

D.  Submission and Opening of Bids

ITB 18.1 Bidders shall have the option of submitting their bids by electronic only.

ITB 18.1
(b)

Electronic bid submission procedure:
(a) Bidders submitting Bids electronically shall follow the electronic bid submission procedures specified in this clause.

i. Bidders who choose to submit their bids electronically, can view/download the bidding documents
from "published bids" section of e-GP system https://bolpatra.gov.np/egp.

ii. For the purpose of e-Submission, the bidder shall, at first, register in e-GP system and maintain their
organization profile data and documents required during bid response preparation. The details of e-GP registration and
profile management procedure are specified in Article No 9 and 10 respectively of e-GP Directives issued by PPMO,
which can be downloaded from Download section of e-GP system.

iii. In order to submit the bid, interested bidders shall deposit the cost of biding document in the bank and
account specified in Invitation for Bid (IFB). The scanned copy (in PDF format) of the bank deposit voucher shall also be
submitted along with the bid.

iv. The bidders shall prepare their bids using data and documents maintained in bidder’s profile,
instruction provided by e-GP system and forms/format provided in the bidding document.

v. Bidders may submit bids as a single entity or as a joint venture (JV). Bidder submitting bid in JV shall
have to upload joint venture agreement along with partner(s) Bolpatra ID provided during bidder’s registration.

vi. Bidders (all partners in case of JV) shall update their profile data and documents required during
preparation and submission of their bids.

vii. In case of bid submission in JV, the consent of the partners shall be obtained through the confirmation
link sent to the registered email address and the partners shall have to acknowledge their confirmation.

viii. Bidders shall submit the required documents as specified in Section I-Instruction to Bidders, Section II-
Bid Data Sheet and Section III-Evaluation and Eligibility Criteria of the bidding document. The format of the documents
shall be in PDF and/or web form as provisioned in the e-GP system.

ix. After providing all the details and documents, the e-GP system will generate bid response documents
for the bidder. Bidders shall download, verify and confirm the bid response documents prior to bid submission.

x. For verifying the authentic user, the system will send one time password (OTP) in the registered e-mail
address of the bidder. System will validate the OTP and then only allow bidders to submit their bid.

xi. Electronically submitted bids can be modified and/or withdrawn through the system within the bid
submission deadline.

xii. The bidder/bid shall meet the following requirements and conditions for e-submission of bids;
aa) The e-submitted bids must be readable through PDF reader.
bb) The bidders are fully responsible for using the e-GP system as per specified procedures and

in no case the employer shall be held liable for bidder's inability to use the system.
ac) When a bidder submits electronic bid through the e-GP System, it is assumed that the bidder has

prepared the bid by studying and examining the complete set of the bidding document and e-GP instruction including the
provision stipulated in e-GP Directives.



ITB 19.1 For bid submission purposes only, the Employer’s address is :

Attention : Bhageshwor
Dadeldhura
Sudoor Pachism Province
Nepal

Address : Bhageshwor Rural Municipality
Bhageshwor
Dadeldhura
Sudoor Pachism Province
Nepal

The deadline for bid submission is : 30-05-2025 12:00

The bid opening shall take place at :ITB 22.1

Address : Bhageshwor Rural Municipality
Bhageshwor
Dadeldhura
Sudoor Pachism Province
Nepal

Date : 30-05-2025 14:00

E.   Evaluation and Comparison of Bids

ITB 29.4 Bidders are not permitted to quote separate prices for lots (Contracts), and a single Bidder will be awarded multiple lots
(Contracts) based on provision of Paragraph 1.1, Multiple Contracts Section III (Evaluation and Qualification Criteria).

ITB 29.5 The amount of the performance security be increased by 8 percent of the quoted bid price.



SECTION - III
Evaluation and Eligibility Criteria

This Section contains all the criteria that the Employer shall use to evaluate bids and eligible Bidders. GoN/DP
requires bidders to be qualified by meeting predefined eligibility criteria. In accordance with ITB 29, no other
methods, criteria and factors shall be used. The Bidder shall provide all the information requested in the forms
included in Section IV (Bidding Forms).



1 Evaluation

 In addition to the criteria listed in ITB 29.2 (a) - (e) the following criteria shall apply:

1.1 Multiple Contracts
If works are grouped in multiple contract and pursant to sub clause 29.4, the Employer will evaluate and compare bids on the
basis of contract, or a combination of contract, or as a total of contract in order to arrive at the least cost combination for the
Employer by taking into accounts offered by Bidders in case of award of multiple contract

1.2 Quantifiable Nonconformities and Omissions
Pursant to ITB 27.3, The cost of all Quantifiable Nonconformities and Omissions shall be evaluated, by excluding
ommission of price into bill of quantities. The Employer will make its own assessment of the cost of any nonmaterials
nonconfirmities and omission for the purpose of ensuring fair comparision of Bid.

2 Eligibility

2.1 Conflict of Interest

No conflicts of interest in accordance with ITB Sub-Clause 4.3.
Single Entity : must meet requirement
Joint Venture :
    All Partners Combined : existing or intended JV must meet requirement
    Each Partner : must meet requirement
    One Partner : not applicable
Documents:
    Submission Requirements : Letter of Bid

2.2 Government/DP Eligibility

Not having been declared ineligible by government/DP, as described in ITB Sub-Clause 4.4.
Single Entity : must meet requirement
Joint Venture :
    All Partners Combined : must meet requirement
    Each Partner : must meet requirement
    One Partner : not applicable
Documents:
    Submission Requirements : Letter of Bid

2.3 Government-owned Entity

Bidder required tomeet conditions of ITB Sub-Clause 4.5.
Single Entity : must meet requirement
Joint Venture :
    All Partners Combined : existing or intended JV must meet requirement
    Each Partner : must meet requirement
    One Partner : not applicable
Documents:
    Submission Requirements : Forms ELI - 1, ELI - 2, with attachments



2.4 UN Eligibility

Not having been declared ineligible based on a United Nationsresolution or Employer's country law, as described in ITB
Sub-Clause 4.7.
Single Entity : must meet requirement
Joint Venture :
    All Partners Combined : existing or intended JV must meet requirement
    Each Partner : must meet requirement
    One Partner : not applicable
Documents:
    Submission Requirements : Letter of Bid

2.5 Bidder's Participation in Bidding Process

Bidder's Participation in not more than five (5) bidding process since 2078-12-03 i.e. March 17, 2022 as described in ITB
Sub-Clause 4.8.

Single Entity : must meet requirement
Joint Venture :
    All Partners Combined : existing or intended JV must meet requirement
    Each Partner : must meet requirement
    One Partner : not applicable
Documents:
    Submission Requirements : ELI-3

2.6 Other Eligibility: Firm Registration Certificate

Single Entity : must meet requirement
Joint Venture :
    All Partners Combined : not applicable
    Each Partner : must meet requirement
    One Partner : not applicable
Documents:
    Submission Requirements : Document attachment

2.7 Other Eligibility: Business Registration Certificate (License)

Single Entity : must meet requirement
Joint Venture :
    All Partners Combined : not applicable
    Each Partner : must meet requirement
    One Partner : not applicable
Documents:
    Submission Requirements : Document attachment

2.8 Other Eligibility: VAT and PAN Registration certificate

Single Entity : must meet requirement
Joint Venture :
    All Partners Combined : not applicable
    Each Partner : must meet requirement
    One Partner : not applicable
Documents:
    Submission Requirements : Document attachment

2.9 Other Eligibility: Tax Clearance certificate

Tax clearances certificate for the F/Y ................ or Tax return submission evidence or evidence of tax time extension for.
Single Entity : must meet requirement
Joint Venture :
    All Partners Combined : not applicable
    Each Partner : must meet requirement



    One Partner : not applicable
Documents:
    Submission Requirements : Document attachment

2.10 Other Eligibility: Additional requirements

If any

 Following contracts shall not be counted for this purpose
 a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D
 b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work
acceptance report has been approved according to Rule 117 of PPR.
 c) The contracts that are running under all types of foreign assistance



SECTION-IV

Bidding Forms
This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid.



Letter of Bid 

 
The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the 

Bidder’s complete name and address.  

 

Date: .........................................................  

 

Name of the contract: .........................................................  

 

Invitation for Bid No.: .......................................................  

 

 

To: ……………………………………………………………………………………………………….....  

 

We, the undersigned, declare that:  

 

(a) We have examined and have no reservations to the Bidding Documents, including Addenda  

issued in accordance with Instructions to Bidders (ITB) Clause 8;  

(b) We offer to execute in conformity with the Bidding Documents the following Works:  

(c)The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options 

below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities 

Option 1, in case of single contract:  Total price is: [insert the total price of the Bid in words and 

figures]; 

Or  

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts):  [insert the total 

price of each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 

[another contract] [insert the total price in words and figures]; (iii) Total price of subject contract [say 

Lot1]and Lot3 [another contract] [insert the total price in words and figures]; Total price of subject 

contract [say Lot1], Lot2 [another contract], Lot3 [another contract], ………………..[insert the total 

price in words and figures]; 

(d) The discounts offered and the methodology for their application for subject contract [single contract] 

are:…………………………………………….. [For Bidding Documents not provisioning multiple 

contracts] 

 

 

Add following if Bidding Document provisions applicability of multiple contracts 



 

The discounts offered and the methodology for their application for subject contract [say Lot1] and 

Lot2 [another contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1] and 

Lot3 [another contract] are:…………………………………………….. 

The discounts offered and the methodology for their application for subject contract [say Lot1], Lot2 

[another contract] and Lot3 [another contract],……………………, 

are:…………………………………………….. 

[Note:  

1. Formulate possible combinations depending upon the number of lots under Bidding Process and 

modify accordingly Paragraph (c) and (d)]  

(e) Our bid shall be valid for a period of  …………………..[insert validity period as specified in ITB 15.1]  

days from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and it 

shall remain binding upon us and may be accepted at any time before the expiration of that period; 

(f)If our bid is accepted, we commit to obtain a performance security in accordance with the  

Bidding Document;  

(g)   Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from 

eligible countries or any countries [insert the nationality of the Bidder, including that of all parties that 

comprise the Bidder if the Bidder is a consortium or association, and the nationality of each 

Subcontractor and Supplier];  

(h) We, including any subcontractors or suppliers for any part of the contract, do not have any  

conflict of interest in accordance with ITB 4.3;  

(i)  We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process 

in accordance with ITB 4.3;  

(j)  Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the 

contract, has not been declared ineligible, under the Employer’s country laws or official regulations or by 

an act of compliance with a decision of the United Nations Security Council;  

(k) We are not a government owned entity/We are a government owned entity but meet the 

requirements of ITB 4.5;1  

(l) We understand that this bid, together with your written acceptance thereof included in your notification 

of award, shall constitute a binding contract between us, until a formal contract is prepared and executed;  

(m)  We declare that, we have not been black listed as per ITB 3.4 and no conflict of interest in the proposed 

procurement proceedings and we have not been punished for an offense relating to the concerned 

profession or business.  



(n) We declare that we have not running contracts more than five (5)1 in accordance with ITB 4.8. 

(o) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may 

receive; and  

(p)  If awarded the contract, the person named below shall act as Contractor’s Representative:  

(q) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other 

documents relating to the bid submission and to have them audited by auditors appointed by the 

Employer.  

 

 

Name: ................................................................................................. 

 

In the capacity of   ............................................................................. 

 

Signed   …………………………………………………………... 

 

Duly authorized to sign the Bid for and on behalf of ………… 

 

Date …………………………………………………………....  

  

 

1 Note: Following contracts shall not be counted for this purpose 

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work acceptance 

report has been approved according to Rule 117 of PPR. 

c) The contracts that are running under all types of foreign assistance 



1 Use one of the two options as appropriate.  

Table of Price Adjustment Data2 

[To be used if Price Adjustment is applicableas per GCC  53.1] 

 

Code Index Description 

Source 

of 

Index* 

Base Value 

and Date 

Employer's Proposed 

Weighting Range 

(coefficient) 

Bidder's Proposed 

Weighting 

(coefficient)** 

1 2 3 4 5 6 

 Non - adjustable (A)   0.15 0.15 

 Labor (b)     

 Materials (c)     

 Equipment usage (d)     

  Total   1.00 

 

*Normally following source of index shall apply. Public Entity shall choose applicable Index for each 

item. 

(a)  Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank  

or  
rate fixed by District Rate Fixation Committee  

 
(b)  Material:"National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank  
 
(c) Equipment usage:  

"National Wholesale Price Index"-"Machinery and Equipment" of Nepal Rastra Bank  

or  

"Fuel" Price fixed by Nepal Oil Corporation.  
 
**    Bidders proposed weightings should be within the range specified by the Employer in column - 5  

 
2 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 

grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 

award. 

 

 



Table of Price Adjustment Data3 

 

[To be used if Price Adjustment is applicable as per GCC  53.6] 

Code Construction 

Material* 

Unit Base Price (NRs/Unit)          (Ex-

factory) 

Source (Factory)** 

1 2 3 4 5 

     

     

     

     

     

 

* Major construction materials to be specified by Employer in column - 2. 

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by 

bidder) in column 4 and5. 

 

Note: 

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of 

the Bid as quoted by the Bidder and verified by the Employer. For the purpose of calculation of price 

adjustment, the Ex-factory price of the same source shall be taken into consideration. 

  

 
3 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be 

grounds for bid rejection and such non-compliance will be subject to clarification and rectification prior to contract 

award. 



Bid Security 
Bank Guarantee 

Bank’s Name, and Address of Issuing Branch or Office  

(On letterhead paper of the Bank) 

Beneficiary: .............................. name and address of Employer ………………………………………. 

Date: ……………………………………………………………………………………………………... 

Bid Security No.: .......................................................................................................................................... 

 

We have been informed that . …………. .[insert name of the Bidder]  (hereinafter called “the Bidder”) 

intends  to submit its bid (hereinafter called “the Bid”) to you for the execution of …………... name of 

Contract . …………… under Invitation for Bids No. ……………… (“the IFB”). 

 

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee. 

At the request of the Bidder, we…………………. . name of Bank. ………………..   hereby irrevocably 

undertake to pay you any sum or sums not exceeding in total an amount of . . ………...amount in figures 

………………………. (. ………….. .amount in words ……………….) upon receipt by us of your first 

demand in writing accompanied by a written statement stating that the Bidder is in breach of its obligation(s) 

under the bid conditions, because the Bidder:  

(a)  has withdrawn or modifies its Bid: 

(i) during the period of bid validity specified by the Bidder on the Letter Bid, in case of electronic 

submission  

(ii) from the period twenty-four hours prior to bid submission deadline up to the period of bid validity 

specified by the Bidder on the Letter of Bid, in case of hard copy submission; or 

(b) does not accept the correction of errors in accordance with the Instructions to Bidders  

(hereinafter “the ITB”); or  

(c)  having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) 

fails or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance 

security, in accordance with the ITB.  

(d)  is involved in fraud and corruption in accordance with the ITB 

This guarantee will remain in force up to and including the date ………number…………days after the 

deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may be 

extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in 

respect of this guarantee should reach the Bank not letter than the above date.  

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the 

Bidder unless notified by you for the release of the guarantee.  

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758. 

 

. . .Bank’s seal and authorized signature(s) . . . 

 

Note:  

The bid security of ………..……………. has been counter guaranteed by the Bank ……..………... ...…… on 

…………......……..………. (Applicable for Bid Security of Foreign Banks).  



Bidder’s Information Format 

 
 
 
 

Site Organization  

 

 

 

 

 

Method Statement  

 

 

 

 

 

Mobilization Schedule  

 

 

 

 

 

Construction Schedule  

 

 

 

 

 

Others 

  



Bidder’s Information 

 

Form ELI - 1: Bidder’s Information Sheet  

Bidder's Information 

Bidder's legal name  

In case of JV, legal name of each partner  

Bidder's country of constitution  

Bidder's year of constitution  

Bidder's legal address in country of constitution  

Bidder's authorized representative (name, 

address, telephone numbers, fax numbers, e-

mail address) 

 

Attached are copies of the following original documents. 

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in 

accordance with ITB 4.1 and 4.2. 

2. Authorization to represent the firm or JV named in above, in accordance with ITB 17.2.  

 

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.  

 

4. In case of a government-owned entity, any additional documents not covered under 1 above required to 

comply with    ITB 4.5.  

 

  



Form ELI - 2: JV Information Sheet 
 

Each member of a JV must fill in this form  

JV / Specialist Subcontractor Information 

Bidder's legal name  

JV Partner's or Subcontractor's legal name  

JV Partner's or 

Subcontractor's country of constitution 

 

JV Partner's or 

Subcontractor's year of constitution 

 

JV Partner's or  

Subcontractor's legal address in country of 

constitution 

 

JV Partner's or 

Subcontractor's authorized representative 

information (name, address, telephone 

numbers, fax numbers, e-mail address) 

 

Attached are copies of the following original documents. 

1. articles of incorporation or constitution of the legal entity named above, in accordance with ITB 

4.1 and 4.2. 

2. Authorization to represent the firm named above, in accordance with ITB .2. 

3. In the case of government-owned entity, documents establishing legal and financial autonomy and 

compliance with commercial law, in accordance with ITB 4.5. 



Form ELI - 3: Bidder’s Running Contracts**** 
Each member of a JV must fill in this form  

 Bidder’s Running Contracts  

Name of 

office 

Contract 

Identification 

no. 

Source of 

Fund* 

Date of issuance 

of Letter of 

Acceptance 

Status of  

contract** 
Date of Issuance of 

Taking Over 

Certificate*** 

 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 

 

 

 

 

 

 
 
 
 
 
 
 

 

 

 

 

 

  

 

 

 

 

 

*  Mention GON funded or DP funded or Other PE (Insert name) funded 

** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and 

"Substantially completed" if taking over certificate has been issued. 

 

*** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking 

over certificate has been issued. 

****Note: Following contracts shall not be counted for this purpose 

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D 

b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work acceptance 

report has been approved according to Rule 117 of PPR. 

c) The contracts that are running under all types of foreign assistance 



Price Adjustment : Table A - Local Currency

Base DateBase Value

 Employer's
Proposed Weighting

coefficient Range
from

Source of IndexIndex Description
Sl

No.

Employer's Proposed
Weighting

coefficient Range to

Bidder's Proposed
Weight

Total 1



Part - II

REQUIREMENTS
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SECTION-V

Works Requirements
This  Section  contains  the  Specification,  the  Drawings,  and  supplementary  information  that describe
the Works to be procured.



Specifications 

For irrigation work , Standard specifications issued by Department 

of irrigation Nepal,  

For water Supply work, Standard specifications issued by 

Department of Water Supply and Sewerage management,  For  

Building Work, standard Specification of DUDBC,  

For Electrification work, Standard Specifications issued by NEA,  

Bidders shall purchase these specifications on their own cost . 

 



SECTION-VI

Bill of Quantities
Notes for Unit Rate Contracts :
Objectives
The objectives of the Bill of Quantities are
(a) to provide sufficient information on the quantities of Works to be performed to enable Bids to be
prepared efficiently and accurately; and
(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic
valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to
distinguish between the different classes of Works, or between Works of the same nature carried out in
different locations or in other circumstances which may give rise to different considerations of cost.
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple and
brief as possible.
Content
The Bill of Quantities should be divided generally into the following sections:
(a) Preamble;
(b) Work Items (grouped into parts);
(c) Day works Schedule;
d)   Provisional Sums; and
(d) Summary.

Preamble
The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be used
for the measurement of any part of the works.

Work Items
The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the
Works which by nature, location, access, timing, or any other special characteristics may give rise to
different methods of construction, or phasing of the Works, or considerations of cost.  General items common
to all parts of the works may be grouped as a separate section in the Bill of Quantities.
Day work Schedule
A Day work Schedule should be included only if the probability of unforeseen work, outside the items
included in the Bill of Quantities, is high.  To facilitate checking by the Employer of the realism of rates
quoted by the Bidders, the Day work Schedule should normally comprise the following:
(a) A list of the various classes of labor, materials, and Constructional Plant for which basic day work
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under which the
Contractor will be paid for work executed on a day work basis.
(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.
The rate to be entered by the Bidder against each basic Day work item should include the Contractor’s profit,
overheads, supervision, and other charges.
Provisional Sums
A general provision for physical contingencies (quantity overruns) may be made by including a provisional
sum in the Summary Bill of Quantities.  Similarly, a contingency allowance for possible price increases should
be provided as a provisional sum in the Summary Bill of Quantities.  The inclusion of such provisional sums
often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as
the future need arises.  Where such provisional sums or contingency allowances are used, the Contract Data
should state the manner in which they will be used, and under whose authority (usually the Project Manager’
s).

Summary
The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, with
provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies (upward
price adjustment) where applicable.

These Notes for Preparing Specifications are intended only as information for the Employer or the person
drafting the Bidding documents.  They should not be included in the final documents.



Preamble of Bill of Quantities 
 

A. General  
 

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special 

Conditions of Contract, Technical Specifications, and Drawings.  

 

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide 

a common basis for bidding. The basis of payment will be the actual quantities of work ordered and 

carried out, as measured by the Contractor and verified by the Project Manager  and  valued  at  the  

rates  and  prices  bid  in  the  priced  Bill  of  Quantities,  where applicable, and otherwise at such rates 

and prices as the Project Manager may fix within the terms of the Contract.  

 

3. For any item for which measurement is based on records made before or during construction the records 

shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out 

such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry 

out investigations to confirm the extent of the work and the quantity of work certified for payment shall be 

solely at the Engineer's discretion. The cost of any such investigation shall be borne by the Contractor. 

 

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the 

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance, 

insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or 

implied in the Contract.  

 

5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities 

are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall 

be deemed to be covered by other rates and prices entered in the Bill of Quantities.  
 

6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in 

the priced Bill of Quantities, and where no Items are provided, the cost shall be  

deemed to be distributed among the rates and prices entered for the related Items of Work.  

 

7. General directions and descriptions of work and materials are not necessarily repeated nor summarized 

in the Bill of Quantities. References to the relevant sections of the Contract documentation shall be 

made before entering prices against each item in the priced Bill of Quantities. The Specification Clause 

references where  given in the item description of the Bills of Quantities are for the convenience of bidders 

and generally refer to the principal relevant- specification clause but do not necessarily represent the whole 

of the specification requirements for the work required within the item. The presence of a Specification 

clause reference shall not in any way reduce the Bidders obligation to complete work in accordance with 

all the requirements of the Specification. 
 

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or 

in part at the direction and discretion of the Project Manager in accordance with the Conditions of 

Contract.  

 

9. The method of measurement of completed work for payment shall be in accordance with the Specifications. 
 

10.  The abbreviations and symbols used in this Bill of Quantities are: 



[Insert as applicable] 

B. Day work Schedule  
 

a) General 

1. Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders 

shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day 

work ordered by the Project Manager. Nominal quantities have been indicated against each item of day 

work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary 

Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment 

in accordance with the provisions in the Conditions of Contract. 

b) Day work Labor 

1.  In calculating payments due to the Contractor for the execution of day works, the hours for labor will be 

reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to the 

time of departure from the job site, but excluding meal breaks and rest periods. Only the time of classes of 

labor directly doing work ordered by the Project Manager and are competent to perform such work will be 

measured. The time of gangers (charge hands) actually doing work with the gangs will also be measured 

but not the time of foremen or other supervisory personnel. 

2.  The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work, 

calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". The 

rates for labor shall be deemed to cover all costs to the Contractor including (but not limited to) i) the amount 

of wages paid to such labor, transportation time, overtime, subsistence allowances, ii) any sums paid to or 

on behalf of such labor for social benefits in accordance with Nepal law, iii) Contractor's profit, overheads, 

superintendence, liabilities and insurance and iv) charges incidental to the foregoing.  

c) Day work Equipment 

1.  The Contractor shall be entitled to payments in respect of Constructional Plant already on site and employed 

on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK RATES:2 

EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for depreciation, 

interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other consumables and 

all overhead, profit and administrative costs related to the use of such equipment. The cost of drivers, 

operators and assistants also shall be included in the rate of the equipment and no separately payment shall 

be made for it. 

2.  In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the 

actual number of working hours will be eligible for payment, except that where applicable and agreed with 

the Project Manager, the travelling time from the part of the Site where the Construction Plant was located 

when ordered by the Project Manager to be employed on day work and the time for return journey there to 

shall be included for payment. 

d) Day work Materials 

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials 

for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates 

entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to 

include overhead charges and profit as follows; 

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, handling 

expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the Site.  

(ii) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or 

stockpile on the Site to the place where it is to be used also shall be include in the same rate. 



 

Provisional Sums  
A general provision for physical contingencies (quantity overruns) may be made by including a provisional 

sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should 

be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of such provisional sums 

often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the 

future need arises. Where such provisional sums or contingency allowances are used, the SCC should state the 

manner in which they will be used, and under whose authority (usually the Project Manager’s).  

 

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other 

contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum with 

an appropriate brief description. A separate procurement procedure is normally carried out by the Employer 

to select such specialized contractors. To provide an element of competition among the Bidders in respect of 

any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime Contractor for the 

use and convenience of the specialist contractors, each related provisional sum should be followed by an item 

in the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, attendance, etc. 

 



Bill of Quantities
1 Provisional Sum

QuantityUnitItem Description
SL.
No

Procument Item Details

Unit Rate(NPR) Amount(NPR)

1 Provisional cost for the expenses such as insurances
(project period+ maintenance period+1 months), cost of
preparation of as built drawings, cost of quality
assurance tests, project information board etc as per
written instruction of the engineer. (The payment of this
item will be done according to submitted original copy
of related invoices.)

Ls 1.0 50000.0 50,000.00

2 Construction work

QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

1

Earthwork in excavation: Earthwork
in excavation in all kind of soil
including dressing of sides, ramming
of bottom(gravelled/boulder mixed)
and refilling the trench in layers, lift
upto 1.5 m and a lead upto 10 m
including watering, ramming,
consolidation and dressing with all
complete and as per drawing  and
specification.

Cum 42.88

2

Earthwork in filling: Earthwork in
filling under floor with
earth/gravel/mixed soil from
associated excavation including
machine compaction in 15 cm layers
with sprinking water required to
obtain 90 % density as all complete
and as per  drawing  and specification.

Cum 12.86

3

Stone soling Works: Providing and
laying uncoursed hand packed Dry
Rubble Stone soling in foundation,
under floor plinth with out any special
dressing of stone including filling
interstices with suitable quarry waste
or stone chips or quarry sand,
watering, compacting using
appropriate mechanical compaction
means with all contractors materials,
handling, placing etc. all complete as
per drawings, specifications and
instruction of the Engineer. The
complete item including all lead & lift.

Cum 4.43

4

1:3:6 P.C.C Works: Supplying,
mixing, placing, compaction and
curing of P.C.C -1:3:6 (1 cement :3
sand :6 aggregate-20mm down well
graded) with curingall complete and as
per  drawing  and specification.

Cum 2.79



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

5

P.C.C for R.C.C Works: Providing
and laying in position machine mixed
and machine vibrated cement concrete
of mix 1:1.5:3 (1 cement:1.5 sand:  3
coarse aggregate) M20 grade for
reinforced cement concrete work
using approved cement with 20 mm
graded machine crushed stone
aggregate of approved quality in
various locations and heights
including transportation of concrete to
site of placing, compaction, finished to
required line and level, protection and
curing, etc. all complete as per
drawings, specifications and the
instructions of the Engineer.

Cum 0.68

6

Steel Reinforcement Work: Providing
and fixing in position Fe 500 steel
reinforcement of various diameter
confirming to relevant IS code in R.C.
C. works including straightening,
cutting, bending, binding with 20
SWG annealed wire for tying the
reinforcement bars at each junctions
(binding wire shall not be measured
separately) including all waste and cut
pieces, provision for adequate
numbers of spacers, chairs, providing
and placing cement mortar (1:1) cover
blocks to keep the bars in intended
position at all levels all complete as
per drawings, specifications and
instructions of the Engineer.

Kg 48.23

7

Form Works: Supplying and Fixing in
position centering, shuttering of
various pattern formworks with 12
mm thick water proof ply wood with
steel adjustable props for all kinds of
RCC works for foundations, columns,
shear walls, beams, slab, staircase,
lintel, sill, pergola, including nails,
propping scaffolding, staging,
supporting  and bracing in proper lines
and level, sealing the joints with heavy
duty brown self adhesive tape,
aligning to line and levels as approved
by the Engineer etc., complete at all
levels as per drawing, specifications
and instructions of the Engineer.

Sqm 5.47

8

Providing and laying Stone Masonry
wall in cement mortar 1:6 (1 cement :
6 coarse sand) including the cost of
single or multi stage scaffolding,
curing, raking joints, provision for
recesses, openings, toothing etc., all
complete as per drawing,
specifications and instructions of the
Engineer.

Cum 18.18



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

9

Wall Plaster Work: Providing and
applying 125mm thick cement plaster
in building exterior in specified
cement mortar with 1:6 (1 cement :6
fine sand) in all surface at all height
including mixing mortar, laying in
perfect line, level and plumb and
finishing in regular and even surface
including all necessary single or multi-
stage scaffolding, making grooves and
recesses, throating, dusting, dripping,
wetting, curing, protection etc., all
complete as per drawing, specification
and instruction of the Engineer.

Sqm 77.34

10

Cement Punning Work: Providing and
laying 3 mm thick neat Cement
Punning  in 1:1 (1 cement: 1 sand)
mortar with curing as per drawing,
specification and instructionsby site-
in-charge.

Sqm 50.76

11

Providing and installation in position
of MS angles of  sizes ISA
50x50x5mm for vertical post at
2meter centre to center distance
including applying one coat metal
Primer etc., all complete as per
drawings, specification and instruction
of the Engineer.

Kg 134.51

12

Providing 1.2 meter high chain link
fence having mesh size 50mm x
50mm woven with SWG 10 heavy GI
coated wire with 50x50x5 mm ISA
line post spaced at 2 meter center to
center, 50x50x5 mm ISA bracing post
at corner installation of all post by
excavating hole and filling with
concrete 1:2:4 (1 cement : 3 sand : 6
stone aggregate ), rails, stretching
chain link fabric, fixing chain link
fabric etc., all complete as per
drawings, specification and instruction
of the Engineer. MS work, excavation
for foundation and concreting shall be
paid separately.

Sqm 40.8

13

Procurement and Supply of Float Ball
(Switch) with 30m, 3x22 PVC
insulated copper sencer cable for Dry-
Run protection.

Nos 2.0

14

Procurement and Supply of 4 Sqmm,
3core flat submersible flexible copper
cable or as suggested by Engineer all
complete

Rm 100.0

15

Supply, Installation, Testing &
Commissioning of 11 meter Steel
Tubular Pole with all necessary
accessories all complete as per
drawings, specification and
instructions.

Nos 7.0

16

Supply, Installation, Testing &
Commissioning of 8 meter Steel
Tubular Pole with all necessary
accessories all complete as per
drawings, specification and
instructions.

Nos 8.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

17

Supply, Installation, Testing &
Commissioning of 50 Sq.mm Cover
Conductor with all necessary
accessories all complete as per
drawings, specification and
instructions.

Rm 1500.0

18

Supply, Installation, Testing &
Commissioning of 50 Sq.mm ABC
Cable 4 core with all necessary
accessories all complete as per
drawings, specification and
instructions.

Rm 360.0

19

Supply, Installation, Testing &
Commissioning of  ABC Suspension
Clamp with all necessary accessories
all complete as per drawings,
specification and instructions.

Nos 7.0

20

Supply, Installation, Testing &
Commissioning of  ABC Dead End
Clamp(Anchor Clamp) with all
necessary accessories all complete as
per drawings, specification and
instructions.

Nos 2.0

21

Supply, Installation, Testing &
Commissioning of  Pig Tail with all
necessary accessories all complete as
per drawings, specification and
instructions.

Nos 9.0

22

Supply, Installation, Testing &
Commissioning of 11 KV Pin
Insulator with Spindle with all
necessary accessories all complete as
per drawings, specification and
instructions.

Set 15.0

23

Supply, Installation, Testing &
Commissioning of 11 KV Disc
Insulator with grafar with all
necessary accessories all complete as
per drawings, specification and
instructions.

Set 6.0

24

Supply, Installation, Testing &
Commissioning of 11KV Lighting
Arrestor with all necessary accessories
all complete as per drawings,
specification and instructions.

Set 1.0

25

Supply, Installation, Testing &
Commissioning of Drop Out Fuse Set
with all necessary accessories all
complete as per drawings,
specification and instructions.

Set 1.0

26

Supply, Installation, Testing &
Commissioning of Earting Set with all
necessary accessories all complete as
per drawings, specification and
instructions.

Set 5.0

27

Supply, Installation, Testing &
Commissioning of MCCB Metal Box
with 150A MCCB with all necessary
accessories all complete as per
drawings, specification and
instructions.

Set 1.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

28

Supply, Installation, Testing &
Commissioning of Distribution
Transfer 100KVA with all necessary
accessories all complete as per
drawings, specification and
instructions.

Nos 1.0

29

Supply, Installation, Testing &
Commissioning of 2390mm Channel
for Transformer Platform with all
necessary accessories all complete as
per drawings, specification and
instructions.

Nos 4.0

30

Supply, Installation, Testing &
Commissioning of Pole Clamp  with
all necessary accessories all complete
as per drawings, specification and
instructions.

Nos 16.0

31

Supply, Installation, Testing &
Commissioning of 300mm Cross Arm
Channel with all necessary accessories
all complete as per drawings,
specification and instructions.

Nos 12.0

32

Supply, Installation, Testing &
Commissioning of 1200mm Cross
Arm Channel with all necessary
accessories all complete as per
drawings, specification and
instructions.

Nos 5.0

33

Supply, Installation, Testing &
Commissioning of 600mm Bracing
Angle with all necessary accessories
all complete as per drawings,
specification and instructions.

Nos 12.0

34

Supply, Installation, Testing &
Commissioning of Stay Set with stay
Insulator and wire with all necessary
accessories all complete as per
drawings, specification and
instructions.

Nos 10.0

35

Supply, Installation, Testing &
Commissioning of 95 Sq.mm Cables
Socket with all necessary accessories
all complete as per drawings,
specification and instructions.

Nos 21.0

36

Installation, Testing and
commissioning Submersible Pump
electric connection and Pump house
Wearing etc. all complete.

Job 1.0

37

Installation, Testing and
commissioning of All electrical items
such as Stringing of conductor,
Transformer installation  etc. all
complete.

Job 1.0

38
Supplying And Fixing of 50mm GI
pipe Heavy Class With Necessary
Fitting With Jointing materials.

Rm 30.0

39
Supplying And Fixing of 90mm
HDPE Pipe PN 6 With Necessary
Fitting With Jointing materials.

Rm 198.0

40
Supplying And Fixing of 63mm
HDPE Pipe PN 6 With Necessary
Fitting With Jointing materials.

Rm 1200.0



QuantityUnitItem Description
SL.
No

Procument Item Details

Bidder's Rate
(NPR)

Total Amount
(NPR)

Bidder's Rate (in
words)

41

Supplying and fixing of 200mm dia
4m long, 6mm thickness MS/GI
casing pipe all complete as per
drawings, specification and
instructions.

Rm 8.0

42

Supplying and fixing of  75mm DI/GI
Bell Mouth with screen all fitting and
accessories all complete as instructed
by site engineer.

Nos 2.0

43

Supplying and fixing of  75mm  flange
Set with all fitting and accessories all
complete as instructed by site
engineer.

Nos 4.0

44

Supplying and fixing of 75mm dia
Gate Valve (Brass)  with all fitting and
accessories all complete as instructed
by site engineer.

Nos 2.0

45

Supplying and fixing of 50mm dia
Gate valve(Brass)  with all fitting and
accessories all complete as instructed
by site engineer.

Nos 4.0

46

Supplying and fixing of 50mm Nor
Return Valve  with all fitting and
accessories all complete as instructed
by site engineer.

Nos 2.0

47

Supplying and fixing of  75mm Nipple
with all fitting and accessories all
complete as instructed by site
engineer.

Nos 4.0

48

Supplying and fixing of  50mm Nipple
with all fitting and accessories all
complete as instructed by site
engineer.

Nos 10.0

49

Supplying and fixing of  75mm Elbow
with all fitting and accessories all
complete as instructed by site
engineer.

Nos 2.0

50

Supplying and fixing of  50mm Elbow
with all fitting and accessories all
complete as instructed by site
engineer.

Nos 2.0

51

Supplying and fixing of  50mm Equal
Tee with all fitting and accessories all
complete as instructed by site
engineer.

Nos 2.0

52

Fabricating, Installation, Testing and
commissioning of Submersible Pump
and other necessary required  missing
fitting and accessories etc. all
complete as instructed by Engineer.

Job 1.0

Total Item Price

VAT

Grand Total

Total of Procument Items
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SECTION-VII

General Conditions of Contract



General Conditions of Contract 
General 

1. Definitions 

 

1.1 Boldface type is used to identify defined terms. 

(a) The Accepted Contract Amount means the amount accepted in the Letter of 

Acceptance for the execution and completion of the Works and the remedying of 

any defects. 

(b) The  Activity  Schedule  is  a  schedule  of  the  activities comprising  the  

construction,  installation,  testing,  and commissioning of the Works in a lump sum 

contract. It includes a lump sum price for each activity, which is used for valuations 

and for assessing the effects of Variations and Compensation Events. 

(c) The Adjudicator is the person appointed jointly by the Employer and the 

Contractor to resolve disputes in the first instance, as provided for in GCC 23.2 hereunder. 

(d) Bill of Quantities means the priced and completed Bill of Quantities forming part 

of the Bid. 

(e)  Compensation Events are those defined in GCC 50 hereunder. 

(f)  The Completion Date is the date of completion of the Works as certified by 

the Project Manager, in accordance with GCC 68.1. 

(g)  The Contract is the Contract between the Employer and the Contractor to execute, 

complete, and maintain the Works. It consists of the documents listed in GCC 2.3 below. 

(h) The Contractor is the party whose Bid to carry out the Works has been accepted 

by the Employer. 

(i) The Contractor’s Bid is the completed bidding document submitted by the 

Contractor to the Employer. 

(j) The Contract Price is the Accepted Contract Amount stated in the Letter of 

Acceptance and thereafter as adjusted in accordance with the Contract. 

(k) Days are calendar days; months are calendar-months. 

(l) Dayworks are varied work inputs subject to payment on a time basis for the 

Contractor’s employees and Equipment, in addition to payments for associated 

Materials and Plant. 

(m) A  Defect  is  any  part  of  the  Works  not  completed  in accordance with the 

Contract. 

(n) The Defects Liability Certificate is the certificate issued by Project Manager upon 

correction of defects by the Contractor.  

(o) The Defects Liability Period is the period calculated from the Completion Date 

where the Contractor remains responsible for remedying defects.  

(p) Drawings  include  calculations  and  other  information provided  or  approved  

by  the  Project  Manager  for  the execution of the Contract.  

(q) The Employer is the party who employs the Contractor to carry out the Works, as 

specified in the SCC.  

(r) Equipment is the Contractor’s machinery and vehicles brought temporarily to the 

Site to construct the Works.  

(s) Force Majeure means an exceptional event or circumstance: which is beyond a Party's 

control; which such Party could not reasonably have provided against before entering 

into the Contract; which, having arisen, such Party could not reasonably have avoided 

or overcome; and, which is not substantially attributable to the other Party.  

(t) The Initial Contract Price is the Contract Price listed in the Employer’s Letter of 

Acceptance.  

(u) In writing or written means hand written, type written, printed or electronically 

made, and resulting in permanent record. 



(v) The Intended Completion Date is the date on which it is intended that the 

Contractor shall complete the Works.  The Intended Completion Date is specified in 

the SCC. The Intended Completion Date may be revised only by the Project Manager 

by issuing an extension of time or an acceleration order.  

(w) Letter of Acceptance means the formal acceptance by the Employer of the Bid 

and denotes the formation of the contract at the date of acceptance.  

(x) Materials are all supplies, including consumables, used by the Contractor for 

incorporation in the Works.  

(y)   Party means the Employer or the Contractor, as the context requires.  

(z)   SCC means Special Conditions of Contract  

(aa) Plant is any integral part of the Works that shall have a mechanical, electrical, 

chemical, or biological function.  

(bb) The Project Manager is the person named in the SCC (or any other competent 

person appointed by the Employer and notified to the Contractor, to act in replacement 

of the Project Manager) who is responsible for supervising the execution of the Works 

and administering the Contract. 

(cc) Retention Money means the aggregate of all monies retained by the Employer 

pursuant to GCC 54.1.  

(dd) Schedules means the document(s) entitled schedules, completed by the Contractor 

and submitted with the Letter of Bids, as included in the Contract. Such document may 

include the Bill of Quantities, data, lists, and schedules of rates and/or prices. 

(ee) The Site is the area defined as such in the SCC 

(ff) Site Investigation Reports are those that were included in the bidding documents 

and are factual and interpretative reports about the surface and subsurface conditions at 

the Site. 

(gg) Specification means the Specification of the Works included in the Contract 

and any modification or addition made or approved by the Project Manager.  

(hh) The Start Date is given in the SCC.   It is the latest date when the Contractor 

shall commence execution of the Works. It does not necessarily coincide with any of 

the Site Possession Dates.  

(ii) A Subcontractor is a person or corporate body who has a Contract with the 

Contractor to carry out a part of the work in the Contract, which includes work on the 

Site. 

(jj) Temporary Works are works designed, constructed, installed, and removed by 

the Contractor that are needed for construction or installation of the Works.  

(kk)  A Variation is an instruction given by the Project Manager which varies the Works 

(ll)  The Works are what the Contract requires the Contractor to construct, install, and 

turn over to the Employer, as defined in the SCC. 

2. Interpretation 2.1 In interpreting these GCC, singular also means plural, male also means female or 
neuter, and the other way around. Headings have no significance.   Words have their 
normal meaning under the language of the Contract unless specifically defined. The 
Project Manager shall provide instructions clarifying queries about these GCC. 

 

2.2 If sectional completion is specified in the SCC, references in the GCC to the Works, 

the Completion Date, and the Intended Completion Date apply to any Section of the 

Works (other than references to the Completion Date and Intended Completion 

Date for the whole of the Works). 

2.3 The documents forming the Contract shall be interpreted in the following order of 



priority: 

(a)  Contract Agreement, 

(b)  Letter of Acceptance, 

(c)  Letters of Bid, 

(d)  Special Conditions of Contract, 

(e)  General Conditions of Contract, 

(f)  Specifications, 

(g)  Drawings, 

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts), and 

(i) Any other document listed in the SCC as forming part of the Contract.  

3. Language and Law 3.1 The language of the Contract and the law governing the Contract are stated in the SCC. 

a. Throughout the execution of the Contract, the Contractor shall comply with the 

import of goods and services prohibitions in the Employer’s country when 

(a)   by an act of compliance with a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations, the Borrower’s 
Country prohibits any import of goods from, or any payments to, a particular 
country, person, or entity. Where the borrower’s country prohibits payments 
to a particular firm or for particular goods by such an act of compliance, that 
firm may be excluded. 

4. Contract 

Agreement 
4.1 The Parties shall enter into a Contract Agreement within 15 days after the Contractor 

receives the Letter of Acceptance, unless the Special Conditions establish otherwise. 
The Contract Agreement shall be based upon the attached Contract forms in Section 
IX. 

5. Assignment 
5.1 Neither Party shall assign the whole or any part of the Contract or any benefit or 

interest in or under the Contract. However, either Party 

(a) may assign the whole or any part with the prior agreement of the other 
Party, at the sole discretion of such other Party; and  

(b) may, as security in favor of a bank or financial institution, assign its right to 
any moneys due, or to become due, under the Contract. 

6. Care and Supply of 

Documents 
6.1   The Specification and Drawings shall be in the custody and care of the Employer. 

Unless otherwise stated in the Contract, one copy of the Contract and of each 
subsequent Drawing shall be supplied to the Contractor, who may make or request 
further copies at the cost of the Contractor. 

6.2    Each of the Contractor’s Documents shall be in the custody and care of the 
Contractor, unless and until taken over by the Employer. Unless otherwise stated in 
the Contract, the Contractor shall supply to the Engineer six copies of each of the 
Contractor’s Documents. 

6.3 The Contractor shall keep, on the Site, a copy of the Contract, publications named in 

the Specification, the Contractor’s Documents (if any), the Drawings and Variations 



and other communications given under the Contract. The Employer’s Personnel 

shall have the right of access to all these documents at all reasonable times. 

6.4 If a Party becomes aware of an error or defect in a document which was prepared 
for use in executing the Works, the Party shall promptly give notice to the other 
Party of such error or defect. 

7. Confidential 

Details 
7.1 The Contractor’s and the Employer’s Personnel shall disclose all such confidential 

and other information as may be reasonably required in order to verify the 
Contractor’s compliance with the Contract and allow its proper implementation. 

7.2 Each of them shall treat the details of the Contract as private and confidential, except 
to the extent necessary to carry out their respective obligations under the Contract 
or to comply with applicable Laws.  Each of them shall not publish or disclose any 
particulars of the Works prepared by the other Party without the previous 
agreement of the other Party.  However, the Contractor shall be permitted to 
disclose any publicly available information, or information otherwise required to 
establish his qualifications to compete for other projects. 

7.3 Notwithstanding the above, the Contractor may furnish to its Subcontractor(s) such 
documents, data and other information it receives from the Employer to the extent 
required for the Subcontractor(s) to perform its work under the Contract, in which 
event the Contractor shall obtain from such Subcontractor(s) an undertaking of 
confidentiality similar to that imposed on the Contractor under this Clause. 

8. Compliance with 

Laws 
8.1 The Contractor shall, in performing the Contract, comply with applicable Laws. 

9. Joint and Several 

Liability 
9.1 If the Contractor is a joint venture of two or more entities , all such entities  

shall be jointly and severally liable to the Employer for the fulfillment of the 
provisions of the Contract, and shall designate one of such persons to act 
as a leader with authority to bind the joint venture. The contractor shall not 
handover the responsibility of the contract to any one member or some 
members of Joint Venture or any other parties, not involved in the 
contract. The composition or the constitution of the joint venture shall not 
be altered without the prior consent of the Employer. 

10. Project 

Manager's Decisions 
10.1 Except where otherwise specifically stated, the Project Manager shall decide 

contractual matters between the Employer and the Contractor in the role representing 
the Employer.  

11. Delegation 11.1 The Project Manager may delegate any of his duties and responsibilities to other 
people after notifying the Contractor, and may cancel any delegation after notifying 
the Contractor. 

12. Communications 12.1 Communications between parties that are referred to in the Conditions shall be 
effective only when in writing.   A notice shall be effective only when it is delivered.  

13. Subcontracting 13.1 A list of approved Subcontractors including its value/works is included as Article 2 (k) of 
contract Agreement. Approval by the Employer for any of the Subcontractors shall 
not relieve the Contractor from any of its obligations, duties, or responsibilities 
under the contract. 



14. Other 

Contractors 
14.1 The Contractor shall cooperate and share the Site with other contractors, public 

authorities, utilities, and the Employer between the dates given in the Schedule of 
Other Contractors, as referred to in the SCC. The Contractor shall also provide 
facilities and services for them as described in the Schedule. The Employer may 
modify the Schedule of Other Contractors, and shall notify the Contractor of any such 
modification 

15 Personnel and 

Equipment 
15.1 The Contractor shall employ the key personnel and use the equipment identified 

in its Bid to carry out the Works, or other personnel and equipment approved by the 

Project Manager.  The Project Manager shall approve any proposed replacement of key 

personnel and equipment only if their relevant qualifications or characteristics are 

substantially equal to or better than those proposed in the Bid.  

15.2 If the Project Manager asks the Contractor to remove a person who is a member of 
the Contractor’s staff or work force, stating the reasons, the Contractor shall ensure 
that the person leaves the Site within seven days and has no further connection with 
the work in the Contract.  

15.3 If the Employer, Project Manager, or Contractor determines, that any employee of 
the Contractor be determined to have engaged in corrupt, fraudulent, collusive, 
coercive, or other prohibited practices during the execution of the Works, then that 
employee shall be removed in accordance with Clause 15.2 above. 

16. Employer’s and 

Contractor's Risk 
16.1 The Employer carries the risks which this Contract states are Employer’s risks, and 

the Contractor carries the risks which this Contract states are Contractor’s risks.  

17.  Employer’s Risks 
17.1 From the Start Date until the Defects Liability Certificate has been issued, the 

following are Employer’s risks: 

(a) The risk of personal injury, death, or loss of or damage 

to property  (excluding the Works, Plant, Materials, and Equipment), which are due 
to 

(i) use or occupation of the Site by the Works or for the purpose of the Works, 
which is the unavoidable result of the Works or 

(ii) negligence, breach of statutory duty, or interference with  any  legal  right  
by  the  Employer  or  by  any person employed by or contracted to him 
except the Contractor. 

(b) The risk of damage to the Works, Plant, Materials, and Equipment to the 
extent that it is due to a fault of the Employer or in the Employer’s design, 
or due to war or radioactive contamination directly affecting the country 
where the Works are to be executed. 

17.2 From the Completion Date until the Defects Liability Certificate has been issued, the 
risk of loss of or damage to the Works, Plant, and Materials is an Employer’s risk except 
loss or damage due to 

(a)   a Defect which existed on the Completion Date, 

(b)   an event occurring before the Completion Date, which was not itself an 
Employer’s risk, or 

(c) the  activities  of  the  Contractor  on  the  Site  after  the Completion Date. 



18.  Contractor’s 

Risks 

 

18.1 From the Starting Date until the Defects Liability Certificate has been issued, the risks 

of personal injury, death, and loss of or damage to property (including, without 

limitation, the Works, Plant, Materials, and Equipment) which are not Employer’s risks 

are Contractor’s risks. 

19.  Insurance 19.1 The Contractor shall provide insurance in the joint names of the Employer and the 
Contractor from the Start Date to the end of the Defects Liability Period, in the 
amounts and deductibles stated in the SCC for the following events which are due to 
the Contractor’s risks:  

(a)   loss of or damage to the Works, Plant, and Materials;  

(b)   loss of or damage to Equipment;  

  (c) loss of or damage to property (except the Works, Plant, Materials, and 

Equipment) in connection with the Contract; and  

(d)   Personal injury or death.  

19.2 Policies and certificates for insurance shall be delivered by the Contractor to the 

Project Manager for the Project Manager’s approval before the Start Date. All such 

insurance shall provide for compensation to be payable in the proportions of 

Nepalese Rupees required to rectify the loss or damage incurred.  

19.3   If  the  Contractor  does  not  provide  any  of  the  policies  and certificates required, 

the Employer may affect the insurance which the Contractor should have 

provided and recover the premiums the Employer has paid from payments 

otherwise due to the Contractor or, if no payment is due, the payment of the 

premiums shall be a debt due.  

19.4 Alterations to the terms of insurance shall not be made without the approval of 

the Project Manager.  

19.5 Both parties shall comply with any conditions of the insurance policies.  

20.  Site 

Investigation 

Reports 

20.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 
referred to in the SCC, supplemented by any information available to the 
Contractor. 

21. Contractor to 

Construct the Works 
21.1 The Contractor shall construct and install the Works in accordance with the 

Specifications and Drawings. 

22.  The Works to Be 

Completed within 

intended 

Completion Date 

22.1 The Contractor may commence execution of the Works on the Start Date and shall 
carry out the Works in accordance with the Program submitted by the 
Contractor, as updated with the approval of the Project Manager, and complete 
them within the intended Completion Date. 

23.  Design by 

contractor and 

Approval by the 

Project Manager 

 

23.1 The contractor shall be responsible for the design of permanent works as specified 
in SCC. 

23.2 Contractor shall be responsible for design of the Temporary Works. The Contractor 
shall submit Specifications and Drawings showing the proposed Temporary Works 
to the Project Manager, for his approval. 

23.3 All  Drawings  prepared  by  the  Contractor  for  the  execution  of  the temporary or 



permanent Works, shall be subject to prior approval by the Project Manager before 
their use. 

23.4 The Project Manager’s approval shall not alter the Contractor’s responsibility for 
design of temporary works.  

24. Safety, Security 

and Protection of 

the Environment 

24.1 The  Contractor  shall,  throughout  the  execution,  and  completion of  the works and 
remedying of any defects therein: 

a.  Have full regard for the safety of all persons entitled to be upon the site and keep 
the site (so as the same is under his control) and  the  works  (so  far  as  the  same  
are  not  completed  or occupied by the Employer) in an orderly state appropriate 
to the avoidance of danger to such persons. 

b.  Provide and maintain at his own cost all lights, guards, fencing, warning signs and 
watching, when necessary or required by the Project  Manager  or  by  any  duly  
constituted  authority,  for  the protection of the Works of for the safety and 
convenience of the public or others. 

c.  Take all reasonable steps to protect the environment on and off the  site  and  to  
avoid  damage  or  nuisance  to  persons 

    or  to property of the public or others resulting from pollution, noise or other  causes  
arising  as  a  consequence  of  his  methods  of operation. 

d. Ensure that any cut or fill slopes are planted in grass or other plant cover as soon as 
possible to protect them from erosion.  

e.  Any spoil or material removed from drains shall be disposed of to  designated  
stable  tipping  areas  as  directed  by  the  Project Manager. 

f.  Shall  not  use  fuel  wood  as  a  means  of  heating  during  the processing or 
preparation of any materials forming part of the works. 

g.  The  Project  Manager  shall  have  the  power  to  disallow  any working practice or 
activity of the Contractor or direct that such practices or activities be modified 
should the Project Manager consider,  on  the  advice  of  the  relevant  Government 
Departments,  that  the  practices  or  activities  will  be harmful to wildlife. 

h.  Provide  on  the  Site  such  lifesaving  apparatus  as  may  be appropriate  and  an  
adequate  and  easily  accessible  first  aid outfit  or  such  outfits  as  may  be  
required  by  any  government ordinance,  factory  act,  etc.,  subsequently  
published  and amended from time to time. 

25.  Discoveries 25.1 Anything of historical or other interest or of significant value unexpectedly 
discovered on the Site shall be the property of the employer. The Contractor shall 
notify the Project Manager of such discoveries and carry out the Project Manager’s 
instructions for dealing with them. 

26.  Possession of 

the Site 

 

26.1 The Employer shall give possession of all parts of the Site to the Contractor.  If 
possession of a part is not given by the date stated in the SCC, the Employer shall be 
deemed to have delayed the start of the relevant activities, and this shall be a 
Compensation Event.  

27.  Access to the 

Site 
27.1 The Contractor shall allow the Project Manager and any person authorized by the 

Project Manager access to the Site and to any place where work in connection with 
the Contract is being carried out or is intended to be carried out. 



28.Instructions, 

Inspections and 

Audits 

28.1 The Contractor shall carry out all instructions of the Project Manager which comply 
with the applicable laws where the Site is located. 

28.2 The Contractor shall keep, and shall make all reasonable efforts to cause its 
Subcontractors and sub consultants to keep accurate and systematic accounts and 
records in respect of the Works in such form and details as will clearly identify 
relevant time changes and costs. 

28.3 The Contractor shall permit the GoN/DP and/or persons appointed by the GoN/DP 

to inspect the Site and/or the accounts and records of the Contractor and its sub-

contractors relating to the performance of the Contract, and to have such accounts 

and records audited by auditors appointed by the GoN/DP if required by the 

GoN/DP. The Contractor’s attention is drawn to Sub-Clause 73.2 which provides, inter 

alia, that acts intended to materially impede the exercise of the GoN’s/DP’s inspection 

and audit rights provided for under this Sub-Clause constitute a obstructive practice 

subject to contract termination. 

29.  Dispute 

Settlement 
29.1 The Employer and the Contractor shall attempt to settle amicably by direct 

negotiation any disagreement or dispute arising between them under or in 
connection with the Contract. 

29.2 Any dispute between the Parties as to matters arising pursuant to this Contract 
which cannot be settled amicably within thirty (30) days after receipt by one Party 
of the other Party‘s request for such amicable settlement may be referred to 
Arbitration within 30 days after the expiration of amicable settlement period. 

30.  Procedures for 

Disputes 
30.1 In case of arbitration, the arbitration shall be conducted in accordance with 

procedures in accordance with law of Nepal at the place given in the SCC.  

B. Staff and Labor 

31. Forced Labor 
31.1 The Contractor shall not employ forced labor, which consists of any work or service, 

not voluntarily performed, that is exacted from an individual under threat of force 
or penalty. This covers any kind of involuntary or compulsory labor, such as 
indentured labor, bonded labor, or similar labor–contracting arrangements. 

32. Child Labor 32.1 The Contractor shall not employ children in a manner that is economically 
exploitative, or is likely to be hazardous, or to interfere with, the child's education, 
or to be harmful to the child's health or physical, mental, spiritual, moral, or social 
development. Where national laws have provisions for employment of minors, the 
Contractor shall follow those laws applicable to the Contractor. Children below the 
age of 18 years shall not be employed in dangerous work. 

 

33.Non-

discrimination and 

Equal Opportunity 

34.1 The Contractor shall not make employment decisions on the basis of personal 
characteristics unrelated to inherent job requirements. The Contractor shall base 
the employment relationship on the principle of equal opportunity and fair 
treatment, and shall not discriminate with respect to aspects of the employment 
relationship, including recruitment and hiring, compensation (including wages and 
benefits), working conditions and terms of employment, access to training, 
promotion, termination of employment or retirement, and discipline. In countries 
where national law provides for non-discrimination in employment, the Contractor 
shall comply with national law. When national laws are silent on nondiscrimination 
in employment, the Contractor shall meet this Sub clause's requirements. Special 
measures of protection or assistance to remedy past discrimination or selection for 
a particular job based on the inherent requirements of the job shall not be deemed 



discrimination. 

Time Control 

34.  Program 
34.1 Within the time stated in the SCC, after the date of the Letter of Acceptance, the 

Contractor shall submit to the Project Manager for approval a Program showing the 
general methods, arrangements, order, and timing for all the activities in the Works. In 
the case of a lump sum contract, the activities in the Program shall be consistent with 
those in the Activity Schedule.  

34.2 An update of the Program shall be a program showing the actual progress achieved 

on each activity and the effect of the progress achieved on the timing of the remaining 

work, including any changes to the sequence of the activities.  

34.3 The Contractor shall submit to the Project Manager for approval an updated Program 
at intervals no longer than the period stated in the SCC. If the Contractor does not 
submit an updated Program within this period, the Project Manager may withhold 
the amount stated in the SCC from the next payment certificate and continue to 
withhold this amount until the next payment after the date on which the overdue 
Program has been submitted. In the case of a lump sum contract, the Contractor shall 
Provide an updated Activity Schedule within 15 days of being instructed to by the 
Project Manager. 

34.4 The Project Manager’s approval of the Program shall not alter the Contractor’s 
obligations. The Contractor may revise the Program and submit it to the Project 
Manager again at any time. A revised Program shall show the effect of Variations and 
Compensation Events. 

35.  Extension of the 

Intended Completion 

Date 

35.1 The Project Manager shall extend the Intended Completion Date if a Compensation 
Event occurs or a Variation is issued which makes it impossible for Completion to 
be achieved by the Intended Completion Date without the Contractor taking 
steps to accelerate the remaining work, which would cause the Contractor to incur 
additional cost. 

35.2 The Project Manager shall decide whether and by how much to extend the 
Intended Completion Date within 21 days of the Contractor asking the Project 

Manager for a decision upon the effect of a Compensation Event or Variation and 

submitting full supporting information at least 21 days prior to the intended 
completion date.  If the Contractor has failed to give early warning of a delay or has failed 

to cooperate in dealing with a delay, the delay by this failure shall not be considered 

in assessing the new Intended Completion Date. Along with full supporting 
information the contractor shall also submit Performance Security, Advanced 

Payment Guarantee and insurance Policy with extended validity as well as revised 

work schedule. 

36.  Acceleration 36.1 When the Employer wants the Contractor to finish before the Intended 
Completion Date, the Project Manager shall obtain priced proposals for achieving 
the necessary acceleration from the Contractor.   If the Employer accepts these 
proposals, the Intended Completion Date shall be adjusted accordingly and 
confirmed by both the Employer and the Contractor.  

36.2 If the Contractor’s priced proposals for acceleration are accepted by the Employer, 

they are incorporated in the Contract Price and treated as a Variation.  



37.  Delays Ordered 

by the Project 

Manager 

37.1 The Project Manager may instruct the Contractor to delay the start or progress of 
any activity within the Works. 

38.  Management 

Meetings 
38.1 Either the Project Manager or the Contractor may require the other to attend a 

management meeting. The business of a management meeting shall be to review the 
plans for remaining work and to deal with matters raised in accordance with the early 
warning procedure. 

38.2 The Project Manager shall record the business of management meetings and provide 
copies of the record to those attending the meeting and to the Employer.   The 
responsibility of the parties for actions to be taken shall be decided by the Project 
Manager either at the management meeting or after the management
 meeting and stated in writing to all who attended the meeting. 

39.  Early Warning 
39.1 The Contractor shall warn the Project Manager at the earliest opportunity of 

specific likely future events or circumstances that may adversely affect the quality 
of the work, increase the Contract Price, or delay the execution of the Works.  The 
Project Manager may require the Contractor to provide an estimate of the 
expected effect of the future event or circumstance on the Contract Price and 
Completion Date.   The estimate shall be provided by the Contractor as soon as 
reasonably possible. 

39.2 The Contractor shall cooperate with the Project Manager in making and 
considering proposals for how the effect of such an event or circumstance can be 
avoided or reduced by anyone involved in the work and in carrying out any resulting 
instruction of the Project Manager. 

C. Quality Control 

40. Identifying 

Defects 
40.1 The Project Manager shall check the Contractor’s work and notify the Contractor of any 

Defects that are found.   Such checking shall not affect the Contractor’s 
responsibilities. The Project Manager may instruct the Contractor to search for a 
Defect and to uncover and test any work that the Project Manager considers may have 
a Defect.  

41. Tests 41.1 If the Project Manager instructs the Contractor to carry out a test not specified in the 
Specification to check whether any work has a Defect and the test shows that it does, 
the Contractor shall pay for the test and any samples.   If there is no Defect, the test 
shall be a Compensation Event. 

42. Correction of 

Defects 
42.1 The Project Manager shall give notice to the Contractor of any Defects before the 

end of the Defects Liability Period, which begins at Completion, and is defined in the 
SCC. The Defects Liability Period shall be extended for as long as Defects remain to be 
corrected. 

42.2 Every time notice of a Defect is given, the Contractor shall correct the notified 
Defect within the length of time specified by the Project Manager’s notice. 

43. Uncorrected 

Defects 
43.1 If the Contractor has not corrected a Defect within the time specified in the Project 

Manager’s notice, the Project Manager shall assess the cost of having the Defect 
corrected, and the Contractor shall pay this amount. 

D. Cost Control 

44.  Contract Price 44.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain priced 
items for the Works to be performed by the Contractor. The Bill of Quantities is 



used to calculate the Contract Price.   The Contractor will be paid for the quantity of 
the work accomplished at the rate in the Bill of Quantities for each item. 

44.2 In the case of a lump sum contract, the Activity Schedule shall contain the priced 
activities for the Works to be performed by the Contractor. The Activity Schedule is used 
to monitor and control the performance of activities on which basis the Contractor 
will be paid. If payment for Materials on Site shall be made separately, the 
Contractor shall show delivery of Materials to the Site separately on the Activity 
Schedule. 

45. Changes in the 

Contract Price 
45.1 In the case of an Unit Rate contract: 

(a)  If the final quantity of the work done differs from the quantity in the Bill of 
Quantities for the particular item by more than 25 percent, provided the 
change exceeds 2 percent of the Initial Contract Price, the Project Manager 
shall adjust the rate to allow for the change. 

(b) The Project Manager shall not adjust rates from changes in quantities if thereby 
the Initial Contract Price is exceeded by more than 10 percent, except with the 
prior approval of the Employer. 

(c) If requested by the Project Manager, the Contractor shall provide the Project 
Manager with a detailed cost breakdown of any rate in the Bill of Quantities. 

45.2 In the case of a lump sum contract, the Activity Schedule shall be amended by the 
Contractor to accommodate changes of Program or method of working made at the 
Contractor’s own discretion. Prices in the Activity Schedule shall not be altered when 
the Contractor makes such changes to the Activity Schedule. 

46. Variations 
46.1 All Variations shall be included in updated Programs, and, in the case of a lump sum 

contract, also in the Activity Schedule, produced by the Contractor. 

46.2 The Contractor shall provide the Project Manager with a quotation for carrying out 
the Variation when requested to do so by the Project Manager. The Project 
Manager shall assess the quotation, which shall be given within seven (7) days 
of the request or within any longer period stated by the Project Manager and 
before the Variation is ordered. 

46.3 If the Contractor’s quotation is unreasonable, the Project Manager may order the 
Variation and make a change to the Contract Price, which shall be based on the 
Project Manager’s own forecast of the effects of the Variation on the Contractor’s 
costs. 

46.4 If the Project Manager decides that the urgency of varying the work would prevent 
a quotation being given and considered without delaying the work, no quotation 
shall be given and the Variation shall be treated as a Compensation Event. 

46.5 The Contractor shall not be entitled to additional payment for costs that could have 
been avoided by giving early warning. 

46.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to an 
item description in the Bill of Quantities and if, in the opinion of the Project Manager, 
the quantity of work above the limit stated in GCC 45.1 or the timing of its execution 
do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities 
shall be used to calculate the value of the Variation.  If the cost per unit of quantity 
changes, or if the nature or timing of the work in the Variation does not correspond 
with items in the Bill of Quantities, the quotation by the Contractor shall be in the 
form of new rates for the relevant items of work. 



47. Cash Flow 

Forecasts 
47.1 When the Program, or, in the case of a lump sum contract, the Activity Schedule, is 

updated, the Contractor shall provide the Project Manager with an updated cash 
flow forecast.    

48. Payment 

Certificates 
48.1 The Contractor shall submit to the Project Manager monthly statements of the 

estimated value of the work executed less the cumulative amount certified 
previously. 

48.2 The Project Manager shall check the Contractor’s monthly statement and certify the 

amount to be paid to the Contractor within 30 days of submission by contractor.  

48.3 The value of work executed shall be determined by the Project Manager. 

48.4 The value of work executed shall comprise:  

(a) In the case of an Unit Rate contract, the value of the quantities of work in 

the Bill of Quantities that have been completed; or  

(b) In the case of a lump sum contract, the value of work executed shall 

comprise the value of completed activities in the Activity Schedule.  

48.5 The value of work executed shall include the valuation of Variations and 

Compensation Events.  

48.6 The Project Manager may exclude any item certified in a previous certificate or reduce 
the proportion of any item previously certified in any certificate in the light of later 
information. 

49.  Payments 49.1 Payments shall be adjusted for deductions for advance payments and retention. The 
Employer shall pay the Contractor the amounts certified by the Project Manager 
within 30 days of the date of each certificate.   If the Employer makes a late payment, 
the Contractor shall be paid interest as indicated in the SCC on the late payment in 
the next payment.  Interest shall be calculated from the date by which the payment 
should have been made up to the date when the late payment is made.  

49.2 If an amount certified is increased in a later certificate or as a result of an award 

by an Arbitrator, the Contractor shall be paid interest upon the delayed payment 

as set out in this clause.   Interest shall be calculated from the date upon which the 

increased amount would have been certified in the absence of dispute.  

49.3 Items of the Works for which no rate or price has been entered in BOQ shall not be paid 

for by the Employer and shall be deemed covered by other rates and prices in the 

Contract.  

50.  Compensation 

Events 
50.1 The following shall be Compensation Events: 

(a) The Employer does not give access to a part of the Site by the Site Possession Date 
pursuant to GCC 26.1.  

(b) The Employer modifies the Schedule of Other Contractors in a way that affects 

the work of the Contractor under the Contract.  

(c) The Project Manager orders a delay or does not issue Drawings, 

Specifications, or instructions required for execution of the Works on time.  

(d)  The Project Manager instructs the Contractor to uncover or to carry out additional 
tests upon work, which is then found to have no Defects. 



(e) The Project Manager unreasonably does not approve a subcontract to be let. 

(f) Ground conditions are substantially more adverse than could reasonably have 
been assumed before issuance of the Letter of Acceptance from the 
information issued to bidders (including the Site Investigation Reports), from 
information available publicly and from a visual inspection of the Site. 

(g) The Project Manager gives an instruction for dealing with an unforeseen 
condition, caused by the Employer, or additional work required for safety or 
other reasons. 

(h) Other  contractors,  public  authorities,  utilities,  or  the Employer  does  not  
work  within  the  dates  and  other constraints stated in the Contract, and they 
cause delay or extra cost to the Contractor. 

(i) The advance payment is delayed. 

(j) The effects on the Contractor of any of the Employer’s Risks. 

(k) The Project Manager unreasonably delays issuing a Certificate of Completion. 

50.2 If a Compensation Event would cause additional cost or would prevent the work 

being completed before the Intended Completion Date, the Contract Price shall be 

increased and/or the Intended Completion Date shall be extended.   The Project 

Manager shall decide whether and by how much the Contract Price shall be 

increased and whether and by how much the Intended Completion Date shall be 

extended. 

50.3 As soon as information demonstrating effect of each Compensation Event upon the 
Contractor’s forecast cost has been provided by the Contractor, it shall be assessed 
by the Project Manager, and the Contract Price shall be adjusted accordingly. If the 
Contractor’s forecast is deemed unreasonable, the Project Manager shall adjust the 
Contract Price based on the Project Manager’s own forecast.   The Project Manager 
shall assume that the Contractor shall react competently and promptly to the event. 

50.4 The  Contractor  shall  not  be  entitled  to  compensation  to the  extent  that  the  
Employer’s  interests  are  adversely affected by the Contractor’s not 
having given early warning or not having cooperated with the Project Manager. 

51. Tax 
51.1 The Project Manager shall adjust the Contract Price if taxes, duties, and other levies 

are changed between the date 30 days before the submission of bids for the Contract 
and the date of the last Completion certificate.  The adjustment shall be the change in 
the amount of tax payable by the Contractor, provided such changes are not 
already reflected in the Contract Price or are a result of GCC 53. 

52.  Currency 
52.1 The currency of Contracts shall be Nepalese Rupees. 

53.  Price 

Adjustment 
53.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for in 

the SCC.  If so provided, the amounts certified in each payment certificate, before 
deducting for Advance Payment, shall be adjusted by applying the respective price 
adjustment factor to the payment amounts due. 

53.2 Adjustment Formulae1:  The formulae will be of the following general type: 

 

 
1 For complex Works involving several types of construction work with different inputs, a family of 

Formulae will be necessary. The various items of Day work may also require different formulae, 

depending on the nature and source of the inputs 



𝑝𝑛 = 𝐴 + 𝑏
𝐿𝑛

𝐿𝑜
+  𝑐

𝑀𝑛

𝑀𝑜
+  𝑑

𝐸𝑛

𝐸𝑜
+  𝑒𝑡𝑐. 

Where: 

pn is a price adjustment factor to be applied to the amount for the payment of 
the work carried out in the subject month, determined in accordance with Clause 
49; 

A is a constant, specified in the Bidding Forms- Table of Price Adjustment  data,  
representing  the  nonadjustable  portion  in contractual payments;2b, c, d, etc., 
coefficients representing the estimated proportion of each cost element (labor, 
materials, equipment usage, etc.) in the Works or sections thereof, net of 
Provisional Sums, as specified in the SCC; 

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements 
for month “n,” determined pursuant to Sub-Clause 53.4, applicable to each cost 
element; and 

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to the 
above cost elements at the date specified in Sub-Clause 53.4 

 

53.3 Sources of Indices and Weightings: The sources of indices shall be those listed 
in the Bidding Forms- Table of Price Adjustment data, as approved by the Project 
Manager and stated in SCC. Indices shall be appropriate for their purpose and shall 
relate to the Contractor’s proposed source of supply of inputs on the basis of  
which his Contract shall have been computed.  As the proposed basis for price 
adjustment, the Contractor shall have submitted with his bid the tabulation of 
Weightings and Source of Indices in the Bidding Forms, which shall be subject to 
approval by the Project Manager. 

53.4 Base, Current and Provisional Indices: The base cost indices or prices shall be those 

prevailing on the day 30 days prior to the latest date for submission of bids. 

Current indices or prices shall be those prevailing on the day 30 days prior to the 

last day of the period to which a particular Interim Payment Certificate is related. 

If at any time the current indices are not available, provisional indices as 

determined by the Project Manager will be used, subject to subsequent correction 

of the amounts paid to the Contractor when the current indices become available. 

53.5 Weightings: The weightings for each of the factors of cost given in the Bidding Forms 

shall be adjusted if, in the opinion of the Project Manager, they have been rendered 

unreasonable, unbalanced or inapplicable as a result of varied or additional work 

already executed or instructed under Clause 46 or for any other reason. 

 

53.6 Where, price adjustment provision is not applicable pursuant to Sub-clause 53.1 then 

the Contract is subject to price adjustment only for construction material in 

accordance with this clause. If the prices of the construction materials stated in 

the contract is increased or decreased in an unexpected manner in excess of ten 

(10%) percent in comparison to the base price construction material stated in 

Section –IV, Bidding Forms-Table of Price Adjustment Data, then the price 

adjustment for the increase or decrease of price of the construction material 

 
2 Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be 

subject to fluctuation in cost   or to compensate for the unreliability of some indices. A should normally 

be 0.15. The sum of A, b, c, d, etc., should be one. 



beyond 10% shall be made by applying the following formulas: 

For unexpected increase in price  

P =[R1 -(R0 ×1.10)]× Q  

For unexpected decrease in price P 

= [R1 -(R0 ×0.90)]× Q 

Where:  

“P” is price adjustment amount  

“R1” is the present price of the construction material (Source of indices shall be those 
listed in the Bidding forms) 

“R0” is the base price of the construction material  

“Q” is quantity of the construction material consumed in construction during the period 
of price adjustment consideration If the Base price and source is to be proposed by the 
Bidder as per the provision made in Section –IV, Bidding Forms-Table of Price 
Adjustment Data then the Base price and source filled by Bidder for the 
construction material stated in the Bidding Form shall be subject to the 
approval of the Project manager and shall be as stated in SCC.. 

53.7 The Price Adjustment amount shall be limited to a maximum of the initial Contract 
Amount as specified in the SCC. 

53.8 The Price Adjustment provision shall not be applicable for delayed period if the 
contract is not completed in time due to the delay caused by the contractor or the 
contract is a Lump sum Contract  

54.  Retention 
54.1 The Employer shall retain from each payment due to theContractor the proportion 

stated in the SCC until Completion of the whole of the Works. 

54.2 Upon the issue of a Defects Liability Certificate by the Project Manager, in accordance 

with GCC 70.1, half the total amount retained shall be repaid to the Contractor 

and half when the Contractor has submitted the evidence of submission of tax return 

to the concerned Internal Revenue Office. The Contractor may substitute retention 

money with an “on demand” bank guarantee having validity at least one month more 

than the end of defect liability period if: 

(a) at least eighty (80) percent of the whole works have been completed, 

(b) progress of the works is satisfactory in accordance with the Contract as per approved 

work schedule, 

(c) it can be assured that the works can be completed at the intended completion date. 

55. Liquidated 

Damages 
55.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated 

in the SCC for each day that the Completion Date is later than the Intended Completion 

Date.  The total amount of liquidated damages shall not exceed the amount defined 

in the SCC.   The Employer may deduct liquidated damages from payments due to the 

Contractor.  Payment of liquidated damages shall not affect the Contractor’s liabilities. 

55.2 If the Intended Completion Date is extended after liquidated damages have been 

paid, the Project Manager shall correct any overpayment of liquidated damages by 

the Contractor by adjusting the next payment certificate. The Contractor shall be paid 

interest on the overpayment, calculated from the date of payment to the date of 



repayment, at the rates specified in GCC.49 

56. Bonus 
56.1 The Contractor shall be paid a Bonus calculated at the rate per  calendar  day  

stated  in  the  SCC  for  each  day  (less  any days for which the Contractor is paid 

for acceleration) that the Completion is earlier than the Intended Completion Date. 

The Project Manager shall certify that the Works are complete, although they may not 

be due to be complete. 

57. Advance 

Payment 

 

57.1 The Employer shall make advance payment to the Contractor of the amounts 

stated in the SCC in two equal installments by the date stated in the SCC, 

against provision by the Contractor of an unconditional bank guarantee from 

Commercial Bank or Financial Institution eligible to issue Bank Guarantee as per 

prevailing Law in a form acceptable to the Employer in amounts equal to the 

advance payment. The guarantee shall remain effective until the advance payment 

has been repaid, but the amount of the guarantee shall be progressively reduced 

by the amounts repaid by the Contractor.   Interest shall not be charged on the 

advance payment. 

57.2 The Contractor is to use the advance payment only to pay for Equipment, Plant, 
Materials, and mobilization expenses required specifically for execution of the 
Contract. The Contractor shall demonstrate that advance payment has been used in 
this way by supplying copies of invoices or other documents to the Project Manager. 

57.3 The advance payment shall be repaid by deducting proportionate amounts, as stated 
in SCC, from payments otherwise due Contractor, following the schedule of 
completed percentages of the Works on a payment basis.   No account shall be 
taken of the advance payment or its repayment in assessing valuations of work done, 
Variations, price adjustments, Compensation Events, Bonuses, or Liquidated 
Damages. 

58. Securities 
58.1 The Performance Security, including any additional security required as per ITB 

32.5 and ITB 37.1, shall be provided to the Employer no later than the date 
specified in the Letter of Acceptance and shall be issued in an amount specified 
in the SCC, by a Commercial Bank or Financial Institution eligible to issue Bank 
Guarantee as per prevailing Law acceptable to the Employer, and denominated 
in Nepalese Rupees. The Performance Security shall be valid until a date 30 days 
from the date of issue of the Defect Liability Certificate in the case of a bank 
guarantee.  

Any additional performance security required as per ITB 32.5 shall be valid until a 
date 30 days from the date of issue of the certificate of Completion in the case of a 
bank guarantee. 

Any additional performance security required as per ITB 37.1 shall be valid until a 
date 30 days from the date of issue of the certificate of DLP in the case of a bank 
guarantee. 

58.2 The performance security issued by any foreign Bank outside Nepal must be 
counter guaranteed by an Commercial Bank or Financial Institution eligible to issue 
Bank Guarantee as per prevailing Law in Nepal. 

59. Day works 59.1 If applicable, the Day works rates in the Contractor’s Bid shall be used for small 
additional amounts of work only when the Project Manager has given written 



instructions in advance for additional work to be paid for in that way. 

59.2 All work to be paid for as Day works shall be recorded by the Contractor on forms 
approved by the Project Manager. Each completed form shall be verified and 
signed by the Project Manager within two days of the work being done. 

59.3 The Contractor shall be paid for Day works subject to obtaining signed Day works forms. 

60.  Cost of Repairs 60.1 Loss or damage to the Works or Materials to be incorporated in the Works between 
the Start Date and the end of the Defects Correction periods shall be remedied by 
the Contractor at the Contractor’s cost if the loss or damage arises from the 
Contractor’s acts or omissions. 

F.   Force Majeure 

61. Definition of 

Force Majeure 
61.1 In this Clause, “Force Majeure” means an exceptional event or circumstance, 

(a) which is beyond a Party’s control; 

(b) which such Party could not reasonably have provided against before entering 

into the Contract; 

(c) which, having arisen, such Party could not reasonably have avoided or 

overcome; and 

(d) which is not substantially attributable to the other Party. 

 61.2  Force Majeure may include, but is not limited to, exceptional events or 

circumstances of the kind listed below, so long as conditions (a) to (d) above are 

satisfied: 

(a) war, hostilities (whether war be declared or not), invasion, act of foreign 

enemies; 

(b) rebellion, terrorism, sabotage by persons other than the Contractor’s 

Personnel, revolution, insurrection, military or usurped power, or civil war; 

(c) riot, commotion, disorder, strike or lockout by persons other than the 

Contractor’s Personnel; 

(d) munitions of war, explosive materials, ionizing radiation or contamination by 

radio-activity, except as may be attributable to the Contractor’s use of such 

munitions, explosives, radiation or radio-activity; and 

(e) natural catastrophes such as earthquake, hurricane, typhoon or volcanic 

activity. 

62. Notice of Force 

Majeure 
62.1 If a Party is or will be prevented from performing its substantial obligations under 

the Contract by Force Majeure, then it shall give notice to the other Party of the 

event or circumstances constituting the Force Majeure and shall specify the 

obligations, the performance of which is or will be prevented. The notice shall be 

given within 14 days after the Party became aware, or should have become aware, 

of the relevant event or circumstance constituting Force Majeure. 

62.2 The Party shall, having given notice, be excused performance of its obligations for 

so long as such Force Majeure prevents it from performing them. 



62.3   Notwithstanding any other provision of this Clause, Force Majeure shall not apply 

to obligations of either Party to make payments to the other Party under the 

Contract. 

63. Duty to Minimize 

Delay 
63.1 Each Party shall at all times use all reasonable endeavors to minimize any delay in 

the performance of the Contract as a result of Force Majeure. 

63.2 A Party shall give notice to the other Party when it ceases to be affected by the Force 

Majeure. 

64. Consequences of 

Force Majeure 
64.1 If the Contractor is prevented from performing its substantial obligations under the 

Contract by Force Majeure of which notice has been given under GCC 62, and 

suffers delay and/or incurs Cost by reason of such Force Majeure, the Contractor 

shall be entitled subject to GCC 30 to 

(a) an extension of time for any such delay, if completion is or will be delayed, 

under GCC35 ; and 

(b) if the event or circumstance is of the kind described in sub-paragraphs (a) to 

(d) of GCC 61.2 and, in the case of subparagraphs (b) to (d), occurs in the 

Country, payment of any such Cost, including the costs of rectifying or 

replacing the Works and/or Goods damaged or destructed by Force 

Majeure, to the extent they are not indemnified through the insurance policy 

referred to in GCC 19.  

64.2 After receiving this notice, the Project Manager shall proceed in accordance with 

GCC 10 to agree or determine these matters. 

65. Force Majeure 

Affecting 

Subcontractor 

65.1 If any Subcontractor is entitled under any contract or agreement relating to the 

Works to relief from force majeure on terms additional to or broader than those 

specified in this Clause, such additional or broader force majeure events or 

circumstances shall not excuse the Contractor’s nonperformance or entitle him to 

relief under this Clause. 

66.Optional 

Termination, 

Payment and 

Release 

66.1 If the execution of substantially all the Works in progress is prevented for a 

continuous period of 90 days by reason of Force Majeure of which notice has been 

given under GCC 62, or for multiple periods which total more than 150 days due to 

the same notified Force Majeure, then either Party may give to the other Party a 

notice of termination of the Contract. In this event, the termination shall take 

effect 7 days after the notice is given, and the Contractor shall proceed in 

accordance with GCC 72.5. 

66.2  Upon such termination, the Project Manager shall determine the value of the work 

done and issue a Payment Certificate, which shall include 

(a) the amounts payable for any work carried out for which a price is stated in 

the Contract; 

(b) the Cost of Plant and Materials ordered for the Works which have been 

delivered to the Contractor, or of which the Contractor is liable to accept 



delivery: this Plant and Materials shall become the property of (and be at the 

risk of) the Employer when paid for by the Employer, and the Contractor 

shall place the same at the Employer’s disposal; 

(c) other Costs or liabilities which in the circumstances were reasonably and 

necessarily incurred by the Contractor in the expectation of completing the 

Works; 

(d) the Cost of removal of Temporary Works and Contractor’s Equipment from 

the Site and the return of these items to the Contractor’s works in his 

country (or to any other destination at no greater cost); and 

(e) the Cost of repatriation of the Contractor’s staff and labor employed wholly 

in connection with the Works at the date of termination. 

67. Release from 

Performance 
67.1 Notwithstanding any other provision of this Clause, if any event or circumstance 

outside the control of the Parties (including, but not limited to, Force Majeure) 

arises, which makes it impossible or unlawful for either or both Parties to fulfill its 

or their contractual obligations or which, under the law governing the Contract, 

entitles the Parties to be released from further performance of the Contract, then 

upon notice by either Party to the other Party of such event or circumstance, 

(a) the Parties shall be discharged from further performance, without prejudice 

to the rights of either Party in respect of any previous breach of the Contract; 

and 

(b) the sum payable by the Employer to the Contractor shall be the same as 

would have been payable under GCC 66 if the Contract had been terminated 

under GCC 66. 

G.   Finishing the Contract 

68.  Completion 68.1 The Contractor shall request the Project Manager to issue a certificate of 
Completion of the Works, and the Project Manager shall do so upon deciding that the 
work is completed. 

68.2   In addition to the other provisions, before acceptance of the completed works, 
Employer shall verify and assure that such works are within the set objective, 
quality and appropriate to operate and use. 

69.  Taking Over 
69.1 In the contractor’s Opinion, if the works are complete and ready for taking over, 

the contractor may apply by notice to the Project Manager for a Taking-Over 

Certificate. If the Works are divided into Sections, the Contractor may 

similarly apply for a Taking-Over Certificate for each Section. 

69.2 The Project Manager shall, within 30 days after receiving the Contractor’s 

application: 

(a) issue the Taking-Over Certificate to the Contractor if physical progress of 

works is at least ninety (90) percent in accordance with the Contract except for 
any minor outstanding work and defects (as listed in the Taking-Over 

Certificate)  which will not substantially affect the use of the Works or Section 

for their intended purpose (either until or whilst this work is completed and 

these defects are remedied); or  

(b) reject the application, giving reasons and specifying the work required to be 

done by the Contractor to enable the Taking-Over Certificate to be issued. The 



Contractor shall then complete this work before issuing a further notice under 

this Sub-Clause. 

69.3 If the Engineer fails either to issue the Taking-Over Certificate or to reject the 

Contractor’s application within the period of 30 days, and if the Works or 

Section (as the case may be) are substantially completed in accordance with 
the Contract, the Taking-Over Certificate shall be deemed to have been issued 

on the last day of that period. 

 

70.  Final Account 
70.1 The Contractor shall supply the Project Manager with a detailed account of the total 

amount that the Contractor considers payable under the Contract before the end of 
the Defects Liability Period. The Project Manager shall issue a Defects Liability 
Certificate and certify any final payment that is due to the Contractor within 60 days 
of receiving the Contractor’s account if it is correct and complete.   If it is not, the 
Project Manager shall issue within 60  days  a  schedule  that  states  the  scope  of  
the  corrections or additions that are necessary.    If the Final Account is still 
unsatisfactory after it has been resubmitted, the Project Manager shall decide on the 
amount payable to the Contractor and issue a payment certificate. 

71. Operating and 

Maintenance 

Manuals 

71.1 If “as built” Drawings and/or operating and maintenance manuals are required, the 
Contractor shall supply them by the dates stated in the SCC.  

71.2 If the Contractor does not supply the Drawings and/or manuals by the dates stated in 
the SCC pursuant to GCC 71.1, or they do not receive the Project Manager’s approval, 
the Project Manager shall withhold the amount stated in the SCC from payments 
due to the Contractor. 

72.  Termination 
72.1 The Employer may terminate the Contract at any time if the contractor; 

a. does not commence  the work as per  the Contract,   
b. abandons the work  without completing,  
c. fails to achieve progress as per the Contract. 

72.2 The Employer or the Contractor may terminate the Contract if the other party causes 
a fundamental breach of the Contract. 

72.3 Fundamental breaches of Contract shall include, but shall not be limited to, the 
following : 

(a) The Contractor uses the advance payment  for matters other than the contractual  
obligations, 

(b) the Contractor stops work for 30 days when no stoppage of work is shown on the 
current Program and the stoppage has not been authorized by the Project Manager; 

(c) the Project Manager instructs the Contractor to delay the progress of the Works, and 
the instruction is not withdrawn within 30 days; 

(d) the Employer  or  the  Contractor  is  made  bankrupt  or goes into liquidation other 
than for a reconstruction or amalgamation. 

(e) a payment certified by the Project Manager is not paid by the Employer to the 

Contractor within 90 days of the date of the Project Manager’s certificate;  

(f) the Project Manager gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract and the Contractor fails to correct it within a 

reasonable period of time determined by the Project Manager;  

(g) the Project Manager gives two consecutive Notices to update the Program and 

accelerate the works to ensure compliance with GCC Sub clause 22.1 and the 

 



Contractor fails to update the Program and demonstrate acceleration of the works 

within a reasonable period of time determined by the Project Manager; 

(h) the  Contractor  does  not  maintain  a  Security,  which  is required;   

(i) the Contractor has delayed the completion of the Works by the number of days for 

which the maximum amount of  liquidated damages can be paid, as defined in the SCC; 

and  

(j) If the Contractor, in the judgment of the Employer has engaged in corrupt or 

fraudulent practices in competing for or in executing the Contract, pursuant to GCC 

73.1.  

72.4 When either party to the Contract gives notice of a breach of Contract to the 

Project Manager for a cause other than those listed under GCC 72.3 above, the 

Project Manager shall decide whether the breach is fundamental or not.  

72.5 Notwithstanding the above, the Employer may terminate the Contract for 

convenience.  

72.6 If the Contract is terminated, the Contractor shall stop work immediately, make the 
Site safe and secure, and leave the Site as soon as reasonably possible. 

73.Fraud and 

Corruption 
73.1 If the Employer determines that the Contractor has engaged in corrupt, fraudulent, 

collusive, coercive or obstructive practices, in competing for or in executing the 
Contract, then the Employer may, after giving 15 days’ notice to the Contractor, 
terminate the Contractor's employment under the Contract and expel him from the 
Site. 

73.2 Should any employee of the Contractor be determined to have engaged in corrupt, 
fraudulent, collusive, coercive, or obstructive practice during the execution of the 
Works, then that employee shall be removed in accordance with GCC Clause 15. 

For the purposes of this GCC 73; 

(i)  “corrupt practice”  is  the  offering,  giving,  receiving  or soliciting, directly or 
indirectly, of anything of value to influence improperly the actions of another 
party. 

(ii) “fraudulent practice”5 is any act or omission, including a misrepresentation, that 
knowingly or recklessly misleads, or attempts to mislead, a party to obtain a 
financial or other benefit or to avoid an obligation; 

(iii)  “collusive practice”6 is an arrangement between two or more parties 
designed to achieve an improper purpose, including to influence improperly 
the  actions of another party; 

(iv)  “coercive practice”7 is impairing or harming, or threatening to impair or harm, 
directly or indirectly, any party or the property of the party to influence 
improperly the actions of a party; 

(v)  “obstructive practice” is 

(aa) deliberately   destroying,   falsifying,   altering   or concealing of evidence 
material to the investigation or making false statements to investigators 
in order to materially impede a investigation into allegations of a corrupt, 
fraudulent, coercive or collusive practice;  
and/or  threatening,  harassing  or  intimidating  any party to prevent it 
from disclosing its knowledge of matters relevant to the investigation or 
from pursuing the investigation; or 

(bb) acts intended to materially impede the exercise of the GON’s/DP’s 



inspection and audit rights provided for under GCC28.3. 

74.  Black Listing 74.1 Without prejudice to any other rights of the Employer under this 
Contract, GoN, Public Procurement Monitoring Office (PPMO), on the 
recommendation of procuring entity,  may blacklist a Bidder for its 
conduct for a period of one (1) to three (3) years on the following grounds 
and seriousness of the act committed by the bidder: 

(a) if it is established  that  the  Contractor  has  committed substantial defect 
in implementation of the contract or has not substantially fulfilled its 
obligations under the contract or the completed work is not of the 
specified quality as per the contract. 

(b) If convicted from a court of law in a criminal offense liable to be disqualified 
for taking part in procurement contract, 

(c) If it is established that the Contractor has engaged in corrupt or fraudulent 
practices in competing for or in executing the Contract. 

75. Payment upon 

Termination 
75.1 If the Contract is terminated because of a fundamental breach of Contract by the 

Contractor, the Project Manager shall issue a certificate for the value of the work 
done and Materials ordered less advance payments received up to the date of the 
issue of the certificate. Additional Liquidated Damages shall not apply.   If the total 
amount due to the Employer exceeds any payment due to the Contractor, the 
difference shall be a debt payable to the Employer. 

75.2 If the Contract is terminated for the Employer’s convenience or because of a 
fundamental breach of Contract by the Employer, the Project Manager shall issue a 
certificate for the value of the work done, Materials ordered, the reasonable cost of 
removal of Equipment, repatriation of the Contractor’s personnel employed solely on 
the Works, and the Contractor’s costs of protecting and securing the Works, and less 
advance payments received up to the date of the certificate. 

75.3 If the Contract is terminated because of fundamental breach of Contract or for any 
other fault by the Contractor, the performance security shall be forfeited by the 
Employer. 

In such case, amount to complete the remaining works as per the Contract shall be 
recovered from the Contractor as Government dues. 

76.  Property 
76.1 All Materials on the Site, Plant, Equipment, Temporary Works, and Works shall be 

deemed to be the property of the Employer if the Contract is terminated because of 
the Contractor’s default. 

77.Release from 

Performance 
77.1 If the Contract is frustrated by the outbreak of war or by any other event entirely 

outside the control of either the Employer or the Contractor, the Project Manager 
shall certify that the Contract has been frustrated. The Contractor shall make the Site 
safe and stop work as quickly as possible after receiving this certificate and shall be 
paid for all work carried out before receiving it and for any work carried out afterwards 
to which a commitment was made. 

78. Suspension of DP 

Loan/Credit/Grant 
78.1 In the event that the DP suspends the loan/ credit/grant to the Employer from which 

part of the payments to the Contractor  are being made: 

a. the  Employer  is  obligated  to  notify  the  Contractor  of  such suspension  within  
7  days  of  having  received  the  DP's suspension notice; and 

b. if the Contractor has not received sums due him within the  30 days  for  payment  
provided  for  in  GCC 49.1,  the Contractor may immediately issue a 15-day 



termination notice. 

79. Eligibility 79.1 The Contractor shall have the nationality of an eligible country as specified in 
Section V of the bidding document.  The Contractor shall be deemed to have the 
nationality of a country if the Contractor is a citizen or is constituted, or 
incorporated, and operates in conformity with the provisions of the laws of that 
country. This criterion shall also apply to the determination of the nationality of 
proposed subcontractors or suppliers for any part of the Contract including related 
services. 

79.2 The materials, equipment, and services to be supplied under the Contract shall 
have their origin in eligible source countries as specified in Section V of the bidding 
document and all expenditures under the Contract will be limited to such 
materials, equipment, and services. At the Employer’s request, the Contractor may 
be required to provide evidence of the origin of materials, equipment, and 
services. 

79.3 For purposes of GCC 79.2, “origin” means the place where the materials and 
equipment are mined, grown, produced, or manufactured, and from which the 
services are provided.  Materials and equipment are produced when, through 
manufacturing, processing, or substantial or major assembling of components, a 
commercially recognized product results that differs substantially in its basic 
characteristics or in purpose or utility from its components. 

80.ProjectManager’

s Duties and 

Authorities 

80.1 The Project Manager’s duties and authorities are restricted to the extent as stated 
in the SCC. 

81.Quarries and  

Spoil Dumps 
81.1  Any  quarry  operated  as  part  of  this  Contract  shall  be  maintained  and left in a 

stable condition without steep slopes and be either refilled or drained and  be  
landscaped  by  appropriate  planting.  Rock or gravel taken from a river shall be 
removed over some distance so as to limit the depth of material removed at any one 
location, not disrupt the river flow or damage or undermine the river banks. The  
Contractor  shall  not  deposit  excavated  material  on  land    in Government  or  
private  ownership  except  as  directed  by  the  Project Manager  in  writing  or  by  
permission  in  writing  of  the  authority responsible for such land in Government 
ownership, or of the owner or responsible representative  of  the  owner  of  such  
land  in  private ownership, and only then  in those places and under such conditions 
as the authority, owner or responsible representative may prescribe. 

82.  Local Taxation 
82.1  The prices bid by the Contractor shall include all taxes that may be levied in  

accordance to the laws and regulations  in being in Nepal on the date 30 days prior   
to the closing date for submissions of Bids on the  Contractor’s  equipment,  plant   
and  materials  acquired  for  the purpose  of  the  Contract  and  on  the  services   
performed  under  the Contract. Nothing in the Contract shall relieve the Contractor 
from his responsibility  to  pay  any  tax  that  may  be  levied  in  Nepal on  profits  
made by him in respect of the Contract. 

83.  Value Added Tax 
83.1  The  Contract  is  not  exempted  from  value  added  tax.   An amount specified in the 

schedule of taxes shall be paid by the Contractor in the concerned VAT office within 
time frame specified in VAT regulation. 



84.  Income Taxes on 

Staff 
84.1  The  Contractor’s  staff,  personnel  and  labor  will  be  liable  to  pay personal income 

taxes in Nepal in respect of their salaries and wages, as are chargeable under the laws 
and regulations for the time being in force, and the Contractor shall perform such 
duties in regard to such deductions as may be imposed on him by such laws and 
regulations. 

 84.2  The issue of the Final Account Certificate pursuant to clause GCC 70  shall  be  made 
only  upon  submittal  by  the  Contractor  of  a  certificate  of income tax clearance 
from  the Government of Nepal. 

85.  Duties, Taxes 

and Royalties 
85.1  Any element of royalty, duty or tax in the price of any goods including fuel  oil,  and 

lubricating  oil,  cement,  timber,  iron  and  iron  goods  locally procured  by  the 
Contractor for  the  works  shall  be  included  in  the Contract  rates  and  prices and  
no  reimbursement  or  payment  in  that respect shall be made to the  Contractor. 

85.2  The Contractor shall familiarize himself with GON the rules and regulations  with  
regard  to  customs,  duties,  taxes,  clearing  of  goods  and  equipment,  immigration 
and the like, and it will be necessary for him to follow the required  procedures 
regardless of the assistance as may be provided by the Employer wherever possible. 

85.3  The Contractor shall pay and shall not be entitled to the reimbursement of  cost  of  
extracting  construction  materials  such  as  sand,  stone/boulder, gravel, etc. from  
the river beds or quarries. Such prices will  be  levied  by  the  local  District 
Development  Committee  (DDC)  as may  be  in  force  at  the  time.  The Contractor, 
sub-contractor(s) employed directly by him and for whom he is responsible, will not 
be exempted from payment of royalties, taxes or other kinds of surcharges on these 
construction materials so extracted and paid for to the DDC. 

86.  Member of 

Government, etc, 

not Personally Liable 

86.1  No member or officer of  GoN or the Employer or the Project Manager or  any  of their  
respective  employees  shall  be  in  any  way  personally bound  or  liable  for  the  act  
or  obligations  of  the  Employer  under  the Contract or answerable for any default 
or omission in the observance or  performance  of  any  of  act,  matter or  thing  which  
are  herein contained.   

87.  Approval of Use 

of Explosives 
87.1  No explosives of any kind shall be used by the Contractor without the prior  consent  

of  the  Employer  in  writing  and  the  Contractor  shall provide,  store  and  handle  
these  and  all  other  items  of  every  kind whatsoever required for blasting 
operations, all at his own expense in a manner approved in writing by the Employer. 

88  Compliance with 
Regulations for 
Explosives 

88.1 The  Contractor  shall  comply  with  all  relevant  ordinances,  instructions and 
regulations  which  the  Government,  or  other  person  or  persons having  due  
authority,  may  issue  from  time  to  time  regarding  the handling, transportation, 
storage and use of explosives.              

89.  Permission for 

Blasting 
89.1  The  Contractor  shall  at  all  times  maintain  full  liaison  with  and  inform well  in   

advance, and  obtain  such  permission  as  is  required  from  all Government 
authorities,  public  bodies and private parties whatsoever concerned or affected, or 
likely to be concerned or affected by blasting operation. 

90.Records of  

Explosives 
90.1  Before the beginning of the Defects Liability Period, the Contractor shall account  to 

the  satisfaction  of  the  Project  Manager  for  all  explosives brought  on  to  the Site  
during  the  execution  of  the  Contract  and  the Contractor  shall  remove  all unused  
explosives  from  the  Site  on completion of works when ordered by the Project 



Manager. 

 

91. Traffic Diversion 
91.1 The Contractor shall include the necessary safety procedures regarding and pedestrian 

traffic diversion that is needed in execution of the works.  The Contractor shall include 
in his costing of works, any temporary works or diversion that are needed during the 
construction period. All traffic diversion should be designed for the safety of both the 
motoring public and the men at work. It shall ensure the uninterrupted flow  of  traffic  
and  minimum  inconvenience  to the  public  during  the period  concerned.  As such, 
adequate warning signs, flagmen and other relevant safety precautionary measures 
shall be provided to warn motorists and pedestrians well ahead of the intended 
diversion as directed by the Project Manager. All traffic devices used shall be 
designed in accordance with the instruction of Project Manager. 

 



Section VIII. Special Conditions of Contract (SCC)

The following Special Conditions of Contract (SCC) shall supplement the General Conditions of Contract (GCC).  Whenever there is a
conflict, the provisions herein shall prevail over those in the GCC.

A.   General

GCC 1.1
(q)

The Employer is Bhageshwor Rural Municipality

GCC 1.1
(v)

The Intended Completion Date for the whole of the Works shall be 2082.03.20

GCC 1.1
(bb) &
10.1

The Project Manager is Prem Shing Ghota
The Project Manager and Engineer are synonyms

GCC 1.1
(ee)

The Site is located at Bhageshwor ward 04 and is defined in drawings No. N/A

GCC 1.1
(hh)

The Start Date shall be 20-06-2025

GCC 1.1
(ll)

The Works consist of Construction of lift irrigation

GCC 2.2 Sectional Completions are: N/A

GCC 2.3(i) The following documents also form part of the Contract:  Monthly Progress Report

GCC 3.1 The language of the contract is ENGLISH/NEPALI
The law that applies to the Contract is the law of NEPAL

GCC 11.1 The Project Manager may delegate any of his duties and responsibilities.

GCC 14.1 Schedule of other contractors:
N/A



GCC 19.1 The minimum insurance amounts and deductibles shall be:
1. The minimum cover for loss of or damage to the Works, Plant and Materials is: [115%] of the Contract Amount.
2. The maximum deductible for insurance of the Works and of Plant and Materials is:50000 nrs
3. The minimum cover for loss or damage to Equipment is : [Ful replacement]
4. The maximum deductible for insurance of Equipment is: 50000 NRS
5. The minimum for insurance of other property is: 40000 with unlimited number of occurrences
6. The maximum deductible for insurance of other property is: 50000 NRS
7. The minimum cover for personal injury or death insurance 500000
i. for the Contractor's employees is that specified in the Labor act of Nepal and
ii. for other people is  :[insert amount] with an unlimited number of occurrences

GCC 20.1 Site Investigation Reports are: N/A

GCC 23.1 The following shall be designed by the Contractor: N/A

GCC 26.1 The Site Possession Date(s) shall be: N/A

GCC  30.1 The place of arbitration shall be: NEPCA

GCC 34.1 The  Contractor  shall  submit  for  approval  a  Program  for  the Works  within 365days from the date of the Letter of
Acceptance.

B. Time Control

GCC 34.3 The period between Program updates is N/A days
The amount to be withheld for late submission of an updated Program is N/A NPR.

GCC 42.1 The Defects Liability Period is 365 days.

C. Quality Control

D. Cost Control

GCC 49.1 Prevailing Interest Rate As Per NepalRata Bank %

GCC 53.1 The Contract is not subject to price adjustment.



GCC 53.6 Base Price of Construction Materials applicable for price adjustment shall be as per the Table of Adjustment Data
submitted by Bidder together with the Letter of Price Bid which is approved by the Project manager.

Bidder should not propose Base Price and Source

Base Price of Construction Materials applicable for price adjustment  shall be as per the Table of Adjustment Data
submitted by Bidder together with the Letter of Bid which is approved by the Project manager

UnitConstruction MaterialSl No.
Base Price

(NRs/Unit) (Ex-
factory)

Source (Factory)

NANA1 0.00 0

GCC 53.7 The Price Adjustment amount shall be limited to a maximum 0 % of the initial Contract Amount

GCC 54.1 The proportion of payments retained is: 5 %

GCC 55.1 The liquidated damages for the whole of the Works are 0.05 % of the final Contract Price per day. The maximum amount
of liquidated damages for the whole of the Works is 10 % of the final Contract Price.

GCC 56.1 The Bonus for the whole of the Works is 0 % per day.
The maximum amount of Bonus for the whole of the Works is 0 % of the Contract Price.

GCC 57.1 The Advance Payments shall be 10.00 % and shall be paid in two equal installments and to the Contractor.

Installment Percentage Requirement

First 5.0 After Aggrement

Second 5.0 Collection of construction materials

Deductions from Payment Certificates will commence in the first certificate in which the value of works executed exceeds
30% of the Contract Price. Deduction will be at the rate of 30% of the respective Monthly Interim Payment Certificate
until such time as the advance payment has been repaid; provided  that  the  advance  payment  shall  be completely repaid
prior to the end of 80% of the approved contract price.

GCC 57.3

GCC 58.1 The Performance Security amount is 5% %



E. Finishing the Contract

GCC 71.1 The date by which operating and maintenance manuals are required is N/A

The date by which “as built” drawings are required is N/A
The amount to be withheld for failing to produce "as built" drawings and/or Operating and maintenance manuals is N/A

GCC 71.2

GCC 72.3
(i)

The maximum number of days is 30 days

GCC 80 The Project Manager has to obtain the specific approval of the Employer for taking any of the following actions :

a.  Approving subcontracting of any part of the works under General Conditions of Contract Clause 13;
b.  Certifying additional costs determined under General Conditions of Contract Clause 50;
c.  Determining start date under General Conditions of Contract Clause 1;
d.  Determining the extension of the intended Completion Date under General Conditions of Contract Clause 35;
e.  Issuing a Variation under General Conditions of Contract Clause 1 and 46, except in an emergency situation, as
reasonably determined by the Project Manager; emergency  situation  may  be  defined  as  the  situation  when  protective
measures must be taken for the safety of life or of the works or of adjoining property.
f.  Adjustment of rates under General Conditions of Contract Clause 45;



Section IX: Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The forms
for Performance Security and Advance Payment Security, when required, shall only be
completed by the successful Bidder after contract award.



Section IX: Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The forms for
Performance Security and Advance Payment Security, when required, shall only be completed by the
successful Bidder after contract award.



Letter of Intent
[on letterhead paper of the Employer]

Date: ... …………………

To: .................................................Nameand address of the Contractor..........................

Subject:…………………… Issuance of letter of intent to award the contract............

This is to notify you that, it is our intention to award the contract .......................................... [insert

date] ............................for execution of the .......................................................................................[insert

name of the contract and identification number, as given in the Contract Data/SCC] to you as your

bid price ............................................ [insert amount in figures and words in Nepalese Rupees] as corrected

and modified in accordance with the Instructions to Bidders is hereby selected as substantially

responsive lowest evaluated bid.

Authorized Signature: ………………………………

Name: ...…………………………………………….

Title:……………………………………………….

CC:
[Insert name and address of all otherBidders, who submitted the bid]

[Notes on Letter of Intent
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the
Employer and for providing information to other unsuccessful bidders who participated in the bid as regards to
the outcome of the procurement process. This standard form of Letter of Intent to Award should be filled in and
sent to the successful Bidder only after evaluation and selection of substantially responsible lowest evaluated
bid.]



Letter of Acceptance
[on letterhead paper of the Employer]

Date: ……………………..

To: ……………………………………Nameand address of the Contractor……………...

Subject:…………………….Notification of Award

This is to notify that your Bid dated ................................date …………………………..for execution of
the……………………..name of the contract and identification number, as given in the Contract
Data/SCC ……………………... for the Contract price of Nepalese Rupees [insert amount in figures and
words in Nepalese Rupees], as corrected in accordance with the Instructions to Bidders is hereby
accepted in accordance with the Instruction to Bidders.

You are hereby instructed to contact this office to sign the formal contract agreement within 15
days with Performance Security of NRs. ………. in accordance with the Conditions of Contract,
using for that purpose the Performance security Form included in Section X (Contract Forms) of
this Bidding Document.

Authorized Signature: …………………………………...

Name and Title of Signatory: ……………………………



Contract Agreement
THIS AGREEMENT made the ...............................day of…..between……………………. name of the
Employer ………………(hereinafter “the Employer”), of the one part,
and ……………………………name of the Contractor …………………(hereinafter “the Contractor”), of
the other part:

WHEREAS the Employer desires that the Works known as ……………………….... name of the
Contract ..............................should be executed by the Contractor, and has accepted a Bid by the
Contractor for the execution and completion of these Works and the remedying of any defects in the
sum of NRs …..........…..[insert amount of contract price in words and figures including
taxes](hereinafter “theContract Price”).

TheEmployer and theContractor agree as follows:
1. In this Agreement words and expressions shall have the same meanings as are respectively

assigned to them in theContract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.
(a) the Letter of Acceptance;
(b) the Letters of Bid;
(c) the Addenda Nos ................................... Insert addenda numbers if any……………
(d) the Special Conditions of Contract;
(e) the List of Eligible Countries thatwas specified in Section V of the bidding document,
(f) the General Conditions of Contract;
(g) the Specification;
(h) the Drawings;
(i) Bill of Quantities (or Schedules of Prices for lump sum contracts), and
(j) Table of Price Adjustment Data
(k)List of Approved Subcontractors
(l)....................................................... ..[Specify if there are any other document]

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this
Agreement, the Contractor hereby covenants with the Employer to execute theWorks and to remedy
defects therein in conformity in all respectswith the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and
completion of the Works and the remedying of defects therein, the Contract Price or such other
sum as may become payable under the provisions of the Contract at the times and in the manner
prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance
with the laws of Nepal on the day, month and year indicated above.

Signed by ………………………….
for and on behalf the Contractor in the presence of



Witness, Name Signature, Address, DateList of Approved
Subcontractors

In accordance with GCC Sub-Clause 13.1,The following Subcontractors are approved for
carrying out the work as specified below.

Name of
Subcontractors Description of Works Value/Percentage

of subcontract



Performance Security
(On letterhead paper of the Commercial Bank or Financial Institution eligible to

issue Bank Guarantee as per prevailing Law )

............................ Bank’s Name, and Address of Issuing Branch or Office ...................................
Beneficiary: .............................................. NameandAddress of Employer………………….......
Date: ..................................................

PerformanceGuaranteeNo.:………………………………………………….

Wehavebeen informed that ... ... [insert name of the Contractor] (hereinafter called "the
Contractor") has been notified by you to sign the Contract No. ……………….. [insert reference number of
the Contract] for the execution of ……….. [insert name of contract and brief description of Works]
(hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee
is required.

At the request of theContractor,we............................................ [insert name of the Bank] hereby
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of ...............[insert
nameof the currency andamount in figures*] (.................... .. insert amount in words) such sum being
payable in Nepalese Rupees, upon receipt by us of your first demand in writing accompanied by a
written statement stating that the Contractor is in breach of its obligation(s) under the Contract,
without your needing to prove or to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later than the………………………..Day of ………………… **, and any
demand for payment under it must be received by us at this office on or before that date.

…………………………………………

Seal of Bank and Signature(s)
Note:
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final
document.
 The Guarantor shall insert an amount representing the percentage of the Contract Price specified

in the Contract in Nepalese Rupees.
** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should note
that in the event of an extension of the time for completion of the Contract, the Employer would need to request
an extension of this guarantee from the Guarantor. Such request must be in writing and must be made prior to
the expiration date established in the guarantee. In preparing this guarantee, the Employer might consider
adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a
one-time extension of this guarantee for a period not to exceed [six months], in response to the Employer’s
written request for such extension, such request to be presented to the Guarantor before the expiry of the
guarantee”.



Advance Payment Security
(On letterhead paper of the Commercial Bank or Financial Institution eligible to

issue Bank Guarantee as per prevailing Law )

…………………………….. Bank’s Name, and Address of Issuing Branch or Office....................

Beneficiary: ………………………Nameand address of employer

Date : …………………………………

Advance Payment Guarantee No……………………………..

We have been informed that ………………has entered into Contract No. ..... Name and Address of
Employer………………name of the Contractor……………(hereinafter called "the Contractor")..reference
number of the Contract……………dated …………… with you, for the execution of ...contract and brief
description ofWorks ……………. (hereinafter called "the Contract").

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment
in the sum……………. name of the currency and amount in figures*…(.... amount in words .....) is to be
made against an advance payment guarantee.

At the request of the Contractor, we.................................. . name of the Bank …………………. hereby
irrevocably undertake to pay you any sum or sums not exceeding in total an amount
of………………….name of the currency and amount in figures*.................................... .(…… amount in
words ................................................................................. .) upon receipt by us of your first demand in
writing accompanied by a written statement stating that the Contractor is in breach of its obligation
under the Contract because the Contractor used the advance payment for purposes other than the
costs of mobilization in respect of theWorks.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Contractor as indicated in copies of interim statements or payment
certificates which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt
of a copy of the interim payment certificate indicating that eighty (80) percent of the Contract Price
has been certified for payment, or on the ....... day of ......**, whichever is earlier. Consequently, any
demand for payment under this guarantee must be received by us at this office on or before that date.

……………………………………………………
Seal of Bank and Signature(s)
Note:
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final document.
*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese Rupees of the advance
payment as specified in the Contract.
** Insert the date Thirty days after the expected completion date. The Employer should note that in the event of an
extension of the time for completion of the Contract, the Employer would need to request an extension of this
guarantee from the Guarantor. Such request must be in writing and must be made prior to the expiration date
established in the guarantee. In preparing this guarantee, the Employer might consider adding the following text to the form,
at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not to
exceed [six months], in response to the Employer’s written request for such extension, such request to be presented to the
Guarantorbefore the expiry of the guarantee”.


