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INVITATION TO TENDER
PROCURING ENTITY: [COUNTY GOVERNMENT OF NYANDARUA, DEPARTMENT OF WATER

SANITATION,TOURISM, ENVIRONMENT, CLIMATE CHANGE AND NATURAL RESOURCES

CONTRACT NAME AND DESCRIPTION: URBAN FORESTRY INITIATIVE IN MAIRO-INYA
MUNICIPALITY

The County Government of Nyandarua invites sealed tenders for urban forestry initiative in mairo-inya
municipality

1. Tendering will be conducted under Open Competitive Method (National) using a standardized
tender document. Tendering is open to all qualified and interested Tenderers.

2. Qualified and interested tenderers may obtain further information during office hours [0800 to 1700
hours] at the address given below.

3. Tender documents may be viewed and downloaded for free from the County website
www.nyandarua.go.ke, Public Procurement Information Portal (PPIP) www.tenders.go.ke and
Suppliers Portal. Tenderers who download the tender document must forward their particulars
immediately weccnr@nyandarua.go.ke to facilitate any further clarification or addendum.

4. This tender is reserved for special group category (AGPO) - Women

5. The Tenderer shall chronologically serialise all pages of the tender documents submitted.

6. Completed tenders must be Uploaded through IFMIS Portal through the tender negotiation number
provided and be delivered to the address below on or before Tuesday, 25th November 2025 at 10:00
Am.

7. Electronic Tenders will be permitted through IFMIS portal supplier.treasury.go.ke
Tender No.2016030-2025/2026

8. Tenders will be opened immediately after the deadline date and time specified above or any
deadline date and time specified later. Tenders will be publicly opened in the presence of the
Tenderers' designated representatives who choose to attend at the address below.

9. Late tenders will be rejected.
10. Director(s) bidding under different companies for the same tender will be disqualified.

11. The addresses referred to above are:

http://www.nyandarua.go.ke
http://www.tenders.go.ke/
mailto:scms@nyandarua.go.ke
http://www.supplier.treasury.go.ke/
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A. Address for obtaining further information

Head Supply ChainManagement
Water, Sanitation, Tourism, Environment, Climate

Change and Natural Resources
P.O Box 701-20303 Olkalou

Email: weccnr@nyandarua.go.ke

B. Address for Submission of Tenders.

The County Secretary
County Government Of Nyandarua

P.O Box 701-20303 Olkalou

C. Address for Opening of Tenders.

Head Supply ChainManagement
Water, Sanitation, Tourism, Environment, Climate

Change and Natural Resources
P.O Box 701-20303 Olkalou

Email: weccnr@nyandarua.go.ke

------------------------------------------------------------------------------------------------------

HEAD SUPPLY CHAIN MANAGEMENT
DEPARTMENT OF WATER, SANITATION, TOURISM, ENVIRONMENT, CLIMATE CHANGE
& NATURAL RESOURCES,

P.O BOX 701-20303 OL’KALOU, NYANDARUA

mailto:weccnr@nyandarua.go.ke
mailto:weccnr@nyandarua.go.ke
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PART 1 - TENDERING PROCEDURES
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SECTION I - INSTRUCTIONS TO TENDERERS
A. GENERAL PROVISIONS

1. Scope of Tender

1.1 The Procuring Entity as defined in the Appendix to Conditions of Contract invites tenders for
Works Contract as described in the tender documents. The name, identification, and number of
lots (contracts) of this Tender Document are specified in the TDS.

2. Fraud and Corruption

2.1 The Procuring Entity requires compliance with the provisions of the Public Procurement and
Asset Disposal Act, 2015, Section 62 “Declaration not to engage in corruption”. The tender
submitted by a person shall include a declaration that the person shall not engage in any corrupt
or fraudulent practice and a declaration that the person or his or her sub-contractors are not
debarred from participating in public procurement proceedings.

2.2 The Procuring Entity requires compliance with the provisions of the Competition Act 2010,
regarding collusive practices in contracting. Any tenderer found to have engaged in collusive
conduct shall be disqualified and criminal and/or civil sanctions may be imposed. To this effect,
Tenders shall be required to complete and sign the “Certificate of Independent Tender
Determination” annexed to the Form of Tender.

2.3 Tenderers shall permit and shall cause their agents (where declared or not), subcontractors, sub-
consultants, service providers, suppliers, and their personnel, to permit the Procuring Entity to
inspect all accounts, records and other documents relating to any initial selection process, pre-
qualification process, tender submission, proposal submission, and contract performance (in the
case of award), and to have them audited by auditors appointed by the Procuring Entity.

2.4 Unfair Competitive Advantage -Fairness and transparency in the tender process require that the
firms or their Affiliates competing for a specific assignment do not derive a competitive
advantage from having provided consulting services related to this tender. To that end, the
Procuring Entity shall indicate in the Data Sheet and make available to all the firms together
with this tender document all information that would in that respect give such firm any unfair
competitive advantage over competing firms.

3. Eligible Tenderers

3.1 A Tenderer may be a firm that is a private entity, a state-owned enterprise or institution subject
to ITT 3.8, or an individual or any combination of such entities in the form of a joint venture
(JV) under an existing agreement or with the intent to enter into such an agreement supported
by a letter of intent. In the case of a joint venture, all members shall be jointly and severally
liable for the execution of the entire Contract in accordance with the Contract terms. The JV
shall nominate a Representative who shall have the authority to conduct all business for and on
behalf of any and all the members of the JV during the tendering process and, in the event the
JV is awarded the Contract, during contract execution. Members of a joint venture may not also
make an individual tender, be a subcontractor in a separate tender or be part of another joint
venture for the purposes of the same Tender. The maximum number of JVmembers shall be
specified in the TDS.

3.2 Public Officers of the Procuring Entity, their Spouses, Child, Parent, Brothers or Sister. Child,
Parent, Brother or Sister of a Spouse, their business associates or agents and firms/organizations
in which they have a substantial or controlling interest shall not be eligible to tender or be
awarded a contract. Public Officers are also not allowed to participate in any procurement
proceedings.
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3.3 A Tenderer shall not have a conflict of interest. Any tenderer found to have a conflict of interest
shall be disqualified. A tenderer may be considered to have a conflict of interest for the purpose
of this tendering process, if the tenderer:

a) Directly or indirectly controls, is controlled by or is under common control with another tenderer; or
b) Receives or has received any direct or indirect subsidy from another tenderer; or
c) Has the same legal representative as another tenderer; or
d) Has a relationship with another tenderer, directly or through common third parties, that puts it in

a position to influence the tender of another tenderer, or influence the decisions of the Procuring
Entity regarding this tendering process; or

e) Any of its affiliates participated as a consultant in the preparation of the design or technical
specifications of the goods or works that are the subject of the tender; or

f) any of its affiliates has been hired (or is proposed to be hired) by the Procuring Entity as a
consultant for Contract implementation; or

g) Would be providing goods, works, or non-consulting services resulting from or directly
related to consulting services for the preparation or implementation of the contract
specified in this Tender Document; or

h) Has a close business or personal relationship with senior management or professional
staff of the Procuring Entity who has the ability to influence the bidding process and:

i) Are directly or indirectly involved in the preparation of the Tender document or
specifications of the Contract, and/or the Tender evaluation process of such contract; or

ii) May be involved in the implementation or supervision of such Contract unless the
conflict stemming from such relationship has been resolved in a manner acceptable to
the Procuring Entity throughout the tendering process and execution of the Contract.

3.4 A tenderer shall not be involved incorrupt, coercive, obstructive or fraudulent practice. A
tenderer that is proven to have been involved in any of these practices shall be automatically
disqualified.

3.5 A Tenderer (either individually or as a JV member) shall not participate in more than one
Tender, except for permitted alternative tenders. This includes participation as a subcontractor in
other Tenders. Such participation shall result in the disqualification of all Tenders in which the
firm is involved. Members of a joint venture may not also make an individual tender, be a
subcontractor in a separate tender or be part of another joint venture for the purposes of the same
Tender. A firm that is not a tenderer or a JV member may participate as a subcontractor in more
than one tender.

3.6 A Tenderer may have the nationality of any country, subject to the restrictions pursuant to
ITT3.9. A Tenderer shall be deemed to have the nationality of a country if the Tenderer is
constituted, incorporated or registered in and operates inconformity with the provisions of the
laws of that country, as evidenced by its articles of incorporation (or equivalent documents of
constitution or association) and its registration documents, as the case may be. This criterion also
shall apply to the determination of the nationality of proposed subcontractors or sub- consultants
for any part of the Contract including related Services.

3.7 A Tenderer that has been debarred from participating in public procurement shall be ineligible
to tender or be awarded a contract. The list of debarred firms and individuals is available from
the website of PPRA www.ppra.go.ke.

3.8 A Tenderer that is a state-owned enterprise or a public institution in Kenya may be eligible to
tender and be awarded a Contract(s) only if it is determined by the Procuring Entity to meet the
following conditions, i.e. if it is:

i) A legal public entity of Government and/or public administration,

http://www.ppra.go.ke/
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ii) financially autonomous and not receiving any significant subsidies or budget support from
any public entity or Government, and

iii) operating under commercial law and vested with legal rights and liabilities similar to any
commercial enterprise to enable it compete with firms in the private sector on an equal
basis.

3.9 Firms and individuals shall be ineligible if their countries of origin are:
a) as a matter of law or official regulations, Kenya prohibits commercial relations with that country, or
b) by an act of compliance with a decision of the United Nations Security Council taken under

Chapter VII of the Charter of the United Nations, Kenya prohibits any import of goods or
contracting of works or services from that country, or any payments to any country, person, or
entity in that country.

A tenderer shall provide such documentary evidence of eligibility satisfactory to the Procuring
Entity, as the Procuring Entity shall reasonably request.

3.10Foreign tenderers are required to source at least forty (40%) percent of their contract inputs (in
supplies, local subcontracts and labor) from citizen suppliers and contractors. To this end, a
foreign tenderer shall provide inits tender documentary evidence that this requirement is met.
Foreign tenderers not meeting this criterion will be automatically disqualified. Information
required to enable the Procuring Entity determine if this condition is met shall be provided for
this purpose in “SECTION III-EVALUATION AND QUALIFICATION CRITERIA, Item 9”.

3.11Pursuant to the eligibility requirements of ITT4.10, a tender is considered a foreign tenderer, if
the tenderer is not registered in Kenya or if the tenderer is registered in Kenya and has less than
51 percent ownership by Kenyan citizens. JVs are considered as foreign tenderers if the
individual member firms are not registered in Kenya or if are registered in Kenya and have less
than 51 percent ownership by Kenyan citizens. The JV shall not subcontract to foreign firms
more than 10 percent of the contract price, excluding provisional sums.

3.12The National Construction Authority Act of Kenya requires that all local and foreign
contractors be registered with the National Construction Authority and be issued with a
Registration Certificate before they can undertake any construction works in Kenya.
Registration shall not be a condition for tender, but it shall be a condition of contract award and
signature. A selected tenderer shall be given opportunity to register before such award and
signature of contract. Application for registration with National Construction Authority may be
accessed from the website www.nca.go.ke.

3.13The Competition Act of Kenya requires that firms wishing to tender as Joint Venture
undertakings which may prevent, distort or lessen competition in provision of services are
prohibited unless they are exempt in accordance with the provisions of Section 25 of the
Competition Act, 2010. JVs will be required to seek for exemption from the Competition
Authority. Exemption shall not be a condition for tender, but it shall be a condition of contract
award and signature. A JV tenderer shall be given opportunity to seek such exemption as a
condition of award and signature of contract. Application for exemption from the Competition
Authority of Kenya may be accessed from the website www.cak.go.ke.

3.14A Kenyan tenderer shall be eligible to tender if it provides evidence of having fulfilled his/her
tax obligations by producing a valid tax compliance or valid tax certificate issued by the Kenya
Revenue Authority.

4. Eligible Goods, Equipment, and Services

4.1 Goods, equipment and services to be supplied under the Contract may have their origin in any
country that is not ineligible under ITT3.9. At the Procuring Entity's request, Tenderers may be
required to provide evidence of the origin of Goods, equipment and services.

http://www.nca.go.ke/
http://www.cak.go.ke/
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4.2 Any goods, works and production processes with characteristics that have been declared by the
relevant national environmental protection agency or by other competent authority as harmful to
human beings and to the environment shall not be eligible for procurement.

5. Tenderer's Responsibilities

5.1 The tenderer shall bear all costs associated with the preparation and submission of his/her
tender, and the Procuring Entity will in no case be responsible or liable for those costs.

5.2 The tenderer, at the tenderer's own responsibility and risk, is encouraged to visit and examine
and inspect the Site of the Works and its surroundings and obtain all information that may be
necessary for preparing the tender and entering into a contract for construction of the Works. The
costs of visiting the Site shall be at the tenderer's own expense.

5.3 The Tenderer and any of its personnel or agents will be granted permission by the Procuring
Entity to enter up on its premises and lands for the purpose of such visit. The Tenderer shall
indemnify the Procuring Entity against all liability arising from death or personal injury, loss of
or damage to property, and any other losses and expenses incurred as a result of the
examination and inspection.

5.4 The tenderer shall provide in the Form of Tender and Qualification Information, a preliminary
description of the proposed work method and schedule, including charts, as necessary or
required.

B. CONTENTS OF TENDER DOCUMENTS
6. Sections of Tender Document

6.1 The tender document consists of Parts 1, 2, and 3, which includes all the sections specified
below, and which should be read in conjunction with any Addenda issued in accordance with
ITT10.

PART 1: Tendering Procedures

Section I: Instructions to Tenderers

Section II: Tender Data Sheet (TDS)
Section III: Evaluation and
Qualification Criteria Section IV:
Tendering Forms

PART2:Works'
Requirements

Section V: Bills of
Quantities Section VI:
Specifications Section
VII: Drawings

PART3: Conditions of Contract and
Contract Forms Section VIII: General
Conditions (GCC) Section IX: Particular
Conditions of Contract Section X: Contract
Forms
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6.2 The Invitation to Tender Notice issued by the Procuring Entity is not part of the Contract documents.

6.3 Unless obtained directly from the Procuring Entity, the Procuring Entity is not responsible for
the completeness of the Tender document, responses to requests for clarification, the minutes of a
pre-arranged site visit and those of the pre-Tender meeting (if any), or Addenda to the Tender
document in accordance with ITT 10. In case of any contradiction, documents obtained directly
from the Procuring Entity shall prevail.

6.4 The Tenderer is expected to examine all instructions, forms, terms, and specifications in the
Tender Document and to furnish with its Tender all information and documentation as is
required by the Tender document.

7. Clarification of Tender Document, Site Visit, Pre-Tender Meeting

7.1 A Tenderer requiring any clarification of the Tender Document shall contact the Procuring
Entity in writing at the Procuring Entity's address specified in the TDS or raise its enquiries
during the pre-Tender meeting if provided for in accordance with ITT 7.2. The Procuring Entity
will respond in writing to any request for clarification, provided that such request is received no
later than the period specified in the TDS prior to the deadline for submission of tenders. The
Procuring Entity shall forward copies of its response to all tenderers who have acquired the
Tender D documents in accordance with ITT 7.4, including a description of the inquiry but
without identifying its source. If so specified in the TDS, the Procuring Entity shall also
promptly publish its response at the web page identified in the TDS. Should the clarification
result in changes to the essential elements of the Tender Documents, the Procuring Entity shall
amend the Tender Documents following the procedure under ITT 8 and ITT 22.2.

7.2 The Tenderer, at the Tenderer's own responsibility and risk, is encouraged to visit and examine
and inspect the site(s) of the required contracts and obtain all information that may be necessary
for preparing a tender. The costs of visiting the Site shall be at the Tenderer’s own expense. The
Procuring Entity shall specify in the TDS if a pre- arranged Site visit and or a pre-tender meeting
will be held, when and where. The Tenderer's designated representative is invited to attend a
pre-arranged site visit and a pre-tender meeting, as the case may be. The purpose of the site
visit and the pre-tender meeting will be to clarify issues and to answer questions on any matter
that may be raised at that stage.

7.3 The Tenderer is requested to submit any questions in writing, to reach the Procuring Entity not
later than the period specified in the TDS before the meeting.

7.4 Minutes of a pre-arranged site visit and those of the pre-tender meeting, if applicable, including
the text of the questions asked by Tenderers and the responses given, together with any
responses prepared after the meeting, will be transmitted promptly to all Tenderers who have
acquired the Tender Documents. Minutes shall not identify the source of the questions asked.

7.5 The Procuring Entity shall also promptly publish anonymzed (no names) Minutes of the pre-
arranged site visit and those of the pre-tender meeting at the web page identified in the TDS.
Any modification to the Tender Documents that may become necessary as a result of the pre-
arranged site visit and those of the pre-tender meeting shall be made by the Procuring Entity
exclusively through the issue of an Addendum pursuant to ITT 8 and not through the minutes of
the pre-Tender meeting. Non-attendance at the pre-arranged site visit and the pre-tender
meeting will not be a cause for disqualification of a Tenderer.

8. Amendment of Tender Documents

8.1 At any time prior to the deadline for submission of Tenders, the Procuring Entity may
amend the Tender Documents by issuing addenda.

8.2 Any addendum issued shall be part of the Tender Documents and shall be communicated in
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writing to all who have obtained the Tender Documents from the Procuring Entity. The
Procuring Entity shall also promptly publish the addendum on the Procuring Entity's website in
accordance with ITT 7.5.

8.3 To give Tenderers reasonable time in which to take an addendum into account in preparing
their Tenders, the Procuring Entity should extend the deadline for the submission of Tenders,
pursuant to ITT 22.2.

C. PREPARATION OF TENDERS
9. Cost of Tendering

9.1 The Tenderer shall meet all costs associated with the preparation and submission of its Tender,
and the Procuring Entity shall not be responsible or liable for those costs, regardless of the
conduct or outcome of the tendering process.

10. Language of Tender

10.1 The Tender, as well as all correspondence and documents relating to the tender exchanged
by the tenderer and the Procuring Entity, shall be written in the English Language. Supporting
documents and printed literature that are part of the Tender may be in another language
provided they are accompanied by an accurate and notarized translation of the relevant passages
into the English Language, in which case, for purposes of interpretation of the Tender, such
translation shall govern.

11. Documents Comprising the Tender

11.1The Tender shall comprise the following:
a) Form of Tender prepared in accordance with ITT 12;
b) Schedules including priced Bill of Quantities, completed in accordance with ITT 12 and ITT 14;
c) Tender Security or Tender-Securing Declaration, in accordance with ITT 19.1;
d) Alternative Tender, if permissible, in accordance with ITT 13;
e) Authorization: written confirmation authorizing the signatory of the Tender to commit

the Tenderer, in accordance with ITT 20.3;
f) Qualifications: documentary evidence in accordance with ITT 17

establishing the Tenderer's qualifications to perform the Contract if its
Tender is accepted;

g) Conformity: a technical proposal in accordance with ITT 16;
h) Any other document required in the TDS.

11.2 In addition to the requirements under ITT 11.1, Tenders submitted by a JV shall include a copy
of the Joint Venture Agreement entered into by all members. Alternatively, a letter of intent to
execute a Joint Venture Agreement in the event of a successful Tender shall be signed by all
members and submitted with the Tender, together with a copy of the proposed JV Agreement.
Change of membership and conditions of the JV prior to contract signature will render the
tender liable for disqualification.

12. Form of Tender and Schedules

12.1The Form of Tender and Schedules, including the Bill of Quantities, shall be prepared using the
relevant forms furnished in Section IV, Tendering Forms. The forms must be completed
without any alterations to the text, and no substitutes shall be accepted except as provided
under ITT 20.3. All blank spaces shall be filled in with the information requested. The Tenderer
shall chronologically serialize all pages of the tender documents submitted.



~ 10 ~

12.2The Tenderer shall furnish in the Form of Tender information on commissions and gratuities, if
any, paid or to be paid to agents or any other party relating to this Tender.

13. Alternative Tenders

13.1Unless otherwise specified in the TDS, alternative Tenders shall not be considered.

13.2When alternative times for completion are explicitly invited, a statement to that effect will be
included in the TDS, and the method of evaluating different alternative times for completion
will be described in Section III, Evaluation and Qualification Criteria.

13.3Except as provided under ITT13.4 below, Tenderers wishing to offer technical alternatives to
the requirements of the Tender Documents must first price the Procuring Entity's design as
described in the Tender Documents and shall further provide all information necessary for a
complete evaluation of the alternative by the Procuring Entity, including drawings, design
calculations, technical specifications, breakdown of prices, and proposed construction
methodology and other relevant details. Only the technical alternatives, if any, of the Tenderer
with the Winning Tender conforming to the basic technical requirements shall be considered by
the Procuring Entity.

13.4When specified in the TDS, Tenderers are permitted to submit alternative technical solutions for
specified parts of the Works, and such parts will be identified in the TDS, as will the method for
their evaluating, and described in Section VII, Works' Requirements.
14. Tender Prices and Discounts

14.1The prices and discounts (including any price reduction) quoted by the Tenderer in the Form of
Tender and in the Bill of Quantities shall conform to the requirements specified below.

14.2The Tenderer shall fill in rates and prices for all items of the Works described in the Bill of
Quantities. Items against which no rate or price is entered by the Tenderer shall be deemed
covered by the rates for other items in the Bill of Quantities and will not be paid for separately by
the Procuring Entity. An item not listed in the priced Bill of Quantities shall be assumed to be
not included in the Tender, and provided that the Tender is determined substantially responsive
notwithstanding this omission, the average price of the item quoted by substantially responsive
Tenderers will be added to the Tender price and the equivalent total cost of the Tender so
determined will be used for price comparison.

14.3The price to be quoted in the Form of Tender, in accordance with ITT 12, shall be the total price
of the Tender, including any discounts offered.

14.4The Tenderer shall quote any discounts and the methodology for their application in the Form
of Tender, in accordance with ITT 12

14.5 It will be specified in the TDS if the rates and prices quoted by the Tenderer are or are not
subject to adjustment during the performance of the Contract in accordance with the provisions of
the Conditions of Contract, exceptin cases where the contract is subject to fluctuations and
adjustments, not fixed price. In such a case, the Tenderer shall furnish the indices and
weightings for the price adjustment formulae in the Schedule of Adjustment Data and the
Procuring Entity may require the Tenderer to justify its proposed indices and weightings.

14.6Where tenders are being invited for individual lots (contracts) or for any combination of lots
(packages), tenderers wishing to offer discounts for the award of more than one Contract shall
specify in their Tender the price reductions applicable to each package, or alternatively, to
individual Contracts within the package. Discounts shall be submitted in accordance with ITT
14.4, provided the Tenders for all lots (contracts) are opened at the same time.
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14.7All duties, taxes, and other levies payable by the Contractor under the Contract, or for any other
cause, as of the date 30 days prior to the deadline for submission of Tenders, shall be included
in the rates and prices and the total Tender Price submitted by the Tenderer.
15. Currencies of Tender and Payment

15.1The currency (ies) of the Tender and the currency (ies) of payments shall be the same.

15.2Tenderers shall quote entirely in Kenya Shillings. The unit rates and the prices shall be quoted
by the Tenderer in the Bill of Quantities, entirely in Kenya shillings

a) A Tenderer expecting to incur expenditures in other currencies for inputs to the
Works supplied from outside Kenya (referred to as “the foreign currency
requirements”) shall (if so allowed in the TDS) indicate in the Appendix to Tender
the percentage(s) of the Tender Price (excluding Provisional Sums), needed by the
Tenderer for the payment of such foreign currency requirements, limited to no more
than two foreign currencies.

b) The rates of exchange to be used by the Tenderer in arriving at the local currency
equivalent and the percentage(s) mentioned in (a) above shall be specified by the
Tenderer in the Appendix to Tender and shall be based on the exchange rate provided by
the Central Bank of Kenya on the date 30 days prior to the actual date of tender opening.
Such exchange rate shall apply for all foreign payments under the Contract.

15.3Tenderers may be required by the Procuring Entity to justify, to the Procuring Entity's
satisfaction, their local and foreign currency requirements, and to substantiate that the amounts
included in the unit rates and prices and shown in the Schedule of Adjustment Data in the
Appendix to Tender are reasonable, in which case a detailed breakdown of the foreign currency
requirements shall be provided by Tenderers.
16. Documents Comprising the Technical Proposal

16.1The Tenderer shall furnish a technical proposal including a statement of work methods,
equipment, personnel, schedule and any other information as stipulated in Section IV, Tender
Forms, in sufficient detail to demonstrate the adequacy of the Tenderer's proposal to meet the
work's requirements and the completion time.
17. Documents Establishing the Eligibility and Qualifications of the Tenderer

17.1Tenderers shall complete the Form of Tender, included in Section IV, Tender Forms, to
establish Tenderer's eligibility in accordance with ITT 4.

17.2In accordance with Section III, Evaluation and Qualification Criteria, to establish its
qualifications to perform the Contract the Tenderer shall provide the information requested in
the corresponding information sheets included in Section IV, Tender Forms.

17.3If a margin of preference applies as specified in accordance with ITT33. 1, national tenderers,
individually or in joint ventures, applying for eligibility for national preference shall supply all
information required to satisfy the criteria for eligibility specified in accordance with ITT 33.1.

17.4Tenderers shall be asked to provide, as part of the data for qualification, such information,
including details of ownership, as shall be required to determine whether, according to the
classification established by the Procuring Entity, a particular contract or or group of contractors
qualifies for a margin of preference. Further the information will enable the Procuring Entity
identify any actual or potential conflict of interest in relation to the procurement and/or contract
management processes, or possibility of collusion between tenderers, and thereby help to
prevent any corrupt influence in relation to the procurement process or contract management.

17.5The purpose of the information described in ITT 17.2 above overrides any claims to
confidentiality which a tenderer may have. There can be no circumstances in which it would be
justified for a tenderer to keep information relating to its ownership and control confidential
where it is tendering to undertake public sector work and receive public sector funds. Thus,
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confidentiality will not be accepted by the Procuring Entity as a justification for a Tenderer's
failure to disclose, or failure to provide required information on its ownership and control.

17.6The Tenderer shall provide further documentary proof, information or authorizations that the
Procuring Entity may request in relation to ownership and control which information on any
changes to the information which was provided by the tenderer under ITT 6.4. The obligations
to require this information shall continue for the duration of the procurement process and
contract performance and after completion of the contract, if any change to the information
previously provided may reveal a conflict of interest in relation to the award or management of
the contract.

17.7All information provided by the tenderer pursuant to these requirements must be complete,
current and accurateas at the date of provision to the Procuring Entity. In submitting the
information required pursuant to these requirements, the Tenderer shall warrant that the
information submitted is complete, current and accurate as at the date of submission to the
Procuring Entity.

17.8If a tenderer fails to submit the information required by these requirements, its tenderer will be
rejected. Similarly, if the Procuring Entity is unable, after taking reasonable steps, to verify to a
reasonable degree the information submitted by a tenderer pursuant to these requirements, then
the tender will be rejected.

17.9 If information submitted by a tenderer pursuant to these requirements, or obtained by the
Procuring Entity (whether through its own enquiries, through notification by the public or
otherwise), shows any conflict of interest which could materially and improperly benefit the
tenderer in relation to the procurement or contract management process, then:

i) If the procurement process is still on going, the tenderer will be disqualified from the procurement
process,

ii) If the contract has been awarded to that tenderer, the contract award will be set aside,
iii) The tenderer will be referred to the relevant law enforcement authorities for investigation of

whether the tenderer or any other persons have committed any criminal offence.

17.10 If a tenderer submits information pursuant to these requirements that is incomplete, inaccurate
or out-of-date, or attempts to obstruct the verification process, then the consequences ITT 17.8
will ensue unless the tenderer can show to the reasonable satisfaction of the Procuring Entity
that any such act was not material, or was due to genuine error which was not attributable to the
intentional act, negligence or recklessness of the tender.
18. Period of Validity of Tenders

18.1 Tenders shall remain valid for the Tender Validity period specified in the TDS. The Tender
Validity period starts from the date fixed for the Tender submission deadline (as prescribed by
the Procuring Entity in accordance with ITT 22). A Tender valid for a shorter period shall be
rejected by the Procuring Entity as non-responsive.

18.2 In exceptional circumstances, prior to the expiration of the Tender validity period, the Procuring
Entity may request Tenderers to extend the period of validity of their Tenders. The request and
the responses shall be made in writing. If a Tender Security is requested in accordance with ITT
19, it shall also be extended for thirty
(30) days beyond the deadline of the extended validity period. A Tenderer may refuse the
request without forfeiting its Tender security. A Tenderer granting their quest shall not be
required or permitted to modify its Tender.

19. Tender Security

19.1 The Tenderer shall furnish as part of its Tender, either a Tender-Securing Declaration or a
Tender Security as specified in the TDS, in original form and, in the case of a Tender Security,
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in the amount and currency specified in the TDS. A Tender-Securing Declaration shall use the
form included in Section IV,Tender Forms.

19.2 If a Tender Security is specified pursuant to ITT19.1, the Tender Security shall be a demand
guarantee in any of the following forms at the Tenderer's option:

i) cash;
ii) a bank guarantee;
iii) a guarantee by an insurance company registered and licensed by the Insurance Regulatory

Authority listed by the Authority; or
iv) a guarantee issued by a financial institution approved and licensed by the Central Bank of

Kenya, from a reputable source, and an eligible country.
19.3 If an unconditional bank guarantee is issued by a bank located outside Kenya, the issuing bank

shall have a correspondent bank located in Kenya to make it enforceable. The Tender Security
shall be valid for thirty (30) days beyond the original validity period of the Tender, or beyond
any period of extension if requested under ITT 18.2.

19.4 If a Tender Security or Tender-Securing Declaration is specified pursuant to ITT 19.1, any
Tender not accompanied by a substantially responsive Tender Security or Tender-Securing
Declaration shall be rejected by the Procuring Entity as non-responsive.

19.5 If a Tender Security is specified pursuant to ITT 19.1, the Tender Security of unsuccessful
Tenderers shall be returned as promptly as possible upon the successful Tenderer's signing the
Contract and furnishing the Performance Security and any other documents required in the
TDS.The Procuring Entity shall also promptly return the tender security to the tenderers where
the procurement proceedings are terminated, all tenders were determined non-responsive or a
bidder declines to extend tender validity period.

19.6 The Tender Security of the successful Tenderer shall be returned as promptly as possible once
the successful Tenderer has signed the Contract and furnished the required Performance
Security, and any other documents required in the TDS.

19.7 The Tender Security may be forfeited or the Tender-Securing Declaration executed:
a) If a Tenderer withdraws its Tender during the period of Tender validity specified by the

Tenderer on the Form of Tender, or any extension there to provided by the Tenderer; or
b) If the successful Tenderer fails to:
c) Sign the Contract in accordance with ITT 47; or
d) Furnish a Performance Security and if required in the TDS, and any other documents required

in the TDS.

19.8 Where tender securing declaration is executed, the Procuring Entity shall recommend to the
PPRA that PPRA debars the Tenderer from participating in public procurement as provided in
the law.

19.9 The Tender Security or the Tender-Securing Declaration of a JV shall be in the name of the JV
that submits the Tender. If the JV has not been legally constituted into a legally enforceable JV
at the time of tendering, the Tender Security or the Tender-Securing Declaration shall be in the
names of all future members as named in the letter of intent referred to in ITT 4.1 and ITT 11.2.

19.10 A tenderer shall not issue a tender security to guarantee itself.
20. Format and Signing of Tender

20.1 The Tenderer shall prepare one original of the documents comprising the Tender as described in
ITT 11 and clearly mark it “ORIGINAL.” Alternative Tenders, if permitted in accordance with
ITT 13, shall be clearly marked “ALTERNATIVE.” In addition, the Tenderer shall submit copies
of the Tender, in the number specified in the TDS and clearly mark them “COPY.” In the event
of any discrepancy between the original and the copies, the original shall prevail.
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20.2 Tenderers shall mark as “CONFIDENTIAL” all information in their Tenders which is
confidential to their business. This may include proprietary information, trade secrets, or
commercial or financially sensitive information.

20.3 The original and all copies of the Tender shall be typed or written in indelible ink and shall
besigned by a person duly authorized to sign on behalf of the Tenderer. This authorization shall
consist of a written confirmation as specified in the TDS and shall be attached to the Tender.
The name and position held bye ach person signing the authorization must be typed or printed
below the signature. All pages of the Tender where entries or amendments have been made
shall be signed or initialed by the person signing the Tender.

20.4 In case the Tenderer is a JV, the Tender shall be signed by an authorized representative of the
JV on behalf of the JV, and so as to be legally binding on all the members as evidenced by a
power of attorney signed by their legally authorized representatives.

20.5 Any inter-lineation, erasures, or overwriting shall be valid only if they are signed or initialed by
the person signing the Tender.

D. SUBMISSION AND OPENING OF TENDERS
21. Sealing and Marking of Tenders

21.1 The Tenderer shall deliver the Tender in a single sealed envelope, or in a single sealed package,
or in a single sealed container bearing the name and Reference number of the Tender, addressed
to the Procuring Entity and a warning not to open before the time and date for Tender opening
date. Within the single envelope, package or container, the Tenderer shall place the following
separate, sealed envelopes:

a) In an envelope or package or container marked “ORIGINAL”, all documents
comprising the Tender, as described in itt11; and

b) In an envelope or package or container marked “COPIES” all required copies of the Tender; and
c) If alternative Tenders are permitted in accordance with ITT 13, and if relevant:
d) In an envelope or package or container marked “ORIGINAL - ALTERNATIVE

TENDER”, the alternative Tender; and
e) In the envelope or package or container marked “COPIES-ALTERNATIVETENDER”,

all required copies of the alternative Tender.
The inner envelopes or packages or containers shall:

a) Bear the name and address of the Procuring Entity.
b) Bear the name and address of the Tenderer; and
c) Bear the name and Reference number of the Tender.

21.2 If an envelope or package or container is not sealed and marked as required, the Procuring
Entity will assume no responsibility for the misplacement or premature opening of the Tender.
Tenders that were misplaced or opened prematurely will not be accepted.

22. Deadline for Submission of Tenders

22.1 Tenders must be received by the Procuring Entity at the address specified in the TDS and no later
than the date and time also specified in the TDS.When so specified in the TDS, Tenderers shall
have the option of submitting their Tenders electronically. Tenderers submitting Tenders
electronically shall follow the electronic Tender submission procedures specified in the TDS.

22.2 The Procuring Entity may, at its discretion, extend the deadline for the submission of Tenders by
amending the Tender Documents in accordance with ITT 8, in which case all rights and
obligations of the Procuring Entity and Tenderers previously subject to the deadline shall
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thereafter be subject to the deadline as extended.
23. Late Tenders

23.1 The Procuring Entity shall not consider any Tender that arrives after the deadline for submission
of tenders, in accordance with ITT 22. Any Tender received by the Procuring Entity after the
deadline for submission of Tenders shall be declared late, rejected, and returned unopened to
the Tenderer.

24. Withdrawal, Substitution, andModification of Tenders

24.1 A Tenderer may withdraw, substitute, or modify its Tender after it has been submitted by
sending a written notice, duly signed by an authorized representative, and shall include a copy of
the authorization in accordance with ITT 20.3, (except that withdrawal notices do not require
copies). The corresponding substitution or modification of the Tender must accompany the
respective written notice. All notices must be:

a) Prepared and submitted in accordance with ITT 20 and ITT 21 (except that withdrawals
notices do not require copies), and in addition, the respective envelopes shall be clearly
marked “WITHDRAWAL,” “SUBSTITUTION,” “MODIFICATION; “and

b) Received by the Procuring Entity prior to the deadline prescribed for
submission of Tenders, in accordance with ITT 22.

24.2 Tenders requested to be withdrawn in accordance with ITT 24.1 shall be returned unopened to
theTenderers.

24.3 No Tender may be withdrawn, substituted, or modified in the interval between the deadline for
submission of Tenders and the expiration of the period of Tender validity specified by the
Tenderer on the Form of Tender or any extension thereof.

25. Tender Opening

25.1 Except in the cases specified in ITT 23 and ITT 24.2, the Procuring Entity shall publicly open
and read out all Tenders received by the deadline, at the date, time and place specified in the TDS,
in the presence of Tenderers' designated representatives and anyone who chooses to attend. Any
specific electronic Tender opening procedures required if electronic Tendering is permitted in
accordance with ITT 22.1, shall be as specified in the TDS.

25.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelopes
with the corresponding Tender shall not be opened but returned to the Tenderer. No Tender
withdrawal shall be permitted unless the corresponding withdrawal notice contains a valid
authorization to request the withdrawal and is read out attender opening.

25.3 Next, envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with
the corresponding Tender being substituted, and the substituted Tender shall not be opened, but
returned to the Tenderer. No Tender substitution shall be permitted unless the corresponding
substitution notice contains a valid authorization to request the substitution and is read out at
Tender opening.

25.4 Next, envelopes marked “MODIFICATION” shall be opened and read out with the
corresponding Tender.No Tender modification shall be permitted unless the corresponding
modification notice contains a valid authorization to request the modification and is read out at
Tender opening.

25.5 Next, all remaining envelopes shall be opened on eata time, reading out: the name of the
Tenderer and whether there is a modification; the total Tender Price, per lot (contract) if
applicable, including any discounts and alternative Tenders; the presence or absence of a Tender
Security or Tender-Securing Declaration, if required; and any other details as the Procuring
Entity may consider appropriate.
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25.6 Only Tenders, alternative Tenders and discounts that are opened and read out at Tender opening
shall be considered further for evaluation. The Form of Tender and pages of the Bill of
Quantities (to be decided on by the tender opening committee) are to be initialed by the
members of the tender opening committee attending the opening.

25.7 At the Tender Opening, the Procuring Entity shall neither discuss the merits of any Tender nor
reject any Tender (except for late Tenders, in accordance with ITT 23.1).

25.8 The Procuring Entity shall prepare minutes of the Tender Opening that shall include, as a minimum:
a) The name of the Tenderer and whether there is a withdrawal, substitution, or modification;
b) The Tender Price, per lot (contract) if applicable, including any discounts;
c) Any alternative Tenders;
d) The presence or absence of a Tender Security, if one was required.
e) Number of pages of each tender document submitted.

25.9 The Tenderers' representatives who are present shall be requested to sign the minutes. The
omission of a Tenderer's signature on the minutes shall not invalidate the contents and effect of
the minutes. A copy of tender opening register shall be issued to a tenderer upon request.

E. EVALUATION AND COMPARISON OF TENDERS
26. Confidentiality

26.1 Information relating to the evaluation of Tenders and recommendation of contract award shall
not be disclosed to Tenderers or any other persons not officially concerned with the Tender
process until information on Intention to Award the Contract is transmitted to all Tenderers in
accordance with ITT 43.

26.2 Any effort by a Tenderer to influence the Procuring Entity in the evaluation of the Tenders or
Contract award decisions may result in the rejection of its tender.

26.3 Notwithstanding ITT 26.2, from the time of tender opening to the time of contract award, if a
tenderer wishes to contact the Procuring Entity on any matter related to the tendering process, it
shall do so in writing.

27. Clarification of Tenders

27.1 To assist in the examination, evaluation, and comparison of the tenders, and qualification of the
tenderers, the Procuring Entity may, at its discretion, ask any tenderer for a clarification of its
tender, given a reasonable time for a response. Any clarification submitted by a tenderer that is
not in response to a request by the Procuring Entity shall not be considered. The Procuring
Entity's request for clarification and the response shall be in writing. No change, including any
voluntary increase or decrease, in the prices or substance of the tender shall be sought, offered,
or permitted, except to confirm the correction of arithmetic errors discovered by the Procuring
Entity in the evaluation of the tenders, in accordance with ITT 31.

27.2 If a tenderer does not provide clarifications of its tender by the date and time set in the
Procuring Entity's request for clarification, its Tender may be rejected.
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28 Deviations, Reservations, and Omissions

28.1 During the evaluation of tenders, the following definitions apply:
a) “Deviation” is a departure from the requirements specified in the tender document;
b) “Reservation” is the setting of limiting conditions or withholding from complete

acceptance of the requirements specified in the tender document; and
c) “Omission” is the failure to submit part or all of the information or documentation

required in the Tender document.
29 Determination of Responsiveness

29.1 The Procuring Entity's determination of a Tender's responsiveness is to be based on the
contents of the tender itself, as defined in ITT 11.

29.2 A substantially responsive Tender is one that meets the requirements of the Tender document
without material deviation, reservation, or omission. A material deviation, reservation, or
omission is one that, if accepted, would:

a) Affect in any substantial way the scope, quality, or performance of the Works specified in the
Contract; or

b) Limit in any substantial way, inconsistent with the tender document, the Procuring
Entity's rights or the tenderer's obligations under the proposed contract; or

c) If rectified, would unfairly affect the competitive position of other tenderers
presenting substantially responsive tenders.

29.3 The Procuring Entity shall examine the technical aspects of the tender submitted in accordance
with ITT 16, to confirm that all requirements of Section VII, Works' Requirements have been
met without any material deviation, reservation or omission.

29.4 If a tender is not substantially responsive to the requirements of the tender document, it shall be
rejected by the Procuring Entity and may not subsequently be made responsive by correction of
the material deviation, reservation, or omission.

30 Non-material Non-conformities

30.1 Provided that a tender is substantially responsive, the Procuring Entity may waive any non-
conformities in the tender.

30.2 Provided that a Tender is substantially responsive, the Procuring Entity may request that the
tenderer submit the necessary information or documentation, within a reasonable period of time,
to rectify nonmaterial non- conformities in the tender related to documentation requirements.
Requesting information or documentation on such non-conformities shall not be related to any
aspect of the price of the tender. Failure of the tenderer to comply with the request may result in
the rejection of its tender.

30.3 Provided that a tender is substantially responsive, the Procuring Entity shall rectify quantifiable
nonmaterial non-conformities related to the Tender Price. To this effect, the Tender Price shall
be adjusted, for comparison purposes only, to reflect the price of a missing or non-conforming
item or component in the manner specified in the TDS.

31 Arithmetical Errors

31.1 The tender sum as submitted and read out during the tender opening shall be absolute and final
and shall not be the subject of correction, adjustment or amendment in anyway by any person
or entity.

31.2 Provided that the Tender is substantially responsive, the Procuring Entity shall handle errors on
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the following basis:
a) Any error detected if considered a major deviation that affects the substance of the

tender, shall lead to disqualification of the tender as non-responsive.
b) Any errors in the submitted tender arising from a miscalculation of unit price, quantity,

sub total and total bid price shall be considered as a major deviation that affects the
substance of the tender and shall lead to disqualification of the tender as non-responsive.
and

c) If there is a discrepancy between words and figures, the amount in words shall prevail

31.3 Tenderers shall be notified of any error detected in their bid during the notification of award.

32 Conversion to Single Currency

32.1 For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into
a single currency as specified in the TDS.

33 Margin of Preference and Reservations

33.1 A margin of preference may be allowed only when the contract is open to international
competitive tendering where foreign contractors are expected to participate in the tendering
process and where the contract exceeds the value/threshold specified in the Regulations.

33.2 A margin of preference shall not be allowed unless it is specified so in the TDS.

33.3 Contracts procured on basis of international competitive tendering shall not be subject to
reservations exclusive to specific groups as provided in ITT 33.4.

33.4 Where it is intended to reserve a contract to a specific group of businesses (these groups are Small
and Medium Enterprises, Women Enterprises, Youth Enterprises and Enterprises of persons
living with disability, as the case may be), and who are appropriately registered as such by the
authority to be specified in the TDS, a procuring entity shall ensure that the invitation to tender
specifically indicates that only businesses or firms belonging to the specified group are eligible
to tender. No tender shall be reserved to more than one group. If not so stated in the Invitation
to Tender and in the Tender documents, the invitation to tender will be open to all interested
tenderers.

34 Nominated Subcontractors

34.1 Unless otherwise stated in the TDS, the Procuring Entity does not intend to execute any
specific elements of the Works by subcontractors selected/nominated by the Procuring Entity.
Incase the Procuring Entity nominates a subcontractor, the subcontract agreement shall be signed
by the Subcontractor and the Procuring Entity. The main contract shall specify the working
arrangements between the main contractor and the nominated subcontractor.

34.2 Tenderers may propose subcontracting upto the percentage of total value of contracts or the
volume of works as specified in the TDS. Subcontractors proposed by the Tenderer shall be
fully qualified for their parts of the Works.

34.3 Domestic subcontractor's qualifications shall not be used by the Tenderer to qualify for the
Works unless their specialized parts of the Works were previously designated so by the
Procuring Entity in the TDS as can be met by subcontractors referred to hereafter as
'Specialized Subcontractors', in which case, the qualifications of the Specialized Subcontractors
proposed by the Tenderer may be added to the qualifications of the Tenderer.
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35 Evaluation of Tenders

35.1 The Procuring Entity shall use the criteria and methodologies listed in this ITT and Section III,
Evaluation and Qualification Criteria. No other evaluation criteria or methodologies shall be
permitted. By applying the criteria and methodologies the Procuring Entity shall determine the
Lowest Evaluated Tender in accordance with ITT 40.

35.2 To evaluate a Tender, the Procuring Entity shall consider the following:
a) Price adjustment in accordance with ITT 31.1(iii); excluding provisional sums and

contingencies, if any, but including Day work items, where priced competitively;
b) Price adjustment due to discounts offered in accordance with ITT 14.4;
c) Converting the amount resulting from applying (a) and (b) above, if relevant, to a

single currency in accordance with ITT 32;
d) Price adjustment due to quantifiable non material non-conformities in accordance with ITT 30.3;

and
e) Any additional evaluation factors specified in the TDS and Section III, Evaluation

and Qualification Criteria.

35.3 The estimated effect of the price adjustment provisions of the Conditions of Contract, applied
over the period of execution of the Contract, shall not be considered intender evaluation.

36 Conversion to Single Currency

36.1 For evaluation and comparison purposes, the currency (ies) of the Tender shall be converted into
a single currency as specified in the TDS.

37 Abnormally Low Tenders and Abnormally High

Tenders Abnormally Low Tenders

37.1 An Abnormally Low Tender is one where the Tender price, in combination with other elements
of theTender, appears so low that it raises material concerns as to the capability of the Tenderer
in regards to the Tenderer's ability to perform the Contract for the offered Tender Price or that
genuine competition between Tenderers is compromised.

37.2 In the event of identification of a potentially Abnormally Low Tender, the Procuring Entity
shall seek written clarifications from the Tenderer, including detailed price analyses of its
Tender price in relation to the subject matter of the contract, scope, proposed methodology,
schedule, allocation of risks and responsibilities and any other requirements of theTender
document.

37.3 After evaluation of the price analyses, in the event that the Procuring Entity determines that the
Tenderer has failed to demonstrate its capability to perform the Contract for the offered Tender
Price, the Procuring Entity shall reject the Tender.

38 Abnormally High Tenders

38.1 An abnormally high tender price is one where the tender price, in combination with other
constituent elements of the Tender, appears unreasonably too high to the extent that the
Procuring Entity is concerned that it (the Procuring Entity) may not be getting value for money
or it may be paying too high a price for the contract compared with market prices or that
genuine competition between Tenderers is compromised.
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38.2 Incase of an abnormally high price, the Procuring Entity shall make a survey of the market
prices, check if the estimated cost of the contract is correct and review the Tender Documents to
check if the specifications, scope of work and conditions of contract are contributory to the
abnormally high tenders. The Procuring Entity may also seek written clarification from the
tenderer on the reason for the high tender price. The Procuring Entity shall proceed as follows:

i) If the tender price is abnormally high based on wrong estimated cost of the contract, the
Procuring Entity may accept or not accept the tender depending on the Procuring Entity's
budget considerations.

ii) If specifications, scope of work and/or conditions of contract are contributory to the abnormally
high tender prices, the Procuring Entity shall reject all tenders and may retender for the contract
based on revised estimates, specifications, scope of work and conditions of contract, as the case
may be.

38.3 If the Procuring Entity determines that the Tender Price is abnormally too high because genuine
competition between tenderers is compromised (often due to collusion, corruption or other
manipulations), the Procuring Entity shall reject all Tenders and shall institute or cause
competent Government Agencies to institute an investigation on the cause of the compromise,
before retendering.

39 Unbalanced and/or Front-Loaded Tenders

39.1 If in the Procuring Entity's opinion, the Tender that is evaluated as the lowest evaluated price is
seriously unbalanced and/or front loaded, the Procuring Entity may require the Tenderer to
provide written clarifications. Clarifications may include detailed price analyses to demonstrate
the consistency of the tender prices with the scope of works, proposed methodology, schedule
and any other requirements of the Tender document.

39.2 After the evaluation of the information and detailed price analyses presented by the Tenderer,
the Procuring Entity may as appropriate:

a) Accept the Tender; or
b) Require that the total amount of the Performance Security be increased at the expense of

the Tenderer to a level not exceeding a 10% of the Contract Price; or
c) Agree on a payment mode that eliminates the inherent risk of the Procuring Entity

paying too much for undelivered works; or
d) Reject the Tender,

40 Qualifications of the Tenderer

40.1 The Procuring Entity shall determine to its satisfaction whether the eligible Tenderer that is
selected as having submitted the lowest evaluated cost and substantially responsive Tender,
meets the qualifying criteria specified in Section III, Evaluation and Qualification Criteria.

40.2 The determination shall be based upon an examination of the documentary evidence of the
Tenderer's qualifications submitted by the Tenderer, pursuant to ITT 17. The determination
shall not take into consideration the qualifications of other firms such as the Tenderer's
subsidiaries, parent entities, affiliates, subcontractors (other than Specialized Subcontractors if
permitted in theTender document), or any other firm(s) different from theTenderer.

40.3 An affirmative determination shall be a prerequisite for award of the Contract to the Tenderer.
A negative determination shall result in disqualification of the Tender, in which event the
Procuring Entity shall proceed to the Tenderer who offers a substantially responsive Tender
with the next lowest evaluated price to make a similar determination of that Tenderer's
qualifications to perform satisfactorily.

41 Lowest Evaluated Tender

41.1 Having compared the evaluated prices of Tenders, the Procuring Entity shall determine the
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Lowest Evaluated Tender. The Lowest Evaluated Tender is the Tender of the Tenderer that
meets the Qualification Criteria and whose Tender has been determined to be:

a) Most responsive to theTender document; and
b) The lowest evaluated price.

42 Procuring Entity's Right to Accept Any Tender, and to Reject Any or All Tenders.

42.1 The Procuring Entity reserves the right to accept or reject any Tender and to annul the Tender
process and reject all Tenders at any time prior to Contract Award, without there by incurring
any liability to Tenderers. Incase of annulment, all Tenders submitted and specifically, Tender
securities, shall be promptly returned to the Tenderers.

F. AWARD OF CONTRACT
43 AwardCriteria

43.1The Procuring Entity shall award the Contract to the successful tenderer whose tender has been
determined to be the Lowest Evaluated Tender.

44 Notice of Intention to enter into a Contract

44.1Upon award of the contract and Prior to the expiry of the Tender Validity Period the Procuring
Entity shall issue a Notification of Intention to Enter into a Contract/Notification of award to all
tenderers which shall contain, at a minimum, the following information:
a) The name and address of the Tenderer submitting the successful tender;
b) The Contract price of the successful tender;
c) A statement of the reason(s) the tender of the unsuccessful tenderer to whom the letter is

addressed was unsuccessful, unless the price information in (c) above already reveals the
reason;

d) The expiry date of the Standstill Period; and
e) Instructions on how to request a debriefing and/or submit a complaint during the stand still period;

45 Stand still Period

45.1 The Contract shall not be signed earlier than the expiry of a Standstill Period of 14 days to
allow any dissatisfied tender to launch a complaint. Where only one Tender is submitted, the
Standstill Period shall not apply.

45.2 Where a Standstill Period applies, it shall commence when the Procuring Entity
has transmitted to each Tenderer the Notification of Intention to Enter into a Contract
with the successful Tenderer.

46 Debriefing by the Procuring Entity

46.1 On receipt of the Procuring Entity's Notification of Intention to Enter into a Contract referred to
in ITT 43, an unsuccessful tenderer may make a concerns regarding their tender. The
Procuring Entity shall provide the debriefing within five days of receipt of the request.

46.2 Debriefings of unsuccessful Tenderers may be done in writing or verbally. The Tenderer shall
bear its own costs of attending such a debriefing meeting.

47 Letter of Award

47.1 Prior to the expiry of the Tender Validity Period and upon expiry of the Standstill Period
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specified in ITT 42.1, upon addressing a complaint that has been filed within the Standstill
Period, the Procuring Entity shall transmit the Letter of Award to the successful Tenderer. The
letter of award shall request the successful tenderer to furnish the Performance Security within
21 days of the date of the letter.

48 Signing of Contract

48.1 Upon the expiry of the fourteen days of the Notification of Intention to enter into contract and
upon the parties meeting their respective statutory requirements, the Procuring Entity shall send
the successful Tenderer the Contract Agreement.

48.2 Within fourteen (14) days of receipt of the Contract Agreement, the successful Tenderer shall
sign, date, and return it to the Procuring Entity.

48.3 The written contract shall be entered into within the period specified in the notification of
award and before expiry of the tender validity period.

49 Performance Security

49.1 Within twenty-one (21) days of the receipt of the Letter of Award from the Procuring Entity,
the successful Tenderer shall furnish the Performance Security and, any other documents
required in the TDS, in accordance with the General Conditions of Contract, subject to ITT 38.2
(b), using the Performance Security and other Forms included in Section X, Contract Forms, or
another form acceptable to the Procuring Entity. A foreign institution providing a bank
guarantee shall have a correspondent financial institution located in Kenya, unless the Procuring
Entity has agreed in writing that a correspondent bank is not required.

49.2 Failure of the successful Tenderer to submit the above-mentioned Performance Security and
other documents required in theTDS or sign the Contract shall constitute sufficient grounds for
the annulment of the award and forfeiture of the Tender Security. In that event the Procuring
Entity may award the Contract to the Tenderer offering the next Best Evaluated Tender.

49.3 Performance security shall not be required for contract sestimated to cost less than the
amount specified in the Regulations.

50 Publication of Procurement Contract

50.1 Within fourteen days after signing the contract, the Procuring Entity shall publish the awarded
contract at its notice boards and websites; and on the Website of the Authority. At the minimum,
the notice shall containthe following information:
a) Name and address of the Procuring Entity;
b) Name and reference number of the contract being awarded, a summary of its scope

and the selection method used;
c) The name of the successful Tenderer, the final total contract price, the contract duration.
d) Dates of signature, commencement and completion of contract;
e) Names of all Tenderers that submitted Tenders, and their Tender prices as read out at Tender

opening.

51 Procurement Related Complaint and Administrative Review

51.1 The procedures for making Procurement-related Complaints shall be specified in the TDS.

51.2 A request for administrative review shall be made in the form provided under contract forms.
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SECTION II –TENDER DATA SHEET (TDS)

The following specific data shall complement, supplement, or amend the provisions in the
Instructions to Tenderers (ITT). Whenever there is a conflict, the provisions herein shall prevail
over those in ITT.

Reference to
ITC Clause

PARTICULARS OFAPPENDIX TO INSTRUCTIONS TOTENDERS

A. General
ITT 1.1 The name of the contract is

Urban Forestry Initiative
Tender number 2016030-2025/2026

ITT 2.4 The firms that provided consulting services for the contract being tendered for
are: None

ITT 3.1 Maximum number of members in the Joint Venture (JV) shall be: No Joint
Venture.

B. Contents of Tender Document
ITT 7.1 (i) The Tenderer will submit any request for clarifications in writing at the

Address
HeadOf Supply ChainManagement

Water, Sanitation, Tourism, Environment, Climate ChangeAnd
Natural Resources

P.O Box 701-20303 Olkalou
Email:weccnr@nyandarua.go.ke

to reach the Procuring Entity not later than three days to the opening date

(ii) The Procuring Entity will publish its response at the website
www.nyandarua.go.ke

mailto:scms@nyandarua.go.ke
http://www.nyandarua.go.ke
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ITT 7.3 The Tenderer will submit any questions in writing, to reach the Procuring
Entity (REF: ITT 7.1)

ITT 7.5 The Procuring Entity’s website where Minutes of the pre-Tender meeting and
the pre- arranged pretender will be published is www.nyandarua.go.ke (where
applicable)

C. Preparation of Tenders
ITT 11.1 (h) The Tenderer shall submit the following additional documents in its Tender:

please refer to Section III
ITT 13.1 Alternative Tenders shall not be considered.

ITT 13.2 Alternative times for completion shall not be permitted.

ITT 13.4 Alternative technical solutions shall be permitted for the following parts of the
Works: N/A

ITT 14.5 The prices quoted by the Tenderer shall be: fixed

ITT 15.2(a) Foreign currency requirements not allowed.

18.2 The Tender validity period shall be 90 days.

ITT 18.3 a) The Number of days beyond the expiry of the initial tender validity
period will be 30 days

Reference to
ITC Clause

PARTICULARS OFAPPENDIX TO INSTRUCTIONS TOTENDERS

(b) The Tender price shall be adjusted by the following percentages of the tender
price:

(i) By 0 % of the local currency portion of the Contract price adjusted
to reflect local inflation during the period of extension,
and
(ii) By 0 % the foreign currency portion of the Contract price adjusted
to reflect the international inflation during the period of extension.

ITT 19.1
ATender Security shall be required.

ATender-Securing Declaration shall be required. (Where applicable)

The amount and currency of the Tender Security shall be Ksh.200,000
(Kenya Shillings Two Hundred Thousand Only) with a validity period of
30 days beyond the Tender Validity period in any of the following forms; a
bank guarantee from a reputable bank listed by the Central Bank of Kenya;
a guarantee by an insurance company registered and licensed by the
Insurance Regulatory Authority and listed by the Public Procurement
Regulatory Authority.

ITT 19.5 Other documents required are as per Section III
ITT 20.1 In addition to the original of the Tender, the number of copies is: One original

hard copy. The soft copy to be uploaded in the IFMIS portal
supplier.treasury.go.ke t h r o u g h t h e Te n d e r No. 2016030-2025/2026

http://www.nyandarua.go.ke
http://www.supplier.treasury.go.ke/
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ITT 20.3 The written confirmation of authorization to sign on behalf of the Tenderer
shall consist of:
POWER OFATTORNEY

ITT 20.4 TAX, DUTIES/ LEVIES

1. Price quoted must include all associated costs and taxes.
2. Capacity Building Levy The tenderers are hereby notified of PPRA
circular No. 01/2024 dated 30th August, 2024 and Legal notice No. 206 of 6th
November, 2023 which introduces a Capacity Building Levy to be paid/borne by
a supplier on all procurement contracts signed between the supplier and the
procuring entity at a rate of 0.03% of the value of contract exclusive of applicable
taxes. The procuring entity shall deduct and remit the levy to PPRA

D. Submission and Opening of Tenders
ITT 21.2 A tender package or container that cannot fit in the tender box shall be

received as follows:
HEADOF SUPPLYCHAINMANAGEMENT

DEPTOFWATER, SANITATION, TOURISM, ENVIRONEMENT,
CLIMATE CHANGEAND
NATURALRESOURCES

P.O BOX 701-20303 OLKALOU

ITT 22.1 For Tender submission purposes only, the Procuring Entity’s address is:

The County Secretary
County Government Of Nyandarua

P.OBox 701-20303 Olkalou

Physical address for hand Courier Delivery to an office or Tender Box
HeadOf Supply ChainManagement

Water, Environment, Climate ChangeAnd
Natural Resources

P.O Box 701-20303 Olkalou

Date and time for submission of Tenders Tuesday, 25th November 2025 at
10:00 AmEastAfrican Time.

Tenderers shall submit tenders electronically through the IFMIS portal and
also submit manually one ORIGINAL hard copy of the tender document

Reference to
ITC Clause

PARTICULARS OFAPPENDIX TO INSTRUCTIONS TOTENDERS

ITT 25.1 The Tender opening shall take place at the time and the address for Opening of
Tenders provided below:

Director Supply ChainManagement
Department of Water, Sanitation, Tourism, Environment, Climate Change
and Natural Resources

State date Tuesday, 25th November 2025 and time of
tender opening at 10:00 AmEAT

ITT 25.1 Tenderers shall follow the electronic tender submission procedures specified
below
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Through IFMIS portal supplier.treasury.go.ke
Tender Number : 2016030-2025/2026

E. Evaluation, and Comparison of Tenders
ITT 30.3 The adjustment shall be based on the Average price of the item or

component as quoted in other substantially responsive Tenders. If the price of
the item or component cannot be derived from the price of other substantially
responsive Tenders, the Procuring Entity shall use its Lowest estimate.

ITT 31.2 The error shall be considered a major deviation that leads to disqualification
of the tender if the percentage of the error (error over the tender price quoted)
is: more than___0______% or less than ____0______ %.

ITT 32.1 The currency that shall be used for Tender evaluation and comparison
purposes to convert at the selling exchange rate all Tender prices expressed
in various currencies into a single currency is: Kenya Shillings

The source of exchange rate shall be: The Central bank of Kenya

The date for the exchange rate shall be: the deadline date for Submission
of the Tenders.

ITT 33.2 Amargin of preference shall not apply.
ITT 33.4 The invitation to tender is extended to the following groups that qualify for

Reservations
Open to all eligible and interested bidders

ITT 34.1 At this time, the Procuring Entity does not intend to execute certain specific
parts of the Works by subcontractors selected in advance.

ITT 34.3 The parts of the Works for which the Procuring Entity permits Tenderers to
propose Specialized Subcontractors are designated as follows: N/A

ITT 35.2 (e) Additional requirements apply. These are detailed in the evaluation criteria in
Section III, Evaluation and Qualification Criteria.

ITT 48.2 Additional requirements are: as per Evaluation Qualification Criteria
Reference to ITC
Clause

PARTICULARS OF APPENDIX TO INSTRUCTIONS TO TENDERS

ITT 50.1 The procedures for making a Procurement-related Complaint are available
from the PPRAwebsite info@ppra.go.ke or complaints@ppra.go.ke. If a
Tenderer wishes to procedures, in writing (by the quickest means available,
that is either by hand delivery or email to:
For the attention: [Office of Director Supply Chain Management Nyandarua
County]

Title/position: [Director Supply Chain Management] Procuring Entity:
[County Government of Nyandarua] Email address:
[weccnr@nyandarua.go.ke ]
In summary, a Procurement-related Complaint may challenge any of the
following:

(i) the terms of the Tender Documents; and

(ii) the Procuring Entity’s decision to award the contract.

SECTION III- EVALUATION AND QUALIFICATION CRITERIA
General Provisions

http://www.supplier.treasury.go.ke/
mailto:info@ppra.go.ke
mailto:complaints@ppra.go.ke
mailto:scms@nyandarua.go.ke
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1. General Provisions

1.1 This section contains the criteria that the Employer shall use to evaluate tender and qualify
tenderers. No other factors, methods or criteria shall be used other than specified in this tender
document. The Tenderer shall provide all the information requested in the forms included in
Section IV, Tendering Forms. The Procuring Entity shall use the Standard Tender Evaluation
Document for Goods and Works for evaluating Tenders.

1.2 Wherever a Tenderer is required to state a monetary amount, Tenderers should indicate the
Kenya Shilling equivalent using the rate of exchange determined as follows:
a) For construction turnover or financial data required for each year - Exchange rate

prevailing on the last day of the respective calendar year (in which the amounts for that
year is to be converted) was originally established.

b) Value of single contract - Exchange rate prevailing on the date of the contract signature.
c) Exchange rates shall be taken from the publicly available source identified in the ITT 14.3.

Any error in determining the exchange rates in the Tender may be corrected by the
Procuring Entity.

1.3 Evaluation and contract award Criteria

The Procuring Entity shall use the criteria and methodologies listed in this Section to evaluate
tenders and arrive at the Lowest Evaluated Tender. The tender that (i) meets the qualification
criteria, (ii) has been determined to be substantially responsive to the Tender Documents, and (iii)
is determined to have the Lowest Evaluated Tender price shall be selected for award of contract.

2. Preliminary examination for Determination of Responsiveness
The Procuring Entity will start by examining all tenders to ensure they meet in all respects the
eligibility criteria and other requirements in the ITT, and that the tender is complete in all aspects
in meeting the requirements of “Part 2 – Procuring Entity's Works Requirements”, including
checking for tenders with unacceptable errors, abnormally low tenders, abnormally high tenders
and tenders that are front loaded. The Standard Tender Evaluation Report for Goods and Works
for evaluating Tenders provides clear guidelines on how to deal with review of these
requirements. Tenders that do not pass the Preliminary Examination will be considered
irresponsive and will not be considered further.

PRELIMINARY EVALUATION

NO. REQUIREMENTS REMARK S

MR1 Must submit a valid copy of certificate of Registration/
Certificate Incorporation

YES/NO

MR2 Must submit a current valid Single Business Permit YES/NO

MR3 Must submit a copy of Valid Tax Compliance certificate. YES/NO

MR4 Must submit a Valid NCA 8 under construction water works
and a Valid Practicing Licence

YES/NO

MR5 Current CR12 Certificate (dated within 12 Months) from the
Registrar of Companies. This should be provided with
Identification Documents of Directors and all individuals listed
on the CR12. (ID or Passport).

YES/NO

MR6 Must submit a dully filled, signed and stamped Form of Tender
in the Format provided.

YES/NO

MR 7 Must submit a dully filled, signed and stamped Confidential YES/NO
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Business Questionnaire in format provided
MR 8 Must submit a dully filled signed and stamped Self Declaration

Form that you will not participate in corrupt practices in the
format provided.

YES/NO

MR 9 Must submit Declaration and Commitment to the Code of
Ethics

YES/NO

MR 10 Submission of Original Tender documents securely bound
(TAPE BOUND) and clearly marked original. No loose
documents will be accepted

YES/NO

MR 11 Must submit written confirmation of authorization to sign on
behalf of the Bidder shall consist of: Power of Attorney

YES/NO

MR 12 Must submit dully filled, signed and Stamped Tender Securing
declaration form

YES/NO

MR 13 Valid AGPO certificate for women Category YES/NO

MR14 Submit Valid KEPHIS Tree Nursery Inspection certificate for
the source tree nursery

YES/NO

 All mandatory requirements shall be certified by a commissioner of oaths
 The employer may seek further clarification/confirmation if necessary to confirm authenticity

of any condition of the tender

TECHNICAL EVALUATION

NO TECHNICAL REQUIREMENT WEIGHTING SCORE MAXIMU
M SCORE

1. Proof of experience-At least 4
similar contracts undertaken for the
last three (3) years-Attach at least
three (3) copies of LPOs/letters of
award/contracts

Each letter of award/LPO is 5
marks

20

2. References Should attach recommendation
letters from at least five (3) clients
in the public sector whom they
have offered similar goods (10
marks each)

30

3. Key personnel Provide details of key personnel
that the company will use to
undertake the works
 Degree in environment or

Forest …… (10mks)
 Diploma in environment or

Forest…. (5mks)

10

4. Evidence of Financial Capacity to
handle contract if awarded

Audited Accounts by a Public
Accountant for the last three years
(2020, 2021 & 2022) (Must attach
and indicate ICPAK members and
a valid practicing license

30
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6. A proposed works programme Attached works
Programme…………5marks

10

TOTAL SCORE 100

NB:
To qualify for financial evaluation, the bidder must score a minimum of 70 out of 100 points.
The bidder who shall be determined as the lowest evaluated bidder after meeting the minimum in
technical score shall be considered and recommended for award.

3. Tender Evaluation (ITT 35)
Price evaluation: In addition to the criteria listed in ITT 35.2 (a) – (d) the following criteria shall apply:

i) Alternative Completion Times, if permitted under ITT 13.2, will be evaluated as follows: N/A
ii) Alternative Technical Solutions for specified parts of the Works, if permitted under ITT 13.4,

will be evaluated as follows: N/A
iii) Other Criteria; if permitted under ITT 35.2(d) N/A

4. Multiple Contracts- N/A

1.4 Multiple contracts will be permitted in accordance with ITT 35.4. Tenderers are evaluated on
basis of Lots and the lowest evaluated tenderer identified for each Lot. The Procuring Entity
will select one Option of the two Options listed below for award of Contracts.

OPTION 1
i) If a tenderer wins only one Lot, the tenderer will be awarded a contract for that Lot,

provided the tenderer meets the Eligibility and Qualification Criteria for that Lot.
ii) If a tenderer wins more than one Lot, the tender will be awarded contracts for all won Lots,

provided the tenderer meets the aggregate Eligibility and Qualification Criteria for all the
Lots. The tenderer will be awarded the combination of Lots for which the tenderer

qualifies and the others will be considered for award to second lowest the tenderers.

OPTION 2

The Procuring Entity will consider all possible combinations of won Lots [contract(s)] and
determine the combinations with the lowest evaluated price. Tenders will then be awarded to
the Tenderer or Tenderers in the combinations provided the tenderer meets the aggregate
Eligibility and Qualification Criteria for all the won Lots.
5. Alternative Tenders (ITT 13.1)
An alternative if permitted under ITT 13.1, will be evaluated as follows:
The Procuring Entity shall consider Tenders offered for alternatives as specified in Part2-Works
Requirements. Only the technical alternatives, if any, of the Tenderer with the Best Evaluated Tender
conforming to the basic technical requirements shall be considered by the Procuring
6. Margin of Preference

6.1 If the TDS so specifies, the Procuring Entity will grant a margin of preference of fifteen percent (15%)
to be loaded one valuated price of the foreign tenderers, where the percentage of shareholding of
Kenyan citizens is less than fifty-one percent (51%).
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6.2 Contractors applying for such preference shall be asked to provide, as part of the data for
qualification, such information, including details of ownership, as shall be required to
determine whether, according to the classification established by the Procuring Entity, a
particular contract or or group of contractors qualifies for a margin of preference.

6.3 After Tenders have been received and reviewed by the Procuring Entity, responsive Tenders
shall be assessed to ascertain their percentage of shareholding of Kenyan citizens. Responsive
tenders to shall be classified into the following groups:

i) Group A: tenders offered by Kenyan Contractors and other Tenderers where
Kenyan citizens hold shares of over fifty one percent (51%).

ii) Group B: tenders offered by foreign Contractors and other Tenderers where Kenyan
citizens hold shares of less than fifty one percent (51%).

6.4 All evaluated tenders in each group shall, as a first evaluation step, be compared to determine the
lowest tender, and the lowest evaluated tender in each group shall be further compared with
each other. If, as a result of this comparison, a tender from Group A is the lowest, it shall be
selected for the award. If a tender from Group B is the lowest, an amount equal to the
percentage indicated in Item 3.1 of the respective tender price, including unconditional
discounts and excluding provisional sums and the cost of day works, if any, shall be added to
the evaluated price offered in each tender from Group B. All tenders shall then be compared
using new prices with added prices to Group Band the lowest evaluated tender from Group A. If
the tender from Group A is still the lowest tender, it shall be selected for award. If not, the
lowest evaluated tender from Group B based on the first evaluation price shall be selected.

7. Post qualification and Contract award (ITT 39), more specifically,
a) In case the tender was subject to post-qualification, the contract shall be awarded to the

lowest evaluated tenderer, subject to confirmation of pre-qualification data, if so
required.

b) In case the tender was not subject to post-qualification, the tender that has been determined to
be the lowest evaluated tenderer shall be considered for contract award, subject to meeting each
of the following conditions.

i) The Tenderer shall demonstrate that it has access to, or has available, liquid assets,
unencumbered real assets, lines of credit, and other financial means (independent of any
contractual advance payment) sufficient to meet the construction cash flow of Kenya Shillings .

ii) Minimum average annual construction turnover of Kenya Shillings [insert amount], equivalent
calculated as total certified payments received for contracts in progress and/or completed within
the last ) [insert of year] years.

iii) At least (insert number) of contract(s) of a similar nature executed within Kenya, or the
East African Community or abroad, that have been satisfactorily and substantially completed as
a prime contractor, or joint venture member or sub-contractor each of minimum value Kenya
shillings

equivalent.
iv) Contractor's Representative and Key Personnel, which are specified as
v) Contractors key equipment listed on the table “Contractor's Equipment” below and more
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specifically listed as [specify requirements for each lot as applicable]
vi) Other conditions depending on their seriousness.

a) History of non-performing contracts:
Tenderer and each member of JV incase the Tenderer is a JV, shall demonstrate that Non-
performance of a contract did not occur because of the default of the Tenderer, or the member
of a JV in the last

(Specify years). The required information shall
be furnished in the appropriate form.
b) Pending Litigation
Financial position and prospective long-term profitability of the Single Tenderer, and in the
case the Tenderer is a JV, of each member of the JV, shall remain sound according to criteria
established with respect to Financial Capability under Paragraph (i) above if all pending
litigation will be resolved against the Tenderer.Tenderer shall provide information on pending
litigations in the appropriate form.

c) Litigation History
There shall be no consistent history of court/arbitral award decisions against the Tenderer, in the last

(Specify years). All parties to the contract shall
furnish the information in the appropriate form about any litigation or arbitration resulting from
contracts completed or ongoing under its execution over the years specified. A consistent
history of awards against the Tenderer or any member of a JV may result in rejection of the
tender.
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8. QUALIFICATION FORM SUMMARY
1 2 3 4 5

Item
No.

Qualification Subject Qualification Requirement Document To be
Completed by Tenderer

For
Procuring
Entity’s Use
(Qualificatio
n
met or Not Met)

1 Nationality Nationality in accordance with ITT 3.6 Forms ELI – 1.1 and
1.2, with attachments

2 Tax Obligations for Kenyan
Tenderers

Has produced a current tax clearance certificate or tax
exemption certificate issued by Kenya Revenue Authority in
accordance with ITT 3.14.

Attachment

3 Conflict of Interest No conflicts of interest in accordance with ITT 3.3 Form of Tender
4 PPRA Eligibility Not having been declared ineligible by the PPRA as described

in ITT 3.7
Form of Tender

5 State- owned Enterprise Meets conditions of ITT 3.8 Forms ELI – 1.1 and
1.2, with attachments

6 Goods, equipment and services to
be supplied
under the contract

To have their origin in any country that is not determined
ineligible under ITT 4.1

Forms ELI – 1.1 and
1.2, with attachments

7 History of Non- Performing
Contracts

Non-performance of a contract did not occur as a result of
contractor default since 1st January […….].

Form CON-2

8 Suspension Based on Execution of
Tender/Proposal Securing
Declaration by the Procuring
Entity

Not under suspension based on-execution of a Tender/Proposal
Securing Declaration pursuant to ITT 19.9

Form of Tender

9 Pending Litigation Tender’s financial position and prospective long-term
profitability still sound according to criteria established in 3.1
and assuming that all pending litigation will NOT be resolved
against the Tenderer.

Form CON – 2

10 Litigation History No consistent history of court/arbitral award decisions against
the Tenderer since 1st January [insert year].

Form CON – 2
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11 Financial Capabilities (i) The Tenderer shall demonstrate that it has access to, or
has available, liquid assets, unencumbered real assets, lines
of credit, and other financial means (independent of any
contractual advance payment) sufficient to meet the
construction cash flow requirements estimated as Kenya
Shillings [insert amount] equivalent for the subject
contract(s) net of the Tenderer’s other commitments.

(ii) The Tenderers shall also demonstrate, to the satisfaction of the
Procuring

Form FIN – 3.1, with
attachments

1 2 3 4 5
Item
No.

Qualification Subject Qualification Requirement

Entity, that it has adequate sources of finance to meet the
cash flow requirements on works currently in progress and
for future contract commitments.
(iii) The audited balance sheets or, if not required by the
laws of the Tenderer’s country, other financial statements
acceptable to the Procuring Entity, for the last [insert number
of years] years shall be submitted and must
demonstrate the current soundness of the Tenderer’s
financial position and indicate its prospective long-term
profitability.

Document To be
Completed by
Tenderer

For Procuring
Entity’s Use
(Qualification
met or Not
Met)

12 Average Annual Construction
Turnover

Minimum average annual construction turnover of Kenya
Shillings [insert amount], equivalent calculated as total
certified payments received for contracts in progress and/or
completed within the last [insert of year] years,
divided by [insert number of years] years

Form FIN – 3.2

13 General Construction Experience Experience under construction contracts in the role of prime
contractor, JV member, sub-contractor, or management
contractor for at least the last [insert number of years] years,
starting 1st January [insert year].

Form EXP – 4.1
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14 Specific Construction & Contract
Management Experience

A minimum number of [state the number] similar contracts
specified below that have been satisfactorily and
substantially completed as a prime contractor, joint venture
member, management contractor or sub-contractor between
1st January [insert year] and tender submission deadline
i.e. …. (Number) contracts, each of minimum value Kenya
shillings…………... equivalent.
[In case the Works are to be tender as individual contracts
under multiple contract procedure, the minimum number of
contracts required for purposes of evaluating qualification
shall be selected from the options mentioned in ITT 35.4]
The similarity of the contracts shall be based on the
following: [Based on Section VII, Scope of Works, specify
the minimum key requirements in terms of physical size,
complexity, construction method, technology and/or other
characteristics including part of the requirements that may be
met by specialized subcontractors, if permitted in accordance
with ITT 34.3]

Form EXP 4.2(a)
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SECTION IV - TENDERING FORMS
QUALIFICATION FORMS

1. FOREIGN TENDERERS 40%RULE.
2. Form EQU: EQUIPMENT.
3. FORM PER -1.
4. FORM PER-2.
5. TENDERERSQUALIFICATIONWITHOUT PRE-QUALIFICATION.

1.1 FORM ELI-1.1.
1.2 FORM ELI-1.2.
1.3 FORM CON –2.
1.4 FORM FIN –3.1.
1.5 FORM FIN –3.2.
1.6 FORM FIN –3.3.
1.7 FORM FIN –3.4.
1.8 FORM EXP -4.1.
1.9 FORM EXP - 4.2(a).
6.9 FORM EXP - 4.2 (a) (cont.).
6.10 FORM EXP -4.2 (b).

OTHER FORMS
1. FORM OFTENDER.
2. TENDERER'S ELIGIBILITY- CONFIDENTIAL BUSINESS QUESTIONNAIRE
3. FORM OF TENDER SECURITY - DEMAND BANKGUARANTEE.
4. FORM OF TENDER SECURITY (TENDERBOND).
5. FORMOF TENDER-SECURINGDECLARATION.
6. APPENDIX TO TENDER.

TECHNICAL PROPOSAL FORMS
1. Site Organization.
2. Method Statement.
3. Mobilization Schedule.
4. Construction Schedule.
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QUALIFICATION FORMS
1. FOREIGN TENDERERS 40% RULE

Pursuant to ITT 3.9, a foreign tenderer must complete this form to demonstrate that the tender fulfils
this condition.

ITE
M

Description of Work
Item

Describe
location of
Source

COST in
K. shillings

Comments, if
any

A Local Labor
1
2
3
4
5
B Sub contracts from Local sources
1
2
3
4
5
C Local materials
1
2
3
4
5
D Use of Local Plant and Equipment
1
2
3
4
5
E Add any other items
1
2
3
4
5
6

TOTAL COST LOCAL CONTENT XXXXX
PERCENTAGE OF CONTRACT PRICE xxxx

2. FORM EQU: EQUIPMENT

The Tenderer shall provide adequate information to demonstrate clearly that it has the capability
to meet the requirements for the key equipment listed in Section III, Evaluation and Qualification
Criteria. A separate Form shall be prepared for each item of equipment listed, or for alternative
equipment proposed by the Tenderer.

Item of equipment
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Equipment
information

Name of manufacturer Model and power rating

Capacity Year of manufacture

Current status Current location

Details of current commitments

Source Indicate source of the equipment
Owned Rented Leased Specially manufactured

Omit the following information for equipment owned by the Tenderer.
Owner Name of owner

Address of owner

Telephone Contact name and title
Fax Telex

Agreements Details of rental / lease / manufacture agreements specific to the project

3. FORMPER-1
Contractor's Representative and Key Personnel Schedule
Tenderers should provide the names and details of the suitably qualified Contractor's
Representative and Key Personnel to perform the Contract. The data on their experience should be
supplied using the Form PER-2 below for each candidate.
Contractor' Representative and Key Personnel.

1
.

Title of position: Contractor’s Representative
Name of candidate:
Duration of
appointment:

[insert the whole period (start and end dates) for which this
position will be engaged]

Time
commitment: for this
position:

[insert the number of days/week/months/ that has been
scheduled for this position]
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Name of Tenderer

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach
high level Gantt chart]

2
.

Title of position: [ ]

Name of candidate:
Duration of
appointment:

[insert the whole period (start and end dates) for which this
position will be engaged]

Time commitment: for
this position:

[insert the number of days/week/months/ that has been
scheduled for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach
high level Gantt chart]

3
.

Title of position: [ ]
Name of candidate:
Duration of
appointment:

[insert the whole period (start and end dates) for which this
position will be engaged]

Time commitment: for this
position:

[insert the number of days/week/months/ that has been
scheduled for this position]

Expected time
schedule for this
position:

[insert the expected time schedule for this position (e.g. attach
high level Gantt chart]

4
.

Title of position: [ ]
Name of candidate:
Duration of
appointment:

[insert the whole period (start and end dates) for which this
position will be engaged]

Time commitment: for this
position:

[insert the number of days/week/months/ that has been
scheduled for this position]

Expected time schedule
for this position:

[insert the expected time schedule for this position (e.g. attach
high level Gantt chart]

5
.

Title of position: [insert title]
Name of candidate
Duration of
appointment:

[insert the whole period (start and end dates) for which this
position will be engaged]

Time
commitment: for this
position:

[insert the number of days/week/months/ that has been
scheduled for this position]

Expected time schedule
for this
position:

[insert the expected time schedule for this position (e.g. attach
high level Gantt chart]

4. FORM PER-2:

Resume and Declaration - Contractor’s Representative and Key Personnel

Position [#1]: [title of position from Form PER-1]

Personnel
information

Name: Date of birth:
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Address: E-mail:

Professional qualifications:
Academic qualifications:
Language proficiency: [language and levels of speaking, reading and
writing skills]

Details
Address of Procuring Entity:

Telephone: Contact (manager / personnel officer):

Fax:
Job title: Years with present Procuring Entity:

Summarize professional experience in reverse chronological order. Indicate particular technical and
managerial experience relevant to the project.

Project Role Duration of
involvement Relevant experience

[main
project
details]

[role and
responsibilities on
the project]

[time in role] [describe the experience relevant to this
position]

DECLARATION

I, the under signed [insert either “Contractor's Representative” or “Key Personnel” as
applicable], certify that to the Lowest of my knowledge and belief, the information contained in
this Form PER-2 correctly describes myself, my qualifications and my experience.

I confirm that I am available as certified in the following table and throughout the expected time
schedule for this position as provided in the Tender:

Commitment Details
Commitment to duration of
contract:

[insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is
available to work on this contract]

Time commitment: [insert period (start and end dates) for which this
Contractor’s Representative or Key Personnel is
available to work on this contract]

I understand that any misrepresentation or omission in this Form may:

a) be taken into consideration during Tender evaluation;
b) result in my disqualification from participating in the Tender;
c) result in my dismissal from the contract.

Name of Contractor's Representative or Key Personnel: [insert name]

Signature: Date: (day month year): Countersignature of authorized representative of the Tenderer:
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Signature:
Date: (day month year):
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5. TENDERERS QUALIFICATIONWITHOUT PRE-QUALIFICATION

To establish its qualifications to perform the contract in accordance with Section III,
Evaluation and Qualification Criteria the Tenderer shall provide the information requested in
the corresponding Information Sheets included hereunder.

1. FORM ELI-1.1

Tenderer Information Form

Date:

ITT No. and title:

Tenderer's name
In case of Joint Venture (JV), nameof eachmember:
Tenderer's actual or intended country of registration:
[indicate country of Constitution]
Tenderer's actual or intendedyear of incorporation:

Tenderer's legal address [in country of registration]:

Tenderer's authorized representative information
Name:
Address:
Telephone/Fax numbers:
E-mail address:
1.Attached are copies of original documents of
 Articles of Incorporation (or equivalent documents of constitution or
association), and/or documents of registration of the legal entity named above, in
accordance with ITT 3.6
 In case of JV, letter of intent to form JV or JV agreement, in accordance with ITT 3.5
 In case of state-owned enterprise or institution, in accordance with ITT 3.8,
documents establishing:
 Legal and financial autonomy
 Operation under commercial law
 Establishing that the Tenderer is not under the supervision of the Procuring Entity
2. Included are the organizational chart and a list of Board of Directors
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2. FORM ELI-1.2

Tenderer's JV Information Form
(To be completed for each member of Tenderer's JV)

Date:

ITT No. and stitle:

Tenderer’s JV name:

JV member’s name:

JVmember’s country of registration:

JVmember’s year of constitution:

JVmember’s legal address in country of constitution:

JVmember’s authorized representative
information Name:
Address:
Telephone/Fax numbers:
E-mail address:

1.Attached are copies of original documents of
 Articles of Incorporation (or equivalent documents of constitution or association), and/or
registration documents of the legal entity named above, in accordancewith ITT 43.6.
 In case of a state-owned enterprise or institution, documents establishing legal and
financial autonomy, operation in accordance with commercial law, and that they are not under
the supervision of the Procuring Entity, in accordance with ITT 3.8.

2. Included are the organizational chart and a list of Board of Directors

3. FORM CON – 2

Historical Contract Non-Performance, Pending Litigation and Litigation History

Tenderer’s Name:
Date:
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JV Member's Name
ITT No. and title:

Non-Performed Contracts in accordance with Section III, Evaluation and Qualification Criteria
 Contract non-performance did not occur since 1st January [insert year] specified in Section III, Evaluation
andQualification Criteria, Sub-Factor 2.1.

 Contract(s) not performed since 1st January [insert year] specified in Section III, Evaluation
and Qualification Criteria, requirement 2.1

Year Non-
performed
portion of
contract

Contract Identification Total Contract
Amount (current value,
currency, exchange rate
and Kenya
Shilling equivalent)

[insert
year]

[insert
amount
and
percentage]

Contract Identification: [indicate complete
contract name/ number, and any other
identification]
Name of Procuring Entity: [insert full name]
Address of Procuring Entity: [insert
street/city/country]
Reason(s) for nonperformance: [indicate main
reason(s)]

[insert amount]

PendingLitigation, in accordance with Section III, Evaluation and Qualification Criteria
 No pending litigation in accordance with Section III, Evaluation and Qualification Criteria, Sub-Factor 2.3.
 Pending litigation in accordancewithSection III, Evaluation and Qualification Criteria, Sub-Factor 2.3 as

indicated below.

Year of
dispute

Amount in
dispute
(currency)

Contract Identification Total Contract
Amount (currency),
Kenya Shilling
Equivalent (exchange
rate)

Contract Identification:
Name of Procuring Entity: Address of Procuring Entity: Matter in dispute:
Party who initiated the
dispute: Status of
dispute:

Contract
Identification:
Name of
Procuring Entity:
Address of
Procuring Entity:
Matter in dispute:
Party who initiated the
dispute: Status of
dispute:

Litigation History in accordance with Section III, Evaluation and Qualification Criteria
 NoLitigation History in accordance with Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.4.
 Litigation History in accordancewith Section III, Evaluation and Qualification Criteria, Sub-
Factor 2.4 as indicated below.
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Year of
award

Outcome as
percentage of
Net Worth

Contract Identification Total Contract
Amount (currency),
Kenya Shilling
Equivalent (exchange
rate)

[insert
year]

[insert
percentage]

Contract Identification: [indicate
complete contract name, number,
and any other identification]
Name of Procuring Entity: [insert
full name] Address of Procuring
Entity: [insert street/city/country]
Matter in dispute: [indicate main
issues in dispute]
Party who initiated the dispute:
[indicate “Procuring Entity” or
“Contractor”] Reason(s) for
Litigation and award decision
[indicate main reason(s)]

[insert amount]

4. FORM FIN –3.1:

Financial Situation and Performance

Tenderer's Name:

Date:

JV Member's Name

ITT No. and title:

Financial Data

Type of Financial
information in
(currency)

Historic information for previous years,

(amount in currency, currency, exchange rate*, USD
equivalent)
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Year 1 Year 2 Year 3 Year 4 Year 5

Statement of Financial Position (Information fromBalance Sheet)

Total Assets (TA)

Total Liabilities (TL)

Total Equity/Net Worth
(NW)

Current Assets (CA)

Current Liabilities (CL)

Working Capital (WC)

Information from Income Statement

Total Revenue (TR)

Profits Before Taxes (PBT)

Cash Flow Information

Cash Flow fromOperating
Activities

*Refer to ITT 15 for the exchange rate

Sources of Finance

Specify sources of finance to meet the cash flow requirements on works currently in progress and for
future contract commitments.

No. Source of finance Amount (Kenya Shilling equivalent)

1

2

3

Financial documents

The Tenderer and its parties shall provide copies of financial statements for years
pursuant Section III, Evaluation and Qualifications Criteria, Sub-factor 3.1. The financial
statements shall:

a) reflect the financial situation of the Tenderer or incase of JV member, and not an affiliated
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entity (such as parent company or group member).
b) be independently audited or certified in accordance with local legislation.
c) be complete, including all notes to the financial statements.
d) correspond to accounting periods already completed and audited.

Attached are copies of financial statements 1 for the years required above; and
complying with the requirements

5. FORM FIN – 3.2:

Average Annual Construction Turnover

Tenderer's Name:

Date:

JV Member's Name

ITT No. and title:

Annual turnover data (construction only)
Year Amount

Currency
Exchange
rate

Kenya Shilling
equivalent

[indicate year] [insert amount and indicate
currency]

Average
Annual
Construction
Turnover *

* See Section III, Evaluation and Qualification Criteria, Sub-Factor 3.2.
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6. FORM FIN –3.3:
Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of
credit, and other financial means, net of current commitments, available to meet the total
construction cashflow demands of the subject contractor contracts as specified in Section III,
Evaluation and Qualification Criteria.

7. FORM FIN–3.4:
Current Contract Commitments / Works in Progress

Tenderers and each member to a JV should provide information on their current commitments on
all contracts that have been awarded, or for which a letter of intent or acceptance has been
received, or for contracts approaching completion, but for which an unqualified, full completion
certificate has yet to be issued.

Starting
Year

Ending
Year

Contract Identification Role of
Tenderer

Contract name:
Brief Description of theWorks performed by
the Tenderer:
Amount of contract:
Name of Procuring Entity:
Address:
Contract name:
Brief Description of the Works performed by
the Tenderer:
Amount of contract:
Name of Procuring Entity:
Address:
Contract name:
Brief Description of theWorks performed by
the Tenderer:
Amount of contract:
Name of Procuring Entity:
Address:
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8. FORM EXP -4.1

General Construction Experience

Tenderer's Name:

Date:

JV Member's Name:

ITT No. and title:
9. FORM EXP -4.2(a)

Specific Construction and Contract Management Experience

Tenderer's Name: Date:

JV Member's Name ITT No. and title:

Similar Contract No. Information

Contract Identification

Awarddate

Completion date
Role in Contract Prime

Contractor
Member in
JV

 ​

Management
Contractor

 ​

Sub-
contractor

 ​
TotalContractAmount Kenya Shilling
If member in a JV or
sub-contractor, specify
participation in total
Contract
amount
Procuring Entity's Name:
Address:
Telephone
/fax
number E-
mail:
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Similar Contract No. Information

Description of the similarity in
accordance with Sub-Factor 4.2(a)
of Section III:
1.Amount
2.Physical size of required
works items
3.Complexity
4.Methods/Technology
5.Construction rate for key
activities
6.Other Characteristics

10. FORM EXP -4.2(b)
Construction Experience in Key Activities

Tenderer's Name:

Date:

Tenderer's JV Member Name:

Sub-contractor's Name2 (as perITT34):

ITT No. and title:

All Sub-contractors for key activities must complete the information in this form as per ITT 34 and
Section III, Evaluation and Qualification Criteria, Sub-Factor 4.2.

1. Key Activity No One: _

Information
Contract Identification

Awarddate

Completion date

Role in Contract Prime Contractor Me
mbe
r in
JV

Management
Contractor

Sub-
contractor

TotalContractAmount Kenya Shilling
Quantity (Volume, number or rate of
production, as applicable) performed
under the contract per year or part of
the year

Total quantity in
the contract
(i)

Percentage
participati
on (ii)

Actual
Quantity
Performed
(i) x (ii)

Year 1

Year 2

Year 3
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Year 4
Procuring Entity’s Name:

Address:
Telephone/fax
number E-mail:

Information
Description of the key activities in
accordance with Sub-Factor 4.2(b) of
Section III:

1. Activity No. Two

2. . …………………
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OTHER FORMS
1. FORM OF TENDER

(Amended and issued pursuant to PPRA CIRCULAR No. 02/2022)
INSTRUCTIONS TO TENDERERS

i) All italicized text is to help the Tenderer in preparing this form.

ii) The Tenderer must prepare this Form of Tender on stationery with its letterhead clearly
showing the Tenderer's complete name and business address. Tenderers are reminded that this is
a mandatory requirement.

iii) Tenderer must complete and sign CERTIFICATE OF INDEPENDENT TENDER
DETERMINATION and the SELF DECLARATION FORMS OF THE TENDERER as listed under
(xxii) below.

Date of this Tender submission:.............[insert date (as day, month and year) of Tender
submission]

Tender Name and Identification:....................[insert identification]

Alternative No.:.............................................[insert identification No if this is a Tender for an
alternative]
To:....................................[Insert complete name of Procuring Entity]

Dear Sirs,

1. In accordance with the Conditions of Contract, Specifications, Drawings and Bills of Quantities
for the execution of the above named Works, we, the undersigned offer to construct and complete
the Works and remedy any defects therein for the sum of Kenya Shillings [[Amount in
figures]…………………………………………………………………

Kenya Shillings [amount in words]

2. The above amount includes foreign currency amount (s) of [state figure or a percentage and
currency] [figures]

[words]

The percentage or amount quoted above does not include provisional sums, and only allows not more
than two foreign currencies.

3. We undertake, if our tender is accepted, to commence the Works as soon as is reasonably
possible after the receipt of the Engineer's notice to commence, and to complete the whole of the
Works comprised in the Contract within the time stated in the Particular Conditions of Contract.

4. We agree to adhere by this tender until [Insert date], and it shall remain
binding upon us and may be accepted at any time before that date.

5. Unless and until a formal Agreement is prepared and executed this tender together with your
written acceptance thereof, shall constitute a binding Contract between us. We further understand
that you are not bound to accept the lowest or any tender you may receive.

6. We, the undersigned, further declare that:

i) No reservations: We have examined and have no reservations to the tender document, including
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Addenda issued in accordance with ITT 8;

ii) Eligibility: We meet the eligibility requirements and have no conflict of interest in accordance
with ITT 3 and 4;

iii) Tender-Securing Declaration: We have not been suspended nor declared ineligible by the
Procuring Entity based on execution of a Tender-Securing or Proposal-Securing Declaration in
the Procuring Entity's Country in accordance with ITT 19.8;

(iv) Conformity: We offer to execute in conformity with the tendering documents and in accordance
with the implementation and completion specified in the construction schedule, the following
Works: [insert a brief description of the Works];

(v) Tender Price: The total price of our Tender, excluding any discounts offered in item 1 above is:
[Insert one of the options below as appropriate]

(vi) Option1, in case of one lot: Total price is: [insert the total price of the Tender in words and
figures, indicating the various amounts and the respective currencies]; Or

(vii) Option2, in case of multiple lots:

a) Total price of each lot [insert the total price of each lot in words and figures, indicating the
various amounts and the respective currencies]; and

b) Total price of all lots (sum of all lots) [insert the total price of all lots in words and figures,
indicating the various amounts and the respective currencies];

vii) Discounts: The discounts offered and the methodology for their application are:

viii) The discounts offered are: [Specify in detail each discount offered.]

ix) The exact method of calculations to determine the net price after application of discounts is
shown below: [Specify in detail the method that shall be used to apply the discounts];

x) Tender Validity Period: Our Tender shall be valid for the period specified in TDS 18.1 (as
amended, if applicable) from the date fixed for the Tender submission deadline specified in TDS
22.1(as amended, if applicable), and it shall remain binding upon us and may be accepted at any
time before the expiration of that period;

xi) Performance Security: If our Tender is accepted, we commit to obtain a Performance Security in
accordance with the Tendering document;

xii) One Tender Per Tender:We are not submitting any other Tender(s) as an individual Tender, and
we are not participating in any other Tender(s) as a Joint Venture member or as a subcontractor,
and meet the requirements of ITT3.4, other than alternative Tenders submitted in accordance with
ITT 13.3;

xiii) Suspension and Debarment: We, along with any of our subcontractors, suppliers, Engineer,
manufacturers, or service providers for any part of the contract, are not subject to, and not
controlled by any entity or individual that is subject to, a temporary suspension or a debarment
imposed by the Public Procurement Regulatory Authority or any other entity of the Government
of Kenya, or any international organization.

xiv) State-owned enterprise or institution: [select the appropriate option and delete the other] [We are
not a state- owned enterprise or institution]/[We are a state-owned enterprise or institution but
meet the requirements of ITT 3.7];

xv) Commissions, gratuities, fees: We have paid, or will pay the following commissions, gratuities,
or fees with respect to the tender process or execution of the Contract: [insert complete name of
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each Recipient, its full address, the reason for which each commission or gratuity was paid and
the amount and currency of each such commission or gratuity]

Name of Recipient Address Reason Amount

(If none has been paid or is to be paid, indicate “none.”)

i) Binding Contract: We understand that this Tender, together with your written acceptance thereof
included in your Letter of Acceptance, shall constitute a binding contract between us, until a
formal contract is prepared and executed;

ii) Not Bound to Accept: We understand that you are not bound to accept the lowest evaluated cost
Tender, the Most Advantageous Tender or any other. Tender that you may receive;

iii) Fraud and Corruption:We hereby certify that we have taken steps to ensure that no person acting
for us or on our behalf engages in any type of Fraud and Corruption;

iv) Collusive practices:We hereby certify and confirm that the tender is genuine, non-collusive and
made with the intention of accepting the contract if awarded. To this effect we have signed the
“Certificate of Independent Tender Determination” attached below.

v) We undertake to adhere by the Code of Ethics for Persons Participating in Public Procurement
and Asset Disposal, copy available from (specify website) during the procurement
process and the execution of any resulting contract.

vi) Beneficial Ownership Information: We commit to provide to the procuring entity the Beneficial
Ownership Information in conformity with the Beneficial Ownership Disclosure Form upon receipt
of notification of intention to enter into a contract in the event we are the successful tenderer in this
subject procurement proceeding.

vii) We, the Tenderer, have duly completed, signed and stamped the following Forms as part of our
Tender:

a) Tenderer's Eligibility; Confidential Business Questionnaire – to establish we are not in any
conflict to interest.

b) Certificate of Independent Tender Determination – to declare that we completed the tender
without colluding with other tenderers.

c) Self-Declaration of the Tenderer– to declare that we will, if awarded a contract, not engage in
any form of fraud and corruption.

d) Declaration and commitment to the Code of Ethics for Persons Participating in Public
Procurement and Asset Disposal.

Further, we confirm that we have read and understood the full content and scope of fraud and
corruption as informed in
“Appendix 1- Fraud and Corruption” attached to the

Form of Tender. Name of the Tenderer: *[insert

complete name of person signing the Tender]

Name of the person duly authorized to sign the Tender on behalf of the Tenderer: **[insert
complete name of person duly authorized to sign the Tender]
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Title of the person signing the Tender: [insert complete title of the person signing the

Tender] Signature of the person named above: [insert signature of person whose name

and capacity are shown above] Date signed [insert date of signing] day of [insert month],

[insert year]

Date signed day of ,

Notes
* In the case of the Tender submitted by joint venture specify the name of the Joint Venture as
Tenderer
** Person signing the Tender shall have the power of attorney given by the Tenderer to be attached
with the Tender,

2. TENDERER'S ELIGIBILITY-CONFIDENTIAL BUSINESS QUESTIONNAIRE
Instruction to Tenderer

Tender is instructed to complete the particulars required in this Form, one form for each entity if
Tender is a JV.
Tenderer is further reminded that it is an offence to give false information on this Form.

Tenderer's details

ITEM DESCRIPTION
1 Name of the Procuring Entity
2 Reference Number of the Tender

3 Date and Time of Tender Opening
4 Name of the Tenderer
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5 Full Address and Contact Details
of the Tenderer.

1. Country
2. City
3. Location
4. Building
5. Floor
6. Postal Address
7. Name and email of contact person.

6 Current Trade License Registration
Number and Expiring date

7 Name, country and full
address (postal and physical
addresses, email, and
telephone number) of
Registering Body/Agency

8 Description of Nature of Business
9 Maximum value of business which

the Tenderer handles.
10 State if Tenders Company is listed

in stock exchange, give name and
full address (postal and physical
addresses, email, and telephone
number) of
state which stock exchange

General and Specific Details

2.1 Sole Proprietor, provide the following details.

Name in full Age Nationality Country of Origin Citizenship

3.1 Partnership, provide the following details.

Names of Partners Nationality Citizenship % Shares owned
1
2
3

(iv) Registered Company, provide the following details.
i) Private or public Company
ii) State the nominal and issued capital of the Company

Nominal Kenya Shillings (Equivalent)..............................................................................................
Issued Kenya Shillings (Equivalent)..................................................................................................

iii) Give details of Directors as follows.

Names of Director Nationality Citizenship % Shares owned
1
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2
3

(v) DISCLOSURE OF INTEREST- Interest of the Firm in the Procuring Entity.

i) Are there any person/persons in............................................. (Name of Procuring Entity) who has/have
an interest

or relationship in this firm?

Yes/No……………………… If yes, provide details as

follows.

ii) Conflict of interest disclosure
Type of Conflict Disclosure

YESOR
NO

If YES provide details
of the relationship with
Tenderer

1 Tenderer is directly or indirectly controls, is controlled
by or is under common control with another tenderer.

2 Tenderer receives or has received any direct or indirect
subsidy from another tenderer.

3 Tenderer has the same legal representative as another
tenderer

4 Tender has a relationship with another tenderer, directly or
through common third parties that puts it in a position to
influence the tender of another tenderer, or influence the
decisions of the Procuring Entity regarding this tendering
process.

5 Any of the Tenderer’s affiliates participated as a
consultant in
the preparation of the design or technical specifications of
the works that are the subject of the tender.

6 Tenderer would be providing goods, works, non-
consulting services or consulting services during
implementation of the contract specified in this Tender
Document.

7 Tenderer has a close business or family relationship
with a professional staff of the Procuring Entity who
are directly or indirectly involved in the preparation
of the Tender document or specifications of the
Contract, and/or the
Tender evaluation process of such contract.

8 Tenderer has a close business or family relationship
with a professional staff of the Procuring Entity who
would be
involved in the implementation or supervision of such
Contract.

Names of Person Designation in the Procuring Entity Interest or Relationship with Tenderer
1
2
3
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9 Has the conflict stemming from such relationship
stated in item 7 and 8 above been resolved in a
manner acceptable to the Procuring Entity throughout
the tendering process and
execution of the Contract?

Certification

On behalf of the Tenderer, I certify that the information given above is complete, current and
accurate as at the date of submission.

Full Name Title or Designation

(Signature) {Date}

CERTIFICATEOF INDEPENDENT TENDER DETERMINATION

I, the undersigned, in submitting the accompanying Letter of Tender to the [Name of Procuring Entity] for: [Name and number of tender] in response to the request for tenders made by: [Name of Tenderer] do hereby make the following statements that I certify to be true and
complete in every respect:

I certify, on behalf of [Name of Tenderer] that:

1. I have read and I understand the contents of this Certificate;

2. I understand that the Tender will be disqualified if this Certificate is found not to be true and
complete in every respect;

3. I am the authorized representative of the Tenderer with authority to sign this Certificate,
and to submit the Tender on behalf of the Tenderer;

4. For the purposes of this Certificate and the Tender, I understand that the word “competitor”
shall include any individual or organization, other than the Tenderer, whether or not affiliated
with the Tenderer, who:

a) has been requested to submit a Tender in response to this request for tenders;
b) could potentially submit a tender in response to this request for tenders, based on their

qualifications, abilities or experience;

5. The Tenderer discloses that [check one of the following, as applicable]:
a) The Tenderer has arrived at the Tender independently from, and without consultation,

communication, agreement or arrangement with, any competitor;
b) the Tenderer has entered into consultations, communications, agreements or arrangements with

one or more competitors regarding this request for tenders, and the Tenderer discloses, in the
attached document(s), complete details thereof, including the names of the competitors and the
nature of, and reasons for, such consultations, communications, agreements or arrangements;
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6. In particular, without limiting the generality of paragraphs (5) (a) or (5) (b) above, there
has been no consultation, communication, agreement or arrangement with any
competitor regarding:

a) prices;
b) methods, factors or formulas used to calculate prices;
c) the intention or decision to submit, or not to submit, a tender; or
d) the submission of a tender which does not meet the specifications of the request for Tenders;

except as specifically disclosed pursuant to paragraph (5) (b) above;

7. In addition, there has been no consultation, communication, agreement or arrangement with any
competitor regarding the quality, quantity, specifications or delivery particulars of the works or
services to which this request for tenders relates, except as specifically authorized by the
procuring authority or as specifically disclosed pursuant to paragraph (5) (b) above;

8. The terms of the Tender have not been, and will not be, knowingly disclosed by the Tenderer,
directly or indirectly, to any competitor, prior to the date and time of the official tender opening,
or of the awarding of the Contract, whichever comes first, unless otherwise required by law or as
specifically disclosed pursuant to paragraph (5) (b) above.

Name Title Date

[Name, title and signature of authorized agent of Tenderer and Date]
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SELF-DECLARATION FORMS

FORM SD1

SELF DECLARATION THAT THE PERSON/TENDERER IS NOT DEBARRED IN THE
MATTER OF THE PUBLIC PROCUREMENT AND ASSET DISPOSAL ACT 2015.

I, ……………………………………., of Post Office Box........................................ being a resident of
………………………………….. in the Republic of........................................ do hereby make a
statement as
follows: -

1. THAT I am the Company Secretary/Chief Executive/Managing Director/Principal Officer/Director of
….................................................................... (insert name of the Company) who is a Bidder in respect
of Tender No.
………………….. for ……………………. (insert tender title/description) for
.............................................................................................................................................................. (in
sert
name of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its Directors and subcontractors have not been debarred from
participating in procurement proceeding under Part IV of the Act.

3. THATwhat is deponed to herein above is true to the best of my knowledge, information and belief.

……………………………
…….

……………………………
….

…………………
……

(Title)

Bidder Official Stamp

(Signature) (Date)

FORM SD2
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SELF DECLARATION THAT THE TENDERER WILL NOT ENGAGE IN ANY CORRUPT OR
FRAUDULENT PRACTICE

I, ……………………………………. of P.O. Box ………………………. being a resident of
.................................................................................................................................................................i
n the
Republic of............................................................ do hereby make a statement as follows: -

1. THAT I am the Chief Executive/Managing Director/Principal Officer/Director of
…......................................................(insert name of the Company) who is a Bidder in respect of
Tender No.
………………….. for ……………………... (insert tender title/description) for
..........................................................................................................................................................(inser
t name
of the Procuring entity) and duly authorized and competent to make this statement.

2. THAT the aforesaid Bidder, its servants and/or agents /subcontractors will not engage in any
corrupt or fraudulent practice and has not been requested to pay any inducement to any member
of the Board, Management, Staff and/or employees and/or agents of……………………. (insert
name of the Procuring entity) which is the procuring entity.

3. THAT the aforesaid Bidder, its servants and/or agents /subcontractors have not offered any
inducement to any member of the Board, Management, Staff and/or employees and/or agents of...... (name of
the procuring entity)

4. THAT the aforesaid Bidder will not engage/has not engaged in any corrosive practice with
other bidders participating in the subject tender

5. THATwhat is deponed to herein above is true to the best of my knowledge, information and belief.

………………………………… ……………………………
……………………… (Title)
(Signature)
(Date)

Bidder's Official Stamp

DECLARATION AND COMMITMENT TO THE CODE OF ETHICS

I....................................................................... (person) on behalf of (Name of the
Business/Company/Firm)
…................................................................... declare that I have read and fully understood the contents
of the Public
Procurement & Asset Disposal Act, 2015, Regulations and the Code of Ethics for persons
participating in Public Procurement and Asset Disposal and my responsibilities under the Code.

I do hereby commit to abide by the provisions of the Code of Ethics for persons participating in
Public Procurement and Asset Disposal.
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Name of Authorized signatory...........................................................................................................

Sign...................................................................................................................................................

Position.............................................................................................................................................

Office address.......................................................................... Telephone.........................................
E-mail................................................................................................................................................
Name of the Firm/Company...............................................................................................................
Date...............................................................................................................

(Company Seal/Rubber Stamp
where applicable) Witness

Name.........................................................................................................

Sign...........................................................................................................

Date...........................................................................................................

APPENDIX 1-FRAUD AND CORRUPTION

(Appendix 1 shall not be modified)

1. Purpose

1.1 The Government of Kenya's Anti-Corruption and Economic Crime laws and their sanction's
policies and procedures, Public Procurement and Asset Disposal Act (no. 33 of 2015) and its
Regulation, and any other Kenya's Acts or Regulations related to Fraud and Corruption, and
similar offences, shall apply with respect to Public Procurement Processes and Contracts that are
governed by the laws of Kenya.

2. Requirements

2.1 The Government of Kenya requires that all parties including Procuring Entities, Tenderers,
(applicants/proposers), Consultants, Contractors and Suppliers; any Sub-contractors, Sub-
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consultants, Service providers or Suppliers; any Agents (whether declared or not); and any of their
Personnel, involved and engaged in procurement under Kenya's Laws and Regulation, observe
the highest standard of ethics during the procurement process, selection and contract execution of
all contracts, and refrain from Fraud and Corruption and fully comply with Kenya's laws and
Regulations as per paragraphs 1.1 above.

2.2 Kenya's public procurement and asset disposal act (no. 33 of 2015) under Section 66 describes
rules to be followed and actions to be taken in dealing with Corrupt, Coercive, Obstructive,
Collusive or Fraudulent practices, and Conflicts of Interest in procurement including
consequences for offences committed. A few of the provisions noted below highlight Kenya's
policy of no tolerance for such practices and behavior:

1) a person to whom this Act applies shall not be involved in any corrupt, coercive, obstructive,
collusive or fraudulent practice; or conflicts of interest in any procurement or asset disposal
proceeding;

2) A person referred to under subsection (1) who contravenes the provisions of that sub-section
commits an offence;

3) Without limiting the generality of the subsection (1) and (2), the person shall be—
a) disqualified from entering into a contract for a procurement or asset disposal proceeding; or
b) if a contract has already been entered into with the person, the contract shall be voidable;

4) The voiding of a contract by the procuring entity under subsection (7) does not limit any legal
remedy the procuring entity may have;

5) An employee or agent of the procuring entity or a member of the Board or committee of the
procuring entity who has a conflict of interest with respect to a procurement—

a) shall not take part in the procurement proceedings;
b) shall not, after a procurement contract has been entered into, take part in any decision relating to

the procurement or contract; and
c) shall not be a subcontractor for the bidder to whom was awarded contract, or a member of the

group of bidders to whom the contract was awarded, but the subcontractor appointed shall meet
all the requirements of this Act.

6) An employee, agent or member described in subsection (1) who refrains from doing anything
prohibited under that subsection, but for that subsection, would have been within his or her duties
shall disclose the conflict of interest to the procuring entity;

7) If a person contravenes subsection (1) with respect to a conflict of interest described in
subsection (5) (a) and the contract is awarded to the person or his relative or to another person in
whom one of them had a direct or indirect pecuniary interest, the contract shall be terminated and
all costs incurred by the public entity shall be made good by the awarding officer. Etc.

2.3 In compliance with Kenya's laws, regulations and policies mentioned above, the
Procuring Entity:

Defines broadly, for the purposes of the above provisions, the terms set forth below as follows
i) “Corrupt practice” is the offering, giving, receiving, or soliciting, directly or indirectly, of

anything of value to influence improperly the actions of another party.
ii) “Fraudulent practice” is any act or omission, including misrepresentation, that knowingly or

recklessly misleads, or attempts to mislead, a party to obtain financial or other benefit or to avoid
an obligation.

iii) “Collusive practice” is an arrangement between two or more parties designed to achieve an
improper purpose, including to influence improperly the actions of another party.

iv) “Coercive practice” is impairing or harming, or threatening to impair or harm, directly or
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indirectly, any party or the property of the party to influence improperly the actions of a party.
v) “Obstructive practice” is:

• deliberately destroying, falsifying, altering, or concealing of evidence material to the
investigation or making false statements to investigators in order to materially impede
investigation by Public Procurement Regulatory Authority (PPRA) or any other appropriate
authority appointed by Government of Kenya into allegations of a corrupt, fraudulent, coercive,
or collusive practice; and/or threatening, harassing, or intimidating any party to prevent it from
disclosing its knowledge of matters relevant to the investigation or from pursuing the
investigation; or

• acts intended to materially impede the exercise of the PPRA's or the appointed authority's
inspection and audit rights provided for under paragraph 2.3 e. below.

b) Defines more specifically, in accordance with the above procurement Act provisions set forth for
fraudulent and collusive practices as follows:

"fraudulent practice" includes a misrepresentation of fact in order to influence a procurement or
disposal process or the exercise of a contract to the detriment of the procuring entity or the
contractor, and includes collusive practices amongst tenderers prior to or after tender submission
designed to establish tender prices at artificial non-competitive levels and to deprive the
procuring entity of the benefits of free and open competition.

c) Rejects a proposal for award1 of a contract if PPRA determines that the firm or individual
recommended for award, any of its personnel, or its agents, or its sub-consultants, sub-contractors,
service providers, suppliers and/ or their employees, has, directly or indirectly, engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practices in competing for the contract in
question;

d) Pursuant to the Kenya's above stated Acts and Regulations, may sanction or recommend to
appropriate authority(ies) for sanctioning and debarment of a firm or individual, as applicable
under the Acts and Regulations;

e) Requires that a clause be included in Tender documents and Request for Proposal documents
requiring (i) Tenderers (applicants/proposers), Consultants, Contractors, and Suppliers, and their
Sub-contractors, Sub- consultants, Service providers, Suppliers, Agents personnel, permit the
PPRA or any other appropriate authority appointed by Government of Kenya to inspect2 all
accounts, records and other documents relating to the procurement process, selection and/or
contract execution, and to have them audited by auditors appointed by the PPRA or any other
appropriate authority appointed by Government of Kenya; and
Pursuant to Section 62 of the above Act, requires Applicants/Tenderers to submit along with their
Applications/Tenders/Proposals a “Self-Declaration Form” as included in the procurement document
declaring that they and all parties involved in the procurement process and contract execution have
not engaged/will not engage in any corrupt or fraudulent practices.
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FORMAT OF TENDER SECURITY
[Option 2–Insurance Guarantee] TENDER GUARANTEE

No.:

1. Whereas ………… [Name of the tenderer] (hereinafter called “the tenderer”) has submitted its tender
dated
……… [Date of submission of tender] for the........................... [Name and/or description of the
tender] (hereinafter
called “the Tender”) for the execution of under Request for Tenders No.

(“the ITT”).

2. KNOWALL PEOPLE by these presents that WE…………………of.................... [Name of
Insurance Company]
having our registered office at …………… (hereinafter called “the Guarantor”), are bound
unto …………….. [Name of Procuring Entity] (hereinafter called “the Procuring Entity”) in the
sum of ………………… (Currency and guarantee amount) for which payment well and truly to be
made to the said Procuring Entity, the Guarantor binds itself, its successors and assigns, jointly and
severally, firmly by these presents.

Sealed with the Common Seal of the said Guarantor this day of 20 .

3. NOW, THEREFORE, THE CONDITION OF THIS OBLIGATION is such that if the Applicant:
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a) has withdrawn its Tender during the period of Tender validity set forth in the Principal's Letter
of Tender (“the Tender Validity Period”), or any extension thereto provided by the principal;
or

b) having been notified of the acceptance of its Tender by the Procuring Entity during the Tender
Validity Period or any extension thereto provided by the Principal; (i) failed to execute the Contract
agreement; or (ii) has failed to furnish the Performance Security, in accordance with the
Instructions to tenderers (“ITT”) of the Procuring Entity's Tendering document.

then the guarantee undertakes to immediately pay to the Procuring Entity up to the above
amount upon receipt of the Procuring Entity's first written demand, without the Procuring
Entity having to substantiate its demand, provided that in its demand the Procuring Entity shall
state that the demand arises from the occurrence of any of the above events, specifying which
event(s) has occurred.

4. This guarantee will expire: (a) if the Applicant is the successful Tenderer, upon our receipt of
copies of the contract agreement signed by the Applicant and the Performance Security and, or
(b) if the Applicant is not the successful Tenderer, upon the earlier of (i) our receipt of a copy
of the Beneficiary's notification to the Applicant of the results of the Tendering process; or
(ii)twenty-eight days after the end of the Tender Validity Period.

5. Consequently, any demand for payment under this guarantee must be received by us at the office
indicated above on or before that date.

[Date ] [Signature of the Guarantor]

[Witness] [Seal]

Note: All italicized text is for use in preparing this form and shall be deleted from the final product.

FORMOF TENDER-SECURING DECLARATION

[The Bidder shall complete this Form in accordance with the instructions indicated] Date:
........................................................ [Insert date (as day, month and year) of Tender Submission]
Tender No.................................................. [Insert number of tendering process]
To:................................................ [Insert complete name of

Purchaser] I/We, the undersigned, declare that:

1. I/We understand that, according to your conditions, bids must be supported by a Tender-Securing
Declaration.

2. I/We accept that I/we will automatically be suspended from being eligible for tendering in any
contract with the Purchaser for the period of time of [insert number of months or years] starting
on [insert date], if we are in breach of our obligation(s) under the bid conditions, because we–(a)
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have withdrawn our tender during the period of tender validity specified by us in the Tendering
Data Sheet; or (b) having been notified of the acceptance of our Bid by the Purchaser during the
period of bid validity, (i) fail or refuse to execute the Contract, if required, or (ii) fail or refuse to
furnish the Performance Security, in accordance with the instructions to tenders.

3. I/We understand that this Tender Securing Declaration shall expire if we are not the successful
Tenderer(s), upon the earlier of:

a) our receipt of a copy of your notification of the name of the successful Tenderer; or
b) thirty days after the expiration of our Tender.

4. I/We understand that if I am/we are/in a Joint Venture, the Tender Securing Declaration must be
in the name of the Joint Venture that submits the bid, and the Joint Venture has not been legally
constituted at the time of bidding, the Tender Securing Declaration shall be in the names of all
future partners as named in the letter of intent.

Signed:…………………………………………………………………..……….. Capacity / title

(director or partner or sole proprietor, etc.) ……….……………….

Name:…………………………………………………………………………….. Duly authorized to

sign the bid for and on behalf of: [insert complete name of Tenderer] Dated on…………………. day

of.....................................................................................................

[Insert date of signing]

Seal or stamp

Appendix to Tender
Schedule of Currency requirements

Summary of currencies of the Tender for [insert name of Section of the
Works]

Name of currency Amounts payable
Local currency:
Foreign currency #1:
Foreign currency #2:
Foreign currency #3:
Provisional sums expressed in local currency [To be entered by the Procuring Entity]

1. TECHNICAL PROPOSAL

The tender shall complete these sections as a Technical proposal to indicate how he/she intends
to proceed with the works. The Procuring entity will review these Proposals and determine the
extent to which they meet the required standards to complete the works.
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1.1 Site Organization
[Insert Site Organization information]

1.2 Method Statement
[Insert Method Statement]

1.3 Mobilization Schedule
[Insert Mobilization Schedule]

1.4 Construction Schedule
[Insert Construction Schedule]
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PART 2 - WORKS' REQUIREMENTS
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BILL OF QUANTITY

URBAN FORESTRY PROJECT

ITEM DESCRIPTION UNIT QTY RATE AMOUNT

All rates Must be inclusive of handling charges, levies, Taxes mobilization and
demobilization

1.0 BILL NO.1: PRELIMINARY AND GENERAL SPECIFICATION

1.1 Supervision of works

1.1.1 Provide prime cost for Kes 80,400
for, supervision to be expended as
directed to include, airtime, progress
reports, photographs, publicity and
final inspection report

item 1 80,400 80,500

1.2 Community/PMCs
Sensitization/Training

1.2.1 Provide a prime cost for Kes 50,000
for community Sensitization and
training on tree protection as shall be
directed by the project supervisor

Item 1 50,000 50,000

1.4 Add percentage on items 1.1, 1.2 and
1.3 for overheads

% 0.2 130,759 26,152

Subtotal Kes 156,652

2.0 BILL NO 2: SIGNAGE

2.1 Provide, erect and maintain
throughout the course of the
contract, project signboard 1,500mm
by 1,000mm fabricated with 1.2 mm
thick mild steel plate framed with
20mm by 20mm by 2mm thick SHS,
supported with 3,100mm long
60mm by 60mm by 4mm thick SHS
with 600mm in pits with 1:3:6
concrete surround. The sign board
to be 2,500mm above ground level,
clearly and visibly indicating County
Government of Nyandarua with the
County Logo, client, project name,
supervisor, contractor and any other
relevant information as directed by
the supervisor. Apply one coat of red
oxide primer and two coats of gloss
blue paint to all metal surfaces.

No. 3

Sub-total

3.0 Bill No 3: GREENING MUNUNGA STADIUM
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3.1 Bill No. 3.1: Establish a Kei Aple (Dovyalis afra) fence around stadium

3.1.1 Site preparation;
 Remove weeds, debris and
existing obstacles

 Peg live fence line according
to the design

Item Lumpsum

3.1.2 Supply manure for soil humus
improvement

Kg. 2,000

3.1.3 Supply biochar for improvement of
soil moisture retention

Kg. 100

3.1.4 Supply Kei Aple (Dovyalis afra) tree
seedlings for circumference live fence
in Mununga Stadium.
Tree seedlings must comply with the
following:
1. All tree seedlings must be
sourced from a certified
(KFS/KEFRI/KEPHIS) tree
nursery grower.

2. The tree shall be well rooted
in the soil media (substrate).
Root distribution shall be
uniform throughout the soil or
media.

3. Seedlings should have several
lateral roots or many fibrous
roots spaced evenly around
the trunk to provide support
so the trees are stable when
planted.

No. 6,700

3.1.5 Plant Kei Aple (Dovyalis afra) tree
seedlings for circumference live fence
in Mununga Stadium.
Seedlings shall be planted in two
rows all-round the stadium, safe for
the entrance. Seedlings shall form a
staggered arranged along the two
rows.

No. 6,700

3.1.6 Provide post planting care;
1. Regular watering during
establishment phase – until
after 6 months

2. Weeding – until after 6
months

Man
Days

180

Sub-totals
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3.2 Bill No. 3.2: Plant Assorted Ceremonial Trees for Aesthetics and Shading in stadium

3.2.1 Supply assorted tree seedlings for
aesthetic and shading in Mununga
Stadium

 Nandi flame (Spathodea
campanulate) – 10

 Warburgia ugandensis - 15
 Waterberry (Syzygium
guineense) - 10

All seedlings must be over 2 meters
high, on well-maintained holding
tubes and must comply with the
following:
1. Be sourced from a certified
(KFS/KEFRI/KEPHIS/WECCNR-
CGN) tree nursery grower.

2. The tree shall be well rooted in
the soil media (substrate). Root
distribution shall be uniform
throughout the soil or media.

3. Seedlings should have several
lateral roots or many fibrous
roots spaced evenly around the
trunk to provide support so the
trees are stable when planted.

No. 35

3.2.2 Supply manure Kg. 175

3.2.3 Provide for protection of all seedlings
(temporary fencing)

No. 35

Sub-totals

4.0 Bill No 4: PLANTING ASSORTED TREES ALONG MAIRU INYA TOWN (2 KM ON
BOTH SIDES

4.1 Site preparation;
 Identify safe zones along the
streets

 Meet and discuss with KENHA
on tree adoption

 Meet and discuss with
individual owners of adjacent
plots where sites have been
identified as suitable on tree
adoption

 Remove weeds, debris and
existing obstacles

 Peg Specific tree planting sites

Item Lumpsum
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4.2. Bill No. 4.2: Supply assorted tree
seedlings for aesthetic and shading in
Mairoinya town
All seedlings must be over 2 meters
high, on well-maintained holding
tubes and must comply with the
following:
1. Be sourced from a certified
(KFS/KEFRI/KEPHIS/WECCNR-
CGN) tree nursery grower.

2. The tree shall be well rooted
in the soil media (substrate).
Root distribution shall be
uniform throughout the soil or
media.

3. Seedlings should have several
lateral roots or many fibrous
roots spaced evenly around
the trunk to provide support
so the trees are stable when
planted.

4.2.1 Supply and plant Nandi flame
(Spathodea campanulate)

No. 20

4.2.2 Supply and plant Warburgia
ugandensis

No. 15

4.2.3 Supply and plant Waterberry
(Syzygium guineense)

No. 20

4.2.4 Supply and plant Cape chestnut
(Calodendrum capense)

No. 25

4.2.5 Supply and plant Strangler Fig (Ficus
thonningii

No. 10

4.2.6 Supply and plant Canary Island Date
Palm ( Phoenix canariensis)

No. 10

4.2.7 Supply and plant Thika Palm
(Filicium decipiens)

No. 30

4.2.8 Supply and plant Chinese Windmill
Palm (Trachycarpus fortune)

No. 10

4.3 Provide for protection of all seedlings
(temporary fencing)

No. 140

4.4 Provide post planting care;
1. Regular watering during
establishment phase – until
after 6 months

2. Weeding – until after 6
months

Man
Days

180

Sub-totals
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5.0 Bill No 5: ESTABLISH LINEAR PARK ALONG NYANDARUA INSTITUTE (800 M)

5.1 Site preparation;
 Meet and discuss with school
management as well as
KENHA on tree adoption

 Remove weeds, debris and
existing obstacles

 Peg Specific tree planting sites

Item Lumpsum

5.2. Bill No. 5.2: Supply assorted tree
seedlings for aesthetic and shading in
Mununga Stadium
All seedlings must be over 2 meters
high, on well-maintained holding tubes
and must comply with the following:
1. Sourced from a certified
(KFS/KEFRI/KEPHIS/WECCNR-
CGN) tree nursery grower.

2. The tree shall be well rooted in
the soil media (substrate). Root
distribution shall be uniform
throughout the soil or media.

3. Seedlings should have several
lateral roots or many fibrous
roots spaced evenly around the
trunk to provide support so the
trees are stable when planted.

5.2.1 Supply and plant Nandi flame
(Spathodea campanulate)

No. 10

5.2.2 Supply and plant Warburgia
ugandensis

No. 10

5.2.3 Supply and plant Waterberry
(Syzygium guineense)

No. 5

5.2.4 Supply and plant Cape chestnut
(Calodendrum capense)

No. 15

5.2.5 Supply and plant Strangler Fig (Ficus
thonningii

No. 5

5.2.6 Supply and plant Canary Island Date
Palm ( Phoenix canariensis)

No. 5

5.2.7 Supply and plant Thika Palm
(Filicium decipiens)

No. 20

5.2.8 Supply and plant Chinese Windmill
Palm (Trachycarpus fortune)

No. 5

5.3 Provide for protection of all seedlings
(temporary fencing)

No. 75

5.4 Provide post planting care;
1. Regular watering during
establishment phase – until
after 6 months

Man
Days

180
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GRAND SUMMARY PAGE
Bill No. ITEM DESCRIPTION AMOUNT
1 Preliminary and general specification 156,652
2 Signage
3.0 Greening Mununga stadium
3.1 Establish a Kei Aple (Dovyalis afra) fence around stadium
3.2 Plant Assorted Ceremonial Trees for Aesthetics and Shading in

stadium
4 Planting assorted trees along Mairu Inya town (2 km on both

sides
7 Establish linear park along Nyandarua institute (800 m)

Sub Total
Add 1% project management fee
Add capacity building levy 0.03%

GRAND TOTAL

2. Weeding – until after 6
months

5.5 Supply concrete s-shaped concrete
benches

No. 4

Subtotal Kes
Add 1% project management fee

Grand Total Kes
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PART 3 – CONDITIONS OF CONTRACT AND CONTRACT FORM
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SECTION VI - GENERAL CONDITIONS OF CONTRACT
1. GENERAL CONDITIONS

1. General Provisions
1.1 Definitions

In the Conditions of Contract (“these Conditions”), which include Particular Conditions,
Parts A and B, and these General Conditions, the following words and expressions shall
have the meanings stated. Words indicating persons or parties include corporations and other
legal entities, except where the context requires otherwise.

2.1 The Contract
“Bills of Quantities”, “Daywork Schedule” and “Schedule of Payment Currencies”
mean the documents so named (if any) which are comprised in the Schedules.

“Contract Agreement” means the contract agreement referred to in Sub-Clause 1.6 [Contract
Agreement].

“Contract” means the Contract Agreement, the Letter of Acceptance, the Letter of Tender,
these Conditions, the Specification, the Drawings, the Schedules, and the further documents
(if any) which are listed in the Contract Agreement or in the Letter of Acceptance.

“Drawings” means the drawings of the Works, as included in the Contract, and any
additional and modified drawings issued by (or on behalf of) the Procuring Entity in
accordance with the Contract.

“Laws” means all national legislation, statutes, ordinances, and regulations and by-laws of
any legally constituted public authority.

“Letter of Acceptance” means the letter of formal acceptance, signed by the contractor and
the Procuring Entity, including any annexed memoranda comprising agreements between
and signed by both Parties.

“Letter of Tender” means the document entitled letter of tender or letter of tender, which
was completed by the Contractor and includes the signed offer to the Procuring Entity for the
Works.

“SCC” means the Special Conditions of Contract completed by the Procuring Entity which
modify the General Conditions of Contract.

“Schedules” means the document(s) entitled schedules, completed by the Contractor and
submitted with the Letter of Tender, as included in the Contract. Such document may include
the Bills of Quantities, data, lists, and schedules of rates and/or prices.

“Specification” means the document entitled specification, as included in the Contract, and
any additions and modifications to the specification in accordance with the Contract.Such
document specifies the Works.

“Tender” means the Letter of Tender and all other documents which the Contractor
submitted with the Letter of Tender, as included in the Contract.

3.1 Parties and Persons

“Contractor's Personnel” means the Contractor's Representative and all personnel whom
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the Contractor utilizes on Site, who may include the staff, labor and other employees of the
Contractor and of each Subcontractor; and any other personnel assisting the Contractor in the
execution of the Works.

“Contractor's Representative”means the person named by the Contract or in the Contractor
appointed from time to time by the Contractor under Sub-Clause 4.3 [Contractor's
Representative], who acts on behalf of the Contractor.

“Contractor” means the person(s) named as contractor in the Letter of Tender accepted by
the Procuring Entity and the legal successors in title to this person(s).

“Engineer”means the person appointed by the Procuring Entity to act as the Engineer for the
purposes of the Contract and named in the SCC, or other person appointed from time to time
by the Procuring Entity and notified to the Contractor under Sub-Clause 3.4 [Replacement of
the Engineer].

Party”means the Procuring Entity or the Contractor, as the context requires.
“Procuring Entity”means the Entity named in the Special Conditions of Contract.

“Procuring Entity's Personnel”means the Engineer, the assistants referred to in Sub-Clause
3.2 [Delegation by the Engineer] and all other staff, labor and other employees of the
Engineer and of the Procuring Entity; and any other personnel notified to the Contractor, by
the Procuring Entity or the Engineer, as Procuring Entity's Personnel.

“Procuring Entity” means the person named as Procuring Entity in the SCC and the legal
successors in title to this person.

“Subcontractor” means any person named in the Contract as a subcontractor, or any person
appointed as a subcontractor, for a part of the Works; and the legal successors in title to each
of these persons.

4.1 Dates, Tests, Periods and Completion

“Base Date” means a date 30 day prior to the submission of tenders.

“Commencement Date”means the date notified under Sub-Clause 8.1 [Commencement

of Works]. “Completion Certificate” means the certificate issued under Sub-Clause

11.9 [Performance Certificate]. “Day” means a calendar day and “year” means 365 days.

“Defects Notification Period” means the period for notifying defects in the Works or a
Section (as the case may be) under Sub-Clause 11.1 [Completion of Outstanding Work and
Remedying Defects], which extends over 365 days except if otherwise stated in the SCC
(with any extension under Sub-Clause 11.3 [Extension of Defects Notification Period]),
calculated from the date on which the Works or Section is completed as certified under Sub-
Clause 10.1[Taking Over of the Works and Sections].

“Taking-Over Certificate”means a certificate issued under Clause 10 [Procuring Entity's Taking
Over].

“Tests after Completion” means the tests (if any) which are specified in the Contract and
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which are carried out in accordance with the Specification after the Works or a Section (as
the case may be) are taken over by the Procuring Entity.

“Tests on Completion” means the tests which are specified in the Contract or agreed by
both Parties or instructed as a Variation, and which are carried out under Clause 9 [Tests on
Completion] before the Works or a Section (as the case may be) are taken over by the
Procuring Entity.

“Time for Completion” means the time for completing the Works or a Section (as the case
may be) under Sub- Clause 8.2 [Time for Completion], as stated in the SCC (with any
extension under Sub-Clause 8.4 [Extension of Time for Completion]), calculated from the
Commencement Date.

5.1 Money and Payments

“Accepted Contract Amount” means the amount accepted in the Letter of Acceptance for
the execution and completion of the Works and the remedying of any defects.

“Contract Price” means the price defined in Sub-Clause 14.1 [The Contract Price] and
includes adjustments in accordance with the Contract.

“Cost” means all expenditure reasonably incurred (or to be incurred) by the Contractor,
whether on or off the Site, including overhead and similar charges, but does not include
profit.

“Final Payment Certificate” means the payment certificate issued under Sub-Clause 14.13
[Issue of Final Payment Certificate].

“Final Statement”means the statement defined in Sub-Clause 14.11 [Application for Final Payment
Certificate].
“Foreign Currency”means acurrency in which part (orall) of the Contract Price is payable, but
not the Local Currency.

“Interim Payment Certificate” means a payment certificate issued under Clause 14 [Contract
Price and Payment], other than the Final Payment Certificate.

“Local Currency” means the currency of the Country.

“Payment Certificate”means a payment certificate issued under Clause 14 [Contract Price and
Payment].

“Provisional Sum” means a sum (if any) which is specified in the Contract as a provisional
sum, for the execution of any part of the Works or for the supply of Plant, Materials or
services under Sub-Clause 13.5 [Provisional Sums].

“Retention Money” means the accumulated retention moneys which the Procuring Entity
retains under Sub- Clause 14.3 [Application for Interim Payment Certificates] and pays
under Sub-Clause 14.9 [Payment of Retention Money].

“Statement” means a statement submitted by the Contractor as part of an application, under
Clause 14 [Contract Price and Payment], for a payment certificate.

6.1 Works and Goods

“Contractor's Equipment” means all apparatus, machinery, vehicles and other things



~ 73 ~

required for the execution and completion of the Works and the remedying of any defects.
However, Contractor's Equipment excludes Temporary Works, Procuring Entity's Equipment
(if any), Plant, Materials and any other things intended to form or forming part of the
Permanent Works.

“Goods”means Contractor's Equipment, Materials, Plant and Temporary Works, or any of them as
appropriate.

“Materials” means things of all kinds (other than Plant) intended to form or forming part of
the Permanent Works, including the supply-only materials (if any) to be supplied by the
Contractor under the Contract.

“Permanent Works”means the permanent works to be executed by the Contractor under the
Contract.

“Plant” means the apparatus, machinery and other equipment intended to form or forming
part of the Permanent Works, including vehicles purchased for the Procuring Entity and
relating to the construction or operation of the Works.

“Section”means a part of the Works specified in the SCC as a Section (if any).

“Temporary Works” means all temporary works of every kind (other than Contractor's
Equipment) required on Site for the execution and completion of the Permanent Works and
the remedying of any defects.

“Works”mean the Permanent Works and the Temporary Works, or either of them as appropriate.
7.1 Other Definitions

“Contractor's Documents” means the calculations, computer programs and other software,
drawings, manuals, models and other documents of a technical nature (if any) supplied by
the Contractor under the Contract.

“Country” means Kenya as the country in which the Site is located, where the Permanent
Works are to be executed.

“Force Majeure” is defined in Clause 19 [Force Majeure].

“Laws” means all national (or state) legislation, statutes, ordinances and other laws, and
regulations and by- laws of any legally constituted public authority.

“Notice of Dissatisfaction”means the notice given by either Party to the other under Sub-
Clause 20.4 indicating its dissatisfaction and intention to commence arbitration.
“Performance Security” means the security (or securities, if any) under Sub-Clause 4.2
[Performance Security].

“Procuring Entity's Equipment” means the apparatus, machinery and vehicles (if any)
made available by the Procuring Entity for the use of the Contractor in the execution of the
Works, as stated in the Specification; but does not include Plant which has not been taken
over by the Procuring Entity.

“Site”means the places where the Permanent Works are to be executed, including storage and
working areas, and to which Plant and Materials are to be delivered, and any other places as
may be specified in the Contract as forming part of the Site.
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“Unforeseeable”means not reasonably foreseeable by an experienced contractor by the Base Date.

“Variation” means any change to the Works, which is instructed or approved as a variation
under Clause 13 [Variations and Adjustments].

8.1 Interpretation

In the Contract, except where the context requires otherwise:
a) Words indicating one gender include all genders;
b) words indicating the singular also include the plural and words indicating the plural also

include the singular;
c) provisions including the word “agree”, “agreed” or “agreement” require the agreement to

be recorded in writing;
d) “written” or “inwriting” means hand-written, type-written, printed or electronically

made, and resulting in a permanent record; and
e) the word “tender” is synonymous with “tender” and “tenderer” with “Tenderer” and the

words “tender documents” with “tendering documents.”
9.1 Communications

1.1.1 Wherever these Conditions provide for the giving or issuing of approvals,
certificates, consents, determinations, notices, requests and discharges, these
communications shall be:

a) In writing and delivered by hand (against receipt), sent by mail or courier, or transmitted
using any of the agreed systems of electronic transmission as stated in the SCC; and

b) Delivered, sent or transmitted to the address for the recipient's communications as stated in
the SCC. However:

i) if the recipient gives notice of another address, communications shall thereafter be
delivered accordingly; and

ii) if the recipient has not stated otherwise when requesting an approval or consent, it may be
sent to the address from which the request was issued.

1.1.2 Approvals, certificates, consents and determinations shall not be unreasonably withheld or
delayed. When a certificate is issued to a Party, the certifier shall send a copy to the other
Party. When a notice is issued to a Party, by the other Party or the Engineer, a copy shall be
sent to the Engineer or the other Party, as the case may be.

10.1 Law and Language

1.1.3 The Contract shall be governed by the laws of Kenya.

1.1.4 The ruling language of the Contract shall be the English Language.
11.1 Priority of Documents

1.1.5 The documents forming the Contract are to be taken as mutually explanatory of one another.
For the purposes of interpretation, the priority of the documents shall be in accordance with
the following sequence:

a) The Contract Agreement,
b) The Letter of Acceptance,
c) the Particular Conditions–Part A,
d) the Particular Conditions–Part B
e) the General Conditions of Contract
f) the Form of Tender,
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g) the Specifications and Bills of Quantities
h) the Drawings, and
i) the Schedules and any other documents forming part of the Contract.

1.1.6 If an ambiguity or discrepancy is found in the documents, the Engineer shall issue any
necessary clarification or instruction.

12.1 Contract Agreement

The Parties shall enter into a Contract Agreement within 14 days after the Contractor
receives the Letter of Acceptance, unless the Particular Conditions establish otherwise. The
Contract Agreement shall be based upon the form annexed to the Particular Conditions. The
costs of stamp duties and similar charges (if any) imposed by law in connection with entry
into the Contract Agreement shall be borne by the Procuring Entity.

13.1 Assignment

Neither Party shall assign the whole or any part of the Contract or any benefit or interest
in or under the Contract. However, either Party:

a) May assign the whole or any part with the prior agreement of the other Party, at the sole
discretion of such other Party, and

b) May, as security in favor of a Procuring Entity or financial institution, assign its right to
any moneys due, or to become due, under the Contract.

14.1 Care and Supply of Documents
1.1.7 The Specification and Drawings shall be in the custody and care of the Procuring Entity.

Unless otherwise stated in the Contract, two copies of the Contract and of each subsequent
Drawing shall be supplied to the Contractor, who may make or request further copies at the
cost of the Contractor.

1.1.8 Each of the Contractor's Documents shall be in the custody and care of the Contractor, unless
and until taken over by the Procuring Entity. Unless otherwise stated in the Contract, the
Contractor shall supply to the Engineer

1.1.9 The Contractor shall keep, on the Site, a copy of the Contract, publications named in the
Specification, the Contractor's Documents (if any), the Drawings and Variations and other
communications given under the Contract. The Procuring Entity's Personnel shall have the
right of access to all these documents at all reasonable times.

1.1.10 If a Party becomes aware of an error or defect in a document which was prepared for use in
executing the Works, the Party shall promptly give notice to the other Party of such error or
defect.

15.1 Delayed Drawings or Instructions
1.1.11 The Contractor shall give notice to the Engineer whenever the Works are likely to be delayed

or disrupted if any necessary drawing or instruction is not issued to the Contractor within a
particular time, which shall be reasonable. The notice shall include details of the necessary
drawing or instruction, details of why and by when it should be issued, and the nature and
amount of the delay or disruption likely to be suffered if it is late.
If the Contractor suffers delay and/or incurs Cost as a result of a failure of the Engineer to
issue the notified drawing or instruction within a time which is reasonable and is specified in
the notice with supporting details, the Contractor shall give a further notice to the Engineer
and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
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Clause 8.4 [Extension of Time for Completion], and
b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

1.1.12 After receiving this further notice, the Engineer shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine these matters.

1.1.13 However, if and to the extent that the Engineer's failure was caused by any error or delay by
the Contractor, including an error in, or delay in the submission of, any of the Contractor's
Documents, the Contractor shall not be entitled to such extension of time, Cost or profit.

16.1 Procuring Entity's Use of Contractor's Documents

1.1.14 As between the Parties, the Contractor shall retain the copyright and other intellectual
property rights in the Contractor's Documents and other design documents made by (or on
behalf of) the Contractor. The Contractor shall be deemed (by signing the Contract) to give to
the Procuring Entity a non-terminable transferable non- exclusive royalty-free license tocopy,
use and communicate the Contractor's Documents, including making and using
modifications of them. This license shall:

a) apply throughout the actual or intended working life (whichever is longer) of the relevant
parts of the Works,

b) entitle any person in proper possession of the relevant part of the Works to copy, use and
communicate the Contractor's Documents for the purposes of completing, operating,
maintaining, altering, adjusting, repairing and demolishing the Works, and

c) in the case of Contractor's Documents which are in the form of computer programs and other
software, permit their use on any computer on the Site and other places as envisaged by the
Contract, including replacements of any computers supplied by the Contractor.

1.1.15 The Contractor's Documents and other design documents made by (or on behalf of) the
Contractor shall not, without the Contractor's consent, be used, copied or communicated to a
third party by (or on behalf of) the Procuring Entity for purposes other than those permitted
under this Sub-Clause.

17.1 Contractor's Use of Procuring Entity's Documents

As between the Parties, the Procuring Entity shall retain the copyright and other intellectual
property rights in the Specification, the Drawings and other documents made by (or on
behalf of) the Procuring Entity. The Contractor may, at his cost, copy, use, and obtain
communication of these documents for the purposes of the Contract. They shall not, without
the Procuring Entity's consent, be copied, used or communicated to a third party by the
Contractor, except as necessary for the purposes of the Contract.

18.1 Confidential Details

The Contractor's and the Procuring Entity's Personnel shall disclose all such confidential and
other information as may be reasonably required in order to verify compliance with the
Contract and allow its proper implementation.

19.1 Compliance with Laws

The Contractor shall, in performing the Contract, comply with applicable Laws. Unless
otherwise stated in the Particular Conditions:

a) The Procuring Entity shall have obtained (or shall obtain) the planning, zoning, building
permit or similar permission for the Permanent Works, and any other permissions described in
the Specification as having been (or to be) obtained by the Procuring Entity; and the
Procuring Entity shall indemnify and hold the Contractor harmless against and from the
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consequences of any failure to do so; and
b) the Contractor shall give all notices, pay all taxes, duties and fees, and obtain all permits,

licenses and approvals, as required by the Laws in relation to the execution and completion
of the Works and the remedying of any defects; and the Contractor shall indemnify and hold
the Procuring Entity harmless against and from the consequences of any failure to do so,
unless the Contractor is impeded to accomplish these actions and shows evidence of its
diligence.

20.1 Joint and Several Liability

If the Contractor constitutes (under applicable Laws) a joint venture, consortium or other
unincorporated grouping of two or more persons:

a) These persons shall be deemed to be jointly and severally liable to the Procuring
Entity for the performance of the Contract;

b) these persons shall notify the Procuring Entity of their leader who shall have authority
to bind the Contractor and each of these persons; and

c) the Contractor shall not alter its composition or legal status without the prior consent of the
Procuring Entity.

21.1 Inspections and Audit by the Procuring Entity

Pursuant to paragraph 2.2 e. of Appendix B to the General Conditions, the Contractor shall
permit and shall cause its subcontractors and sub-consultants to permit, the Procuring Entity
and/or persons appointed by the Procuring Entity to inspect the Site and/or the accounts and
records relating to the procurement process, selection and/or contract execution, and to have
such accounts and records audited by auditors appointed by the Procuring Entity if requested
by the Procuring Entity. The Contractor's and its Subcontractors' and sub- consultants'
attention is drawn to Sub-Clause15.6 (Fraud and Corruption) which provides, interalia, that
acts intended to materially impede the exercise of the Procuring Entity's inspection and audit
rights constitute a prohibited practice subject to contract termination (as well as to a
determination of ineligibility pursuant to the Procuring Entity's prevailing sanctions
procedures).

2. THE PROCURING ENTITY
2.1 Right of Access to the Site

2.1.1 The Procuring Entity shall give the Contractor right of access to, and possession of, all parts
of the Site within the time (or times) stated in the SCC. The right and possession may not be
exclusive to the Contractor. If, under the Contract, the Procuring Entity is required to give
(to the Contractor) possession of any foundation, structure, plant or means of access, the
Procuring Entity shall do so in the time and manner stated in the Specification. However, the
Procuring Entity may withhold any such right or possession until the Performance Security
has been received.

2.1.2 If no such time is stated in the SCC, the Procuring Entity shall give the Contractor right of
access to, and possession of, the Site within such times as required to enable the Contractor to
proceed without disruption in accordance with the programme submitted under Sub-Clause
8.3 [Programme].

2.1.3 If the Contractor suffers delay and/or incurs Cost as aresult of a failure by the Procuring
Entity to give any such right or possession within such time, the Contractor shall give notice
to the Engineer and shall been titled subject toSub-Clause20.1 [Contractor's Claims] to:
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a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

2.1.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause3.5
[Determinations] to agree or determine these matters.

2.1.5 However, if and to the extent that the Procuring Entity's failure was caused by any error or
delay by the Contractor, including an error in, or delay in the submission of, any of the
Contractor's Documents, the Contractor shall not be entitled to such extension of time, Cost
or profit.

2.2 Permits, Licenses or Approvals

The Procuring Entity shall provide, at the request of the Contractor, such reasonable
assistance as to allow the Contractor to obtain properly:

a) Copies of the Laws of the Country which are relevant to the Contract but are not readily available, and
b) Any permits, licenses or approvals required by the Laws of the Country:
i) Which the Contractor is required to obtain under Sub-Clause 1.13 [Compliance

with Laws],
ii) For the delivery of Goods, including clearance through customs, and
iii) For the export of Contractor's Equipment when it is removed from the Site.

2.3 Procuring Entity's Personnel

The Procuring Entity shall be responsible for ensuring that the Procuring Entity's Personnel and
the Procuring Entity's other contractors on the Site:

b) take actions similar to those which the Contractor is required to take under sub-
paragraphs (a), (b) and

(c) of Sub-Clause 4.8 [Safety Procedures] and under Sub-Clause 4.18 [Protection of the
Environment].

2.4 Procuring Entity's Financial Arrangement

2.4.1 The Procuring Entity shall submit, before the Commencement Date and there after within 30
days after receiving any request from the Contractor, reasonable evidence that financial
arrangements have been made and are being maintained which will enable the Procuring
Entity to pay the Contract Price punctually (as estimated at that time) in accordance with
Clause 14 [Contract Price and Payment]. Before the Procuring Entity makes any material
change to his financial arrangements, the Procuring Entity shall give notice to the Contractor
with detailed particulars.

2.4.2 In addition, if the Procuring Entity has notified to the Contractor that the Procuring Entity
has suspended disbursements under its loan, which finances in whole or in part the execution
of the Works, the Procuring Entity shall give notice of such suspension to the Contractor
with detailed particulars, including the date of such notification, with a copy to the 2.4.3
Engineer, within 7 days of the Procuring Entity having received the suspension notification
from the Procuring Entity. If alternative funds will be available in appropriate currencies to
the Procuring Entity to continue making payments to the Contractor beyond a date 60 day
after the date of Procuring Entity notification of the suspension, the Procuring Entity shall
provide reasonable evidence in his notice of the extent to which such funds will be available.
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2.5 Procuring Entity's Claims
2.5.1 If the Procuring Entity considers itself to be entitled to any payment under any Clause of

these Conditions or otherwise in connection with the Contract, and/or to any extension of the
Defects Notification Period, the Procuring Entity or the shall give notice and particulars to
the Contractor. However, notice is not required for payments due under Sub-Clause 4.19
[Electricity, Water and Gas], under Sub-Clause 4.20 [Procuring Entity's Equipment and Free-
Issue Materials], or for other services requested by the Contractor.

2.5.2 The notice shall be given as soon as practicable and no longer than 30 days after the
Procuring Entity became aware, or should have become aware, of the event or circumstances
giving rise to the claim. A notice relating to any extension of the Defects Notification Period
shall be given before the expiry of such period.

2.5.3 The particulars shall specify the Clause or other basis of the claim and shall include
substantiation of the amount and/or extension to which the Procuring Entity considers itself
to be entitled in connection with the Contract. The Engineer shall then proceed in accordance
with Sub-Clause 3.5 [Determinations] to agree or determine (i) the amount (if any) which the
Procuring Entity is entitled to be paid by the Contractor, and/or(ii) the extension (if any) of
the Defects Notification Period in accordance with Sub-Clause 11.3 [Extension of Defects
Notification Period].

3. THE ENGINEER

3.1 Engineer's Duties and Authority

3.1.1 The Procuring Entity shall appoint the Engineer who shall carry out the duties assigned to him
in the Contract. The Engineer's staff shall include suitably qualified engineers and other
professionals who are competent to carry out these duties.

The Engineer shall have no authority to amend the Contract.
The Engineer may exercise the authority attributable to the Engineer as specified in or
necessarily to be implied from the Contract. If the Engineer is required to obtain the
approval of the Procuring Entity before exercising a specified authority, the requirements
shall be as stated in the Particular Conditions. The Procuring Entity shall promptly inform
the Contractor of any change to the authority attributed to the Engineer.

3.1.2 However, whenever the Engineer exercises a specified authority for which the Procuring
Entity's approval is required, then (for the purposes of the Contract) the Procuring Entity shall
be deemed to have given approval. Except as otherwise stated in these Conditions:

a) Whenever carrying out duties or exercising authority, specified in or implied by the Contract,
the Engineer shall be deemed to act for the Procuring Entity; the Engineer has no authority to
relieve either Party of any duties, obligations or

b) any approval, check, certificate, consent, examination, inspection, instruction, notice,
proposal, request, test, or similar act by the Engineer (including absence of disapproval) shall
not relieve the Contractor from any responsibility he has under the Contract, including
responsibility for errors, omissions,
discrepancies and non-compliances; and

c) any act by the Engineer in response to a Contractor's request except as otherwise
expressly specified shall be notified in writing to the Contractor within 14 days of
receipt.

3.1.2 The following provisions shall apply; The Engineer shall obtain the specific approval of the
Procuring Entity before taking action under the-following Sub-Clauses of these Conditions:
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a) Sub-Clause 4.12: agreeing or determining an extension of time and/or additional cost.
b) Sub-Clause13.1: instructing a Variation, except;
i) In an emergency situation as determined by the Engineer, or
ii) If such a Variation would increase the Accepted Contract Amount by less than the

percentage specified in the SCC.
c) Sub-Clause13.3: Approving a proposal for Variation submitted by the Contractor in

accordance with Sub Clause13.1or13.2.
d) Sub-Clause13.4: Specifying the amount payable in each of the applicable currencies.

3.1.3 Notwithstanding the obligation, as set out above, to obtain approval, if, in the opinion of the
Engineer, an emergency occurs affecting the safety of life or of the Works or of adjoining
property, he may, without relieving the Contractor of any of his duties and responsibility
under the Contract, instruct the Contract or to execute all such work or to do all such things
as may, in the opinion of the Engineer, be necessary to abate or reduce the risk. The
Contractor shall forthwith comply, despite the absence of approval of the Procuring Entity,
with any such instruction of the Engineer. The Engineer shall determine an addition to the
Contract Price, in respect of such instruction, in accordance with Clause 13 and shall notify
the Contractor accordingly, with a copy to the Procuring Entity.

3.2 Delegation by the Engineer

3.2.1 The Engineer may from time to time assign duties and delegate authority to assistants, and
may also revoke such assignment or delegation. These assistants may include a resident
engineer, and/or independent inspectors appointed to inspect and/or test items of Plant and/or
Materials. The assignment, delegation or revocation shall be in writing and shall not take
effect until copies have been received by both Parties. However, unless otherwise agreed by
both Parties, the Engineer shall not delegate the authority to determine any matter in
accordance with Sub-Clause3.5 [Determinations].

3.2.2 Each assistant, to whom duties have been assigned or authority has been delegated, shall
only be authorized to issue instructions to the Contractor to the extent defined by the
delegation. Any approval, check, certificate, consent, examination, inspection, instruction,
notice, proposal, request, test, or similar act by an assistant, in accordance with the
delegation, shall have the same effect as though the act had been an act of the Engineer.
However:

a) Any failure to disapprove any work, Plant or Materials shall not constitute approval, and
shall therefore not prejudice the right of the Engineer to reject the work, Plant or Materials;

b) If the Contractor questions any determination or instruction of an assistant, the Contractor
may refer the matter to the Engineer, who shall promptly confirm, reverse or vary the
determination or instruction.

3.3 Instructions of the Engineer

3.3.1 The Engineer may issue to the Contractor (at any time) instructions and additional or
modified Drawings which may be necessary for the execution of the Works and the
remedying of any defects, all in accordance with the Contract. The Contractor shall only take
instructions from the Engineer, or from an assistant to whom the appropriate authority has
been delegated under this Clause. If an instruction constitutes a Variation, Clause 13
[Variations and Adjustments] shall apply.

3.3.2 The Contractor shall comply with the instructions given by the Engineer or delegated
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assistant, on any matter related to the Contract. Whenever practicable, their instructions shall
be given in writing. If the Engineer or a delegated assistant:

a) Gives an oral instruction,
b) Receives a written confirmation of the instruction, from (or on behalf of) the Contractor,

within two working days after giving the instruction, and
c) Does not reply by issuing a written rejection and/or instruction within two working days after receiving the confirmation, then the confirmation shall constitute the written instruction of the Engineer or delegated assistant (as the case may be).

3.4 Replacement of the Engineer

If the Procuring Entity intends to replace the Engineer, the Procuring Entity shall, not less
than 21 days before the intended date of replacement, give notice to the Contractor of the
name, address and relevant experience of the intended replacement Engineer. If the
Contractor considers the intended replacement Engineer to be unsuitable, he has the right to
raise objection against him by notice to the Procuring Entity, with supporting particulars, and
the Procuring Entity shall give full and fair consideration to this objection.

3.5 Determinations

3.5.1 Whenever these Conditions provide that the Engineer shall proceed in accordance with this
Sub-Clause 3.5 to agree or determine any matter, the Engineer shall consult with each Party
in an endeavor to reach agreement. If agreement is not achieved, the Engineer shall make a
fair determination in accordance with the Contract, taking due regard of all relevant
circumstances.

3.5.2 The Engineer shall give notice to both Parties of each agreement or determination, with
supporting particulars, within 30 days from the receipt of the corresponding claim or request
except when otherwise specified. Each Party shall give effect to each agreement or
determination unless and until revised under Clause 20 [Claims, Disputes and Arbitration].

4. THE CONTRACTOR

4.1 Contractor's General Obligations

4.1.1 The Contractor shall design (to the extent specified in the Contract), execute and complete
the Works in accordance with the Contract and with the Engineer's instructions, and shall
remedy any defects in the Works.

4.1.2 The Contractor shall provide the Plant and Contractor's Documents specified in the Contract,
and all Contractor's Personnel, Goods, consumables and other things and services, whether
of a temporary or permanent nature, required in and for this design, execution, completion
and remedying of defects.

4.1.3 All equipment, material, and services to be incorporated in or required for the Works shall
have their origin in any eligible source country as defined by the Procuring Entity.

4.1.4 The Contractor shall be responsible for the adequacy, stability and safety of all Site
operations and of all methods of construction. Except to the extent specified in the Contract,
the Contractor (i) shall be responsible for all Contractor's Documents, Temporary Works, and
such design of each item of Plant and Materials as is required for the item to be in
accordance with the Contract, and (ii) shall not otherwise be responsible for the design or
specification of the Permanent Works.

4.1.5 The Contractor shall, whenever required by the Engineer, submit details of the arrangements
and methods which the Contractor proposes to adopt for the execution of the Works. No
significant alteration to these arrangements and methods shall be made without this having
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previously been notified to the Engineer.

4.1.6 The Contractor shall not commence any Works, including mobilization and/or pre-
construction activities (e.g. limited clearance for haul roads, site accesses and work site
establishment, geotechnical investigations or investigations to select ancillary features such
as quarries and borrow pits), unless the Engineer is satisfied that appropriate measures are in
place to address environmental, social, health and safety risks and impacts.

4.1.7 If the Contract specifies that the Contract or shall design any part of the Permanent Works,
then unless otherwise stated in the Particular Conditions:

a) The Contractor shall submit to the Engineer the Contractor's Documents for this part in
accordance with the procedures specified in the Contract;

b) These Contractor's Documents shall be in accordance with the Specification and Drawings,
shall be written in the language for communications defined in Sub-Clause 1.4 [Law and
Language], and shall include additional information required by the Engineer to add to the
Drawings for co-ordination of each Party's designs;

c) The Contractor shall be responsible for this part and it shall, when the Works are completed,
be fit for such purposes for which the part is intended as are specified in the Contract; and

d) Prior to the commencement of the Tests on Completion, the Contractor shall submit to the
Engineer the “as- built” documents and, if applicable, operation and maintenance manuals in
accordance with the Specification and insufficient detail for the Procuring Entity to operate,
maintain, dismantle, reassemble,
purposes of taking-over under Sub-Clause 10.1 [Taking Over of the Works and Sections] until
these documents and manuals have been submitted to the Engineer.

4.2 Performance Security

4.2.1 Performance security shall not be required for contracts estimated to cost less than Kenya
shillings five million shillings.

4.2.2 The Contractor shall obtain (at his cost) a Performance Security for proper performance, in
the amount stated in the SCC and denominated in the currency (ies) of the Contractor in a
freely convertible currency acceptable to the Procuring Entity. If an amount is not stated in
the SCC, this Sub-Clause shall not apply.

4.2.3 The Contractor shall deliver the Performance Security to the Procuring Entity within 14 days
after receiving the Letter of Acceptance and shall send a copy to the Engineer. The
Performance Security shall be issued by a reputable Procuring Entity or financial institution
selected by the Contractor and shall be in the form annexed to the Particular Conditions, as
stipulated by the Procuring Entity in the SCC, or in another form approved by the Procuring
Entity.

4.2.4 The Contractor shall ensure that the Performance Security is valid and enforceable until the
Contractor has executed and completed the Works and remedied any defects. If the terms of
the Performance Security specify its expiry date, and the Contractor has not become entitled
to receive the Performance Certificate by the date 30 days prior to the expiry date, the
Contractor shall extend the validity of the Performance Security until the Works have been
completed and any defects have been remedied.

4.2.5 The Procuring Entity shall not make a claim under the Performance Security, except for
amounts to which the Procuring Entity is entitled under the Contract.
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The Procuring Entity shall indemnify and hold the Contractor harmless against and from all
damages, losses and expenses (including legal fees and expenses) resulting from a claim
under the Performance Security to the extent to which the Procuring Entity was not entitled
to make the claim.

4.2.6 The Procuring Entity shall return the Performance Security to the Contractor within 21 days
after receiving a copy of the Performance Certificate.

4.2.7 Without limitation to the provisions of the rest of this Sub-Clause, whenever the Engineer
determines an addition or are duction to the Contract Price as a result of a change in cost
and/or legislation, or as a result of a Variation, amounting to more than 25 percent of the
portion of the Contract Price payable in a specific currency, the Contractor shall at the
Engineer's request promptly increase, or may decrease, as the case may be, the value of the
Performance Security in that currency by an equal percentage.

4.3 Contractor's Representative

4.3.1 The Contractor shall appoint the Contractor's Representative and shall give him all authority
necessary to act on the Contractor's behalf under the Contract. Unless the Contractor's
Representative is named in the Contract, the Contractor shall, prior to the Commencement
Date, submit to the Engineer for consent the name and particulars of the person the
Contractor proposes to appoint as Contractor's Representative. If consent is withheld or
subsequently revoked in terms of Sub-Clause 6.9 [Contractor's Personnel], or if the
appointed person fails to act as Contractor's Representative, the Contractor shall similarly
submit the name and particulars of another suitable person for such appointment.

The Contractor shall not, without the prior consent of the Engineer, revoke the appointment of
the Contractor's Representative or appoint a replacement.

4.3.2 The whole time of the Contractor's Representative shall be given to directing the Contractor's
performance of the Contract. If the Contractor's Representative is to be temporarily absent
from the Site during the execution of the Works, a suitable replacement person shall be
appointed, subject to the Engineer's prior consent, and the Engineer shall be notified
accordingly.

4.3.3 The Contractor's Representative shall, on behalf of the Contractor, receive instructions under
Sub-Clause 3.3 [Instructions of the Engineer].

The Contractor's Representative may delegate any powers, functions and authority to any
competent person, and may at any time revoke the delegation. Any delegation or revocation
shall not take effect until the Engineer
has received prior notice signed by the Contractor's Representative, naming the person and
specifying the powers, functions and authority being delegated or revoked.

4.3.4 The Contractor's Representative shall be fluent in the language for communications defined
in Sub-Clause1.4 [Law and Language]. If the Contractor's Representative's delegates are not
fluent in the said language, the Contractor shall make competent interpreters available during
all working hours in a number deemed sufficient by the Engineer.

4.4 Subcontractors

4.4.1 The Contractor shall not subcontract the whole of the Works.
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4.4.2 The Contractor shall be responsible for the acts or defaults of any Subcontractor, his agents or
employees, as if they were the acts or defaults of the Contractor. Unless otherwise stated in the
Particular Conditions:

a) The Contractor shall not be required to obtain consent to suppliers solely of Materials, or to a
subcontract for which the Subcontractor is named in the Contract;

b) The prior consent of the Engineer shall be obtained to other proposed Sub contractors;
c) the Contractor shall give the Procuring entity not less than 14 days' notice of the intended

date of the commencement of each Subcontractor's work, and of the commencement of such
work on the Site; and

d) each subcontract shall include provisions which would entitle the Procuring Entity to require
the subcontract to be assigned to the Procuring Entity under Sub-Clause 4.5 [Assignment of
Benefit of Subcontract] (if or when applicable) or in the event of termination under Sub-
Clause15.2 [Termination by Procuring Entity].

4.4.3 The Contractor shall ensure that the requirements imposed on the Contractor by
Sub-Clause 1.12 [Confidential Details] apply equally to each Subcontractor.

4.4.4 Where practicable, the Contractor shall give fair and reasonable opportunity for
contractors from the Country to be appointed as Subcontractors.

4.5 Assignment of Benefit of Subcontract

If a Subcontractor's obligations extend beyond the expiry date of the relevant Defects
Notification Period and the Engineer, prior to this date, instructs the Contractor to assign the
benefit of such obligations to the Procuring Entity, then the Contractor shall do so. Unless
otherwise stated in the assignment, the Contractor shall have no liability to the Procuring
Entity for the work carried out by the Subcontractor after the assignment takes effect.

4.6 Co-operation

4.6.1 The Contractor shall, as specified in the Contract or as instructed by the Engineer,
allow appropriate opportunities for carrying out work to:

a) The Procuring Entity's Personnel,
b) Any other contractors employed by the Procuring Entity, and
c) The personnel of any legally constituted public authorities, who may be employed in the

execution on or near the Site of any work not included in the Contract.

4.6.2 Any such instruction shall constitute a Variation if and to the extent that it causes the
Contractor to suffer delays and/or to incur Unforeseeable Cost. Services for these personnel
and other contractors may include the use of Contractor's Equipment, Temporary Works or
access arrangements which are the responsibility of the Contractor.

If, under the Contract, the Procuring Entity is required to give to the Contractor possession of
any foundation, structure, plant or means of access in accordance with Contractor’s
Documents, the Contractor shall submit such documents to the Engineer in the time and
manner stated in the Specification.

4.7 Setting Out
The Contractor shall set out the Works in relation to original points, lines and levels of reference
specified in the Contractor notified by the Engineer. The Contractor shall be responsible for the
correct positioning of all parts of the Works, and shall rectify any error in the positions, levels,
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dimensions or alignment of the Works.
The Procuring Entity shall be responsible for any errors in these specified or notified items of
reference, but the Contractor shall use reasonable efforts to verify their accuracy before they are used.

4.7.1 If the Contractor suffers delay and/or incurs Cost from executing work which was
necessitated by an error in these items of reference, and an experienced contractor could not
reasonably have discovered such error and avoided this delay and/or Cost, the Contractor
shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

4.7.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine (i) whether and (if so) to what extent the error could
not reasonably have been discovered, and (ii) the matters described in sub-paragraphs (a) and
(b) above related to these.

4.8 Safety Procedures

The Contractor shall:
a) Comply with all applicable safety regulations,
b) Take care for the safety of all persons entitled to be on the Site,
c) Use reasonable efforts to keep the Site and Works clear of unnecessary obstructions as to

avoid danger to these persons,
d) provide fencing, lighting, guarding and watching of the Works until completion and taking

over under Clause10 [Procuring Entity's Taking Over], and
e) Provide any Temporary Works (including roadways, footways, guards and fences) which

may be necessary, because of the execution of the Works, for the use and protection of the
public and of owners and occupiers of adjacent land.

4.9 Quality Assurance

4.9.1 The Contractor shall institute a quality assurance system to demonstrate compliance with the
requirements of the Contract. The system shall be in accordance with the details stated in the
Contract. The Engineer shall be entitled to audit any aspect of the system.

4.9.2 Details of all procedures and compliance documents shall be submitted to the Engineer for
information before each design and execution stage is commenced. When any document of a
technical nature is issued to the Engineer, evidence of the prior approval by the Contractor
itself shall be apparent on the document itself. Compliance with the quality assurance system
shall not relieve the Contractor of any of his duties, obligations or responsibilities under the
Contract.

4.10 Site Data

4.10.1 The Procuring Entity shall have made available to the Contractor for his information, prior to
the Base Date, all relevant data in the Procuring Entity's possession on sub-surface and
hydrological conditions at the Site, including environmental aspects. The Procuring Entity
shall similarly make available to the Contract or all such data which come into the Procuring
Entity's possession after the Base Date. The Contractor shall be responsible for interpreting
all such data.
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4.10.2 To the extent which was practicable (taking account of cost and time), the Contractor shall be
deemed to have obtained all necessary information as to risks, contingencies and other
circumstances which may influence or affect the Tender or Works. To the same extent, the
Contractor shall be deemed to have inspected and examined the Site, its surroundings, the
above data and other available information, and to have been satisfied before submitting the
Tender as to all relevant matters, including (without limitation):

a) The form and nature of the Site, including sub-surface conditions,
b) The hydrological and climatic conditions,
c) The extent and nature of the work and Goods necessary for the execution and completion of the Works and the remedying of any defects,
d) The Laws, procedures and labor practices of the Country, and
e) The Contractor's requirements for access, accommodation, facilities, personnel, power,

transport, water and other services.

4.11 Sufficiency of the Accepted Contract Amount
4.11.1 The Contractor shall be deemed to:
a) Have satisfied itself as to the correctness and sufficiency of the Accepted Contract Amount, and
b) Have based the Accepted Contract Amount on the data, interpretations, necessary

information, inspections, examinations and satisfaction as to all relevant matters referred to
in Sub-Clause 4.10 [Site Data].

4.11.2 Unless otherwise stated in the Contract, the Accepted Contract Amount covers all the
Contractor's obligations under the Contract (including those under Provisional Sums, if any)
and all things necessary for the proper execution and completion of the Works and the
remedying of any defects.

4.12 Unforeseeable Physical Conditions

4.12.1 In this Sub-Clause, “physical conditions” means natural physical conditions and man-made
and other physical obstructions and pollutants, which the Contractor encounters at the Site
when executing the Works, including sub-surface and hydrological conditions but excluding
climatic conditions.

4.12.2 If the Contractor encounters adverse physical conditions which he considers to have been
Unforeseeable, the ContractorshallgivenoticetotheEngineerassoonaspracticable.

This notice shall describe the physical conditions, so that they can be inspected by the
Engineer, and shall set out the reasons why the Contractor considers them to be
Unforeseeable. The Contractor shall continue executing the Works, using such proper and
reasonable measures as are appropriate for the physical conditions, and shall comply with any
instructions which the Engineer may give. If an instruction constitutes a Variation, Clause 13
[Variations and Adjustments] shall apply.

4.12.3 If and to the extent that the Contractor encounters physical conditions which are
Unforeseeable, gives such a notice, and suffers delay and/or incurs Cost due to these
conditions, the Contractor shall be entitled subject to notice under Sub-Clause 20.1
[Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under
Sub-Clause 8.4 [Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

4.12.4 Upon receiving such notice and inspecting and/or investigating these physical conditions, the
Engineer shall proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or
determine (i) whether and (if so) to what extent these physical conditions were
Unforeseeable, and (ii) the matters described in sub-paragraphs
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(a) and (b) above related to this extent.
4.12.5 However, before additional Cost is finally agreed or determined under sub-paragraph (ii), the

Engineer may also review whether other physical conditions in similar parts of the Works (if
any) were more favorable than could reasonably have been foreseen when the Contractor
submitted the Tender. If and to the extent that these more favorable conditions were
encountered, the Engineer may proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the reductions in Cost which were due to these
conditions, which may be included (as deductions) in the Contract Price and Payment
Certificates. However, the net effect of all adjustments under sub-paragraph (b) and all these
reductions, for all the physical conditions encountered in similar parts of the Works, shall not
result in any reduction in the Contract Price.

4.12.6 The Engineer shall take account of any evidence of the physical conditions foreseen by the
Contractor when submitting the Tender, which shall be made available by the Contractor,
but shall not be bound by the Contractor's interpretation of any such evidence.

4.13 Rights of Way and Facilities

Unless otherwise specified in the Contract the Procuring Entity shall provide effective access
to and possession of the Site including special and/or temporary rights-of-way which are
necessary for the Works. The Contractor shall obtain, at his risk and cost, any additional
rights of way or facilities outside the Site which he may require for the purposes of the
Works.

4.14 Avoidance of Interference

4.14.1 The Contractor shall not interfere unnecessarily or improperly with:
a) The convenience of the public, or
b) The access to and use and occupation of all roads and footpaths, irrespective of whether

they are public or in the possession of the Procuring Entity or of others.
4.14.2 The Contractor shall indemnify and hold the Procuring Entity harmless against and from all

damages, losses and expenses (including legal fees and expenses) resulting from any such
unnecessary or improper interference.

4.15 Access Route

4.15.1 TheContractorshallbedeemedtohavebeensatisfiedastothesuitabilityandavailabilityofaccessroute
stothe
SiteatBaseDate.TheContractorshallusereasonableeffortstopreventanyroadorbridgefrombeing
damaged by the Contractor's traffic or by the Contractor's Personnel. These efforts
shall include the proper use of appropriate vehicles and routes.

4.15.2 Except as otherwise stated in these Conditions:
a) The Contractor shall (as between the Parties) be responsible for any maintenance which may

be required for his use of access routes;
b) the Contractor shall provide all necessary signs or directions along access routes, and shall

obtain any permission which may be required from the relevant authorities for his use of
routes, signs and directions;

c) the Procuring Entity shall not be responsible for any claims which may arise from the use
or otherwise of any access route;

d) the Procuring Entity does not guarantee the suitability or availability of particular access routes; and
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e) Costs due to non-suitability or non-availability, for the use required by the Contractor, of
access routes shall be borne by the Contractor.

4.16 Transport of Goods

Unless otherwise stated in the Particular Conditions:
a) The Contractor shall give the Engineer not less than 21 days' notice of the date on which

any Plant or a major item of other Goods will be delivered to the Site;
b) The Contractor shall be responsible for packing, loading, transporting, receiving, unloading,

storing and protecting all Goods and other things required for the Works; and
c) The Contractor shall indemnify and hold the Procuring Entity harmless against and from all

damages, losses and expenses (including legal fees and expenses) resulting from the
transport of Goods, and shall negotiate and pay all claims arising from their transport.

4.17 Contractor's Equipment

The Contractor shall be responsible for all Contractor's Equipment. When brought onto the
Site, Contractor's Equipment shall be deemed to be exclusively intended for the execution of
the Works. The Contractor shall not remove from the Site any major items of Contractor's
Equipment without the consent of the Engineer. However, consent shall not be required for
vehicles transporting Goods or Contractor's Personnel off Site.

4.18 Protection of the Environment

4.18.1 The Contractor shall take all reasonable steps to protect the environment (both on and off the
Site) and to limit damage and nuisance to people and property resulting from pollution, noise
and other results of his operations.

4.18.2 The Contractor shall ensure that emissions, surfaced is charges and effluent from the
Contractor's activities shall not exceed the values stated in the Specification or prescribed by
applicable Laws.

4.19 Electricity, Water and Gas

4.19.1 The Contractor shall, except as stated below, be responsible for the provision of all power,
water and other services he may require for his construction activities and to the extent
defined in the Specifications, for the tests.

The Contractor shall be entitled to use for the purposes of the Works such supplies of
electricity, water, gas and other services as may be available on the Site and of which details
and prices are given in the Specification. The Contractor shall, at his risk and cost, provide
any apparatus necessary for his use of these services and for measuring the quantities
consumed.

4.19.2 The quantities consumed and the amounts due (at these prices) for such services shall be
agreed or determined by the Engineer in accordance with Sub-Clause 2.5 [Procuring Entity's
Claims] and Sub-Clause 3.5 [Determinations]. The Contractor shall pay these amounts to the
Procuring Entity.

4.20 Procuring Entity's Equipment and Free-Issue Materials

4.20.1 The Procuring Entity shall make the Procuring Entity's Equipment (if any) available for the
use of the Contractor in the execution of the Works in accordance with the details,
arrangements and prices stated in the Specification. Unless otherwise stated in the
Specification:
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a) The Procuring Entity shall be responsible for the Procuring Entity's Equipment, except that

b) The Contractor shall be responsible for each item of Procuring Entity's Equipment whilst
any of the Contractor's Personnel is operating it, driving it, directing it or in possession
or control of it.

4.20.2 The appropriate quantities and the amounts due (at such stated prices) for the use of
Procuring Entity's Equipment shall be agreed or determined by the Engineer in accordance
with Sub-Clause 2.5 [Procuring Entity's Claims] and Sub-Clause 3.5 [Determinations]. The
Contractor shall pay these amounts to the Procuring Entity.

The Procuring Entity shall supply, free of charge, the “free-issue materials” (if any) in
accordance with the details stated in the Specification. The Procuring Entity shall, at his risk
and cost, provide these materials at the time and place specified in the Contract. The
Contractor shall then visually inspect them and shall promptly give notice to the Engineer of
any shortage, defect or default in these materials. Unless otherwise agreed by both Parties,
the Procuring Entity shall immediately rectify the notified shortage, defect or default.

4.20.3 After this visual inspection, the free-issue materials shall come under the care, custody and
control of the Contractor. The Contractor's obligations of inspection, care, custody and control
shall not relieve the Procuring Entity of liability for any shortage, defect or default not
apparent from a visual inspection.

4.21 Progress Reports

4.21.1 Unless otherwise stated in the Particular Conditions, monthly progress reports shall be
prepared by the Contractor and submitted to the Engineer in six copies. The first report shall
cover the period up to the end of the first calendar month following the Commencement Date.
Reports shall be submitted monthly thereafter, each within 7 days after the last day of the
period to which it relates.

4.21.2 Reporting shall continue until the Contractor has completed all work which is known to be
outstanding at the completion date stated in the Taking-Over Certificate for the Works.

4.21.3 Each report shall include:
a) charts and detailed descriptions of progress, including each stage of design (if any),

Contractor’s Documents, procurement, manufacture, delivery to Site, construction, erection
and testing; and including these stages for work by each nominated Subcontractor (as
defined in Clause 5 [Nominated Subcontractors]),

b) photographs showing the status of manufacture and of progress on the Site;
c) for the manufacture of each main item of Plant and Materials, the name of the

manufacturer, manufacture location, percentage progress, and the actual or
expected dates of:

i) commencement of manufacture,
ii) Contractor's inspections,
iii) tests, and
iv) shipment and arrival at the Site;
d) the details described in Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment];
e) copies of quality assurance documents, test results and certificates of Materials;
f) list of notices given under Sub-Clause 2.5 [Procuring Entity's Claims] and notices given under Sub-

Clause
20.1 [Contractor's Claims];

g) safety statistics, including details of any hazardous incidents and activities relating to
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environmental aspects and public relations; and
h) comparisons of actual and planned progress, with details of any events or circumstances

which may jeopardize the completion in accordance with the Contract, and the measures
being (or to be) adopted to overcome delays.

4.21.4 The Contractor shall provide immediate notification to the Engineer of incidents in the
following categories. Full details of such incidents shall be provided to the Engineer within
the time frame agreed with the Engineer.

a) confirmed or likely violation of any law or international agreement;
b) any fatality or serious injury;
c) significant adverse effects or damage to private property (e.g. vehicle accident, damage

from fly rock, working beyond the boundary);
d) major pollution of drinking water aquifer or damage or destruction of rare or

endangered habitat (including protected areas) or species; or
e) any allegation of sexual harassment or sexual misbehavior, child abuse, defilement, or

other violations involving children.
4.22 Security of the Site

Unless otherwise stated in the Particular Conditions:
a) The Contractor shall be responsible for keeping unauthorized persons off the Site, and
b) Authorized persons shall be limited to the Contractor's Personnel and the Procuring Entity's

Personnel; and to any other personnel notified to the Contractor, by the Procuring Entity or
the Engineer, as authorized personnel of the Procuring Entity's other contractors on the Site.

4.23 Contractor's Operations on Site

4.23.1 The Contractor shall confine his operations to the Site, and to any additional areas which
may be obtained by the Contractor and agreed by the Engineer as additional working areas.
The Contractor shall take all necessary precautions to keep Contractor's Equipment and
Contractor's Personnel within the Site and these additional areas, and to keep them off
adjacent land.

During the execution of the Works, the Contractor shall keep the Site free from all
unnecessary obstruction and shall store or dispose of any Contractor's Equipment or surplus
materials. The Contractor shall clear away and remove from the Site any wreckage, rubbish
and Temporary Works which are no longer required.

4.23.2 Upon the issue of a Taking-Over Certificate, the Contractor shall clear away and remove,
from that part of the Site and Works to which the Taking-Over Certificate refers, all
Contractor's Equipment, surplus material, wreckage, rubbish and Temporary Works. The
Contractor shall leave that part of the Site and the Works in a clean and safe condition.
However, the Contractor may retain on Site, during the Defects Notification Period, such
Goods as are required for the Contractor to fulfil obligations under the Contract.

4.24 Fossils

4.24.1 All fossils, coins, articles of value or antiquity, and structures and other remains or items of
geological or archaeological interest found on the Site shall be placed under the care and
authority of the Procuring Entity. The Contractor shall take reasonable precautions to prevent
Contractor's Personnel or other persons from removing or damaging any of these findings.
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4.24.2 The Contractor shall, upon discovery of any such finding, promptly give notice to the
Engineer, who shall issue instructions for dealing with it. If the Contractor suffers delay
and/or incurs Cost from complying with the instructions, the Contractor shall give a further
notice to the Engineer and shall be entitled subject to Sub- Clause 20.1 [Contractor's Claims]
to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and

b) payment of any such Cost, which shall be included in the Contract Price.
After receiving this further notice, the Engineer shall proceed in accordance with Sub-
Clause 3.5 [Determinations] to agree or determine these matters.

5. NOMINATED SUB CONTRACTORS

5.1 Definition of “nominated Subcontractor

In the Contract, “nominated Subcontractor” means a Subcontractor:
a) Who is stated in the Contract as being a nominated Subcontractor, or
b) whom the Engineer, under Clause 13 [Variations and Adjustments], instructs the

Contractor to employ as a Subcontractor subject to Sub-Clause 5.2 [Objection to
Notification].

5.2 Objection to Nomination

The Contractor shall not be under any obligation to employ a nominated Subcontractor against
whom the
particulars. An objection shall be deemed reasonable if it arises from (among other things) any
of the following matters, unless the Procuring Entity agrees in writing to indemnify the
Contractor against and from the consequences of the matter:

a) there are reasons to believe that the Subcontractor does not have sufficient competence,
resources or financial strength;

b) the nominated Subcontract or does not accept to indemnify the Contractor against
and from any negligence or misuse of Goods by the nominated Subcontractor, his
agents and employees; or

c) the nominated Subcontractor does not accept to enter into a subcontract which specifies
that, for the subcontracted work (including design, if any), the nominated Subcontract or
shall:

i) undertake to the Contractor such obligations and liabilities as will enable the Contractor to
discharge his obligations and liabilities under the Contract;

ii) indemnify the Contractor against and from all obligations and liabilities arising under or in
connection with the Contract and from the consequences of any failure by the Subcontractor
to perform these obligations or to fulfil these liabilities, and

iii) be paid only if and when the Contractor has received from the Procuring Entity payments for
sums due under the Subcontract referred to under Sub-Clause 5.3 [Payment to nominated
Subcontractors].

5.3 Payments to nominated Subcontractors

The Contractor shall pay to the nominated Subcontractor the amounts shown on the nominated
Subcontractor's invoices approved by the Contractor which the Engineer certifies to be due in
accordance with the subcontract. These amounts plus other charges shall be included in the
Contract Price in accordance with sub-paragraph
(b) of Sub-Clause 13.5 [Provisional Sums], except as stated in Sub-Clause 5.4 [Evidence of Payments].
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5.4 Evidence of Payments

Before issuing a Payment Certificate which includes an amount payable to a nominated
Subcontractor, the Engineer may request the Contractor to supply reasonable evidence that
the nominated Subcontractor has received all amounts due in accordance with previous
Payment Certificates, less applicable deductions for retention or otherwise. Unless the
Contractor:

a) Submits this reasonable evidence to the Engineer, or
b) i) satisfies the Engineer in writing that the Contractor is reasonably entitled to withhold

or refuse to pay these amounts, and
ii) submits to the Engineer reasonable evidence that the nominated Subcontractor has been

notified of the Contractor's entitlement, then the Procuring Entity may (at his sole discretion)
pay, direct to the nominated Subcontractor, part or all of such amounts previously certified
(less applicable deductions) as are due to the nominated Subcontractor and for which the
Contractor has failed to submit the evidence described in sub-paragraphs (a) or (b) above. The
Contractor shall then repay, to the Procuring Entity, the amount which the nominated
Subcontractor was directly paid by the Procuring Entity.

6. STAFF AND LABOR

6.1 Engagement of Staff and Labor

Except as otherwise stated in the Specification, the Contractor shall make arrangements for
the engagement of all staff and labor, local or otherwise, and for their payment, feeding,
transport, and, when appropriate, housing. The Contractor is encouraged, to the extent
practicable and reasonable, to employ staff and labor with appropriate qualifications and
experience from sources within the Country.

6.2 Rates of Wages and Conditions of Labor

6.2.1 The Contractor shall pay rates of wages, and observe conditions of labor, which are not
lower than those established for the trade or industry where the work is carried out. If no
established rates or conditions are applicable, the Contractor shall pay rates of wages and
observe conditions which are not lower than the general level of wages and conditions
observed locally by Procuring Entity's whose trade or industry is similar to that of the
Contractor.

6.2.2 The Contractor shall inform the Contractor's Personnel about their liability to pay personal
income taxes in Kenya in respect of such of their salaries, wages, allowances and any
benefits as are subject to tax under the
Laws of Kenya for the time being in force, and the Contractor shall perform such duties in
regard to such deductions there of as may be imposed on him by such Laws.

6.3 Persons in the Service of Procuring Entity

The Contractor shall not recruit, or attempt to recruit, staff and labor from amongst the
Procuring Entity's Personnel.

6.4 Labor Laws

6.4.1 The Contractor shall comply with all the relevant labor Laws applicable to the Contractor's
Personnel, including Laws relating to their employment, health, safety, welfare, immigration
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and emigration, and shall allow them all their legal rights.

6.4.2 The Contractor shall require his employees to obey all applicable Laws, including those
concerning safety at work.

6.5 Working Hours

No work shall be carried out on the Site on locally recognized days of rest, or outside the
normal working hours stated in the SCC, unless:

a) Otherwise stated in the Contract,
b) The Engineer gives consent, or
c) The work is unavoidable, or necessary for the protection of life or property or for the

safety of the Works, in which case the Contractor shall immediately advise the
Engineer.

6.6 Facilities for Staff and Labor

6.6.1 Except as otherwise stated in the Specification, the Contractor shall provide and maintain all
necessary accommodation and welfare facilities for the Contractor's Personnel. The
Contractor shall also provide facilities for the Procuring Entity's Personnel as stated in the
Specification.

6.6.2 The Contractor shall not permit any of the Contractor's Personnel to maintain any temporary
or permanent living quarters within the structures forming part of the Permanent Works.

6.7 Health and Safety

6.7.1 The Contractor shall at all times take all reasonable precautions to maintain the health and
safety of the Contractor's Personnel. In collaboration with local health authorities, the
Contractor shall ensure that medical staff, first aid facilities, sick bay and ambulance service
are available at all times at the Site and at any accommodation for Contractor's and
Procuring Entity's Personnel, and that suitable arrangements are made for all necessary
welfare and hygiene requirements and for the prevention of epidemics.

6.7.2 The Contractor shall appoint an accident prevention officer at the Site, responsible for
maintaining safety and protection against accidents. This person shall be qualified for this
responsibility and shall have the authority to issue instructions and take protective measures to
prevent accidents. Throughout the execution of the Works, the Contractor shall provide
whatever is required by this person to exercise this responsibility and authority.

6.7.3 The Contractor shall send, to the Engineer, details of any accident as soon as practicable
after its occurrence. The Contractor shall maintain records and make reports concerning
health, safety and welfare of persons, and damage to property, as the Engineer may
reasonably require.

6.7.4 HIV-AIDS Prevention. The Contractor shall conduct an HIV-AIDS awareness programme
via an approved service provider and shall undertake such other measures as are specified in
this Contract to reduce the risk of the transfer of the HIV virus between and among the
Contractor's Personnel and the local community, to promote early diagnosis and to assist
affected individuals.

6.8 Contractor's Superintendence

6.8.1 Throughout the execution of the Works, and as long thereafter as is necessary to fulfil the
Contractor's obligations, the Contractor shall provide all necessary superintendence to plan,
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arrange, direct, manage, inspect and test the work.
6.8.2 Superintendence shall be given by a sufficient number of persons having adequate knowledge

of the language for communications (defined in Sub-Clause 1.4 [Law and Language]) and of
the operations to be carried out (including the methods and techniques required, the hazards
likely to be encountered and methods of preventing accidents), for the satisfactory and safe
execution of the Works.

6.9 Contractor's Personnel

6.9.1 The Contractor's Personnel specified in the SCC shall be appropriately qualified, skilled and
experienced in their respective trades or occupations. The Engineer may require the
Contractor to remove (or cause to be removed) any person employed on the Site or Works,
including the Contractor's Representative if applicable, who:

a) Persists in any misconduct or lack of care,
b) Carries out duties incompetently or negligently,
c) Fails to conform with any provisions of the Contract,
d) Persists in any conduct which is prejudicial to safety, health, or the protection of the environment, or
e) Based on reasonable evidence, is determined to have engaged in Fraud and Corruption

during the execution of the Works.

6.9.2 If appropriate, the Contractor shall then appoint (or cause to be appointed) a suitable replacement
person.

6.10 Records of Contractor's Personnel and Equipment

The Contractor shall submit, to the Engineer, details showing the number of each class of
Contractor's Personnel and of each type of Contractor's Equipment on the Site. Details shall
be submitted each calendar month, in a form approved by the Engineer, until the Contractor
has completed all work which is known to be outstanding at the completion date stated in the
Taking-Over Certificate for the Works.

6.11 Disorderly Conduct

The Contractor shall at all times take all reasonable precautions to prevent any unlawful, riotous
or disorderly conduct by or amongst the Contractor's Personnel, and to preserve peace and
protection of persons and property on and near the Site.

6.12 Foreign Personnel

6.12.1 The Contractor may bring in to the Country any foreign personnel who are necessary for the
execution of the Works to the extent allowed by the applicable Laws. The Contractor shall
ensure that these personnel are provided with the required residence visas and work permits.
The Procuring Entity will, if requested by the Contractor, use his Lowest endeavors in a
timely and expeditious manner to assist the Contract or in obtaining any local, state, national
or government permission required for bringing in the Contractor's personnel.

6.12.2 The Contractor shall be responsible for the return of these personnel to the place where they
were recruited or to their domicile. In the event of the death in the Country of any of these
personnel or members of their families, the Contractor shall similarly be responsible for
making the appropriate arrangements for their return or burial.

6.13 Supply of Foodstuffs

6.13.1 The Contractor shall arrange for the provision of a sufficient supply of suitable food as may
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be stated in the Specification at reasonable prices for the Contractor's Personnel for the
purposes of or in connection with the Contract.

6.14 Supply of Water

The Contractor shall, having regard to local conditions, provide on the Site an adequate supply
of drinking and other water for the use of the Contractor's Personnel.

6.15 Measures against Insect and Pest Nuisance

The Contractor shall at all times take the necessary precautions to protect the Contractor's
Personnel employed on the Site from insect and pest nuisance, and to reduce the danger to their
health. The Contractor shall comply with all the regulations of the local health authorities,
including use of appropriate insecticide.

6.16 Alcoholic Liquor or Drugs
The Contractor shall not, otherwise than in accordance with the Laws of the Country, import,
sell, give, barter or otherwise dispose of any alcoholic liquor or drugs, or permit or allow
importation, sale, gift, barter or disposal thereof by Contractor's Personnel.

6.17 Arms and Ammunition

The Contractor shall not give, barter, or otherwise dispose of, to any person, any arms or
ammunition of any kind, or allow Contractor's Personnel to do so.

6.18 Festivals and Religious Customs

The Contractor shall respect the Country's recognized festivals, days of rest and religious or other
customs.

6.19 Funeral Arrangements

The Contractor shall be responsible, to the extent required by local regulations, for
making any funeral arrangements for any of his local employees who may die while
engaged upon the Works.

6.20 Prohibition of Forced or Compulsory Labor

The Contractor shall not employ forced labor, which consists of any work or service, not
voluntarily performed, that is exacted from an individual under threat of force or penalty, and
includes any kind of involuntary or compulsory labor, such as indentured labor, bonded labor
or similar labor-contracting arrangements.

6.21 Prohibition of Harmful Child Labor

The Contractor shall not employ children in a manner that is economically exploitative, or is
likely to be hazardous, or to interfere with, the child's education, or to be harmful to the
child's health or physical, mental, spiritual, moral, or social development. Where the relevant
labor laws of the Country have provisions for employment of minors, the Contract or shall
follow those laws applicable to the Contractor. Children below the age of 18 years shall not
be employed in dangerous work.

6.22 Employment Records of Workers

The Contractor shall keep complete and accurate records of the employment of labor at the
Site. The records shall include the names, ages, genders, hours worked and wages paid to all
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workers. These records shall be summarized on a monthly basis and submitted to the
Engineer. These records shall be included in the details to be submitted by the Contractor
under Sub-Clause 6.10 [Records of Contractor's Personnel and Equipment].

6.23 Workers' Organizations

The Contractor shall comply with laws on workers' rights to form and to join workers'
organizations without interference and to bargain collectively.

6.24 Non-Discrimination and Equal Opportunity

The Contractor shall not make employment decisions on the basis of personal characteristics
unrelated to inherent job requirements. The Contractor shall base the employment
relationship on the principle of equal opportunity and fair treatment and shall not
discriminate with respect to aspects of the employment relationship, including recruitment
and hiring, compensation (including wages and benefits), working conditions and terms of
employment, access to training, promotion, termination of employment or retirement, and
discipline.

7. PLANT, MATERIALS ANDWORKMANSHIP

7.1 Manner of Execution

The Contractor shall carry out the manufacture of Plant, the production and manufacture of
Materials, and all other execution of the Works:

a) In the manner (if any) specified in the Contract,
b) In a proper workman like and careful manner, in accordance with recognized good practice, and
c) With properly equipped facilities and non-hazardous Materials, except as otherwise

specified in the Contract.
7.2 Samples

The Contractor shall submit the following samples of Materials, and relevant information, to the
Engineer for consent prior to using the Materials in or for the Works:

a) manufacturer's standard samples of Materials and samples specified in the
Contract, all at the Contractor's cost, and

b) additional samples instructed by the Engineer as a Variation.
Each sample shall be labeled as to origin and intended use in the Works.

7.3 Inspection

7.3.1 The Procuring Entity's Personnel shall at all reasonable times:
a) Have full access to all parts of the Site and to all places from which natural Materials are being

obtained, and
b) During production, manufacture and construction (at the Site and elsewhere), be entitled to

examine, inspect, measure and test the materials and workmanship, and to check the progress
of manufacture of Plant and production and manufacture of Materials.

7.3.2 The Contractor shall give the Procuring Entity's Personnel full opportunity to carry out these
activities, including providing access, facilities, permissions and safety equipment. No such
activity shall relieve the Contractor from any obligation or responsibility.
The Contractor shall give notice to the Engineer whenever any work is ready and before it is
covered up, put out of sight, or packaged for storage or transport. The Engineer shall then
either carry out the examination, inspection, measurement or testing without unreasonable
delay, or promptly give notice to the Contractor that the Engineer does not require to do so. If
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the Contractor fails to give the notice, he shall, if and when required by the Engineer, uncover
the work and thereafter reinstate and make good, all at the Contractor's cost.

7.4 Testing
7.4.1 This Sub-Clause shall apply to all tests specified in the Contract, other than the Tests after Completion

(if any).
7.4.2 Except as otherwise specified in the Contract, the Contractor shall provide all apparatus,

assistance, documents and other information, electricity, equipment, fuel, consumables,
instruments, labor, materials, and suitably qualified and experienced staff, as are necessary to
carry out the specified tests efficiently. The Contractor shall agree, with the Engineer, the
time and place for the specified testing of any Plant, Materials and other parts of the Works.
The Engineer may, under Clause 13 [Variations and Adjustments], vary the location or
details of specified tests, or instruct the Contractor to carry out additional tests. If these
varied or additional tests show that the tested Plant, Materials or workmanship is not in
accordance with the Contract, the cost of carrying out this Variation shall be borne by the
Contractor, notwithstanding other provisions of the Contract.

7.4.3 The Engineer shall give the Contractor not less than 24 hours' notice of the Engineer's
intention to attend the tests. If the Engineer does not attend at the time and place agreed, the
Contractor may proceed with the tests, unless otherwise instructed by the Engineer, and the
tests shall then be deemed to have been made in the Engineer’s presence.
If the Contractor suffers delay and/or incurs Cost from complying with these instructions or
as a result of a delay for which the Procuring Entity is responsible, the Contractor shall give
notice to the Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims]
to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.
7.4.4 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5

[Determinations] to agree or determine these matters.
The Contractor shall promptly forward to the Engineer duly certified reports of the tests.
When the specified tests have been passed, the Engineer shall endorse the Contractor's test
certificate, or issue a certificate to him, to that effect. If the Engineer has not attended the
tests, he shall be deemed to have accepted the readings as accurate.

7.5 Rejection
7.5.1 If, as a result of an examination, inspection, measurement or testing, any Plant, Materials or

workmanship is found to be defective or otherwise not in accordance with the Contract, the
Engineer may reject the Plant, Materials or workmanship by giving notice to the Contractor,
with reasons. The Contractor shall then promptly make good the defect and ensure that the
rejected item complies with the Contract.

7.5.2 If the Engineer requires this Plant, Materials or workmanship to be retested, the tests shall be
repeated under the same terms and conditions. If the rejection and retesting cause the
Procuring Entity to incur additional costs, the Contractor shall subject to Sub-Clause 2.5
[Procuring Entity's Claims] pay these costs to the Procuring Entity.

7.6 Remedial Work
7.6.1 Notwithstanding any previous test or certification, the Engineer may instruct the Contractor to:
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a) remove from the Site and replace any Plant or Materials which is not in accordance with the Contract,
b) remove and re-execute any other work which is not in accordance with the Contract, and
c) execute any work which is urgently required for the safety of the Works, whether

because of an accident, unforeseeable event or otherwise.
7.6.2 The Contractor shall comply with the instruction within a reasonable time, which shall be

the time (if any) specified in the instruction, or immediately if urgency is specified under
sub-paragraph (c).

7.6.3 If the Contractor fails to comply with the instruction, the Procuring Entity shall be entitled to
employ and pay other persons to carry out the work. Except to the extent that the Contractor
would have been entitled to payment for the work, the Contractor shall subject to Sub-Clause
2.5 [Procuring Entity's Claims] pay to the Procuring Entity all costs arising from this failure.

7.7 Ownership of Plant and Materials

Except as otherwise provided in the Contract, each item of Plant and Materials shall, to the
extent consistent with the Laws of the Country, become the property of the Procuring Entity
at whichever is the earlier of the following times, free from liens and other encumbrances:

a) When it is incorporated in the Works;
b) When the Contractor is paid the corresponding value of the Plant and Materials under Sub-

Clause 8.10 [Payment for Plant and Materials in Event of Suspension].

7.8 Royalties

Unless otherwise stated in the Specification, the Contractor shall pay all royalties, rents and other
payments for:

a) Natural Materials obtained from outside the Site, and
b) The disposal of material from demolitions and excavations and of other surplus

material (whether natural or man-made), except to the extent that disposal areas within
the Site are specified in the Contract.

8. COMMENCEMENT, DELAYS AND SUSPENSION

8.1 Commencement of Works

8.1.1 Except as otherwise specified in the Special Conditions of Contract, the Commencement Date
shall be the date at which the following precedent conditions have all been fulfilled and the
Engineer's notification recording the agreement of both Parties on such fulfilment and
instructing to commence the Work is received by the Contractor:

a) Contract by relevant authorities of the Country;
b) delivery to the Contractor of reasonable evidence of the Procuring Entity's financial

arrangements (under Sub-Clause 2.4 [Procuring Entity's Financial Arrangements]);
c) signature of the Contract Agreement by both Parties, and if required, approval of the except

if otherwise specified in the SCC, effective access to and possession of the Site given to the
Contractor together with such permission(s) under (a) of Sub-Clause 1.13 [Compliance with
Laws] as required for the commencement of the Works

d) receipt by the Contract or of the Advance Payment under Sub-Clause14.2 [Advance
Payment] provided that the corresponding Procuring Entity guarantee has been delivered by
the Contractor.

8.1.2 If the said Engineer's instruction is not received by the Contractor within 180 days from his
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receipt of the Letter of Acceptance, the Contractor shall be entitled to terminate the Contract
under Sub-Clause 16.2 [Termination by Contractor].

8.1.3 The Contractor shall commence the execution of the Works as soon as is reasonably practicable after
the
Commencement Date and shall then proceed with the Works with due expedition and without delay.

8.2 Time for Completion

The Contractor shall complete the whole of the Works, and each Section (if any),
within the Time for Completion for the Works or Section (as the case may be),
including:

a) achieving the passing of the Tests on Completion, and
b) completing all work which is stated in the Contract as being required for the Works or

Section to be considered to be completed for the purposes of taking-over under Sub-Clause
10.1 [Taking Over of the Works and Sections].

8.3 Programme

8.3.1 The Contractor shall submit a detailed time programme to the Engineer within 14 days after
receiving the notice under Sub-Clause 8.1 [Commencement of Works]. The Contractor shall
also submit a revised programme whenever the previous programme is inconsistent with
actual progress or with the Contractor's obligations. Each programme shall include:

a) the order in which the Contractor intends to carry out the Works, including the anticipated
timing of each stage of design (if any), Contractor's Documents, procurement, manufacture
of Plant, delivery to Site, construction, erection and testing,

b) each of these stages for work by each nominated Subcontractor (as defined in Clause 5
[Nominated Subcontractors]),

c) the sequence and timing of inspections and tests specified in the Contract, and
d) a supporting report which includes:
i) a general description of the methods which the Contract or intends to adopt, and of the

major stages, in the execution of the Works, and
ii) details showing the Contractor's reasonable estimate of the number of each class of

Contractor's Personnel and of each type of Contractor's Equipment, required on the Site
for each major stage.

8.3.2 Unless the Engineer, within 14 days after receiving a programme, gives notice to the
Contractor stating the extent to which it does not comply with the Contract, the Contractor
shall proceed in accordance with the programme, subject to his other obligations under the
Contract. The Procuring Entity's Personnel shall be entitled to rely upon the programme
when planning their activities.

8.3.3 The Contractor shall promptly give notice to the Engineer of specific probable future events
or circumstances which may adversely affect the work, increase the Contract Price or delay
the execution of the Works. The Engineer may require the Contractor to submit an estimate
of the anticipated effect of the future event or circumstances, and/or a proposal under Sub-
Clause 13.3 [Variation Procedure].

8.3.4 If, at any time, the Engineer gives notice to the Contractor that a programme fails (to the
extent stated) to comply with the Contract or to be consistent with actual progress and the
Contractor's stated intentions, the Contractor shall submit a revised programme to the
Engineer in accordance with this Sub-Clause.
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8.4 Extension of Time for Completion

8.4.1 The Contractor shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to an
extension of the Time for Completion if and to the extent that completion for the purposes of
Sub-Clause10.1 [Taking Over of the Works and Sections] is or will be delayed by any of the
following causes:

a) a Variation (unless an adjustment to the Time for Completion has been agreed under Sub-
Clause 13.3 [Variation Procedure]) or other substantial change in the quantity of an item of
work included in the Contract,

b) a cause of delay giving an entitlement to extension of time under a Sub-Clause of these Conditions,
c) exceptionally adverse climatic conditions,
d) Unforeseeable shortages in the availability of personnel or Goods caused by epidemic or

governmental actions, or
e) Any delay, impediment or prevention caused by or attributable to the Procuring Entity,

the Procuring Entity's Personnel, or the Procuring Entity's other contractors.

8.4.2 If the Contractor considers itself to be entitled to an extension of the Time for Completion,
the Contractor shall give notice to the Engineer in accordance with Sub-Clause 20.1
[Contractor's Claims]. When determining each extension of time under Sub-Clause 20.1, the
Engineer shall review previous determinations and may
increase, but shall not decrease, the total extension of time.

8.5 Delays Caused by Authorities

If the following conditions apply, namely:
a) The Contractor has diligently followed the procedures laid down by the relevant legally

constituted public authorities in the Country,
b) These authorities delay or disrupt the Contractor's work, and
c) The delay or disruption was Unforeseeable, then this delay or disruption will be considered

as a cause of delay under sub-paragraph (b) of Sub-Clause 8.4 [Extension of Time for
Completion].

8.6 Rate of Progress

8.6.1 If, at any time:
a) Actual progress is too slow to complete within the Time for Completion, and/or
b) Progress has fallen (or will fall) behind the current programme under Sub-Clause 8.3

[Programme], other than as a result of a cause listed in Sub-Clause 8.4 [Extension of Time for
Completion], then the Engineer may instruct the Contractor to submit, under Sub-Clause 8.3
[Programme], a revised programme and supporting report describing the revised methods
which the Contractor proposes to adopt in order to expedite progress and complete within the
Time for Completion.

Unless the Engineer notifies otherwise, the Contractor shall adopt these revised methods,
which may require increases in the working hours and/or in the numbers of Contractor's
Personnel and/or Goods, at the risk and cost of the Contractor. If these revised methods cause
the Procuring Entity to incur additional costs, the Contractor shall subject to notice under
Sub-Clause 2.5 [Procuring Entity's Claims] pay these costs to the Procuring Entity, in
addition to delay damages (if any) under Sub-Clause 8.7 below.

8.6.2 Additional costs of revised methods including acceleration measures, instructed by the
Engineer to reduce delays resulting from causes listed under Sub-Clause 8.4 [Extension of
Time for Completion] shall be paid by the Procuring Entity, without generating, however,
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any other additional payment benefit to the Contractor.
8.7 Delay Damages

8.7.1 If the Contractor fails to comply with Sub-Clause 8.2 [Time for Completion], the Contractor
shall subject to notice under Sub-Clause 2.5 [Procuring Entity's Claims] pay delay damages
to the Procuring Entity for this default. These delay damages shall be the sum stated in the
SCC, which shall be paid for everyday which shall elapse between the relevant Time for
Completion and the date stated in the Taking-Over Certificate. However, the total amount
due under this Sub-Clause shall not exceed the maximum amount of delay damages (if any)
stated in the SCC.

8.7.2 These delay damages shall be the only damages due from the Contractor for such default,
other than in the event of termination under Sub-Clause 15.2 [Termination by Procuring
Entity] prior to completion of the Works. These damages shall not relieve the Contractor
from his obligation to complete the Works, or from any other duties, obligations or
responsibilities which he may have under the Contract.

8.8 Suspension of Work

8.8.1 The Engineer may at any time instruct the Contractor to suspend progress of part or all of the
Works. During such suspension, the Contractor shall protect, store and secure such part or the
Works against any deterioration, loss or damage.

8.8.2 The Engineer may also notify the cause for the suspension. If and to the extent that the cause
is notified and is the responsibility of the Contractor, the following Sub-Clauses 8.9, 8.10
and 8.11 shall not apply.

8.9 Consequences of Suspension

8.9.1 If the Contractor suffers delay and/or incurs Cost from complying with the Engineer's
instructions under Sub- Clause 8.8 [Suspension of Work] and/or from resuming the work, the
Contractor shall give notice to the Engineer and shall been titled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.

After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine these matters.

8.9.2 The Contractor shall not be entitled to an extension of time for, or to payment of the Cost
incurred in, making good the consequences of the Contractor's faulty design, workmanship
or materials, or of the Contractor's failure to protect, store or secure in accordance with Sub-
Clause 8.8 [Suspension of Work].

8.10 Payment for Plant and Materials in Event of Suspension

The Contractor shall be entitled to payment of the value (as at the date of suspension) of Plant
and/or Materials which have not been delivered to Site, if:

a) the work on Plant or delivery of Plant and/or Materials has been suspended for more than 30 days, and
b) the Contractor has marked the Plant and/or Materials as the Procuring Entity's property in

accordance with the Engineer's instructions.
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8.11 Prolonged Suspension

If the suspension under Sub-Clause 8.8 [Suspension of Work] has continued for more than
84 days, the Contractor may request the Engineer's permission to proceed. If the Engineer
does not give permission within 30 days after being requested to do so, the Contractor may,
by giving notice to the Engineer, treat the suspension as an omission under Clause 13
[Variations and Adjustments] of the affected part of the Works. If the suspension affects the
whole of the Works, the Contractor may give notice of termination under Sub- Clause 16.2
[Termination by Contractor].

8.12 Resumption of Work

After the permission or instruction to proceed is given, the Contractor and the Engineer shall
jointly examine the Works and the Plant and Materials affected by the suspension. The
Contractor shall make good any deterioration or defect in or loss of the Works or Plant or
Materials, which has occurred during the suspension after receiving from the Engineer an
instruction to this effect under Clause13 [Variations and Adjustments].

9. TESTS ON COMPLETION

9.1 Contractor's Obligations

9.1.1 The Contractor shall carry out the Tests on Completion in accordance with this Clause and
Sub-Clause 7.4 [Testing], after providing the documents in accordance with sub-paragraph (d)
of Sub-Clause 4.1 [Contractor's General Obligations].

9.1.2 The Contractor shall give to the Engineer not less than 21 days' notice of the date after which
the Contract or will be ready to carry out each of the Tests on Completion. Unless otherwise
agreed, Tests on Completion shall be carried out within 14 days after this date, on such day
or days as the Engineer shall instruct.

9.1.3 In considering the results of the Tests on Completion, the Engineer shall make allowances for
the effect of any use of the Works by the Procuring Entity on the performance or other
characteristics of the Works. As soon as the Works, or a Section, have passed any Tests on
Completion, the Contractor shall submit a certified report of the results of these Tests to the
Engineer.

9.2 Delayed Tests

9.2.1 If the Tests on Completion are being unduly delayed by the Procuring Entity, Sub-Clause 7.4
[Testing] (fifth paragraph) and/or Sub-Clause 10.3 [Interference with Tests on Completion]
shall be applicable.

If the Tests on Completion are being unduly delayed by the Contractor, the Engineer may by
notice require the Contractor to carry out the Tests within 21 days after receiving the notice.
The Contractor shall carry out the Tests on such day or days within that period as the
Contract or may fix and of which he shall give notice to the Engineer.

If the Contractor fails to carry out the Tests on Completion within the period of 21 days, the
Procuring Entity's Personnel may proceed with the Tests at the risk and cost of the
Contractor. The Tests on Completion shall then be deemed to have been carried out in the
presence of the Contract or and the results of the Tests shall be accepted as accurate.

9.3 Retesting

If the Works, or a Section, fail to pass the Tests on Completion, Sub-Clause 7.5 [Rejection]
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shall apply, and the Engineer or the Contractor may require the failed Tests, and Tests on
Completion on any related work, to be repeated under the same terms and conditions.

9.4 Failure to Pass Tests on Completion

9.4.1 If the Works, or a Section, fail to pass the Tests on Completion repeated under Sub-Clause 9.3
[Retesting], the Engineer shall be entitled to:

a) Order further repetition of Tests on Completion under Sub-Clause 9.3;
b) If the failure deprives the Procuring Entity of substantially the whole benefit of the Works or

Section, reject the Works or Section (as the case may be), in which event the Procuring Entity
shall have the same remedies as are provided in sub-paragraph (c) of Sub-Clause 11.4
[Failure to Remedy Defects]; or

c) Issue a Taking-Over Certificate, if the Procuring Entity so requests.

9.4.2 In the event of sub-paragraph (c), the Contractor shall proceed in accordance with all other
obligations under the Contract, and the Contract Price shall be reduced by such amount as
shall be appropriate to cover the reduced value to the Procuring Entity as a result of this
failure. Unless the relevant reduction for this failure is stated (or its method of calculation is
defined) in the Contract, the Procuring Entity may require the reduction to be (i) agreed by
both Parties (in full satisfaction of this failure only) and paid before this Taking-Over
Certificate is issued, or
(ii) determined and paid under Sub-Clause 2.5 [Procuring Entity's Claims] and
Sub-Clause 3.5 [Determinations].

10.PROCURING ENTITY'S TAKING OVER

10.1 TakingOver of theWorks and Sections

10.1.1 Except as stated in Sub-Clause 9.4 [Failure to Pass Tests on Completion], the Works shall be
taken over by the Procuring Entity when (i) the Works have been completed in accordance
with the Contract, including the matters described in Sub-Clause 8.2 [Time for Completion]
and except as allowed in sub-paragraph (a) below, and (ii) a Taking-Over Certificate for the
Works has been issued, or is deemed to have been issued in accordance with this Sub-Clause.

10.1.2 The Contract or may apply by notice to the Engineer for a Taking-Over Certificate not earlier
than 14 days before the Works will, in the Contractor's opinion, be complete and ready for
taking over. If the Works are divided into Sections, the Contract or may similarly apply for a
Taking-Over Certificate for each Section.

10.1.3 The Engineer shall, within 30 days after receiving the Contractor's application:
a) issue the Taking-Over Certificate to the Contractor, stating the date on which the Works or

Section were completed in accordance with the Contract, except for any minor outstanding
work and defects which will not substantially affect the use of the Works or Section for their
intended purpose (either until or whilst this work is completed and these defects are
remedied); or

b) reject the application, giving reasons and specifying the work required to be done by the
Contractor to enable the Taking-Over Certificate to be issued. The Contractor shall then
complete this work before issuing a further notice under this Sub-Clause.

10.1.4 If the Engineer fails either to issue the Taking-Over Certificate or to reject the Contractor's
application within the period of 30 days, and if the Works or Section (as the case may be) are
substantially in accordance with the Contract, the Taking-Over Certificate shall be deemed to
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have been issued on the last day of that period.

10.2 TakingOver of Parts of the Works

10.2.1 The Engineer may, at the sole discretion of the Procuring Entity, issue a Taking-Over
Certificate for any part of the Permanent Works.

The Procuring Entity shall not use any part of the Works (other than as a temporary measure
which is either specified in the Contract or agreed by both Parties) unless and until the
Engineer has issued a Taking-Over Certificate for this part. However, if the Procuring Entity
does use any part of the Works before the Taking- Over Certificate is issued:

a) The part which is used shall be deemed to have been taken over as from the date on which it is used,
b) The Contractor shall cease to be liable for the care of such part as from this date, when

responsibility shall pass to the Procuring Entity, and
c) If requested by the Contractor, the Engineer shall issue a Taking-Over Certificate for this part.

10.2.2 After the Engineer has issued a Taking-Over Certificate for a part of the Works, the
Contractor shall be given the earliest opportunity to take such steps as may be necessary to
carry out any outstanding Tests on Completion. The Contractor shall carry out these Tests on
Completion as soon as practicable before the expiry date of the relevant Defects Notification
Period.

10.2.3 If the Contractor incurs Cost as a result of the Procuring Entity taking over and/or using a
part of the Works, other than such use as is specified in the Contractor agreed by the
Contractor, the Contractor shall (i) give notice to the Engineer and (ii) be entitled subject to
Sub-Clause 20.1 [Contractor's Claims] to payment of any such Cost-plus profit, which shall
be included in the Contract Price. After receiving this notice, the Engineer shall proceed in
accordance with Sub-Clause 3.5 [Determinations] to agree or determine this Cost and profit.

10.2.4 If a Taking-Over Certificate has been issued for a part of the Works (other than a Section), the
delay damages there after for completion of the remainder of the Works shall be reduced.
Similarly, the delay damages for the remainder of the Section (if any) in which this part is
included shall also be reduced. For any period of delay after the date stated in this Taking-
Over Certificate, the proportional reduction in these delay damages shall be calculated as the
proportion which the value of the part so certified bears to the value of the Works or Section
(as the case may be) as a whole. The Engineer shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine these proportions. The provisions of this
paragraph shall only apply to the daily rate of delay damages under Sub-Clause 8.7 [Delay
Damages] and shall not affect the maximum amount of these damages.

10.3 Interference with Tests on Completion
10.3.1 If the Contractor is prevented, for more than 14 days, from carrying out the Tests on

Completion by a cause for which the Procuring Entity is responsible, the Procuring Entity
shall be deemed to have taken over the Works or Section (as the case may be) on the date
when the Tests on Completion would otherwise have been completed.
The Engineer shall then issue a Taking-Over Certificate accordingly, and the Contractor
shall carry out the Tests on Completion as soon as practicable, before the expiry date of the
Defects Notification Period. The Engineer shall require the Tests on Completion to be
carried out by giving 14 days' notice and in accordance with the relevant provisions of the
Contract.

10.3.2 If the Contractor suffers delay and/or incurs Cost as a result of this delay in carrying out the
Tests on Completion, the Contractor shall give notice to the Engineer and shall be entitled
subject to Sub-Clause 20.1 [Contractor's Claims] to:
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a) An extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and

b) Payment of any such Cost-plus profit, which shall be included in the Contract Price.
10.3.3 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5

[Determinations] to agree or determine these matters.
10.4 Surfaces Requiring Reinstatement

Except as otherwise stated in a Taking-Over Certificate, a certificate for a Section or part of
the Works shall not be deemed to certify completion of any ground or other surfaces
requiring reinstatement.

11. DEFECTS LIABILITY
11.1 Completion of OutstandingWork and Remedying Defects

11.1.1 In order that the Works and Contractor's Documents, and each Section, shall be in the
condition required by the Contract (fair wear and tear excepted) by the expiry date of the
relevant Defects Notification Period or as soon as practicable there after, the Contractor shall:

a) complete any work which is outstanding on the date stated in a Taking-Over Certificate,
within such reasonable time as is instructed by the Engineer, and

b) execute all work required to remedy defects or damage, as may be notified by (or on behalf
of) the Procuring Entity on or before the expiry date of the Defects Notification Period for
the Works or Section (as the case may be).

11.1.2 If a defect appears or damage occurs, the Contractor shall be notified accordingly, by (or on
behalf of) the Procuring Entity.

11.2 Cost of Remedying Defects

11.2.1 All work referred to in sub-paragraph (b) of Sub-Clause 11.1 [Completion of Outstanding
Work and Remedying Defects] shall be executed at the risk and cost of the Contractor, if and
to the extent that the work is attributable to:

a) Any design for which the Contractor is responsible,
b) Plant, Materials or workmanship not being in accordance with the Contract, or
c) Failure by the Contractor to comply with any other obligation.

11.2.2 If and to the extent that such work is attributable to any other cause, the Contractor shall be
notified promptly by (or on behalf of) the Procuring Entity, and Sub-Clause 13.3 [Variation
Procedure] shall apply.

11.3 Extension of Defects Notification Period

11.3.1 The Procuring Entity shall be entitled subject to Sub-Clause 2.5 [Procuring Entity's Claims]
to an extension of the Defects Notification Period for the Works or a Section if and to the
extent that the Works, Section or a major item of Plant (as the case may be, and after taking
over) cannot be used for the purposes for which they are intended by reason of a defect or by
reason of damage attributable to the Contractor. However, a Defects Notification Period
shall not be extended by more than two years.

11.3.2 If delivery and/or erection of Plant and/or Materials was suspended under Sub-Clause 8.8
[Suspension of Work] or Sub-Clause 16.1 [Contractor's Entitlement to Suspend Work], the
Contractor's obligations under this Clause shall not apply to any defects or damage occurring
more than two years after the Defects Notification Period for the Plant and/or Materials
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would otherwise have expired.

11.4 Failure to Remedy Defects

11.4.1 If the Contractor fails to remedy any defector damage within a reasonable time, a date may be
fixed by (or on behalf of) the Procuring Entity, on or by which the defect or damage is to be
remedied. The Contractor shall be given reasonable notice of this date.

11.4.2 If the Contractor fails to remedy the defect or damage by this notified date and this remedial
work was to be executed at the cost of the Contractor under Sub-Clause 11.2 [Cost of
Remedying Defects], the Procuring Entity may (at his option):

a) Carry out the work itself or by others, in a reasonable manner and at the Contractor's cost,
but the Contractor shall have no responsibility for this work; and the Contractor shall subject
to Sub-Clause 2.5 [Procuring Entity's Claims] pay to the Procuring Entity the costs
reasonably incurred by the Procuring Entity in remedying the defect or damage;

b) Require the Engineer to agree or determine a reasonable reduction in the Contract Price in
accordance with Sub-Clause3.5 [Determinations]; or

c) If the defect or damage deprives the Procuring Entity of substantially the whole benefit of
the Works or any major part of the Works, terminate the Contract as a whole, or in respect of
such major part which cannot be put to the intended use.

11.4.3 Without prejudice to any other rights, under the Contractor otherwise, the Procuring Entity
shall then be entitled to recover all sums paid for the Works or for such part (as the case may
be), plus financing costs and the cost of dismantling the same, clearing the Site and returning
Plant and Materials to the Contractor.

11.5 Removal of Defective Work

If the defect or damage cannot be remedied expeditiously on the Site and the Procuring
Entity gives consent, the Contractor may remove from the Site for the purposes of repair
such items of Plant as are defective or damaged. This consent may require the Contractor to
increase the amount of the Performance Security by the full replacement cost of these items,
or to provide other appropriate security.

11.6 Further Tests

11.6.1 If the work of remedying of any defect or damage may affect the performance of the Works,
the Engineer may require the repetition of any of the tests described in the Contract. The
requirement shall be made by notice within 30 days after the defect or damage is remedied.

11.6.2 These tests shall be carried out in accordance with the terms applicable to the previous tests,
except that hey shall be carried out at the risk and cost of the Party liable, under Sub-
Clause 11.2 [Cost of Remedying
Defects], for the cost of the remedial work.

11.7 Right of Access

Until the Performance Certificate has been issued, the Contractor shall have such right of
access to the Works as is reasonably required in order to comply with this Clause, except as
may be inconsistent with the Procuring Entity's reasonable security restrictions.
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11.8 Contractor to Search

The Contractor shall, if required by the Engineer, search for the cause of any defect, under
the direction of the Engineer. Unless the defect is to be remedied at the cost of the Contractor
under Sub-Clause 11.2 [Cost of Remedying Defects], the Cost of the search plus profit shall
be agreed or determined by the Engineer in accordance with Sub-Clause 3.5 [Determinations]
and shall be included in the Contract Price.

11.9 Completion Certificate

11.9.1 Performance of the Contractor's obligations shall not be considered to have been completed
until the Engineer has issued the Performance Certificate to the Contractor, stating the date
on which the Contractor completed his obligations under the Contract.

11.9.2 The Engineer shall issue the Performance Certificate within 30 days after the latest of the
expiry dates of the Defects Notification Periods, or as soon thereafter as the Contractor has
supplied all the Contractor's Documents and completed and tested all the Works, including
remedying any defects. A copy of the Performance Certificate shall be issued to the
Procuring Entity.

11.9.3 Only the Performance Certificate shall be deemed to constitute acceptance of the Works.

11.10 Unfulfilled Obligations

After the Performance Certificate has been issued, each Party shall remain liable for the
fulfilment of any obligation which remains unperformed at that time. For the purposes of
determining the nature and extent of unperformed obligations, the Contract shall be deemed
to remain in force.

11.11 Clearance of Site

11.11.1 Upon receiving the Performance Certificate, the Contractor shall remove any
remaining Contractor's Equipment, surplus material, wreckage, rubbish and
Temporary Works from the Site.

11.11.2 If all these items have not been removed within 30 days after receipt by the Contractor of the
Performance Certificate, the Procuring Entity may sell or otherwise dispose of any remaining
items. The Procuring Entity shall be entitled to be paid the costs incurred in connection with,
or attributable to, such sale or disposal and restoring the Site.

Any balance of the moneys from the sale shall be paid to the Contractor. If these moneys are
less than the Procuring Entity's costs, the Contractor shall pay the outstanding balance to the
Procuring Entity.

12. MEASUREMENT AND EVALUATION
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12.1 Works to be Measured

12.1.1 The Works shall be measured, and valued for payment, in accordance with this Clause. The
Contractor shall show in each application under Sub-Clauses 14.3 [Application for Interim
Payment Certificates], 14.10 [Statement on Completion] and 14.11 [Application for Final
Payment Certificate] the quantities and other particulars detailing the amounts which he
considers to be entitled under the Contract.

12.1.2 Whenever the Engineer requires any part of the Works to be measured, reasonable notice shall
be given to the Contractor's Representative, who shall:

a) promptly either attend or send another qualified representative to assist the Engineer in
making the measurement, and
(b) supply any particulars requested by the Engineer.
If the Contractor fails to attend or send a representative, the measurement made by (or on behalf
of) the Engineer shall be accepted as accurate.

12.1.3 Except as otherwise stated in the Contract, wherever any Permanent Works are to be
measured from records, these shall be prepared by the Engineer. The Contractor shall, as and
when requested, attend to examine and agree the records with the Engineer, and shall sign
the same when agreed. If the Contractor does not attend, the records shall be accepted as
accurate.

12.1.4 If the Contractor examines and disagrees the records, and/or does not sign them as agreed,
then the Contractor shall give notice to the Engineer of the respects in which the records are
asserted to be inaccurate. After receiving this notice, the Engineer shall review the records
and either confirm or vary them and certify the payment of the undisputed part. If the
Contractor does not so give notice to the Engineer within 14 days after being requested to
examine the records, they shall be accepted as accurate.

12.2 Method of Measurement

Except as otherwise stated in the Contract and notwithstanding local practice:
a) Measurement shall be made of the net actual quantity of each item of the Permanent Works, and
b) The method of measurement shall be in accordance with the Bills of Quantities or

other applicable Schedules.

12.3 Evaluation

12.3.1 Except as otherwise stated in the Contract, the Engineer shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the Contract Price by evaluating each item of
work, applying the measurement agreed or determined in accordance with the above Sub-
Clauses 12.1 and 12.2 and the appropriate rate or price for the item.

For each item of work, the appropriate rate or price for the item shall be the rate or price
specified for such item in the Contractor, if there is no such item, specified for similar work.

12.3.2 Any item of work included in the Bills of Quantities for which no rate or price was specified
shall be considered as included in other rates and prices in the Bills of Quantities and will not
be paid for separately.

However, a new rate or price shall be appropriate for an item of work if:
a) I) the measured quantity of the item is changed by more than 25% from the
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quantity of this item in the Bills of Quantities or another Schedule,
ii) This change in quantity multiplied by such specified rate fo rthis item exceeds 0.25% of the

Accepted Contract Amount,
iii) This change in quantity directly changes the Cost per unit quantity of this item by more

than 1%, and
iv) This item is not specified in the Contract as a “fixed rate

item”; or
b) i) the work is instructed under Clause 13 [Variations and Adjustments],
ii) no rate or price is specified in the Contract for this item, and
iii) no specified rate or price is appropriate because the item of work is not of similar

character, or is not executed under similar conditions, as any item in the Contract.

12.3.3 Each new rate or price shall be derived from any relevant rates or prices in the Contract, with
reasonable adjustments to take account of the matters described in sub-paragraph (a) and/or
(b), as applicable. If no rates or prices are relevant for the derivation of a new rate or price, it
shall be derived from the reasonable Cost of executing the work, together with profit, taking
account of any other relevant matters.

12.3.4 Until such time as an appropriate rate or price is agreed or determined, the Engineer shall
determine a provisional rate or price for the purposes of Interim Payment Certificates as soon
as the concerned work commences.

12.3.5 Where the contract price is different from the corrected tender price, in order to ensure the
contractor is not paid less or more relative to the contract price (which would be the tender
price), payment valuation certificates and variation orders on omissions and additions valued
based on rates in the Bill of Quantities or schedule of rates in the Tender, will be adjusted by
a plus or minus percentage. The percentage already worked out during tender evaluation is
worked out as follows: (corrected tender price–tender price)/tender price X 100.

12.4 Omissions

Whenever the omission of any work forms part (or all) of a Variation, the value of which has not been
agreed, if:

a) the Contractor will incur (or has incurred) cost which, if the work had not been omitted,
would have been deemed to be covered by a sum forming part of the Accepted Contract
Amount;

b) the omission of the work will result (or has resulted) in this sum not forming part of
the Contract Price; and

c) this cost is not deemed to be included in the evaluation of any substituted work; then the
Contractor shall give notice to the Engineer accordingly, with supporting particulars. Upon
receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine this cost, which shall be included in the Contract
Price.

13. VARIATIONS AND ADJUSTMENTS

13.1 Right to Vary

13.1.1 Variations may be initiated by the Engineer at any time prior to issuing the Taking-Over
Certificate for the Works, either by an instruction or by a request for the Contractor to
submit a proposal.

13.1.2 The Contractor shall execute and be bound by each Variation, unless the Contractor promptly
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gives notice to the Engineer stating (with supporting particulars) that (i) the Contractor
cannot readily obtain the Goods required for the Variation, or (ii) such Variation triggers a
substantial change in the sequence or progress of the Works. Upon receiving this notice, the
Engineer shall cancel, confirm or vary the instruction.
Each Variation may include:

a) Changes to the quantities of any item of work included in the Contract (however,
such changes do not necessarily constitute a Variation),

b) Changes to the quality and other characteristics of any item of work,
c) Changes to the levels, positions and/or dimensions of any part of the Works,
d) Omission of any work unless it is to be carried out by others,
e) Any additional work, Plant, Materials or services necessary for the Permanent Works,

including any associated Tests on Completion, boreholes and other testing and exploratory
work, or

f) Changes to the sequence or timing of the execution of the Works.

13.1.3 The Contractor shall not make any alteration and/or modification of the Permanent Works,
unless and until the Engineer instructs or approves a Variation.

13.2 Value Engineering

13.2.1 The Contract or may, at any time, submit to the Engineer a written proposal which (in the
Contractor's opinion) will, if adopted, (i) accelerate completion, (ii) reduce the cost to the
Procuring Entity of executing, maintaining or operating the Works, (iii) improve the
efficiency or value to the Procuring Entity of the completed Works, or (iv) otherwise be of
benefit to the Procuring Entity.

13.2.2 The proposal shall be prepared at the cost of the Contract or and shall include the items listed
in Sub- Clause 13.3 [Variation Procedure].

If a proposal, which is approved by the Engineer, includes a change in the design of part
of the Permanent Works, then unless otherwise agreed by both Parties:

a) The Contractor shall design this part,
b) Sub-paragraphs (a) to (d) of Sub-Clause 4.1 [Contractor's General Obligations] shall apply, and
c) If this change results in a reduction in the contract value of this part, the Engineer shall

proceed in accordance with Sub-Clause 3.5 [Determinations] to agree or determine a fee,
which shall be included in the Contract Price. This fee shall be half (50%) of the difference
between the following amounts:

i) such reduction in contract value, resulting from the change, excluding adjustments under
Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8
[Adjustments for Changes in Cost], and

ii) the reduction (if any) in the value to the Procuring Entity of the varied works, taking account of
any reductions in quality, anticipated life or operational efficiencies.

13.2.3 However, if amount (i) is less than amount (ii), there shall not be a fee.

13.3 Variation Procedure

13.3.1 If the Engineer requests a proposal, prior to instructing a Variation, the Contractor shall
respond in writing as soon as practicable, either by giving reasons why he cannot comply (if
this is the case) or by submitting:
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a) a description of the proposed work to be performed and a programme for its execution,
b) the Contractor's proposal for any necessary modifications to the programme according toSub-

Clause 8.3 [Programme] and to the Time for Completion, and
c) the Contractor's proposal for evaluation of the Variation.

13.3.2 The Engineer shall, as soon as practicable after receiving such proposal (under Sub-Clause
13.2 [Value Engineering] or otherwise), respond with approval, disapproval or comments.
The Contractor shall not delay any work whilst awaiting a response.

13.3.3 Each instruction to execute a Variation, with any requirements for the recording of Costs,
shall be issued by the Engineer to the Contractor, who shall acknowledge receipt.

Each Variation shall be evaluated in accordance with Clause 12 [Measurement and
Evaluation], unless the Engineer instructs or approves otherwise in accordance with this
Clause.

13.4 Payment in Applicable Currencies

If the Contract provides for payment of the Contract Price in more than one currency, then
whenever an adjustment is agreed, approved or determined as stated above, the amount
payable in each of the applicable currencies shall be specified. For this purpose, reference
shall be made to the actual or expected currency proportions of the Cost of the varied work,
and to the proportions of various currencies specified for payment of the Contract Price.

13.5 Provisional Sums

13.5.1 Each Provisional Sum shall only be used, in whole or in part, in accordance with the
Engineer's instructions, and the Contract Price shall be adjusted accordingly. The total sum
paid to the Contractor shall include only such amounts, for the work, supplies or services to
which the Provisional Sum relates, as the Engineer shall have instructed. For each
Provisional Sum, the Engineer may instruct:

a) Work to be executed (including Plant, Materials or services to be supplied) by the
Contractor and valued under Sub-Clause 13.3 [Variation Procedure]; and/or

b) Plant, Materials or services to be purchased by the Contractor, from a nominated
Subcontractor (as defined in Clause 5 [Nominated Subcontractors]) or otherwise; and for
which there shall be included in the Contract Price:

i) The actual amounts paid (or due to be paid) by the Contractor, and
ii) A sum for overhead charges and profit, calculated as a percentage of these actual amounts

by applying the relevant percentage rate (if any) stated in the appropriate Schedule.
iii) If there is no such rate, the percentage rate stated in the SCC shall be applied.

13.5.2 The Contractor shall, when required by the Engineer, produce quotations, invoices, vouchers
and accounts or receipts in substantiation.

13.6 Daywork

13.6.1 For work of a minor or incidental nature, the Engineer may instruct that a Variation shall be
executed on a daywork basis. The work shall then be valued in accordance with the Daywork
Schedule included in the Contract, and the following procedure shall apply. If a Daywork
Schedule is not included in the Contract, this Sub-Clause shall not apply.
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Before ordering Goods for the work, the Contractor shall submit quotations to the Engineer.
When applying for payment, the Contractor shall submit invoices, vouchers and accounts or
receipts for any Goods.

13.6.2 Except for any items for which the Daywork Schedule specifies that payment is not due, the
Contractor shall deliver each day to the Engineer accurate statements in duplicate which
shall include the following details of the resources used in executing the previous day's work:

a) The names, occupations and time of Contractor's Personnel,
b) The identification, type and time of Contractor's Equipment and Temporary Works, and
c) The quantities and types of Plant and Materials used.

13.6.3 One copy of each statement will, if correct, or when agreed, be signed by the Engineer and
returned to the Contractor. The Contractor shall then submit priced statements of these
resources to the Engineer, prior to their inclusion in the next Statement under Sub-Clause
14.3 [Application for Interim Payment Certificates].

13.7 Adjustments for Changes in Legislation

13.7.1 The Contract Price shall be adjusted to take account of any increase or decrease in Cost
resulting from a change in the Laws of the Country (including the introduction of new Laws
and the repeal or modification of existing Laws) or in the judicial or official governmental
interpretation of such Laws, made after the Base Date, which affect the Contractor in the
performance of obligations under the Contract.

13.7.2 If the Contract or suffers (or will suffer) delay and/or incurs (or will incur) additional Cost as a
result of these changes in the Laws or in such interpretations, made after the Base Date, the
Contractor shall give notice to the Engineer and shall be entitled subject to Sub-Clause 20.1
[Contractor's Claims] to:

a) An extension of time for any such delay, if completion is or will be delayed, under Sub-Clause
8.4 [Extension of Time for Completion], and

b) Payment of any such Cost, which shall be included in the Contract Price.
After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine these matters.

13.7.3 Notwithstanding the foregoing, the Contractor shall not be entitled to an extension of time if
the relevant delay has already been taken into account in the determination of a previous
extension of time and such Cost shall not be separately paid if the same shall already have been
taken into account in the indexing of any inputs to the table of adjustment data in accordance
with the provisions of Sub-Clause

13.8 [Adjustments for Changes in Cost].

13.8 Adjustments for Changes in Cost
13.8.1 In this Sub-Clause, “table of adjustment data” means the completed table of adjustment data

for local and foreign currencies included in the Schedules. If there is no such table of
adjustment data, this Sub- Clause shall not apply.

13.8.2 If this Sub-Clause applies, the amounts payable to the Contractor shall be adjusted for rises
or falls in the cost of labor, Goods and other inputs to the Works, by the addition or deduction
of the amounts determined by the formulae prescribed in this Sub-Clause. To the extent that
full compensation for any rise or fall in Costs is not covered by the provisions of this or other
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Pn = a + b Ln/ Lo + c En/Eo + d Mn/Mo + where:

“Pn” is the adjustment multiplier to be applied to the estimated contract value in the relevant currency of the
work carried out in period “n”, this period being a month unless otherwise stated in the SCC;

“a” is a fixed coefficient, stated in the relevant table of adjustment data, representing the non-adjustable portion
in contractual payments;

“b”, “c”, “d”, … are coefficients representing the estimated proportion of each cost element related to the
execution of the Works, as stated in the relevant table of adjustment data; such tabulated cost elements may be
indicative of resources such as labor, equipment and materials;

“Ln”, “En”, “Mn”, … are the current cost indices or reference prices for period “n”, expressed in the relevant
currency of payment, each of which is applicable to the relevant tabulated cost element on the date 49 days
prior to the last day of the period (to which the particular Payment Certificate relates); and

“Lo”, “Eo”, “Mo” … are the base cost indices or reference prices, expressed in the relevant currency of
payment, each of which is applicable to the relevant tabulated cost element on the Base Date.

Clauses, the Accepted Contract Amount shall be deemed to have included amounts to cover
the contingency of other rises and falls in costs.

13.8.3 The adjustment to be applied to the amount otherwise payable to the Contractor, as valued in
accordance with the appropriate Schedule and certified in Payment Certificates, shall be
determined from formulae for each of the currencies in which the Contract Price is payable.
No adjustment is to be applied to work valued on the basis of Cost or current prices. The
formulae shall be of the following general type:

13.8.4 The cost indices or reference prices stated in the table of adjustment data shall be used. If
their source is in doubt, it shall be determined by the Engineer. For this purpose, reference
shall be made to the values of the indices at stated dates (quoted in the fourth and fifth
columns respectively of the table) for the purposes of clarification of the source; although
these dates (and thus these values) may not correspond to the base cost indices.

13.8.5 In cases where the “currency of index” is not the relevant currency of payment, each index
shall be converted into the relevant currency of payment at the selling rate, established by the
central Procuring Entity of the Country, of this relevant currency on the above date for which
the index is required to be applicable.

13.8.6 Until such time as each current cost index is available, the Engineer shall determine a
provisional index for the issue of Interim Payment Certificates. When a current cost index is
available, the adjustment shall be recalculated accordingly.

13.8.7 If the Contractor fails to complete the Works within the Time for Completion, adjustment of
prices thereafter shall be made using either (i) each index or price applicable on the date 49
days prior to the expiry of the Time for Completion of the Works, or (ii) the current index or
price, which ever is more favorable to the Procuring Entity.
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13.8.8 The weightings (coefficients) for each of the factors of cost stated in the table(s) of adjustment data
shall
only be adjusted if they have been rendered unreasonable, unbalanced or inapplicable, as a
result of Variations.

14. CONTRACT PRICE AND PAYMENT

14.1 The Contract Price

14.1.1 Unless otherwise stated in the Particular Conditions:
a) the Contract Price shall be agreed or determined under Sub-Clause 12.3 [Evaluation] and be

subject to adjustments in accordance with the Contract;
b) the Contractor shall pay all taxes, duties and fees required to be paid by him under the

Contract, and the Contract Price shall not be adjusted for any of these costs except as stated
in Sub-Clause 13.7 [Adjustments for Changes in Legislation];

c) any quantities which may be set out in the Bills of Quantities or other Schedule are estimated
quantities and are not to be taken as the actual and correct quantities:

i) of the Works which the Contractor is required to execute, or
ii) for the purposes of Clause 12 [Measurement and Evaluation]; and
d) the Contractor shall submit to the Engineer, within 30 days after the Commencement Date, a

proposed breakdown of each lumpsum price in the Schedules.

14.1.2 The Engineer may take account of the breakdown when preparing Payment Certificates, but
shall not be bound by it.

14.1.3 Not withstanding the provisions of subparagraph (b), Contractor's Equipment, including
essential spare parts there for, imported by the Contractor for the sole purpose of executing
the Contract shall be exempt from the payment of import duties and taxes upon importation.

14.2 Advance Payment

14.2.1 The Procuring Entity shall make an advance payment, as an interest- free loan for
mobilization and cashflow support, when the Contractor submits a guarantee in accordance
with this Sub-Clause. The total advance payment, the number and timing of instalments (if
more than one), and the applicable currencies and proportions, shall be as stated in the SCC.
Unless and until the Procuring Entity receives this guarantee, or if the total advance payment
is not stated in the SCC, this Sub-Clause shall not apply.

14.2.2 The Engineer shall deliver to the Procuring Entity and to the Contractor an Interim Payment
Certificate for the advance payment or its first instalment after receiving a Statement (under
Sub-Clause 14.3 [Application for Interim Payment Certificates]) and after the Procuring
Entity receives (i) the Performance Security in accordance with Sub-Clause 4.2 [Performance
Security] and (ii) a guarantee in amounts and currencies equal to the advance payment. This
guarantee shall be issued by a reputable Procuring Entity or financial institution selected by
the Contractor and shall be in the form annexed to the Particular Conditions or in another
form approved by the Procuring Entity.

14.2.3 The Contractor shall ensure that the guarantee is valid and enforceable until the advance
payment has been repaid, but its amount shall be progressively reduced by the amount repaid
by the Contractor as indicated in the Payment Certificates. If the terms of the guarantee
specify its expiry date, and the advance payment has not been repaid by the date 30 days
prior to the expiry date, the Contractor shall extend the validity of the guarantee until the
advance payment has been repaid.

14.2.4 Unless stated otherwise in the SCC, the advance payment shall be repaid through percentage
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deductions from the interim payments determined by the Engineer in accordance with Sub-
Clause 14.6 [Issue of Interim Payment Certificates], as follows:

a) Deductions shall commence in the next interim Payment Certificate following that in which
the total of all certified interim payments (excluding the advance payment and deductions
and repayments of retention) exceeds 30 percent (30%) of the Accepted Contract Amount
less Provisional Sums; and

b) Deductions shall be made at the amortization rate stated in the SCC of the amount of each
Interim Payment Certificate (excluding the advance payment and deductions for its
repayments as well as deductions for retention money) in the currencies and proportions of
the advance payment until such time as the advance payment has been repaid; provided that
the advance payment shall be completely repaid prior to the time when 90 percent (90%) of
the Accepted Contract Amount less Provisional Sums has been certified for payment.

14.2.5 If the advance payment has not been repaid prior to the issue of the Taking-Over Certificate
for the Works or prior to termination under Clause 15 [Termination by Procuring Entity],
Clause 16 [Suspension and
Termination by Contractor] or Clause 19 [Force Majeure] (as the case may be), the whole of
the balance then outstanding shall immediately become due and in case of termination under
Clause 15 [Termination by Procuring Entity], except for Sub-Clause 15.5 [Procuring Entity's
Entitlement to Termination for Convenience], payable by the Contractor to the Procuring
Entity.

14.3 Application for Interim Payment Certificates

14.3.1 The Contractor shall submit a Statement in six copies to the Engineer after the end of each
month, in a form approved by the Engineer, showing in detail the amounts to which the
Contractor considers itself to been titled, together with supporting documents which shall
include the report on the progress during this month in accordance with Sub-Clause 4.21
[Progress Reports].

14.3.2 The Statement shall include the following items, as applicable, which shall be expressed in
the various currencies in which the Contract Price is payable, in the sequence listed:

a) the estimated contract value of the Works executed and the Contractor's Documents
produced up to the end of the month (including Variations but excluding items described in
sub-paragraphs (b) to (g) below);

b) any amounts to be added and deducted for changes in legislation and changes in cost, in
accordance with Sub-Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause
13.8 [Adjustments for Changes in Cost];

c) any amount to be deducted for retention, calculated by applying the percentage of retention
stated in the SCC to the total of the above amounts, until the amount so retained by the
Procuring Entity reaches the limit of Retention Money (if any) stated in the SCC;

d) any amounts to be added for the advance payment and (if more than one instalment) and to be
deducted for its repayments in accordance with Sub-Clause 14.2 [Advance Payment];

e) any amounts to be added and deducted for Plant and Materials in accordance with Sub-
Clause14.5[Plant and Materials intended for the Works];

f) any other additions or deductions which may have become due under the Contract or
otherwise, including those under Clause 20 [Claims, Disputes and Arbitration]; and

g) the deduction of amounts certified in all previous Payment Certificates.

14.3.3 Where the contract price is different from the corrected tender price, in order to ensure the
contractor is not paid less or more relative to the contract price (which would be the tender
price), payment valuation certificates and variation orders on omissions and additions valued
based on rates in the Bill of Quantities or schedule of rates in the Tender, will be adjusted by
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a plus or minus percentage. The percentage already worked out during tender evaluation is
worked out as follows: (corrected tender price–tender price)/tender priceX100.

14.4 Schedule of Payments

14.4.1 If the Contract includes a schedule of payments specifying the instalments in which the
Contract Price will be paid, then unless otherwise stated in this schedule:

a) The instalments quoted in this schedule of payments shall be the estimated contract
values for the purposes of sub-paragraph (a) of Sub-Clause 14.3 [Application for
Interim Payment Certificates];

b) Sub-Clause14.5[Plant and Materials intended for the Works] shall not apply; and
c) If these instalments are not defined by reference to the actual progress achieved in executing

the Works, and if actual progress is found to be less or more than that on which this schedule
of payments was based, then the Engineer may proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine revised instalments, which shall take account of the
extent to which progress is less or more than that on which the instalments were previously
based.

14.4.2 If the Contract does not include a schedule of payments, the Contractor shall submit non-
binding estimates of the payments which he expects to become due during each quarterly
period. The first estimate shall be submitted within 42 days after the Commencement Date.
Revised estimates shall be submitted at quarterly intervals, until the Taking-Over Certificate
has been issued for the Works.

14.5 Plant and Materials intended for the Works (see SCC for lists)

14.5.1 If this Sub-Clause applies, Interim Payment Certificates shall include, under sub-paragraph (e)
of Sub-Clause 14.3, (i) an amount for Plant and Materials which have been sent to the Site
for incorporation in the Permanent Works, and (ii) a reduction when the contract value of
such Plant and Materials is included as part of the Permanent Works under sub-paragraph (a)
of Sub-Clause 14.3 [Application for Interim Payment
Certificates].

14.5.2 If the lists referred to in sub-paragraphs (b) (i) or (c) (i) below are not included in the
Schedules, this Sub- Clause shall not apply. The Engineer shall determine and certify each
addition if the following conditions are satisfied:

a) The Contractor has:
i) Kept satisfactory records (including the orders, receipts, Costs and use of Plant and

Materials) which are available for inspection, and
ii) Submitted a statement of the Cost of acquiring and delivering the Plant and Materials

to the Site, supported by satisfactory evidence; and either:
b) The relevant Plant and Materials:
i) Are those listed in the Schedules for payment when shipped,

ii) Have been shipped to the Country, enroute to the Site, in accordance with the Contract; and
iii) are described in a clean shipped bill of lading or other evidence of shipment, which has been

submitted to the Engineer together with evidence of payment of freight and insurance, any
other documents reasonably required, and an Procuring Entity guarantee in a form and issued
by an entity approved by the Procuring Entity in amounts and currencies equal to the amount
due under this Sub- Clause: this guarantee may be in a similar form to the form referred to in
Sub-Clause 14.2[Advance Payment] and shall be valid until the Plant and Materials are
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properly stored on Site and protected against loss, damage or deterioration;
c) the relevant Plant and Materials:
i) are those listed in the Schedules for payment when delivered to the Site, and
ii) have been delivered to and are properly stored on the Site, are protected against loss,

damage or deterioration, and appear to be in accordance with the Contract.

14.5.3 The additional amount to be certified shall be the equivalent of eighty percent (80%) of the
Engineer's determination of the cost of the Plant and Materials (including delivery to Site),
taking account of the documents mentioned in this Sub-Clause and of the contract value of
the Plant and Materials.

14.5.4 The currencies for this additional amount shall be the same as those in which payment will
become due when the contract value is included under sub-paragraph (a) of Sub-Clause 14.3
[Application for Interim Payment Certificates]. At that time, the Payment Certificate shall
include the applicable reduction which shall be equivalent to, and in the same currencies and
proportions as, this additional amount for the relevant Plant and Materials.

14.6 Issue of Interim Payment Certificates

14.6.1 No amount will be certified or paid until the Procuring Entity has received and approved the
Performance Security. Thereafter, the Engineer shall, within 30 days after receiving a
Statement and supporting documents, deliver to the Procuring Entity and to the Contractor an
Interim Payment Certificate which shall state the amount which the Engineer fairly
determines to be due, with all supporting particulars for any reduction or withholding made

However, prior to issuing the Taking-Over Certificate for the Works, the Engineer shall not be
bound to issue an Interim Payment Certificate in an amount which would (after retention and
other deductions) be less than the minimum amount of Interim Payment Certificates (if any)
stated in the SCC. In this event, the Engineer shall give notice to the Contractor accordingly.

14.6.2 An Interim Payment Certificate shall not be withheld for any other reason, although:
a) if anything supplied or work done by the Contractor is not in accordance with the Contract,

the cost of rectification or replacement may bewithheld until rectification or replacement has
been completed; and/or

b) if the Contractor was or is failing to perform any work or obligation in accordance with the
Contract, and had been so notified by the Engineer, the value of this work or obligation may
be withheld until the work or obligation has been performed.

14.6.3 The Engineer may in any Payment Certificate make any correction or modification that
should properly be made to any previous Payment Certificate. A Payment Certificate shall
not be deemed to indicate the Engineer's acceptance, approval, consent or satisfaction.

14.7 Payment
14.7.1 The Procuring Entity shall pay to the Contractor:

a) The first instalment of the advance payment within 42 days after issuing the Letter of
Acceptance or within 21 days after receiving the documents in accordance with Sub-Clause
4.2 [Performance Security] and Sub-Clause 14.2 [Advance Payment], whichever is later;

b) the amount certified in each Interim Payment Certificate within 56 days after the Engineer
receives the Statement and supporting documents; or, at a time when the Procuring Entity's
loan or credit (from which part of the payments to the Contractor is being made) is
suspended, the amount shown on any statement submitted by the Contractor within 14 days
after such statement is submitted, any discrepancy being rectified in the next payment to the
Contractor; and
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c) the amount certified in the Final Payment Certificate within 56 days after the Procuring
Entity receives this Payment Certificate; or, at a time when the Procuring Entity's loan or
credit (from which part of the payments to the Contractor is being made) is suspended, the
undisputed amount shown in the Final Statement within 56 days after the date of notification
of the suspension in accordance with Sub-Clause
16.2 [Termination by Contractor].

14.7.2 Payment of the amount due in each currency shall be made in to the Procuring Entity
account, nominated by the Contractor, in the payment country (for this currency) specified
in the Contract.

14.8 Delayed Payment

14.8.1 If the Contractor does not receive payment in accordance with Sub-Clause 14.7 [Payment],
the Contractor shall be entitled to receive financing charges compounded monthly on the
amount unpaid during the period of delay. This period shall be deemed to commence on the
date for payment specified in Sub-Clause 14.7 [Payment], irrespective (in the case of its sub-
paragraph (b)) of the date on which any Interim Payment Certificate is issued.

14.8.2 Unless otherwise stated in the Particular Conditions, these financing charges shall be
calculated at the annual rate of three percentage points above the discount rate of the central
Procuring Entity in the country of the currency of payment, or if not available, the inter-
Procuring Entity offered rate, and shall be paid in such currency.

The Contractor shall be entitled to this payment without formal notice or certification, and
without prejudice to any other right or remedy.

14.9 Payment of Retention Money

14.9.1 When the Taking-Over Certificate has been issued for the Works, the first half of the
Retention Money shall be certified by the Engineer for payment to the Contractor. If a Taking-
Over Certificate is issued for a Section or part of the Works, a proportion of the Retention
Money shall be certified and paid. This proportion shall be half (50%) of the proportion
calculated by dividing the estimated contract value of the Section or part, by the estimated
final Contract Price.

14.9.2 Promptly after the latest of the expiry dates of the Defects Notification Periods, the
outstanding balance of the Retention Money shall be certified by the Engineer for payment
to the Contractor. If a Taking-Over Certificate was issued for a Section, a proportion of the
second half of the Retention Money shall be certified and paid promptly after the expiry date
of the Defects Notification Period for the Section. This proportion shall be half (50%) of the
proportion calculated by dividing the estimated contract value of the Section by the
estimated final Contract Price.

14.9.3 However, if any work remains to be executed under Clause 11 [Defects Liability], the
Engineer shall be entitled to withhold certification of the estimated cost of this work until it
has been executed.

14.9.4 When calculating these proportions, no account shall be taken of any adjustments under Sub-
Clause 13.7 [Adjustments for Changes in Legislation] and Sub-Clause 13.8 [Adjustments for
Changes in Cost].

14.9.5 Unless otherwise stated in the Particular Conditions, when the Taking-Over Certificate has
been issued for the Works and the first half of the Retention Money has been certified for
payment by the Engineer, the Contractor shall be entitled to substitute a guarantee, in the
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form annexed to the Particular Conditions or in another form approved by the Procuring
Entity and issued by a reputable Procuring Entity or financial institution selected by the
Contractor, for the second half of the Retention Money. The Contractor shall ensure that the
guarantee is in the amounts and currencies of the second half of the Retention Money and is
valid and enforceable until the Contract or has executed and completed the Works and
remedied any defects, as
specified for the Performance Security in Sub-Clause 4.2. On receipt by the Procuring Entity
of the required guarantee, the Engineer shall certify and the Procuring Entity shall pay the
second half of the Retention Money. The release of the second half of the Retention Money
against a guarantee shall then be in lieu of the release under the second paragraph of this Sub-
Clause. The Procuring Entity shall return the guarantee to the Contractor within 21 days after
receiving a copy of the Performance Certificate.

14.9.6 If the Performance Security required under Sub-Clause 4.2 is in the form of a demand
guarantee, and the amount guaranteed under it when the Taking-Over Certificate is issued is
more than half of the Retention Money, then the Retention Money guarantee will not be
required. If the amount guaranteed under the Performance Security when the Taking-Over
Certificate is issued is less than half of the Retention Money, the Retention Money guarantee
will only be required for the difference between half of the Retention Money and the amount
guaranteed under the Performance Security.

14.10 Statement at Completion

Within 84 days after receiving the Taking-Over Certificate for the Works, the Contractor
shall submit to the Engineer six copies of a Statement at completion with supporting
documents, in accordance with Sub- Clause
14.3 [Application for Interim Payment Certificates], showing:

a) the value of all work done in accordance with the Contract up to the date stated in the
Taking-Over Certificate for the Works,

b) any further sums which the Contractor considers to be due, and
c) an estimate of any other amounts which the Contractor considers will become due to him

under the Contract. Estimated amounts shall be shown separately in this Statement at
completion.

The Engineer shall then certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates].

14.11 Application for Final Payment Certificate

14.11.1 Within 56 days after receiving the Performance Certificate, the Contractor shall submit, to
the Engineer, six copies of a draft final statement with supporting documents showing in
detail in a form approved by the Engineer:

a) The value of all work done in accordance with the Contract, and
b) Any further sums which the Contractor considers to be due to him under the Contractor otherwise.

14.11.2 If the Engineer disagrees with or cannot verify any part of the draft final statement, the
Contractor shall submit such further information as the Engineer may reasonably require
within 30 days from receipt of said draft and shall make such changes in the draft as may
be agreed between them. The Contractor shall then prepare and submit to the Engineer the
final statement as agreed. This agreed statement is referred to in these Conditions as the
“Final Statement”.

14.11.3 However, if, following discussions between the Engineer and the Contractor and any
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changes to the draft final statement which are agreed, it becomes evident that a dispute exists,
the Engineer shall deliver to the Procuring Entity (with a copy to the Contractor) an Interim
Payment Certificate for the agreed parts of the draft final statement. Thereafter, if the dispute
is finally resolved under Sub-Clause 20.4 [Obtaining Dispute Board's Decision] or Sub-
Clause 20.5 [Amicable Settlement], the Contractor shall then prepare and submit to the
Procuring Entity (with a copy to the Engineer) a Final Statement.

14.12 Discharge

When submitting the Final Statement, the Contractor shall submit a discharge which
confirms that the total of the Final Statement represents full and final settlement of all
moneys due to the Contractor under or in connection with the Contract. This discharge may
state that it becomes effective when the Contractor has received the Performance Security
and the outstanding balance of this total, in which event the discharge shall be effective on
such date.

14.13 Issue of Final Payment Certificate

14.13.1 Within 30 days after receiving the Final Statement and discharge in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge],
the Engineer shall deliver, to the Procuring Entity and to the Contractor, the Final Payment
Certificate which shall state:

(a) The amount which he fairly determines is finally due, and
(b) After giving credit to the Procuring Entity for all amounts previously paid by the Procuring

Entity and for all sums to which the Procuring Entity is entitled, the balance (if any) due
from the Procuring Entity to the Contractor or from the Contractor to the Procuring Entity, as
the case may be.

14.13.1 If the Contractor has not applied for a Final Payment Certificate in accordance with Sub-
Clause 14.11 [Application for Final Payment Certificate] and Sub-Clause 14.12 [Discharge],
the Engineer shall request the Contractor to do so. If the Contractor fails to submit an
application within a period of 30 days, the Engineer shall issue the Final Payment Certificate
for such amount as he fairly determines to be due.

14.14 Cessation of Procuring Entity's Liability

14.14.1 The Procuring Entity shall not be liable to the Contractor for any matter or thing under or in
connection with the Contract or execution of the Works, except to the extent that the
Contractor shall have included an amount expressly for it:

a) In the Final Statement and also
b) (Except for matters or things arising after the issue of the Taking-Over Certificate for the

Works) in the Statement at completion described in Sub-Clause 14.10[Statement at
Completion].

14.14.2 However, this Sub-Clause shall not limit the Procuring Entity's liability under his
indemnification obligations, or the Procuring Entity's liability in any case of fraud, deliberate
default or reckless misconduct by the Procuring Entity.

14.15 Currencies of Payment

The Contract Price shall be paid in the currency or currencies named in the
Schedule of Payment Currencies. If more than one currency is so named, payments
shall be made as follows:
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a) If the Accepted Contract Amount was expressed in Local Currency only:
(i) The proportions or amounts of the Local and Foreign Currencies, and the fixed rates of

exchange to be used for calculating the payments, shall be as stated in the Schedule of
Payment Currencies, except as otherwise agreed by both Parties;

ii) payments and deductions under Sub-Clause 13.5 [Provisional Sums] and Sub-Clause 13.7
[Adjustments for Changes in Legislation] shall be made in the applicable currencies and
proportions; and

iii) other payments and deductions under sub-paragraphs (a) to (d) of Sub-Clause 14.3
[Application for Interim Payment Certificates] shall be made in the currencies and
proportions specified in sub- paragraph (a) (i) above;

b) payment of the damages specified in the SCC, shall be made in the currencies and proportions
specified in the Schedule of Payment Currencies;

c) other payments to the Procuring Entity by the Contractor shall be made in the currency in
which the sum was expended by the Procuring Entity, or in such currency as may be agreed
by both Parties;

d) if any amount payable by the Contractor to the Procuring Entity in a particular currency
exceeds the sum payable by the Procuring Entity to the Contractor in that currency, the
Procuring Entity may recover the balance of this amount from the sums otherwise payable to
the Contractor in other currencies; and

e) if no rates of exchange are stated in the Schedule of Payment Currencies, they shall be those
prevailing on the Base Date and determined by the central Procuring Entity of the Country.

15. TERMINATION BY PROCURING ENTITY

15.1 Notice to Correct

If the Contractor fails to carry out any obligation under the Contract, the Engineer may by notice
require the Contractor to make good the failure and to remedy it within a specified reasonable time.

15.2 Termination by Procuring Entity

15.2.1 The Procuring Entity shall be entitled to terminate the Contract if the Contractor:
a) fails to comply with Sub-Clause 4.2 [Performance Security] or with a notice under Sub-

Clause 15.1 [Notice to Correct],
b) abandons the Works or otherwise plainly demonstrates the intention not to continue

performance of his obligations under the Contract,
c) without reasonable excuse fails:
(i) to proceed with the Works in accordance with Clause 8 [Commencement, Delays

and Suspension], or
ii) to comply with a notice issued under Sub-Clause 7.5 [Rejection] or Sub- Clause 7.6 [Remedial Work], within 30 days after receiving it,
d) subcontracts the whole of the Works or as signs the Contract without the required agreement,
e) becomes bankrupt or insolvent, goes into liquidation, has a receiving or administration order

made against him, compounds with his creditors, or carries on business under a receiver,
trustee or manager for the benefit of his creditors, or if any act is done or event occurs which
(under applicable Laws) has a similar effect to any of these acts or events, or

f) gives or offers to give (directly or indirectly) to any person any bribe, gift, gratuity,
commission or other thing of value, as an inducement or reward:

i) for doing or forbearing to do any action in relation to the Contract, or
ii) for showing or for bearing to show favor or disfavor to any person in relation to the Contract,

or if any of the Contractor's Personnel, agents or Subcontractors gives or offers to give
(directly or indirectly) to any person any such inducement or reward as is described in this
sub-paragraph (f). However, lawful inducements and rewards to Contractor's Personnel
shall not entitle termination, or
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g) based on reasonable evidence, has engaged in Fraud and Corruption as defined in paragraph
2.2 of the Appendix B to these General Conditions, in competing for or in executing the
Contract.

15.2.2 In any of these events or circumstances, the Procuring Entity may, upon giving 14 days'
notice to the Contractor, terminate the Contract and expel the Contractor from the Site.
However, in the case of sub- paragraph (e) or (f) or (g), the Procuring Entity may by notice
terminate the Contract immediately.

15.2.3 The Procuring Entity's election to terminate the Contract shall not prejudice any
other rights of the Procuring Entity, under the Contract or otherwise.

The Contractor shall then leave the Site and deliver any required Goods, all Contractor's
Documents, and other design documents made by or for him, to the Engineer. However, the
Contractor shall use his lowest efforts to comply immediately with any reasonable
instructions included in the notice (i) for the assignment of any subcontract, and (ii) for the
protection of life or property or for the safety of the Works.

After termination, the Procuring Entity may complete the Works and/or arrange for any other
entities to do so. The Procuring Entity and these entities may then use any Goods,
Contractor's Documents and other design documents made by or on behalf of the Contractor.
The Procuring Entity shall then give notice that the Contractor's Equipment and Temporary
Works will be released to the Contractor at or near the Site. The Contractor shall promptly
arrange their removal, at the risk and cost of the Contractor. However, if by this time the
Contractor has failed to make a payment due to the Procuring Entity, these items may be sold
by the Procuring Entity in order to recover this payment. Any balance of the proceeds shall
then be paid to the Contractor.

15.3 Valuation at Date of Termination

As soon as practicable after a notice of termination under Sub-Clause 15.2 [Termination by
Procuring Entity] has taken effect, the Engineer shall proceed in accordance with Sub-Clause
3.5 [Determinations] to agree or determine the value of the Works, Goods and Contractor's
Documents, and any other sums due to the Contractor for work executed in accordance with
the Contract.

15.4 Payment after Termination

After a notice of termination under Sub-Clause 15.2 [Termination by Procuring Entity] has
taken effect, the Procuring Entity may:

a) Proceed in accordance with Sub-Clause 2.5 [Procuring Entity's Claims],
b) Withhold further payments to the Contractor until the costs of execution, completion and

remedying of any defects, damages for delay in completion (if any), and all other costs
incurred by the Procuring Entity, have been established, and/or

c) Recover from the Contractor any losses and damages incurred by the Procuring Entity and
any extra costs of completing the Works, after allowing for any sum due to the Contractor
under Sub-Clause 15.3 [Valuation at Date of Termination]. After recovering any such losses,
damages and extra costs, the Procuring Entity shall pay any balance to the Contractor.

15.5 Procuring Entity's Entitlement to Termination for Convenience

15.5.1 The Procuring Entity shall be entitled to terminate the Contract, at any time for the Procuring
Entity's convenience, by giving notice of such termination to the Contractor. The termination
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shall take effect 30 days after the later of the dates on which the Contractor receives this
notice or the Procuring Entity returns the Performance Security. The Procuring Entity shall
not terminate the Contract under this Sub-Clause in order to execute the Works itself or to
arrange for the Works to be executed by another contractor or to avoid a termination of the
Contract by the Contractor under Clause 16.2[Termination by Contractor].

15.5.2 After this termination, the Contractor shall proceed in accordance with Sub-Clause 16.3
[Cessation of Work and Removal of Contractor's Equipment] and shall be paid in accordance
with Sub-Clause 16.4 [Payment on Termination].

15.6 Fraud and Corruption

The Procuring Entity requires compliance with the national law and regulations against
corruption. All available sanctions will apply where corruption is detected.

16. SUSPENSION AND TERMINATION BY CONTRACTOR

16.1 Contractor's Entitlement to SuspendWork

16.1.1 If the Engineer fails to certify in accordance with Sub-Clause 14.6 [Issue of Interim Payment
Certificates] or the Procuring Entity fails to comply with Sub-Clause 2.4 [Procuring Entity's
Financial Arrangements] or Sub- Clause 14.7 [Payment], the Contractor may, after giving
not less than 21days' notice to the Procuring Entity, suspend work (or reduce the rate of work)
unless and until the Contractor has received the Payment Certificate, reasonable evidence or
payment, as the case may be and as described in the notice.

16.1.2 Not withstanding the above, if the Procuring Entity has suspended disbursements under the
loan or credit from which payments to the Contractor are being made, in whole or in part, for
the execution of the Works, and no alternative funds are available as provided for in Sub-
Clause 2.4 [Procuring Entity's Financial Arrangements], the Contractor may by notice
suspend work or reduce the rate of work at any time, but not less than 7 days after the
Procuring Entity having received the suspension notification from the Procuring Entity.

16.1.3 The Contractor's action shall not prejudice his entitlements to financing charges under Sub-
Clause 14.8 [Delayed Payment] and to termination under Sub-Clause 16.2[Termination by
Contractor].

16.1.4 If the Contractor subsequently receives such Payment Certificate, evidence or payment (as
described in the relevant Sub-Clause and in the above notice) before giving a notice of
termination, the Contractor shall resume normal working as soon as is reasonably practicable.

16.1.5 If the Contractor suffers delay and/or incurs Cost as a result of suspending work (or reducing
the rate of work) in accordance with this Sub-Clause, the Contractor shall give notice to the
Engineer and shall be entitled subject to Sub-Clause 20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and

b) payment of any such Cost-plus profit, which shall be included in the Contract Price.

16.1.6 After receiving this notice, the Engineers hall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

16.2 Termination by Contractor

16.2.1 The Contractor shall be entitled to terminate the Contract if:
a) the Contractor does not receive the reasonable evidence within 42 days after giving notice



~ 124 ~

under Sub- Clause 16.1 [Contractor's Entitlement to Suspend Work] in respect of a failure to
comply with Sub- Clause 2.4 [Procuring Entity's Financial Arrangements],

b) the Engineer fails, within 56 days after receiving a Statement and supporting documents, to
issue the relevant Payment Certificate,

c) the Contractor does not receive the amount due under an Interim Payment Certificate within
42 days after the expiry of the time stated in Sub-Clause 14.7 [Payment] within which
payment is to be made (except for deductions in accordance with Sub-Clause 2.5 [Procuring
Entity's Claims]),

d) the Procuring Entity substantially fails to perform his obligations under the Contract in such
manner as to materially and adversely affect the economic balance of the Contract and/or the
ability of the Contractor to perform the Contract,

e) the Procuring Entity fails to comply with Sub-Clause 1.6 [Contract Agreement] or Sub-
Clause 1.7 [Assignment],

f) a prolonged suspension affects the whole of the Works as described in Sub-Clause 8.11
[Prolonged Suspension], or

g) the Procuring Entity becomes bankrupt or insolvent, goes into liquidation, has a receiving or
administration order made against him, compounds with his creditors, or carries on business
under a receiver, trustee or manager for the benefit of his creditors, or if any act is done or
event occurs which (under applicable Laws) has a similar effect to any of these acts or
events.

h) The Contractor does not receive the Engineer's instruction recording the agreement of both
Parties on the fulfilment of the conditions for the Commencement of Works under Sub-Clause
8.1 [Commencement of Works.

16.2.2 In any of these events or circumstances, the Contractor may, upon giving 14 days' notice to
the Procuring Entity, terminate the Contract. However, in the case of sub-paragraph (f) or (g),
the Contractor may by notice terminate the Contract immediately.

16.2.3 In the event the Procuring Entity suspends the loan or credit from which part or whole of the
payments to the Contractor are being made, if the Contractor hasnot received the sums due to
him upon expiration of the14 days referred to in Sub-Clause 14.7 [Payment] for payments
under Interim Payment Certificates, the Contractor may, without prejudice to the Contractor's
entitlement to financing charges under Sub-Clause14.8 [Delayed Payment], take one of the
following actions, namely (i) suspend work or reduce the rate of work under Sub-Clause
16.1 above, or (ii) terminate the Contract by giving notice to the Procuring Entity, with a
copy to the Engineer, such termination to take effect 14 days after the giving of the notice.

The Contractor's election to terminate the Contract shall not prejudice any other rights of the
Contractor, under the Contract or otherwise.

16.3 Cessation of Work and Removal of Contractor's Equipment

After a notice of termination under Sub-Clause 15.5 [Procuring Entity's Entitlement to
Termination for Convenience], Sub-Clause 16.2 [Termination by Contractor] or Sub-Clause
19.6 [Optional Termination, Payment and Release] has taken effect, the Contractor shall
promptly:

a) Cease all further work, except for such work as may have been instructed by the
Engineer for the protection of life or property or for the safety of the Works,

b) Handover Contractor's Documents, Plant, Materials and other work, for which the
Contractor has received payment, and

c) Remove all other Goods from the Site, except as necessary for safety, and leave the Site.
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16.4 Payment on Termination

After a notice of termination under Sub-Clause 16.2 [Termination by Contractor] has
taken effect, the Procuring Entity shall promptly:

a) Return the Performance Security to the Contractor,
b) Pay the Contractor in accordance with Sub-Clause 19.6 [Optional Termination, Payment and

Release], and
c) Pay to the Contractor the amount of any loss or damage sustained by the Contractor as a

result of this termination.

17. RISK AND RESPONSIBILITY

17.1 Indemnities

17.1.1 The Contractor shall indemnify and hold harmless the Procuring Entity, the Procuring Entity's
Personnel, and their respective agents, against and from all claims, damages, losses and
expenses (including legal fees and expenses) in respect of:

(a) Bodily injury, sickness, disease or death, of any person whatsoever arising out of or in the
course of or by reason of the Contractor's design (if any), the execution and completion of
the Works and the remedying of any defects, unless attributable to any negligence, willful
actor breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, or any
of the irrespective agents, and

(b) Damage to or loss of any property, real or personal (other than the Works), to the extent that
such damage or loss arises out of or in the course of or by reason of the Contractor's design
(if any), the execution and completion of the Works and the remedying of any defects, unless
and to the extent that any such damage or loss is attributable to any negligence, willful act or
breach of the Contract by the Procuring Entity, the Procuring Entity's Personnel, the
irrespective agents, or any one directly or indirectly employed by any of them.

17.1.2 The Procuring Entity shall indemnify and hold harmless the Contractor, the Contractor's
Personnel, and their respective agents, against and from all claims, damages, losses and
expenses (including legal fees and expenses) in respect of (1) bodily injury, sickness, disease
or death, which is attributable to any negligence, willful act or breach of the Contract by the
Procuring Entity, the Procuring Entity's Personnel, or any of their respective agents, and (2)
the matters for which liability may be excluded from insurance cover, as described in sub-
paragraphs (d)(i), (ii) and (iii) of Sub-Clause 18.3 [Insurance Against Injury to Persons and
Damage to Property].

17.2 Contractor's Care of the Works

17.2.1 The Contractor shall take full responsibility for the care of the Works and Goods from the
Commencement Date until the Taking-Over Certificate is issued (or is deemed to be issued
under Sub-Clause 10.1 [Taking Over of the Works and Sections]) for the Works, when
responsibility for the care of the Works shall pass to the Procuring Entity. If a Taking-Over
Certificate is issued (or is so deemed to be issued) for any Section or part of the Works,
responsibility for the care of the Section or part shall then pass to the Procuring Entity.
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17.2.2 After responsibility has accordingly passed to the Procuring Entity, the Contractor shall take
responsibility for the care of any work which is outstanding on the date stated in a Taking-
Over Certificate, until this outstanding work has been completed.

17.2.3 If any loss or damage happens to the Works, Goods or Contractor's Documents during the
period when the Contractor is responsible for their care, from any cause not listed in Sub-
Clause 17.3 [Procuring Entity's Risks], the Contractor shall rectify the loss or damage at the
Contractor's risk and cost, so that the Works, Goods and Contractor's Documents conform
with the Contract.

17.2.4 The Contractor shall be liable for any loss or damage caused by any actions performed by
the Contractor after a Taking-Over Certificate has been issued. The Contractor shall also be
liable for any loss or damage which occurs after a Taking-Over Certificate has been issued
and which arose from a previous event for which the Contractor was liable.

17.3 Procuring Entity's Risks

The risks referred to in Sub-Clause 17.4 [Consequences of Procuring Entity's Risks] below,
insofar as they directly affect the execution of the Works in the Country, are:

a) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,
b) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel,

revolution, insurrection, military or usurped power, or civil war, within the
Country,

c) riot, commotion or disorder within the Country by persons other than the Contractor's Personnel,
d) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity,

within the Country, except as may be attributable to the Contractor's use of such munitions,
explosives, radiation or radio-activity,

e) pressure waves caused by aircraft or other aerial devices traveling at sonic or supersonic speeds,
f) use or occupation by the Procuring Entity of any part of the Permanent Works, except

as may be specified in the Contract,
g) design of any part of the Works by the Procuring Entity's Personnel or by others for

whom the Procuring Entity is responsible, and
h) any operation of the forces of nature which is Unforeseeable or against which an

experienced contractor could not reasonably have been expected to have taken adequate
preventive precautions.

17.4 Consequences of Procuring Entity's Risks
17.5 Use of Procuring Entity's Accommodation/Facilities

17.5.1 The Contractor shall take full responsibility for the care of the Procuring Entity provided
accommodation and facilities, if any, as detailed in the Specification, from the respective
dates of hand-over to the Contract or until cessation of occupation (where hand-over or
cessation of occupation may take place after the date stated in the Taking-Over Certificate for
theWorks).

17.5.2 If any loss or damage happens to any of the above items while the Contractor is responsible
for their care arising from any cause whatsoever other than those for which the Procuring
Entity is liable, the Contractor shall, at his own cost, rectify the loss or damage to the
satisfaction of the Engineer.

18. INSURANCE
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18.1 General Requirements for Insurances

18.1.1 In this Clause, “insuring Party” means, for each type of insurance, the Party responsible for
effecting and maintaining the insurance specified in the relevant Sub-Clause.

18.1.2 Wherever the Contractor is the insuring Party, each insurance shall be effected with insurers
and in terms approved by the Procuring Entity. These terms shall be consistent with any
terms agreed by both Parties before the date of the Letter of Acceptance. This agreement of
terms shall take precedence over the provisions of this Clause.

18.1.3 Wherever the Procuring Entity is the insuring Party, each insurance shall be effected with
insurers and in terms acceptable to the Contractor. These terms shall be consistent with any
terms agreed by both Parties before the date of the Letter of Acceptance. This agreement of
terms shall take precedence over the provisions of this Clause.

18.1.4 If a policy is required to indemnify joint insured, the cover shall apply separately to each
insured as though a separate policy had been issued for each of the joint insured. If a policy
indemnifies additional joint insured, namely in addition to the insured specified in this Clause,
(i) the Contractor shall act under the policy on behalf of these additional joint insured except
that the Procuring Entity shall act for Procuring Entity's Personnel, (ii) additional joint
insured shall not be entitled to receive payments directly from the insurer or to have any
other direct dealings with the insurer, and (iii) the insuring Party shall require all additional
joint insured to comply with the conditions stipulated in the policy.

18.1.5 Each policy insuring against loss or damage shall provide for payments to be made in the
currencies required to rectify the loss or damage. Payments received from insurers shall be
used for the rectification of the loss or damage.

18.1.6 The relevant insuring Party shall, within the respective periods stated in the SCC
(calculated from the Commencement Date), submit to the other Party:

a) Evidence that the insurances described in this Clause have been effected, and
b) Copies of the policies for the insurances described in Sub-Clause 18.2
[Insurance for Works and Contractor's Equipment] and Sub-Clause 18.3 [Insurance against
Injury to Persons and Damage to Property].

18.1.7 When each premium is paid, the insuring Party shall submit evidence of payment to the
other Party. Whenever evidence or policies are submitted, the insuring Party shall also give
notice to the Engineer.

18.1.8 Each Party shall comply with the conditions stipulated in each of the insurance policies. The
insuring Party shall keep the insurers informed of any relevant changes to the execution of
the Works and ensure that insurance is maintained in accordance with this Clause.

Neither Party shall make any material alteration to the terms of any insurance without the
prior approval of the other Party. If an insurer makes (or attempts to make) any alteration, the
Party first notified by the insurer shall promptly give notice to the other Party.

18.1.9 The insuring Party fails to effect and keep in force any of the insurances it is required to effect
and maintain under the Contract or fails to provide satisfactory evidence and copies of
policies in accordance with this Sub- Clause, the other Party may (at its option and without
prejudice to any other right or remedy) effect insurance for the relevant coverage and pay the
premiums due. The insuring Party shall pay the amount of these premiums to the other Party,
and the Contract Price shall be adjusted accordingly.

18.1.10 Nothing in this Clause limits the obligations, liabilities or responsibilities of the Contractor or
the Procuring Entity, under the other terms of the Contractor otherwise. Any amounts not
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insured or not recovered from the insurers shall be borne by the Contractor and/or the
Procuring Entity in accordance with these
obligations, liabilities or responsibilities. However, if the insuring Party fails to effect and
keep in force an insurance which is available and which it is required to effect and maintain
under the Contract, and the other Party neither approves the omission nor effects insurance
for the coverage relevant to this default, any moneys which should have been recoverable
under this insurance shall be paid by the insuring Party.

18.1.11 Payments by one Party to the other Party shall be subject to Sub-Clause 2.5 [Procuring
Entity's Claims] or Sub- Clause 20.1[Contractor's Claims], as applicable.

18.1.12 The Contractor shall be entitled to place all insurance relating to the Contract (including, but
not limited to the insurance referred to Clause18) with insurers from any eligible source
country.

18.2 Insurance for Works and Contractor's Equipment

18.2.1 The insuring Party shall insure the Works, Plant, Materials and Contractor's Documents for
not less than the full reinstatement cost including the costs of demolition, removal of debris
and professional fees and profit. This insurance shall be effective from the date by which the
evidence is to be submitted under sub-paragraph
(a) of Sub-Clause 18.1 [General Requirements for Insurances], until the date of issue of the
Taking-Over Certificate for the Works.

18.2.2 The insuring Party shall maintain this insurance to provide cover until the date of issue of the
Performance Certificate, for loss or damage for which the Contractor is liable arising from a
cause occurring prior to the issue of the Taking-Over Certificate, and for loss or damage
caused by the Contractor in the course of any other operations (including those under Clause
11 [Defects Liability]).

18.2.3 The insuring Party shall insure the Contractor's Equipment for not less than the full
replacement value, including delivery to Site. For each item of Contractor's Equipment, the
insurance shall be effective while it is being transported to the Site and until it is no longer
required as Contractor's Equipment.

18.2.4 Unless otherwise stated in the Particular Conditions, insurances under this Sub-Clause:
a) Shall be effected and maintained by the Contractor as insuring Party,
b) shall be in the joint names of the Parties, who shall be jointly entitled to receive payments

from the insurers, payments being held or allocated to the Party actually bearing the costs of
rectifying the loss or damage,

c) shall cover all loss and damage from any cause not listed in Sub-Clause 17.3 [Procuring Entity's
Risks],

d) shall also cover, to the extent specifically required in the tendering documents of the
Contract, loss or damage to a part of the Works which is attributable to the use or occupation
by the Procuring Entity of another part of the Works, and loss or damage from the risks listed
in sub-paragraphs (c), (g) and (h) of Sub-Clause 17.3 [Procuring Entity's Risks], excluding
(in each case) risks which are not insurable at commercially reasonable terms, with
deductibles per occurrence of not more than the amount stated in the SCC(if an amount is
not so stated, this sub-paragraph (d) shall not apply), and

e) may however exclude loss of, damage to, and reinstatement of:
i) a part of the Works which is in a defective condition due to a defect in its design, materials

or workmanship (but cover shall include any other parts which are lost or damaged as a
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direct result of this defective condition and not as described in sub-paragraph (ii) below),
ii) a part of the Works which is lost or damaged in order to reinstate any other part of the Works

if this other part is in a defective condition due to a defect in its design, materials or
workmanship,

iii) a part of the Works which has been taken over by the Procuring Entity, except to the extent
that the Contractor is liable for the loss or damage, and

iv) Goods while they are not in the Country, subject to Sub-Clause 14.5 [Plant and Materials
intended for the Works].

18.2.5 If, more than one year after the Base Date, the cover described in sub-paragraph (d) above
ceases to be available at commercially reasonable terms, the Contractor shall (as insuring
Party) give notice to the Procuring Entity, with supporting particulars. The Procuring Entity
shall then (i) be entitled subject to Sub- Clause 2.5 [Procuring Entity's Claims] to payment of
an amount equivalent to such commercially reasonable terms as the Contractor should have
expected to have paid for such cover, and (ii) be deemed, unless he obtains the cover at
commercially reasonable terms, to have approved the omission under Sub-Clause 18.1
[General Requirements for Insurances].

18.3 Insurance against Injury to Persons and Damage to Property
which may occur to any physical property (except things insured under Sub-Clause 18.2
[Insurance for Works and Contractor's Equipment]) or to any person (except persons insured
under Sub-Clause 18.4 [Insurance for Contractor's Personnel]), which may arise out of the
Contractor's performance of the Contract and occurring before the issue of the Performance
Certificate.

18.3.2 This insurance shall be for a limit per occurrence of not less than the amount stated in the
SCC, with no limit on the number of occurrences. If an amount is not stated in the SCC, this
Sub-Clause shall not apply. Unless otherwise stated in the Particular Conditions, the
insurances specified in this Sub-Clause:

a) Shall be effected and maintained by the Contractor as insuring Party,
b) Shall be in the joint names of the Parties,
c) Shall be extended to cover liability for all loss and damage to the Procuring Entity's

property (except things insured under Sub-Clause 18.2) arising out of the Contractor's
performance of the Contract, and

d) May however exclude liability to the extent that it arises from:
i) The Procuring Entity's right to have the Permanent Works executed on, over, under, in or

through any land, and to occupy this land for the Permanent Works,
ii) damage which is an unavoidable result of the Contractor's obligations to execute the Works

and remedy any defects, and
iii) a cause listed in Sub-Clause 17.3 [Procuring Entity's Risks], except to the extent that

cover is available at commercially reasonable terms.
18.4 Insurance for Contractor's Personnel

18.4.1 The Contract or shall effect and maintain insurance against liability for claims, damages,
losses and expenses (including legal fees and expenses) arising from injury, sickness, disease
or death of any person employed by the Contractor or any other of the Contractor's Personnel.

18.4.2 The insurance shall cover the Procuring Entity and the Engineer against liability for claims,
damages, losses and expenses (including legal fees and expenses) arising from injury, sickness,
disease or death of any person employed by the Contractor or any other of the Contractor's
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Personnel, except that this insurance may exclude losses and claims to the extent that they
arise from any act or neglect of the Procuring Entity or of the Procuring Entity's Personnel.

18.4.3 The insurance shall be maintained in full force and effect during the whole time that these
personnel are assisting in the execution of the Works. For a Subcontractor's employees, the
insurance may be effected by the Subcontractor, but the Contractor shall be responsible for
compliance with this Clause.

19. FORCE MAJEURE

19.1 Definition of Force Majeure

19.1.1 In this Clause, “Force Majeure” means an exceptional event or circumstance:
a) Which is beyond a Party's control,
b) Which such Party could not reasonably have provided against before entering into the Contract,
c) Which, having arisen, such Party could not reasonably have avoided or overcome, and
d) Which is not substantially attributable to the other Party.

19.1.2 Force Majeure may include, but is not limited to, exceptional events or circumstances of
the kind listed below, so long as conditions (a) to (d) above are satisfied:

i) war, hostilities (whether war be declared or not), invasion, act of foreign enemies,
ii) rebellion, terrorism, sabotage by persons other than the Contractor's Personnel,

revolution, insurrection, military or usurped power, or civil war,
iii) riot, commotion, disorder, strike or lock out by persons other than the Contractor's Personnel,
iv) munitions of war, explosive materials, ionizing radiation or contamination by radio-activity,

except as may be attributable to the Contractor's use of such munitions, explosives, radiation
or radio- activity, and

v) natural catastrophes such as earthquake, hurricane, typhoon or volcanic activity.

19.2 Notice of Force Majeure
19.2.1 If a Party is or will be prevented from performing its substantial obligations under the

Contract by Force Majeure, then it shall give notice to the other Party of the event or
circumstances constituting the Force Majeure and shall specify the obligations, the
performance of which is or will be prevented. The notice shall be given within 14 days after
the Party became aware, or should have become aware, of the relevant event or circumstance
constituting Force Majeure.

19.2.2 The Party shall, having given notice, be excused performance of its obligations for so long as
such Force Majeure prevents it from performing them.

Notwithstanding any other provision of this Clause, Force Majeure shall not apply to
obligations of either Party to make payments to the other Party under the Contract.

19.3 Duty to Minimize Delay

Each Party shall at all times use all reasonable endeavors to minimize any delay in the
performance of the Contract as a result of Force Majeure. A Party shall give notice to the
other Party when it ceases to be affected by the Force Majeure.
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19.4 Consequences of Force Majeure

19.4.1 If the Contractor is prevented from performing his substantial obligations under the Contract
by Force Majeure of which notice has been given under Sub-Clause 19.2 [Notice of Force
Majeure], and suffers delay and/or incurs Cost by reason of such Force Majeure, the
Contractor shall be entitled subject to Sub-Clause
20.1 [Contractor's Claims] to:

a) an extension of time for any such delay, if completion is or will be delayed, under Sub-
Clause 8.4 [Extension of Time for Completion], and

b) if the event or circumstance is of the kind described in sub-paragraphs (i) to (iv) of Sub-
Clause 19.1 [Definition of Force Majeure] and, in sub-paragraphs (ii) to (iv), occurs in the
Country, payment of any such Cost, including the costs of rectifying or replacing the Works
and/or Goods damaged or destroyed by Force Majeure, to the extent they are not indemnified
through the insurance policy referred to in Sub- Clause 18.2 [Insurance for Works and
Contractor's Equipment].

19.4.2 After receiving this notice, the Engineer shall proceed in accordance with Sub-Clause 3.5
[Determinations] to agree or determine these matters.

19.5 Force Majeure Affecting Subcontractor

If any Subcontractor is entitled under any contract or agreement relating to the Works to
relief from force majeure on terms additional to or broader than those specified in this Clause,
such additional or broader force majeure events or circumstances shall not excuse the
Contractor's non-performance or entitle him to relief under this Clause.

19.6 Optional Termination, Payment and Release

If the execution of substantially all the Works in progress is prevented for a continuous period
of 84 days by reason of Force Majeure of which notice has been given under Sub-Clause 19.2
[Notice of Force Majeure], or for multiple periods which total more than 140 days due to the
same notified Force Majeure, then either Party may give to the other Party a notice of
termination of the Contract. In this event, the termination shall take effect 7 days after the
notice is given, and the Contractor shall proceed in accordance with Sub-Clause
16.3 [Cessation of Work and Removal of Contractor's Equipment].

Upon such termination, the Engineer shall determine the value of the work done and issue a
Payment Certificate which shall include:

a) The amounts payable for any work carried out for which a price is stated in the Contract;
b) The Cost of Plant and Materials ordered for the Works which have been delivered to the

Contractor, or of which the Contractor is liable to accept delivery: this Plant and Materials
shall become the property of (and be at the risk of) the Procuring Entity when paid for by the
Procuring Entity, and the Contractor shall place the same at the Procuring Entity's disposal;

c) other Cost or liabilities which in the circumstances were reasonably and necessarily incurred
by the Contractor in the expectation of completing the Works;

d) the Cost of removal of Temporary Works and Contractor's Equipment from the Site and
there turn of these items to the Contractor's works in his country (or to any other destination
at no greater cost); and

e) the Cost of repatriation of the Contractor's staff and labor employed wholly in connection with
theWorks at the date of termination.
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19.7 Release from Performance

Notwithstanding any other provision of this Clause, if any event or circumstance outside the
control of the Parties (including, but not limited to, Force Majeure) arises which makes it
impossible or unlawful for either or both Parties to fulfil its or their contractual obligations or
which, under the law governing the Contract, entitles the Parties to be released from further
performance of the Contract, then upon notice by either Party to the other Party of such event
or circumstance:

a) The Parties shall be discharged from further performance, without prejudice to the rights of
either Party in respect of any previous breach of the Contract, and

b) The sum payable by the Procuring Entity to the Contractor shall be the same as would have
been payable under Sub-Clause 19.6 [Optional Termination, Payment and Release] if the
Contract had been terminated under Sub-Clause 19.6.

20. CLAIMS, DISPUTES AND ARBITRATION

20.1 Contractor's Claims

20.1.1 If the Contractor considers itself to be entitled to any extension of the Time for Completion
and/or any additional payment, under any Clause of these Conditions or otherwise in
connection with the Contract, the Contractor shall give Notice to the Engineer, describing the
event or circumstance giving rise to the claim. The notice shall be given as soon as
practicable, and not later than 30 days after the Contractor became aware, or should have
become aware, of the event or circumstance.

20.1.2 IftheContractorfailstogivenoticeofaclaimwithinsuchperiodof30days, the Time for
Completion shall not be extended, the Contractor shall not be entitled to additional payment,
and the Procuring Entity shall be discharged from all liability in connection with the claim.
Otherwise, the following provisions of this Sub- Clauseshallapply.

20.1.3 The Contractor shall also submit any other notices which are required by the Contract, and
supporting particulars for the claim, all as relevant to such event or circumstance.

20.1.3 The Contractor shall keep such contemporary records as may be necessary to substantiate
any claim, either on the Site or at another location acceptable to the Engineer. Without
admitting the Procuring Entity's liability, the Engineer may, after receiving any notice under
this Sub-Clause, monitor the record-keeping and/or instruct the Contractor to keep further
contemporary records. The Contractor shall permit the Engineer to inspect all these records,
and shall (if instructed) submit copies to the Engineer.

20.1.4 Within 42 days after the Contractor became aware (or should have become aware) of the
event or circumstance giving rise to the claim, or within such other period as may be
proposed by the Contractor and approved by the Engineer, the Contractor shall send to the
Engineer a fully detailed claim which includes full supporting particulars of the basis of the
claim and of the extension of time and/or additional payment claimed. If the event or
circumstance giving rise to the claim has a continuing effect:

a) This fully detailed claim shall be considered as interim;
b) The Contractor shall send further interim claims at monthly intervals, giving the

accumulated delay and/or amount claimed, and such further particulars as the Engineer
may reasonably require; and

c) The Contractor shall send a final claim within 30 days after the end of the effects resulting
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from the event or circumstance, or within such other period as may be proposed by the
Contractor and approved by the Engineer.

20.1.5 Within 42 days after receiving a Notice of a claim or any further particulars supporting a
previous claim, or within such other period as may be proposed by the Engineer and
approved by the Contractor, the Engineer shall respond with approval, or with disapproval
and detailed comments. He may also request any necessary further particulars, but shall
nevertheless give his response on the principles of the claim within the above defined time
period.

20.1.6 Within the above defined period of 42 days, the Engineer shall proceed in accordance with
Sub-Clause 3.5 [Determinations] to agree or determine (i) the extension (if any) of theTime
for Completion (before or after its expiry) in accordance with Sub-Clause 8.4 [Extension of
Time for Completion], and/or (ii) the additional
payment (if any) to which the Contractor is entitled under the Contract.

20.1.7 Each Payment Certificate shall include such additional payment for any claim as has been
reasonably substantiated as due under the relevant provision of the Contract. Unless and until
the particulars supplied are sufficient to substantiate the whole of the claim, the Contractor
shall only be entitled to payment for such part of the claim as he has been able to substantiate.

20.1.8 If the Engineer does not respond within the time frame defined in this Clause, either Party
may consider that the claim is rejected by the Engineer and any of the Parties may refer to
Arbitration in accordance with Sub- Clause 20.4 [Arbitration].

20.1.9 The requirements of this Sub-Clause are in addition to those of any
other Sub-Clause which may apply toa claim. If the Contractor fails to comply with this or
another Sub-Clause in relation to any claim, any extension of time and/or additional payment
shall take account of the extent (if any) to which the failure has prevented or prejudiced
proper investigation of the claim, unless the claim is excluded under the second paragraph of
Sub- Clause 20.3 (f).

20.2 Amicable Settlement

Where a notice of a claim has been given, both Parties shall attempt to settle the dispute
amicably before the commencement of arbitration. However, unless both Parties agree
otherwise, the Party giving a notice of a claim in accordance with Sub-Clause 20.1 above
should move to commence arbitration after the fifty- sixth day from the day on which a
notice of a claim was given, even if no attempt at an amicable settlement has been made.

20.3 Matters that may be referred to arbitration

Notwithstanding anything stated herein the following matters may be referred to arbitration
before the practical completion of the Works or abandonment of the Works or termination of
the Contract by either party:

a) The appointment of a replacement Engineer upon the said person ceasing to act.
b) Whether or not the issue of an instruction by the Engineer is empowered by these Conditions.
c) Whether or not a certificate has been improperly withheld or is not in accordance with these

Conditions.
e) Any dispute arising in respect of war risks or war damage.
f) All other matters shall only be referred to arbitration after the completion or alleged

completion of the Works or termination or alleged termination of the Contract, unless the
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Procuring Entity and the Contract or agree otherwise in writing.

20.4 Arbitration

20.4.1 Any claim or dispute between the Parties arising out of or in connection with the Contract
not settled amicably in accordance with Sub-Clause 20.3 shall be finally settled by
arbitration.

20.4.2 No arbitration proceedings shall be commenced on any claim or dispute where notice of a
claim or dispute has not been given by the applying party within ninety days of the
occurrence or discovery of the matter or issue giving rise to the dispute.

20.4.3 Notwithstanding the issue of a notice as stated above, the arbitration of such a claim or
dispute shall not commence unless an attempt has in the first instance been made by the
parties to settle such claim or dispute amicably with or without the assistance of third parties.
Proof of such attempt shall be required.

20.4.4 The Arbitrator shall, without prejudice to the generality of his powers, have powers to direct
such measurements, computations, tests or valuations as may in his opinion be desirable in
order to determine the rights of the parties and assess and award any sums which ought to
have been the subject of or included in any certificate.

20.4.5 The Arbitrator shall, without prejudice to the generality of his powers, have powers to open
up, review and revise any certificate, opinion, decision, requirement or notice and to
determine all matters in dispute which shall be submitted to him in the same manner as if no
such certificate, opinion, decision requirement or notice had been given.

20.4.6 The arbitrators shall have full power to open up, review and revise any certificate, determination,
instruction,
opinion or valuation of the Engineer, relevant to the dispute. Nothing shall disqualify
representatives of the Parties and the Engineer from being called as a witness and giving
evidence before the arbitrators on any matter whatsoever relevant to the dispute.

20.4.7 Neither Party shall be limited in the proceedings before the arbitrators to the evidence, or to
the reasons for dissatisfaction given in its Notice of Dissatisfaction.

20.4.7 Arbitration may be commenced prior to or after completion of the Works. The obligations of
the Parties, and the Engineer shall not be altered by reason of any arbitration being conducted
during the progress of the Works.

20.4.8 The terms of the remuneration of each or all the members of Arbitration shall be mutually
agreed upon by the Parties when agreeing the terms of appointment. Each Party shall be
responsible for paying one-half of this remuneration.

20.5 Arbitration with National Contractors

20.5.1 If the Contract is with national contractors, arbitration proceedings will be conducted in
accordance with the Arbitration Laws of Kenya. In case of any claim or dispute, such claim
or dispute shall be notified in writing by either party to the other with a request to submit it to
arbitration and to concur in the appointment of an Arbitrator within thirty days of the notice.
The dispute shall be referred to the arbitration and final decision of a person to be agreed
between the parties. Failing agreement to concur in the appointment of an Arbitrator, the
Arbitrator shall be appointed, on the request of the applying party, by the Chairman or Vice
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Chairman of any of the following professional institutions;
i) Architectural Association of Kenya
ii) Institute of Quantity Surveyors of Kenya
iii) Association of Consulting Engineers of Kenya
iv) Chartered Institute of Arbitrators (Kenya Branch)
v) Institution of Engineers of Kenya

20.5.2 The institution written to first by the aggrieved party shall take precedence over all other institutions.

20.6 Arbitration with Foreign Contractors

20.7.1 Arbitration with foreign contractors shall be conducted in accordance with the arbitration
rules of the United Nations Commission on International Trade Law (UNCITRAL); or with
proceedings administered by the International Chamber of Commerce (ICC) and conducted
under the ICC Rules of Arbitration; by one or more arbitrators appointed in accordance with
said arbitration rules.

20.7.2 The place of arbitration shall be a location specified in the SCC; and the arbitration shall
be conducted in the language for communications defined in Sub-Clause 1.4 [Law and
Language].

20.7 Alternative Arbitration Proceedings

Alternatively, the Parties may refer the matter to the Nairobi Centre for International
Arbitration (NCIA) which offers a neutral venue for the conduct of national and international
arbitration with commitment to providing institutional support to the arbitral process.

20.8 Failure to Comply with Arbitrator's Decision

20.8.1 The award of such Arbitrator shall be final and binding upon the parties.

20.8.2 In the event that a Party fails to comply with a final and binding Arbitrator's decision, then
the other Party may, without prejudice to any other rights it may have, refer the matter to a
competent court of law.

10.7 Contract operations continue

Notwithstanding any reference to arbitration herein,
a) The parties shall continue to perform their respective obligations under the Contract

unless they otherwise agree; and
b) The Procuring Entity shall pay the Contractor any monies due the Contractor.
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SECTION VII - SPECIAL CONDITIONS OF CONTRACT

The following Particular Conditions shall supplement the GCC. Whenever there is a conflict, the provisions herein shall prevail over
those in the GCC.

Conditions GCC Clause Data
Procuring Entity’s name
and address

1

Time for Completion 1 days
If Sections are to be used, refer to Table: Summary of Sections below: -

Engineer’s name and
address

1

Electronic transmission 1.3 If so allowed the systems of electronic transmission shall be

Time for the Parties
entering into a Contract
Agreement

1.6 Insert the date.

Time for access to the Site 2.1 No later than the Commencement Day, except for the following parts (if applicable,
with detailed description of
parts concerned: days after Commencement Date

Engineer’s Authority to
make variations.

3.1.2 (b) (ii) Variation would increase the Accepted Contract Amount by not exceeding %
of the contract Price.
Variations resulting in an increase of the Accepted Contract Amount in
excess of % shall require
approval of the Procuring Entity.

Performance Security 4.2.2 The Performance Security shall be in the amount of
and denominated in the

currency (name of Currency).
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The performance security will be in the form of a
“demand bank guarantee” in the amount(s) of

[insert related figure(s)] percent of the
Accepted Contract Amount in the same currency(ies) of the Contract Amount.

Contractor’s
Representative’s name

4.3 [insert the name of the Contractor’s Representative agreed by the Procuring
Entity prior to Contract signature]

Working Hours 6.5 Normal working hours shall be .
Key Personnel names 6.9.1 [insert the name of each Key Personnel agreed by the Procuring Entity prior to

Contract signature]

Commencement of Works 8.1.1(c) Modifications shall be (if nay)

Delay Damages 8.7.1 Delay damages shall be per day of delay.

Maximum amount of delay
damages

8.7.1 % of the final Contract Price.

Defects Notification Period ---- days.
Adjustments for
Changes in Cost

13.8.3 Period “n” applicable to the adjustment multiplier “Pn”: _
[Insert the period if different from one (1) month; if period “n” is one

(1) month, insert “not
applicable”]

Delay damages for the
Works

8.7 &
14.15(b)

% of the Contract Price per day.
If Sections are to be used, refer to Table: Summary of Sections below
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Conditions GCC Clause Data
Provisional Sums 13.5. (b)(iii) [If there are Provisional Sums, insert a percentage for adjustment of Provisional Sums]

%, otherwise insert “NONE”.

Total advance payment 14.2.1 % Percentage of the Accepted Contract Amount payable in the currencies and
proportions in which the Accepted Contract Amount is payable
[Insert number and timing of installments if applicable]

Repayment amortization
rate of advance payment

14.2.4(b) %

Limit of Retention 14.3.2(c) The limit of Retention Money (if any) shall be

Percentage of Retention 14.3.2(c) --------- %
Plant and Materials

14.5.2(b)(i)
If Sub-Clause 14.5 applies:
Plant and Materials for payment Free on Board
[list].

14.5.2(c)(i) Plant and Materials for payment when delivered to the
Site [list].

Minimum Amount of
Interim
Payment Certificates

14.6.1 % of the Accepted Contract Amount.

Publishing source of
commercial interest rates
for
financial charges in case of
delayed payment

14.8 Three percentage points above the discount rate given by the Central bank of Kenya.

Maximum total liability of
the Contractor to the
Procuring Entity

17.6.2 [Select one of the two options below as appropriate]
The product of [insert a multiplier less or greater than one] times the Accepted
Contract Amount, or

[insert amount of the maximum total liability]

Periods for submission of
insurance:

18.1.6 [Insert period for submission of evidence of insurance and
policy. Period may be from 14 days to 30 days.]

a. evidence of insurance. days
b. relevant policies days
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Maximum number of
deductibles for insurance
of the Procuring Entity's
risks

18.2(d) [Insert maximum amount of deductibles]

Minimum amount of
third- party insurance

18.3.2 [Insert amount of third-party insurance]

The place of arbitration 20.7.2 The place of arbitration shall be -------------------------------
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SECTION VIII - CONTRACT FORMS

Table of Forms

FORM No. 1 - NOTIFICATION OF INTENTION TO AWARD FORM NO. 2 – REQUEST

FOR REVIEW

FORM No. 3-LETTER OF AWARD

FORM No. 4 - CONTRACT AGREEMENT

FORM No. 5 - PERFORMANCE SECURITY [Option 1 - Unconditional Demand Bank

Guarantee] FORM No. 6- PERFORMANCE SECURITY [Option 2– Performance Bond]

FORMNo. 7 - ADVANCE PAYMENT SECURITY FORM No. 8 - RETENTION MONEY

SECURITY

FORMNO. 9 BENEFICIAL OWNERSHIP DISCLOSURE FORM
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FORM No. I - Notification of Intention to Award

[This Notification of Intention to Award shall be sent to each Tenderer that submitted

a Tender.] [Send this Notification to the Tenderer's Authorized Representative named

in the Tender Information Form]

FORMAT

For the attention of Tenderer's Authorized Representative

Name:………………..[insert Authorized Representative's name] Address: [insert
Authorized Representative's Address] Telephones: [insert Authorized

Representative's telephone/fax numbers] Email Address: [insert Authorized
Representative's email address]

[IMPORTANT: insert the date that this Notification is transmitted to Tenderers. The Notification
must be sent to all Tenderers simultaneously. This means on the same date and as close to the same
time as possible.]

Date of Transmission: This Notification is sent by: [email] on [date] (local time)

Procuring Entity: [insert the name of

the Procuring Entity] Contract title:
[insert the name of the contract]
Country: Kenya, County (if the Procuring Entity is from a County)

This Notification of Intention to Award (Notification) notifies you of our decision to award the above
contract. The transmission of this Notification begins the Standstill Period. During the Standstill
Period, you may:

a) Request a debriefing in relation the evaluation of your Tender, and/or
b) Submit a Procurement-related Complaint in relation to the decision to award the contract.

1. The successful Tenderer

Name: [insert name of successful Tenderer]. Address: [insert address of the successful

Tenderer] Contract price: [insert contract price of the successful Tender]
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2. Other Tenderers: insert names of all Tenderers that submitted a Tender. If the Tender's
price was evaluated include the evaluated price as well as the Tender price as read out.]

Name of Tenderer Tender price Evaluated Tender
price

Comments (if
any)

1
2
3
4
5
6
7
E
tc
.

1. How to request a debriefing

DEADLINE: The deadline to request a debriefing expires at midnight on [insert date] (local time).

You may request a debriefing in relation to the results of the evaluation of your Tender. If
you decide to request a debriefing your written request must be made within three (3) Business
Days of receipt of this Notification of Intention to Award. Provide the contract name, reference
number, name of the Tenderer, contact details; and address the request for debriefing as
follows:

Attention: [insert full name of person, if applicable] Title/position: [insert
title/position] Procuring Entity: [insert name of Procuring Entity] Email address:
[insert email address]

If your request for a debriefing is received within the 3 Business Days deadline, we will
provide the debriefing within five (5) Business Days of receipt of your request. If we are
unable to provide the debriefing within this period, the Standstill Period shall be extended by
five (5) Business Days after the date that the debriefing is provided. If this happens, we will
notify you and confirm the date that the extended Standstill Period will end. The debriefing
may be in writing, by phone, video conference call or in person. We shall promptly advise
you in writing how the debriefing will take place and confirm the date and time.

If the deadline to request a debriefing has expired, you may still request a debriefing. In this
case, we will provide the debriefing as soon as practicable, and normally no later than fifteen
(15) Business Days from the date of publication of the Contract Award Notice.

2. How to make a complaint

Period: Procurement-related Complaint challenging the decision to award shall be
submitted by midnight, [insert date] (local time).
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Provide the contract name, reference number, name of the Tenderer, contact details; and address
the Procurement- related Complaint as follows:

Attention: [insert full name of
person, if applicable]

Title/position: [insert title/position]
Procuring Entity: [insert name of
Procuring Entity] Email address:

[insert email address]

At this point in the procurement process, you may submit a Procurement-related Complaint
challenging the decision to award the contract. You do not need to have requested, or
received, a debriefing before making this complaint. Your complaint must be submitted
within the Standstill Period and received by us before the Standstill Period ends.

In summary, there are four essential requirements:

a) You must be an 'interested party'. In this case, that means a Tenderer who submitted a
Tender in this tendering process, and is the recipient of a Notification of Intention to
Award.

b) The complaint can only challenge the decision to award the contract.
c) Youmust submit the complaint within the period stated above.
d) Youmust include, in your complaint, all of the information necessary to support your case.
e) The application must be accompanied by the fees set out in the Procurement Regulations,

which shall not be refundable (information available from the Public Procurement
Authority at www.ppoa.go.ke.

3. Standstill Period
a) DEADLINE: The Standstill Period is due to end at midnight on [insert date] (local time).
i) The Standstill Period lasts fourteen (14) Days after the date of transmission of this

Notification of Intention to Award.
(ii) The Standstill Period may be extended as stated in Section 4 above.

If you have any questions regarding this Notification please do not

hesitate to contact us. On behalf of the Procuring Entity:

Name Title and Position

Signature Date

http://www.ppoa.go.ke/
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FORM NO. 2 - REQUEST FOR REVIEW

FORMFOR REVIEW (r.203 (1))

PUBLIC PROCUREMENT ADMINISTRATIVEREVIEWBOARD

APPLICATION NO…………….OF……….….20……...

BETWEEN

….....................................................................APPLICANT
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AND

…....................................RESPONDENT (Procuring Entity)

Request for review of the decision of the…………… (Name of the Procuring Entity
of ……………dated the…day of
………….20……….in the matter of Tender No………..…of…………..20….. for (Tender
description).

REQUEST FOR REVIEW

I/We……………………………,the above named Applicant(s), of address: Physical
address…………….P. O. Box No…………. Tel. No……..Email , hereby request the
Public Procurement Administrative Review Board to review the whole/part of
the above mentioned decision on the

following grounds , namely: 1.

2.
By this memorandum, the Applicant requests the Board for an order/orders that: 1.
2.
SIGNED………………. (Applicant) Dated on…………….day of ……………/…20……

FOR OFFICIAL USE ONLY Lodged with the Secretary Public Procurement Administrative Review
Board on........................................................................................................................................................ day of
………....20….………
SIGNED
Board Secretary

FORM NO. 3 - LETTER OF AWARD

[Letter head paper of the Procuring Entity] [Date]
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FORMAT

To: [name and address of the Contractor]

This is to notify you that your Tender dated [date] for execution of the [name of the
Contract and identification number, as given in the SCC] for the Accepted Contract Amount
[amount in numbers and words] [name of currency], as corrected and modified in accordance
with the Instructions to Tenderers, is hereby accepted by our Agency.

You are requested to furnish the Performance Security within 30 days in accordance with the
Conditions of Contract, using, for that purpose, one of the Performance Security Forms
included in Section X, Contract Forms, of the tender document.

We attach a copy of the Contact for your

Authorized Signature:

Name and

Title of

Signatory:

Name of

Agency:

Attachment: Contract Agreement
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FORM NO. 4 – CONTRACT AGREEMENT

THIS AGREEMENT made the day of , ,
between

of
(hereinafter “the Procuring Entity”), of the

one part, and of (herein after “the Contractor”), of the other part:

WHEREAS the Procuring Entity desires that the Works known as should be executed by the Contractor, and has accepted a Tender by the Contractor for the execution and completion of these Works and the remedying of any defects therein, The Procuring Entity and the Contractor agree
as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively
assigned to them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement. This Agreement shall prevail over all other Contract documents.

a) The Letter of Acceptance
b) The Letter of Tender
c) The addenda Nos (if any)
d) The Particular Conditions
e) The General Conditions;
f) The Specification
g) The Drawings; and
h) The completed Schedules and any other documents forming part of the contract.

3. In consideration of the payments to be made by the Procuring Entity to the Contractor as
specified in this Agreement, the Contractor hereby covenants with the Procuring Entity to
execute the Works and to remedy defects therein in conformity in all respects with the
provisions of the Contract.

4. The Procuring Entity hereby covenants to pay the Contractor in consideration of the
execution and completion of the Works and the remedying of defects therein, the Contract
Price or such other sum as may become payable under the provisions of the Contract at the
times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in
accordance with the laws of Kenya on the day, month and year specified above.

Signed by

(For the Procuring Entity)
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Signed by

(For the Contractor)

FORMNO. 5 - PERFORMANCE SECURITY
– (Unconditional Demand Bank Guarantee)

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring

Entity] Date: [Insert date of issue]

PERFORMANCEGUARANTEE No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that (herein after called "the Applicant") has
entered into Contract No. dated with the Beneficiary, for the execution
of…………………… (herein after called "the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, a
performance guarantee is required.

3. At the request of the Applicant, we as Guarantor, here by irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of ( ),1 such sum being
payable in the types and proportions of currencies in which the Contract Price is payable,
upon receipt by us of the Beneficiary's complying demand supported by the Beneficiary's
statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Applicant is in breach of its obligation(s) under the
Contract, without the Beneficiary needing to prove or to show grounds for your demand or
the sum specified therein.

4. This guarantee shall expire, no later than the …..................... Day of...................... 2…2, and any
demand for
payment under it must be received by us at this office indicated above on or before that date.
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5. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed
[six months] [one year], in response to the Beneficiary's written request for such extension,
such request to be presented to the Guarantor before the expiry of the guarantee.”

[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

1The Guarantor shall insert an amount representing the percentage of the Accepted Contract
Amount specified in the Letter of Acceptance, less provisional sums, if any, and denominated
either in the currency (cies) of the Contract or a freely convertible currency acceptable to the
Beneficiary.
2Insert the date twenty-eight days after the expected completion date as described in GC
Clause 11.9. The Procuring Entity should note that in the event of an extension of this date for
completion of the Contract, the Procuring Entity would need to request an extension of this
guarantee from the Guarantor. Such request must be in writing and must be made prior to
the expiration date established in the guarantee. In preparing this guarantee, the Procuring
Entity might consider adding the following text to the form, at the end of the pen ultimate
paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period not
to exceed [six months] [one year], in response to the Beneficiary's written request for such
extension, such request to be presented to the Guarantor before the expiry of the guarantee.”

FORMNo. 6 - PERFORMANCE SECURITY OPTION 2– (Performance Bond)

[Note: Procuring Entities are advised to use Performance Security–Unconditional
Demand Bank Guarantee instead of Performance Bond due to difficulties involved in
calling Bond holder to action]

[Guarantor letterhead or SWIFT identifier code]

Beneficiary: [insert name and Address of Procuring

Entity] Date: [Insert date of issue] PERFORMANCE

BOND No.:

Guarantor: [Insert name and address of place of issue, unless indicated in the letter head]

1. By this Bond as Principal
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(hereinafter called “the Contractor”) and ] as
Surety (hereinafter called “the Surety”), are held and firmly bound unto ] as Obligee (hereinafter called “the Procuring Entity”) in theamountof for the payment of which sum well and truly to be made in the types and proportions of currencies in which the Contract Price is payable,
the Contractor and the Surety bind themselves, their heirs, executors, administrators,
successors and assigns, jointly ands everally, firmly by these presents.

2. WHEREAS the Contractor has entered into a written Agreement with the Procuring Entity
dated the day of, 20 , for in accordance with the documents,
plans, specifications, and amendments thereto, which to the extent here in provided for, are
by reference made part hereof and are herein after referred to as the Contract.

3. NOW, THEREFORE, the Condition of this Obligation is such that, if the Contractor shall
promptly and faithfully perform the said Contract (including any amendments thereto), then
this obligation shall be null and void; otherwise, it shall remain in full force and effect.
Whenever the Contractor shall be, and declared by the Procuring Entity to be, in default
under the Contract, the Procuring Entity having performed the Procuring Entity's obligations
there under, the Surety may promptly remedy the default, or shall promptly:

1) Complete the Contract in accordance with its terms and conditions; or

2) Obtain a tender or tenders from qualified tenderers for submission to the Procuring Entity for
completing the Contract in accordance with its terms and conditions, and upon determination
by the Procuring Entity and the Surety of the lowest responsive Tenderers, arrange for a
Contract between such Tenderer, and Procuring Entity and make available as work
progresses (even though there should be a default or a succession of defaults under the
Contract or Contracts of completion arranged under this paragraph) sufficient funds to pay
the cost of completion less the Balance of the Contract Price; but not exceeding, including
other costs and damages for which the Surety may be liable hereunder, the amount set forth
in the first paragraph hereof. The term “Balance of the Contract Price,” as used in this
paragraph, shall mean the total amount payable by Procuring Entity to Contractor under the
Contract, less the amount properly paid by Procuring Entity to Contractor; or

3) Pay the Procuring Entity the amount required by Procuring Entity to complete the Contract
in accordance with its terms and conditions upto a total not exceeding the amount of this
Bond.

4. The Surety shall not be liable for a greater sum than the specified penalty of this Bond.

5. Any suit under this Bond must be instituted before the expiration of one year from the date
of the issuing of the Taking-Over Certificate. No right of action shall accrue on this Bond to
or for the use of any person or corporation other than the Procuring Entity named here in or
the heirs, executors, administrators, successors, and assigns of the Procuring Entity.

1. In testimony where of, the Contractor has here unto set his hand and affixed his seal, and the
Surety has caused these presents to be sealed with his corporate seal duly attested by the
signature of his legal representative, this day

of 20 .
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SIGNED ON on behalf of

By in the capacity of In the presence of

SIGNED ON on behalf of By in the capacity of

In the presence of
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FORM NO. 7 - ADVANCE PAYMENT SECURITY

[Demand Bank Guarantee] [Guarantor letterhead or

SWIFT identifier code] [Guarantor letterhead or SWIFT

identifier code]
Beneficiary: [Insert name and
Address of Procuring Entity] Date: [Insert date of
issue]

ADVANCEPAYMENTGUARANTEE No.: [Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that (herein after called “the Applicant”) has
entered into Contract No. dated with the Beneficiary, for the execution of (herein after called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, an advance payment in
the sum

( ) is to be made against an advance payment guarantee.

3. At the request of the Applicant, we as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of ( )1 upon receipt by
us of the Beneficiary's complying demand supported by the Beneficiary's statement, whether
in the demand itself or in a separate signed document accompanying or identifying the
demand, stating either that the Applicant:

a) Has used the advance payment for purposes other than the costs of mobilization in respect of th
eWorks; or

b) Has failed to repay the advance payment in accordance with the Contract conditions,
specifying the amount which the Applicant has failed to repay.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of
a certificate from the Beneficiary's bank stating that the advance payment referred to above
has been credited to the Applicant on its account numberat

5. The maximum amount of this guarantee shall be progressively reduced by the amount of the
advance payment repaid by the Applicant as specified in copies of interim statements or
payment certificates which shall be presented to us. This guarantee shall expire, at the latest,
upon our receipt of a copy of the interim payment certificate indicating that ninety (90)
percent of the Accepted Contract Amount, less provisional sums, has been certified for
payment, or on the day of ,2 ,2
whichever is earlier. Consequently, any demand for payment under this guarantee must be
received by us at this office on or before that date.

6. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed
[six months] [one year], in response to the Beneficiary's written request for such extension,
such request to be presented to the Guarantor before the expiry of the guarantee.
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[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including footnotes) is for use in preparing this form and shall be
deleted from the final product.

1 The Guarantor shall insert an amount representing the amount of the advance payment and
denominated either in the currency (ies) of the advance payment as specified in the Contract, or in a
freely convertible currency acceptable to the Procuring Entity.
2Insert the expected expiration date of the Time for Completion. The Procuring Entity should
note that in the event of an extension of the time for completion of the Contract, the
Procuring Entity would need to request an extension of this guarantee from the Guarantor.
Such request must be in writing and must be made prior to the expiration date established in
the guarantee. In preparing this guarantee, the Procuring Entity might consider adding the
following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees
to a one-time extension of this guarantee for a period not to exceed [six months] [one year], in
response to the Beneficiary's written request for such extension, such request to be presented
to the Guarantor before the expiry of the guarantee.”
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FORM NO. 8 - RETENTION MONEY SECURITY
[Demand Bank Guarantee]

[Guarantor letterhead]

Beneficiary: [Insert name and
Address of Procuring Entity] Date: [Insert
date of issue]

ADVANCEPAYMENTGUARANTEE No.:
[Insert guarantee reference number]

Guarantor: [Insert name and address of place of issue, unless indicated in the letterhead]

1. We have been informed that [insert name of Contractor, which in
the case of a joint venture shall be the name of the joint venture] (herein after called" the
Contractor") has entered into Contract No.

[Insert reference number of the contract] dated with the
Beneficiary, for the execution of [insert
name of contract and brief description ofWorks] (herein after called" the Contract").

2. Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary
retains moneys up to the limit set forth in the Contract (“the Retention Money”), and that
when the Taking-Over Certificate has been issued under the Contract and the first half of the
Retention Money has been certified for payment, and payment of [insert the second half of
the Retention Money] is to be made against a Retention Money guarantee.

3. At the request of the Contractor, we, as Guarantor, hereby irrevocably undertake to pay the
Beneficiary any sum or sums not exceeding in total an amount of [insert amount in
figures] ([insert amount in words ])1 upon receipt by us of the Beneficiary's
complying demand supported by the Beneficiary's statement, whether in the demand itself or
in a separate signed document accompanying or identifying the demand, stating that the
Contractor is in breach of its obligation(s) under the Contract, without your needing to prove
or show grounds for your demand or the sum specified therein.

4. A demand under this guarantee may be presented as from the presentation to the Guarantor of
a certificate from the Beneficiary's bank stating that the second half of the Retention Money as
referred to above has been credited to the Contractor on its account number at [insert
name and address of Applicant's bank].

5. This guarantee shall expire no later than the……………. Day of................... , 2…2, and any demand
for payment

6. under it must be received by us at the office indicated above on or before that date.

7. The Guarantor agrees to a one-time extension of this guarantee for a period not to exceed
[six months] [one year], in response to the Beneficiary's written request for such extension,
such request to be presented to the Guarantor before the expiry of the guarantee.
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[Name of Authorized Official, signature(s) and seals/stamps]

Note: All italicized text (including foot notes) is for use in preparing this form and shall be

deleted from the final product.
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