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Guidance Notes on the Use of
The Standard Bidding Document

This Standard Bidding Document for Procurement of Works, has been prepared by the Government of Nepal (GoN),
Public Procurement Monitoring Office (PPMO) to facilitate Bidding Procedures used for the procurement of Works
through National competitive bidding (NCB) procedure with qualification requirements (Procurement of value up
to NRs.20 Million) and is applicable to all the Public Entities as defined in the Public Procurement Act, 2063.

Guidance notes in the Standard Bidding Document within the left square bracket and right square bracket and
guidance footnotes are intended as information for preparing the bidding documents and hence should be deleted in the
final document.

This document has 9 Sections, of which Section I (Instructions to Bidders) and Section VIII (General
Conditions of Contract) must not be altered or modified under any circumstances. The Invitation for Bid (IFB) is a
copy for advertisement that provides relevant and essential information to help the Bidders to decide whether or not to
participate in the particular bidding process; this is provided in the Biding Document for information only.

The Procuring Entity should provide its specific needs in the Bid Data Sheet (BDS), the Special Conditions of Contract
(SCC) and the detailed requirements of the procurement in the Works Requirements.

This Standard Bidding Document, when properly completed should provide all the information that a Bidder needs
in order to prepare and submit a bid. This should also provide a sound basis on which a Procuring Entity can fairly,
transparently and accurately carry out evaluation of the Bids received from the bidders.

The Procuring Entity, before publishing the Invitation for Bids, should identify and approve from the competent
authority the procurement requirements, its technical features, and cost estimate. Furthermore, the Procuring Entity

should keep in mind the availability of the budget and possible slicing and packaging of the procurement requirements.

If any amendments on Public Procurement Act 2063 or Public Procurement Regulation 2064 are made, the Procuring
Entity shall incorporate such amendments when preparing a particular Bidding Document.

Brief description of different sections of the Standard Bidding Document and how a Procuring Entity should use these
when preparing a particular Bidding Document is detailed below:
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SecTioN I
Instructions to Bidders (ITB)

This Section provides relevant information to help the Bidders to prepare their Bids. Information is
also provided on the submission, opening, and evaluation of Bids and on the award of Contract.

The Instructions to Bidders (ITB) specify the procedures that regulate the bidding process. The ITB
contain standard provisions that have been designed to remain unchanged and to be used without
modifying their text. The ITB clearly identify the provisions that may need to be specified for a
particular bidding process and require that such specification be introduced through the BDS.

The Instructions to Bidders are not a Contract document and, therefore. are not a part of the Contract.

SecTioN 1T

Bid Data Sheet (BDS)

The Bid Data Sheet (BDS) contains information and provisions that are specific to _each bidding process. The
Employer must specify in the BDS provisions that supplement the information and requirements specified in Section I,

Instructions to Bidders. All information shall be provided; no clause shall be left blank.

To facilitate the preparation of the BDS, the clauses in the BDS format are numbered with the same numbers as the
corresponding ITB clauses. The instructions included in the BDS are to guide the Employer on how to enter all
required information.

SecTioN II1
Evaluation and Qualification Criteria (EQC)

The purpose of the Evaluation and Qualification Criteria (EQC) is to specify the criteria that
determine the lowest evaluated substantially responsive bid and the qualifications of the Bidder to perform the
contract. The Procuring Entity shall prepare the EQC by taking into account the nature, quantity and or amount of
the procurement and include it as a part of the Bidding Document. In determining the Evaluation and Qualification

Criteria, the Procuring Entity shall follow the guidance incorporated on this section and shall not limit the
competition or make onerous criteria.

The EQC is not a part of the Contract document.




SEcTION IV
Bidding Forms

This Section contains the forms which are to be completed by the Bidder and submitted as part of his Bid.

This Section provides the standard format for the Letter of Technical and Price Bid, table of price adjustment data,
Bid Security Form, Technical proposal form, Bidder's information and qualification forms to be submitted by the
Bidder.

SecTION V
Works Requirements

This section contains the volumes of information that describe the Works to be constructed and includes
Specification, the Drawings, and supplementary information that describe the Works to be procured Personnel
Requirements and Equipment Requirements.

SecTIiON VI

Bill of Quantities (BOQ)

This Section provides estimated information on the itemized quantities in sufficient detail to distinguish between
the different classes of Works to be performed by the bidder and enable to the Bidder to prepare priced bill of quantities
efficiently and accurately.

SecTioN VII
General Conditions of Contract (GCC)

The GCC contain standard provisions that have been designed to remain unchanged and to be used without
modifying their text. This Section provides the General Conditions of Contract that will apply to the Contract for
which the Biding document is issued. The GCC clearly identify the provisions that may normally need to be
specified for a particular bidding process and require that such information be introduced through the SCC




SectioN VIII
Special Conditions of Contract (SCC)

The contents of this Section supplement Section VII: General Conditions of Contract. The Special Conditions of

Contract shall be prepared by the Procuring Entity.

The Special Conditions of Contract (SCC) contain provisions that the GCC require be specified for a particular
bidding process. The Employer should include at the time of issuing the Bidding Document, all information that the
GCC indicate shall be provided in the SCC. No SCC Clause should be left blank.

To facilitate the preparation of the SCC, the Clauses in the SCC format are numbered with same numbers as
the corresponding GCC Clauses. The instructions included in the SCC are to guide the Employer to provide the
required information.

The SCC is a part of the Contract Document: therefore. the Procuring Entity shall provide the information in
appropriate manner as indicated in the SCC.

SecTION IX
Contract Forms

This Section contains the Sample format for letter of intent, Letter of Acceptance, Contract Agreement Form, the
forms for Performance Security and Advance Payment Security.
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Abbreviations
BD oo e Bidding Document
BDF ... oot s Bidding Forms
BDS .o e Bid Data Sheet
BOQ... oo . Bill of Quantities
COF ot . Contract Forms
DP.c. o . Development Partners
DOLL.. oo Department of Local Infrastructure
ELL e eeeneenenen e Eligibility
EQC o Evaluation and Qualification Criteria
EXP oot s Experience
FIN e Financial
GCC ..t General Conditions of Contract
(€ 10) L Government of Nepal
ICC... e . International Chamber of Commerce
IFB .o Invitation for Bids
ITBuerercr e . Instructions to Bidders
TV e e Joint Venture
LIT oo s Litigation
NCB...otteeeetee e . National Competitive Bidding
PAN o e Permanent Account Number
PPA e Public Procurement Act
PPMO.....oiiieeeeee e . Public Procurement Monitoring Office
PPR ..o s Public Procurement Regulations
PL e e Profit & Loss
SBD ... oottt Standard Bidding Document
SCC .t e Special Conditions of Contract
TS e e Technical Specifications
VAT ciesterteeeeneeneiea n Value Added Tax
WRQ .t Works Requirements

! “GoN” word indicates all public entities according to Public Procurement Act, 2063
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Invitation for Bids

Bitthadchir Rural Municipality
Office of Rural Municipal Executive
Deulekh, Bajhang
Date of publication: 2082/01/05(2025/04/18)

Bitthadchir Rural Municipality, Deulekh, Bajhang has allocated funds or received a loan/credit/grant towards
the cost of Construction of Banala Musurkot Solar Lifting Water Supply Project and intends to apply part of
the funds to cover eligible payments under the Contract for 14/BCRM/CW/081/82. Bidding is open to all
eligible Nepalese Bidders.

Office of Bitthadchir Rural Municipal Executive, Deulekh, Bajhang invites electronic bids from eligible
bidders for the construction of of Banala Musurkot Solar Lifting Water Supply Project under National
Competitive Bidding procedures.

Only eligible bidders with the following key qualifications should participate in this bidding:

Minimum Work experience of similar size and nature: Successfully Completed the Solar Lifting Water
Supply Project of Vertical Lift Head Not less than 248 meter.

Eligible Bidders may obtain further information and inspect the Bidding Documents at the office
of Bitthadchir Rural Municipality, Deulekh Bajhang, email: bitthadchirmun@gmail.com or may visit PPMO
website www.bolpatra.gov.np.

A complete set of Bidding Documents may be purchased from the office of Rural Municipal Executive,
Deulekh Bajhang by eligible Bidders on the submission
of a written application, along with the copy of company/firm registration certificate, and upon
payment of a non-refundable fee of 3000.00 NRs till 2082/02/04, 12:00 Noon. If so requested, the Bidding
Documents can also be sent by post/courier services upon payment of additional cost of NRs. However, the
Employer will not be responsible for delay or non-delivery of the documents so sent.

Or
Bidder who chooses to submit their bid electronically may purchase the hard copy of the bidding documents as
mentioned above or may down load the bidding documents for e-submission from PPMO’s Web Site
www.bolpatra.gov.np. Bidders, submitting their bid electronically, should deposit the cost(as specified
above) of bidding document in the Project’s Rajaswa (revenue) account as specified below and the
scanned copy (pdf format) of the Bank deposit voucher shall be uploaded by the bidder at the time of
electronic submission of the bids. Information to deposit the cost of bidding document in Bank:

Name of the Bank: Nabil Bank, Bitthadchir Branch
Name of Office: Bitthadchir Rural Municipality
Office Account no.: 07001017500325

Pre-bid meeting shall be held at Rural Municipal Office at 2:00 PM 2082/01/20.

Electronic bids must be submitted to the Office through PPMO website www.bolpatra.gov.np. on or before
12:00 Noon on 2082/02/04. Bids received after this deadline will be rejected.

The bids will be opened in the presence of Bidders' representatives who choose to attend at 2082/02/04, 14:00
at the office. Bids must be valid for a period of 90 days after bid opening and must be accompanied by a bid
security or scanned copy of the bid security in pdf format in case of e-bid,_amounting to a minimum of NRs



1,85,000, which shall be valid for 30 days beyond the validity period of the bid.

8. If the last date of purchasing and /or submission falls on a government holiday, then the next working day
shall be considered as the last date. In such case the validity period of the bid and bid security shall remain the
same as specified for the original last date of bid submission.

Part- I

BIDDING PROCEDURES
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SecTION - 1

Instructions to Bidders

This section specifies the procedures to be followed by Bidders in the preparation and submission of their
Bids. Information is also provided on the submission, opening, and evaluation of bids and on the award of
contract.

A. General

1. Scope of Bid 1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet
(BDS), the Employer, as indicated in the BDS, issues this Bidding
Document for the procurement of Works as specified in Section V (Works
Requirements). The name, identification, and number of lots (Contracts)
of the National Competitive Bidding (NCB) are provided in the BDS.

1.2 Throughout this Bidding Document:
(a) the term “in writing” means communicated in written form and
delivered against receipt;
(b) except where the context requires otherwise, words indicating
the singular also include the plural and words indicating the plural
also include the singular; and

(c) “day” means calendar day.

2. Source of Funds 2.1 GoN Funded: In accordance with its annual program and budget,
approved by the GoN, the implementing agency indicated in the BDS
plans to apply a portion of the allocated budget to eligible payments
under the contract(s) for which this Bidding Document is issued.  or

Public Entities' own Resource Funded: In accordance with its annual
program and budget, approved by the public entity, the implementing
agency indicated in the BDS plans to apply a portion of the allocated
budget to eligible payments under the contract(s) for which this Bidding
Document is issued.

Or

DP Funded: The GoN has applied for or received financing
(hereinafter called “funds”) from the Development Partner (hereinafter
called “the DP”) indicated in the BDS toward the cost of the project
named in the BDS. The GoN intends to apply a portion of the funds to
eligible payments under the contract(s) for which this Bidding Document
is issued.

2.2 DP Funded: Payment by the DP will be made only at the request of
the GoN and upon approval by the DP in accordance with the terms
and conditions of the financing agreement between the GoN and the
DP (hereinafter called the “Loan/Grant Agreement”), and will be subject
in all respects to the terms and conditions of that Loan/Grant Agreement.
No party other than the GoN shall derive any rights from the Loan
Agreement or have any claim to the funds.
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3. Fraud apd 3.1 The Government of Nepal (GoN) requires that the Procuring Entities as
Corruption well as bidders, suppliers and contractors and their sub-contractors under
GoN/DP-financed contracts, shall adhere to the highest standard of
ethics during the procurement and execution of such contracts. In this
context, the Employer;
(a) defines, for the purposes of this provision, the terms set forth below
as follows:

(i) “corrupt practice” means the offering, giving, receiving,
or soliciting, directly or indirectly, anything of value to
influence improperly the actions of another party;

(i1) “fraudulent practice” means any act or omission, including
a misrepresentation, that knowingly or recklessly misleads,
or attempts to mislead, a party to obtain a financial or other
benefit or to avoid an obligation;

(iii) “coercive practice” means impairing or harming, or threatening
to impair or harm, directly or indirectly, any party or the
property of the party to influence improperly the actions of a
party;

(iv) “collusive practice” means an arrangement between two or
more parties designed to achieve an improper purpose,
including influencing improperly the actions of another party.

(iv) “obstructive practice” means:

(aa) deliberately destroying, falsifying, altering or concealing
of evidence material to the investigation or making
false statements to investigators in order to materially
impede a GoN/DP investigation into allegations of a
corrupt, fraudulent, coercive or collusive practice;
and/or threatening, harassing or intimidating any party
to prevent it from disclosing its knowledge of matters
relevant to the investigation or from pursuing the
investigation; or

(bb) acts intended to materially impede the exercise of the
GoN’s/DP’s inspection and audit rights provided for
under sub-clause 3.5 below.

(b) will reject bid(s) if it determines that the bidder has, directly or
through an agent, engaged in corrupt, fraudulent, collusive,
coercive, or obstructive practices in competing for the contract in
question;

3.2 The Bidder shall not carry out or cause to carry out the following
acts with an intention to influence the implementation
of the procurement process or the procurement agreement :

(a) give or propose improper inducement directly or indirectly,

(b) distortion or misrepresentation of facts,

(c) engaging in corrupt or fraudulent practice or involving in  such

act,
(d) interference in participation of other competing bidders,

(e) coercion or threatening directly or indirectly to cause harm to the
person or the property of any person to be involved in the procurement
proceedings,

(f) collusive practice among bidders before or after submission of bids
for distribution of works among bidders or fixing

artificial/uncompetitive bid price with an intention to deprive the
Employer the benefit of open competitive bid price,
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(g) contacting the Employer with an intention to influence the Employer
with regards to the bids or interference of any kind in examination
and evaluation of the bids during the period from the time of opening
of the bids until the notification of award of contract.

3.3 PPMO, on the recommendation of the Procuring Entity may blacklist a
Bidder for a period of one (1) to three (3) years for its conduct including

on the following grounds and seriousness of the act committed by the
bidder:

(a) if convicted by a court of law in a criminal offence which
disqualifies the Bidder from participating in the contract,

(b) if'it is established that the contract agreement signed by the Bidder
was based on false or misrepresentation of Bidder’s qualification
information,

(c) if it at any time determines that the firm has, directly or through an
agent, engaged in corrupt, fraudulent, collusive, coercive, or
obstructive practices in competing for, or in executing, a
GoN/DP-financed contract.

(d) if the successful bidder fails to sign the contract.

(e) if the bidder fails to inform about the saturation of maximum number
of contracts as per ITB 4.11.

3.4 A bidder declared blacklisted and ineligible by the GoN, Public

Procurement Monitoring Office (PPMO) and/or the DP in case of DP

funded project, shall be ineligible to bid for a contract during the
period of time determined by the GoN, PPMO and/or the DP.

3.5 The Contractor shall permit the GoN/DP to inspect the Contractor’s
accounts and records relating to the performance of the Contractor and
to have them audited by auditors appointed by the GoN/DP, if so
required by the GoN/DP.

3.6 DP Funded: In pursuance of the fraud and corruption policy, the DP.

(a) will reject a proposal if it determines that the bidder recommended
for award has directly or through an agent, engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices in
competing for the contract in question;

(b) will cancel the portion of the loan/ credit/ grant allocated to a
contract if it determines at any time that representative(s) of the
GoN or of a beneficiary of the fund engaged in corrupt, fraudulent,
collusive, or coercive practices during the procurement or the
execution of that contract, without the GoN having taken timely and
appropriate action satisfactory to the DP to remedy the situation.

3.7 In case of a natural person or firm/institution/company which is
already declared blacklisted and ineligible by the GoN, any other new or
existing firm/institution/company owned partially or fully by such Natural
person or Owner or Board of director of blacklisted
firm/institution/company; shall not be eligible bidder.

4.Eligible Bidders

4.1 A Bidder may be a natural person, private entity, or government - owned
entity—subject to ITB 4.5—or any combination of them in the form of a
Joint Venture (JV) under an existing agreement, or with the intent to
constitute a legally-enforceable joint venture. In the case of a JV:

(a) all partners shall be jointly and severally liable for the execution of
the Contract in accordance with the Contract terms. Maximum
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number of JV shall be as specified in the BDS. The qualification
requirement of the parties to the JV shall be as specified in Section
IIT Evaluation and Qualification Criteria, and

(b) the JV shall nominate a Representative who shall have the authority
to conduct all business for and on behalf of any and all the parties of
the JV during the bidding process and, in the event the JV is awarded
the Contract, during Contract execution.

4.2 A Bidder, and all parties constituting the Bidder, shall have the
nationality of any country or eligible countries mentioned in the BDS. A
Bidder shall be deemed to have the nationality of a country if the Bidder
is a citizen or is constituted, or incorporated, and operates in conformity
with the provisions of the laws of that country. This criterion shall also
apply to the determination of the nationality of proposed sub Contractors
or suppliers for any part of the Contract including related services.

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a
conflict of interest shall be disqualified. A Bidder may be considered to
be in a conflict of interest with one or more parties in this bidding
process, if:

(a) they have controlling partners in common; or

(b) they receive or have received any direct or indirect subsidy from any
of them; or

(c) they have the same legal representative for purposes of this bid; or

(d) they have a relationship with each other, directly or through common
third parties, that puts them in a position to have access to
information about or influence on the Bid of another Bidder, or
influence the decisions of the Employer regarding this bidding
process; or

(e) a Bidder participates in more than one bid in this bidding process
either individually or as a partner in a joint venture. Participation by
a Bidder in more than one Bid will result in the disqualification of all
Bids in which the party is involved. However, this does not limit the
inclusion of the same sub Contractor in more than one bid; or

(f) a Bidder or any of its affiliates participated as a consultant in the
preparation of the design or technical specifications of the Contract
thatis the subject of the Bid; or

(g) aBidder or any of its affiliates has been hired (or is proposed to be
hired) by the Employer as Engineer for the Contract.

(h) a Bidder that has a close business or family relationship with a
professional staff of the Procuring Entity.

4.4 A firm that is under a declaration of ineligibility by the GoN/DP in
accordance with ITB 3, at the date of the deadline for bid submission or
thereafter, shall be disqualified.

4.5 Enterprises owned by Government shall be eligible only if they can
establish that they are legally and financially autonomous and operate
under commercial law, and that they are not a dependent agency of
the GoN.

4.6 Bidders shall provide such evidence of their continued eligibility
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satisfactory to the Employer, as the Employer shall reasonably request.

4.7 In case a prequalification process has been conducted prior to the
bidding process, this bidding is open only to prequalified Bidders.

4.8 Firms shall be excluded in any of the cases, if

(a) by an act of compliance with a decision of the United Nations
Security Council taken under Chapter VII of the Charter of the
United Nations, Nepal prohibits any import of goods or Contracting
of works or services from that country or any payments to persons
or entities in that country.

(b) DP Funded: as a matter of law or official regulation, Nepal
prohibits commercial relations with that country, provided that the
DP is satisfied that such exclusion does not preclude effective
competition for the supply of goods or related services required;

(c) DP Funded: a firm has been determined to be ineligible by the
DP in relation to their guidelines or appropriate provisions on
preventing and combating fraud and corruption in projects
financed by them.

4.9 The bidder shall meet the eligibility criteria specified in section III
(Evaluation and Qualification Criteria) of bid document.

4.10 Maximum number of running contracts that a Bidder, and all parties
constituting the Bidder can have shall be as specified in BDS. The
bidders shall be considered ineligible if number of running contracts
exceeds the number as specified.

4.11 For the purpose of ITB 4.10 above, the bidder shall declare that the
bidder, and all parties constituting the Bidder have not running
contracts more than the number as specified in BDS. If the bidder, and
all parties constituting the Bidder has participated in bidding processes
of many public entities and during that period the maximum number of
contracts as specified saturates due to issuance of letters of acceptance
by a particular public entity, the bidder shall inform in written to all
other concerned public entities, where the bidder have participated in
bidding process, within three days of issuance of last letter of
acceptance that saturates the maximum number of contracts as
specified.

5. Eligible Materials,
Equipment and
Services

5.1 The materials, equipment and services to be supplied under the Contract
shall have their origin in any source countries as defined in ITB 4.2
above and all expenditures under the Contract will be limited to such
materials, equipment, and services. = At the Employer’s request,
Bidders may be required to provide evidence of the origin of materials,
equipment and services.

5.2 For purposes of ITB 5.1 above, “origin” means the place where the
materials and equipment are mined, grown, produced or
manufactured, and from which the services are provided. Materials
and equipment are produced when, through manufacturing,
processing, or substantial or major assembling of components, a
commercially recognized product results that differs substantially in its
basic characteristics or in purpose or utility from its components.

B. Contents of Bidding Documents

6. Sections of Bidding

6.1 The Bidding Document consist of Parts I, II, and III, which include all the Sections
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Document indicated below, and should be read in conjunction with any Addenda issued in
accordance with ITB 8.
PART I Bidding Procedures
Section [ Instructions to Bidders (ITB)
Section II Bid Data Sheet (BDS)
Section 11 Evaluation and Qualification Criteria (EQC)
[« 41 AAVA Dadd: A (DI
7 1 £ + £ ~ 1 A il Nt 11 L 1 Lol il ol

7.5 The Bidder is requested, as far as possible, to submit any questions
in writing, to reach the Employer as mentioned in BDS.

7.6 Minutes of the pre-bid meeting, including the text of the questions
raised, without identifying the source, and the responses given,
together with any responses prepared after the meeting, will be
transmitted promptly to all Bidders who have acquired the Bidding
Document in accordance with ITB 6.3. Any modification to the Bidding
Document that may become necessary as a result of the pre-bid meeting
shall be made by the Employer exclusively through the issue of an
addendum pursuant to ITB 8 and not through the minutes of the pre-bid
meeting.

7.7 Nonattendance at the pre-bid meeting will not be a cause for
disqualification of a Bidder.

8. Amendment of
Bidding Document

8.1 At any time prior to the deadline for submission of bids, the Employer
may amend the Bidding Document by issuing agenda.

8.2 Any addendum issued shall be part of the Bidding Document and shall be
communicated in writing to all who have obtained the Bidding
Document from the Employer in accordance with ITB 6.3.

83 To give prospective Bidders reasonable time in which to take an
addendum into account in preparing their bids, the Employer may, at its
discretion, extend the deadline for the submission of bids, pursuant to ITB
22.2. However, the time available to submit bids shall not be less than five
days since amendment in bidding document,

C. Preparation of Bids

9. Cost of Bidding

9.1 The Bidder shall bear all costs associated with the preparation and
submission of its Bid, and the Employer shall in no case be responsible or
liable for those costs, regardless of the conduct or outcome of the bidding
process.

10. Language of Bid

10.1 The Bid, as well as all correspondence and documents relating to the bid
exchanged by the Bidder and the Employer, shall be written in the
language specified in the BDS. Supporting documents and printed
literature that are part of the Bid may be in another language provided they
are accompanied by an accurate translation of the relevant passages in the
language specified in the BDS, in which case, for purposes of
interpretation of the Bid, such translation shall govern.

11. Documents
Comprising the
Bid

11.1 The Bid shall comprise the following:
(a) Letter of Bid;

(b) completed Schedules, in accordance with ITB 12 and 14, or as
stipulated in the BDS;

(c) Bid Security, in accordance with ITB 19;
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(d) alternative bids, at Bidder’s option and if permissible, in accordance
with ITB 13;

(e) written confirmation authorizing the signatory of the Bid to commit
the Bidder, in accordance with ITB 20.2;

(f) documentary evidence in accordance with ITB 17 establishing
the Bidder’s qualifications to perform the Contract;

(g) Technical Proposal in accordance with ITB 16;

(h) In the case of a bid submitted by a JV, the JV agreement, or letter of
intent to enter into a JV including a draft agreement, indicating at
least the parts of the Works to be executed by the respective partners;
and

(i) any other required documents, which is not against the provision of
Procurement Act/Regulation/Directives and Standard Bidding
Document issued by PPMO as specified in the BDS.

11.2 The Bidder is solely responsible for the authenticity of the documents
submitted by the Bidder.

12. Letter of Bid and 12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11,

Schedules shall be prepared using the relevant forms in Section 4 (Bidding Forms),
if so provided. The forms must be completed without any alterations to
the text, and no substitutes shall be accepted. All blank spaces shall be
filled in with the information requested.

13. Alternative Bids 13.1 Unless otherwise indicated in the BDS, alternative bids shall not be
considered.

13.2 When alternative times for completion are explicitly invited, a statement
to that effect will be included in the BDS, as will the method of
evaluating different times for completion.

13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4
below, Bidders wishing to offer technical alternatives to the requirements
of the Bidding Document must first price the Employer’s design as
described in the Bidding Document and shall further provide all
information necessary for a complete evaluation of the alternative by the
Employer, including drawings, design calculations, technical
specifications, breakdown of prices, and proposed construction
methodology and other relevant details. Only the technical
alternatives, if any, of the lowest evaluated Bidder conforming to the
basic technical requirements shall be considered by the Employer.

13.4 When specified in the BDS, Bidders are permitted to submit
alternative technical solutions for specified parts of the Works. Such
parts will be identified in the BDS and described in Section V (Works
Requirements). The method for their evaluation will be stipulated in Section
I (Evaluation and Qualification Criteria).

14. Bid Prices and 14.1 The prices and discounts quoted by the Bidder in the Letter of Bid and
Discounts in the Schedules shall conform to the requirements specified below.

14.2 The Bidder shall submit a bid for the whole of the works
described in ITB 1.1 by filling in prices for all items of the Works,
as identified in Section IV (Bidding Forms). In case of Unit Rate
Contracts, the Bidder shall fill in rates and prices for all items of the
Works described in the Bill of Quantities. Items against which no rate or
price is entered by the Bidder will not be paid for by the Employer when
executed and shall be deemed covered by the rates for other items and
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prices in the Bill of Quantities.

14.3 The price to be quoted in the Letter of Bid shall be the total price of the
Bid, excluding any discounts offered.

14.4 Unconditional discounts, if any, and the methodology for their
application shall be quoted in the Letter of Bid, in accordance with ITB
12.1.

14.5 If so indicated in ITB 1.1 and ITB 32.4, bids are invited for individual
Contracts or for any combination of Contracts (packages). Bidders wishing
to offer any price reduction for the award of more than one Contract
shall specify in their bid the price reductions applicable to each package,
or alternatively, to individual Contracts within the package. Price
reductions or discounts shall be submitted in accordance with ITB 14.4,
provided the bids for all Contracts are submitted and opened at the same
time.

14.6 Unless otherwise provided in the BDS and the Conditions of
Contract, the prices quoted by the Bidder shall be fixed. If the prices
quoted by the Bidder are subject to adjustment during the performance of
the Contract in accordance with the provisions of the Conditions of
Contract, the Bidder shall furnish the indices and weightings for the
price adjustment formulae in the Table of Adjustment Data in Section
IV (Bidding Forms) and the Employer may require the Bidder to justify
its proposed indices and weightings.

14.7 The bidder is subject to local taxes such as VAT, social charges or
income taxes on nonresident international personnel, and also duties, fees,
levies on amounts payable by the employer under the Contract.

All duties, taxes, and other levies payable by the Contractor under
the Contract, or for any other cause, as of the date 30 days prior to the
deadline for submission of bids, shall be included in the rates and
prices and the total bid price submitted by the Bidder.

15. Currency of Bid 15.1 The currency of the bid and payment shall be in Nepalese Rupees.
and Payment

16. Documents 16.1 The Bidder shall furnish a Technical Proposal including a
Comprising the statement of work methods, equipment, personnel, schedule and any
Technical Proposal other information as stipulated in Section IV (Bidding Forms), in

sufficient detail to demonstrate the adequacy of the Bidders’
proposal to meet the work requirements and the completion time.

17. Documents 17.1 To establish its qualifications to perform the Contract in accordance
Establishing the with Section III (Evaluation and Qualification Criteria) the Bidder
Qualifications of shall provide the information requested in the corresponding
the Bidder information sheets included in Section I'V (Bidding Forms).

18. Period of Validity | 18.1 Bids shall remain valid for the period specified in the BDS after the bid

of Bids submission deadline date prescribed by the Employer. If the prescribed

bid submission deadline date falls on a government holiday, then the
next working day shall be considered as the bid submission deadline
date. In such case the validity period of the bids shall be considered from
the original bid submission deadline date. A bid valid for a shorter
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period shall be rejected by the Employer as nonresponsive.

18.2 In exceptional circumstances, prior to the expiration of the bid
validity period, the Employer may request Bidders to extend the
period of validity of their Bids. The request and the responses shall be
made in writing. If a bid security is requested in accordance with ITB
19, it shall also be extended 30 days beyond the deadline of the
extended validity period. A Bidder may refuse the request without
forfeiting its bid security. A Bidder granting the request shall not be
required or permitted to modify its Bid and to include any additional
conditions against the provisions specified in Bid Documents.

19. Bid Security

19.1 The Bidder shall furnish as part of its bid, in original form, a bid security
as specified in the BDS. In case of e-submission of bid, the Bidder shall
upload scanned copy of Bid security letter at the time of electronic submission
of the bid. The Bidder accepts that the scanned copy of the Bid security shall,
for all purposes, be equal to the original. The details of original Bid Security
and the scanned copy submitted with e-bid should be the same otherwise the
bid shall be non-responsive.

19.2 The bid security shall be, at the Bidder’s option, in any of the following
forms:

(a) an unconditional bank guarantee from Commercial Bank or Financial
Institution eligible to issue Bank Guarantee as per prevailing Law in
Nepal or;

(b) a cash deposit voucher in the Employer's Account as specified in
BDS.

In the case of a bank guarantee, the bid security shall be submitted
either using the Bid Security Form included in Section IV (Bidding
Forms) or in another Form acceptable to the employer. The form
must include the complete name of the Bidder. The bid security shall be
valid for minimum thirty (30) days beyond the original validity period
of the bid, or beyond any period of extension if requested under ITB
18.2.

19.3 The bid security issued by any foreign Bank outside Nepal must be
counter guaranteed by a Commercial Bank or Financial Institution
eligible to issue Bank Guarantee as per prevailing Law in Nepal in
Nepal.

19.4 Any bid not accompanied by an enforceable and substantially compliant
bid security shall be rejected by the Employer as nonresponsive. In case of
e- Submission, if the scanned copy of an acceptable Bid Security letter is
not uploaded with the electronic Bid then Bid shall be rejected.

19.5 The bid security of unsuccessful Bidders shall be returned within three
days, once the successful bidder has furnished the required performance
security and signed the Contract Agreement pursuant to ITB 38.1and
39.1.

19.6 The bid security shall be forfeited if:

(a) a Bidder requests for withdrawal or modification of its bid,
except as provided in I[TB 18.2:

(1) during the period of bid validity specified by the Bidder on the




Bid, in case of electronic submission;

(i1) from the period twenty-four hours prior to bid submission

D. Submission and Opening of Bids

21. Sealing and

Marking of Bids

21.1 Bidders may always submit their bids by mail or by hand or by
courier. When so specified in the BDS, bidders shall have the option
of submitting their bids electronically. Procedures for submission,
sealing and marking are as follows:

(a)Bidders submitting bids by mail, by hand or by courier

i. Bidders shall enclose the original and each copy of the Bid,
including alternative bids, if permitted in accordance with ITB
13, in separate sealed envelopes, duly marking the envelopes as

“ORIGINAL”, “ALTERNATIVE” and “COPY.” These envelopes
containing the original and the copies shall then be enclosed in
one single envelope.

ii. The inner and outer envelopes shall:
(aa) bear the name and address of the Bidder;
(bb) be addressed to the Employer as provided in BDS 22.1;

(cc) bear the specific identification of this bidding process
indicated in BDS 1.1; and

(dd) bear a warning not to open before the time and date for bid
opening.

iii. If all envelopes are not sealed and marked as required, the
Employer will assume no responsibility for the misplacement
or premature opening of the bid.

(b) Electronic Bid Submission Procedures : Bidders submitting
Bids electronically shall follow the electronic bid submission
procedure specified in this clause as follows:

i. For e-submission, the bidder is required to register in the e-GP
portal https://www.bolpatra.gov.np. for downloading and
submitting the bid electronically.

ii. Interested bidders may either purchase the bidding documents
from the employer's office as specified in the invitation for bid
(IFB) or bidders registered in the e-GP portal of PPMO may
download the bidding document from

http://www.bolpatra.gov.np after login. If bidders choose to
download the bidding document and submit the bid
electronically, then the cost of the bidding document shall be
deposited as specified in IFB. In addition, electronic scanned
copy (.pdf format) of the bank deposit voucher/cash receipt
should also be submitted along with the electronic bid files.

iii. The bidder shall then prepare/fill the documents and forms
included in the issued bid documents or the downloaded bid
documents from the e-GP portal of PPMO -

http://www.bolpatra.gov.np. as applicable. The required
documents and forms shall be prepared in PDF form and/or shall
be filled in the web forms in the e-GP system as specified below.

Document Requirement | Remarks

zn




1 Letter of Bid Mandatory PDF/Web
Forms

2 Bid  Security (Bank | Mandatory | PDF

Guarantee)

3 Company/Form Mandatory PDF
registration Certificate

4 VAT registration| Mandatory PDF
Certificate

5 Tax Clearance | Mandatory PDF
Certificate/Tax  return
submission
evidence/evidence of
time extension of fy
2080/81

6 Power of Attorney of | Mandatory | PDF
Bid signatory

7 Business Registration| Mandatory; | PDF
Certificate

8 Bank Voucher for cost | Mandatory | PDF
of bid document

9 Joint venture agreement | Mandatory Mandatory in case of

JV Bids Only
10 | Qualification Mandatory | Web Forms (Experience,
Information
Turnover, etc.)
11 | Applicable Price | Mandatory; | Web Forms
Adjustment Table If applicable
12 | Completed BOQ Mandatory Web Forms

13 | Work Schedule (| Mandatory | PDF
Completion  date  is
2082/03/20)

Note:
The documents specified as “Mandatory” should be included in e-
submission and non-submission of the documents shall be
considered as non-responsive bid.

Bidders (all partners in case of JV) should verify/update their profile
documents as appropriate for the specific bid before submitting their bid
electronically.

v) The Bidder shall then upload the PDF bid files and submit the
complete bid online through e-GP portal of PPMO-
http://www.bolpatra.gov.np within the specified date and time.
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v) Bidders are advised to download the bid submission report to
ensure that all the documents/ files are up to date and complete.

vi) The Bidder / Bid shall meet the following requirements and
conditions for e-submission of bids;

aa) The e-submitted bids must be readable through open standards
interfaces. Unreadable and or partially submitted bid files (not
complying as per ITB Clause 21.1(d) shall be considered
incomplete and rejected for further bid evaluation.

bb) In addition to electronically submitted PDF files/web forms, the
Bidder shall be required to submit original bid security letter/
documents and clarifications as specified in ITB Clause 27. If a
bidder does not submit the original Bid security letter and
requested documents and or clarifications within the specified time
limit then the bid shall not be considered for further evaluation.

cc) If major discrepancy is found between the electronically submitted
PDF bid files and the documents/ clarifications provided by the
Bidder as per ITB Clause 27, then the bid shall not be considered
for further evaluation.

dd) The facility for submission of bid electronically through e-
submission is to promote transparency, non-discrimination,
equality of access, and open competition in the bidding process.
The Bidders are fully responsible to use the e- submission facility
properly in e-GP portal of PPMO- http://www.bolpatra.gov.np as
per specified procedures and in no case the Employer shall be held
liable for Bidder's inability to use this facility.

ee) When a bidder submits electronic bid through the PPMO e-GP
portal, it is assumed that the bidder has prepared the bid by
studying and examining the complete set of the Bidding
documents including specifications, drawings and conditions of
contract.

ff) Bidders who submit electronic bid should deposit the bidding
document fee as specified in IFB and upload the scan copy (in pdf
format) of the deposit voucher at the time of bid submission. The
deposited amount shall be verified by the Employer during the bid
evaluation process. The submitted Bid shall be non-responsive and
shall not be evaluated if the cost for bidding document is not
deposited as specified in the IFB.

22. Deadline for
Submission of Bids

22.1 Bids must be received by the Employer at the address and no later
than the date and time indicated in the BDS.

In case of e-submission, the standard time for e-submission is Nepalese

Standard Time as set out in the server. The e-procurement system will
accept the e-submission of bid from the date of publishing of notice and
will automatically not allow the e-submission of bid after the deadline
for submission of bid.

22.2 The Employer may, at its discretion, extend the deadline for the
submission of bids by amending the Bidding Document in accordance
with ITB 8, in which case all rights and obligations of the Employer
and Bidders previously subject to the deadline shall thereafter be
subject to the deadline as extended.

23. Late Bids

23.1 The Employer shall not consider any bid that arrives after the
deadline for submission of bids, in accordance with ITB 22. Any bid
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received by the Employer after the deadline for submission of bids shall
be declared late, rejected, and returned unopened to the Bidder.

24. Withdrawal, and 24.1 A Bidder may withdraw, or modify its bid after it has been
submitted either in hard copy or by e-submission. Procedures for
withdrawal or modification of submitted bids are as follows:

(1) Bids submitted in hard Copy

a) Bidders may withdraw or modify its bids by sending a written
notice in a sealed envelope, duly signed by an authorized
representative, and shall include a copy of the authorization in
accordance with ITB 20.2 before 24 hours prior to the last
deadline of submission of bid. The corresponding modification
of the bid must accompany the respective written notice. All
notices must be:

(aa) prepared and submitted in accordance with ITB 20 and ITB
21,and in addition, the respective envelopes shall be
clearly marked “WITHDRAWAL”, “MODIFICATION;”
and

(bb) received by the Employer twenty four hour hours prior to
the deadline prescribed for submission of bids, in
accordance with ITB 22.

i) E-submitted bids.

Modification of
Bids

a) Bidder may submit modification or withdrawal prior to the
deadline prescribed for submission of bids through e-GP system
by using the forms and instructions provided by the system.
Once a Bid is withdrawn, bidder will not be able to submit
another bid for the same bid.

b) Withdrawal and modification of bids through hard copy shall not
be considered in case of e-submitted bids

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be
returned unopened to the Bidders after completion of the bid opening.

24.3 Except in case of any modification or correction in bid document
made by procuring entity, Bidder may submit request for withdrawal
or modification only one time.

24.4 In case of hard copy bid, no bid may be withdrawn if the bid has
already been modified; except in case of any modification or
correction in bid document by procuring entity.24.5 Request for
withdrawal or modification must be made through the same medium
of submission. Request for withdrawal or modifications through
different medium shall not be considered.

24.5 The following provisions apply for withdrawal or modification of the
Bids:

(1) In case of bids submitted in hard copy no bid shall be withdrawn or
modified in the interval between 24 hours prior to the deadline
for submission of bids and the expiration of the period of bid
validity specified by the Bidder on the Letter of Bid or any extension
thereof.

(i1) In case of e-submitted bids no bids shall be withdrawn or modified in the
interval between deadline for submission of bids and the expiration of the
period of bid validity specified by the Bidder on the Letter of Bid or any
extension thereof.

25. Bid Opening 25.1 The Employer shall open the bids in public at the address, date and time
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E. Evaluation and Comparison of Bids

26. Confidentiality

26.1 Information relating to the examination, evaluation,
comparison, and post-qualification of bids and recommendation of
Contract award, shall not be disclosed to Bidders or any other
persons not officially concerned with such process until information
on Contract award is communicated to all Bidders.

26.2 Any attempt by a Bidder to influence the Employer in
the evaluation of the bids or Contract award decisions may
result in the rejection of its bid.

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the
time of Contract award, if any Bidder wishes to contact the
Employer on any matter related to the bidding process, it may
do so in writing,

27. Clarification of
Bids

27.1 To assist in the examination, evaluation, and
comparison of the bids, and qualification of the Bidders,
the Employer may, at its discretion, ask any Bidder for a
clarification of its bid. Any clarification submitted by a
Bidder that is not in response to a request by the Employer
shall not be considered. The Employer’s request for
clarification and the response shall be in writing. No change in
the prices or substance of the bid shall be sought, offered, or
permitted, except to confirm the correction of arithmetic errors
discovered by the Employer in the evaluation of the bids, in
accordance with ITB 31. _In case of e-submission of bid, upon
notification from the employer, the bidder shall also submit the
original of documents comprising the bid as per ITB 11.1 for
verification of submitted documents for acceptance of the e-
submitted bid.

27.2 If a Bidder does not provide clarifications of its bid by the
date and time set in the Employer’s request for clarification,
its bid may be rejected.

28. Deviations,
Reservations, and
Omissions

28.1 During the evaluation of bids, the following definitions
apply:

(a) “Deviation” is a departure from the requirements specified in
the Bidding Document;

(b) “Reservation” is the setting of limiting conditions or
withholding from complete acceptance of the requirements
specified in the Bidding Document; and

(c) “Omission” is the failure to submit part or all of the
information or documentation required in the Bidding
Document.

29. Determination of
Responsiveness

29.1 The Employer’s determination of a bid’s responsiveness is to
be based on the contents of the bid itself, as defined in ITB11.

29.2 A substantially responsive bid is one that meets the
requirements of the Bidding Document without material
deviation, reservation, or omission. A material deviation,
reservation, or omission is one that,
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(a) if accepted, would:

(1) affect in any substantial way the scope, quality, or
performance of the Works specified in the Contract;

or

(i1) limit in any substantial way, inconsistent with the Bidding
Document, the FEmployer’s rights or the Bidder’s
obligations under the proposed Contract; or

(b) ifrectified, would unfairly affect the competitive position of
other Bidders presenting substantially responsive bids.

29.3 The Employer shall examine the technical aspects of the bid
submitted in accordance with ITB 16, Technical Proposal,
in particular, to confirm that all requirements of Section V
(Works Requirements) have been met without any material
deviation, reservation or omission.

29.4 If a bid is not substantially responsive to the requirements of the
Bidding Document, it shall be rejected by the Employer and may
not subsequently be made responsive by correction of the material
deviation, reservation, or omission.

29.5 In case of e-submission bids, the Employer evaluates the bid on the
basis of the information in the electronically submitted bid files. If the
Bidder cannot substantiate or provide evidence to establish the
information provided in e-submitted bid through documents/
clarifications as per ITB Clause 27.1, the bid shall not be
considered for further evaluation.

29.6 In Case, a corruption case is being filed to Court against the Natural
Person or Board of Director of the firm/institution /company or any
partner of JV, such Natural Person or Board of Director of the
firm/institution /company or any partner of JV such bidder’s bid shall
be excluded from the evaluation, if public entity receives instruction
from Government of Nepal.

30. Nonconformities,
Errors, and
Omissions

30.1 Provided that a bid is substantially responsive, the Employer may
waive any non-conformities in the bid.

30.2 Provided that a bid is substantially responsive, the Employer may
request that the Bidder submit the necessary information or
documentation, within a reasonable period of time, to rectify
nonmaterial nonconformities in the bid related to documentation
requirements. Requesting information or documentation on such
nonconformities shall not be related to any aspect of the price of the
bid. Failure of the Bidder to comply with the request may result in
the rejection of its bid.

30.3 Provided that a bid is substantially responsive, the Employer shall
rectify quantifiable nonmaterial nonconformities related to the Bid
Price. To this effect, the Bid Price may be adjusted, for comparison
purposes only, to reflect the price of a missing or non-conforming
item or component. The adjustment shall be made using the
methods indicated in Section III (Evaluation and Qualification
Criteria).

30.4 If minor discrepancies are found such as in technical specification,
description, feature which does not make the bid to be rejected, then
the cost, which is calculated to the extent possible due to such
differences, shall be included while evaluating the bid.
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31. Correction of
Arithmetical Errors

31.1 Provided that the bid is substantially responsive, the Employer shall
correct arithmetical errors on the following basis:

(a) only for unit price Contracts, if there is a discrepancy between the
unit price and the total price that is obtained by multiplying the
unit price and quantity, the unit price shall prevail and the total
price shall be corrected, unless in the opinion of the Employer
there is an obvious misplacement of the decimal point in the unit
price, in which case the total price as quoted shall govern and the
unit price shall be corrected;

(b) if there is an error in a total corresponding to the addition or
subtraction of subtotals, the subtotals shall prevail and the total
shall be corrected; and

(c) If there is a discrepancy between the bid price in the Summary
of Bill of Quantities and the bid amount in item (c) of the Letter
of Bid, the bid price in the Summary of Bill of Quantities will
prevail and the bid amount in item (c) of the Letter of Bid will
be corrected.

(d) if there is a discrepancy between words and figures, the amount
in words shall prevail, unless the amount expressed in words is
related to an arithmetic error, in which case the amount in
figures shall prevail subject to (a), (b) and (c) above.

31.2 If the Bidder that submitted the lowest evaluated bid does not accept
the correction of errors, its bid shall be disqualified and its bid
security shall be forfeited.

32. Evaluation of Bids

32.1 The Employer shall use the criteria and methodologies listed in this
Clause. No other evaluation criteria or methodologies shall be
permitted.

32.2 To evaluate a bid, the Employer shall consider the following:

(a) the bid price, excluding Value Added Tax , Provisional Sums,
and the provision, if any, for contingencies in the Summary Bill
of Quantities, for Unit Rate Contracts, or Schedule of Prices for
lump sum Contracts, but including Day work items, where priced
competitively;

(b) adjustment for correction of arithmetic errors in accordance
with ITB 31.1;

(c) adjustment due to discounts offered in accordance with ITB 14.4;
(d) adjustment for nonconformities in accordance with ITB 30.3;

(e) application of all the evaluation factors indicated in Section III
(Evaluation and Qualification Criteria);

32.3 The estimated effect of the price adjustment provisions of the
Conditions of Contract, applied over the period of execution of the
Contract, shall not be taken into account in bid evaluation.

32.4 If this Bidding Document allows Bidders to quote separate prices for
different lots (Contracts ), and to award multiple Contracts to a
single Bidder as specified in BDS, the methodology to determine
the lowest evaluated price of the Contract combinations, including
any discounts offered in the Letter of Bid, is specified in Section III
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(Evaluation and Qualification Criteria).

32.5 If the bid for an Unit Rate Contract, which results in the lowest

Evaluated Bid Price is seriously unbalanced or front loaded or
extremely low in the opinion of the Employer, the Employer may
require the Bidder to produce detailed price analysis for any or all
items of the Bill of Quantities, to demonstrate the internal
consistency of those prices with the construction methods and
schedule proposed. After evaluation of the price analysis, taking into
consideration the schedule of estimated Contract payments, the
Employer may require that the amount of the performance security
be increased at the expense of the Bidder as mentioned in BDS to
protect the Employer against financial loss in the event of default of
the successful Bidder under the Contract or may consider the bid as
non-responsive.

32.6 In case of e-submission bids, the Employer evaluates the bid on the

basis of the information in the electronically submitted bid files. If
the Bidder cannot substantiate or provide evidence to establish
the information provided in e-submitted bid through documents/
clarifications as per ITB Clause 27.1, the bid shall not be
considered for further evaluation.

32.7 In Case, a corruption case is being filed to Court against the Natural

Person or Board of Director of the firm/institution /company or any
partner of JV, such Natural Person or Board of Director of the
firm/institution /company or any partner of JV such bidder’s bid
shall be excluded from the evaluation, if public entity receives
instruction from Government of Nepal.

33. Comparison of Bids

331

The Employer shall compare all substantially responsive bids in
accordance with ITB 32.2 to determine the lowest evaluated bid.

34. Qualification of the
Bidder

34.1 The Employer shall determine to its satisfaction whether the Bidder

342

that is selected as having submitted the lowest evaluated and
substantially responsive bid meets the qualifying criteria specified in
Section III (Evaluation and Qualification Criteria).

The determination shall be based upon an examination of the
documentary evidence of the Bidder’s qualifications submitted by the
Bidder, pursuant to ITB 17.1.

343 An affirmative determination of qualification shall be a

prerequisite for award of the Contract to the Bidder. A
negative determination shall result in disqualification of the bid, in
which event the Employer shall proceed to the next lowest evaluated
bid to make a similar determination of that Bidder’s qualifications to
perform satisfactorily.

35. Employer’s Right
to Accept Any Bid,
and to Reject Any or
All Bids

35.1 The Employer reserves the right to accept or reject any bid, and to

annul the bidding process and reject all bids at any time prior to
Contract award, without thereby incurring any liability to Bidders.
In case of annulment, all bids submitted and specifically, bid securities,
shall be promptly returned to the Bidders.

F. Award of Contract

36. Award Criteria

36.1 The Employer shall award the Contract to the Bidder whose offer

has been determined to be the lowest evaluated bid and is
substantially responsive to the Bidding Document, provided further
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| that the Bidder is determined to be qualified to perform the Contract

37. Letter of Intent to
Award the
Contract/Notificati
on of Award

37.1 The Employer shall notify the concerned Bidder whose bid has been
selected in accordance with ITB 36.1 within seven days of the selection
of the bid, in writing that the Employer has intention to accept its bid and
the information regarding the name, address and amount of selected
bidder shall be given to all other bidders who submitted the bid.

37.2 After issuance of the notice under ITB 37.1 if the concerned bidder
provides information pursuant to ITB 4.11 regarding saturation of
maximum number of contracts, the employer shall disqualify the
bidder and shall select the next lowest evaluated Bidder in
accordance with ITB 36.1 and notify accordingly as per ITB 37.1.

37.3 If no bidder submits an application pursuant to ITB 40 within a period
of seven days of the notice provided under ITB 37.1, the Employer
shall, accept the bid selected in accordance with ITB 36.1 and Letter
of Acceptance shall be communicated to the selected bidder prior to
the expiration of period of Bid validity, to furnish the performance
security and sign the contract within fifteen days.

374 After communicating letter of acceptance under ITB 37.3, if the
concerned bidder provides information pursuant to ITB 4.11
regarding saturation of maximum number of contracts, the employer
shall reject the bid of that bidder and shall select the next lowest
evaluated Bidder in accordance with ITB 36.1 and shall issue the
notice accordingly as per ITB 37.1. In such case bid security of the
rejected bidder shall not be forfeited.

37.5 In Case, a corruption case is being filed to Court against the Natural
Person or Board of Director of the firm/institution /company or any
partner of JV, such Natural Person or Board of Director of the
firm/institution /company or any partner of JV such bidder’s bid shall
be excluded from the evaluation, if public entity receives instruction
from Government of Nepal.

38. Performance
Security

38.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the
Employer, the successful Bidder shall furnish the performance security
as under mentioned from Commercial Bank or Financial Institution
eligible to issue Bank

\Guarantee as per prevailing Law in Nepal in accordance with the

conditions of Contract using Sample Form for the Performance Security
included in Section IX (Contract Forms), or another form acceptable to
the Employer. The performance security issued by any foreign Bank outside
Nepal must be counter guaranteed by a Commercial Bank or Financial
Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal in
Nepal.
i) If bid price of the bidder selected for acceptance is up to 15
(fifteen) percent below the approved cost estimate, the performance
security amount shall be 5 (five) percent of the bid price.
i) For the bid price of the bidder selected for acceptance is more than
15 (fifteen) percent below of the cost estimate, the performance
security amount shall be determined as follows:
Performance Security Amount = [(0.85 x Cost Estimate — Bid Price) x 0.5] + 5% of
Bid Price.
The Bid Price and Cost Estimate shall be exclusive of Value Added Tax.

38.2 Failure of the successful Bidder to submit the above-mentioned
Performance Security or to sign the Contract Agreement shall
constitute sufficient grounds for the annulment of the award and
forfeiture of the bid security. In that event the Employer may award
the Contract to the next lowest evaluated Bidder whose offer is
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substantially responsive and is determined by the Employer to be
qualified to perform the Contract satisfactorily. The process shall be
repeated according to ITB 37.

39. Signing of
Contract

39.1 The Employer and the successful Bidder shall sign the Contract
Agreement within the period as stated ITB 38.1.

39.2 At the same time, the Employer shall affix a public notice on the result of
the award on its notice board and make arrangement for causing such
notice to be affixed on the notice board also of the District Coordination
Committee, District Administration Office, Provincial Treasury and
Controller Office and District Treasury and Controller Office. The
Employer may make arrangements to post the notice into its website, if
it has; and if it does not have, into the website of the Public Procurement
Monitoring Office, identifying the bid and lot numbers and the
following information: (i) the result of evaluation of bid; (ii) date of
publication of notice inviting bids; (iii) name of newspaper; (iv)
reference number of notice; (v) item of procurement; (vi) name and
address of bidder making contract and (viii) contract price

39.3 Within thirty (30) days from the date of issuance of notification pursuant
to ITB 37.1 unsuccessful bidders may request in writing to the Employer
for a debriefing seeking explanations on the grounds on which their
bids were not selected. The Employer shall promptly respond in
writing to any unsuccessful Bidder who, requests for debriefing,

39.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB
39.1, the Public Procurement Monitoring Office shall blacklist the bidder
on recommendation of the Public Entity.

40. Complaint and
Review

40.1 If a Bidder is dissatisfied with the Procurement proceedings or the
decision made by the Employer in the intention to award the Contract, it
may file an application to the Chief of the Public Entity within Seven
(7) days of providing the notice under ITB 37.1 by the Public Entity, for
review of the proceedings stating the factual and legal grounds.

40.2 Late application filed after the deadline pursuant to ITB 40.1 shall not

be processed.

40.3 The chief of Public Entity shall, within five (5) days after receiving
the application, give its decision with reasons, in writing pursuant to
ITB 40.1:

(a) whether to suspend the procurement proceeding and indicate the
procedure to be adopted for further proceedings; or

(b) to reject the application.
The decision of the chief of Public Entity shall be final.
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SecTION - 11

Bid Data Sheet

This section consists of provisions that are specific to each procurement and supplement the information or

requirements included in Section I. Instructions to Bidders.

A. General
ITB 1.1 The number of the Invitation for Bids is: 14/BCRM/CW/081/82
ITB 1.1 The Employer is: Bitthadchir Rural Municipality
ITB 1.1 The number and identification of lots (contracts) comprising this bidding

process is: 14/BCRM/CW/081/82

ITB 2.1 The name of the Project is: Construction of Banala Musurkot Solar Lifting
Water Supply Project.
GoN Funded
ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 3 (three)
ITB 4.2 Eligible countries: Nepal.

ITB 4.10 & 4.11 For GoN Funded:

Maximum number of running contracts that a Bidder, and all parties
constituting the Bidder can have shall be : 5 (five)

For DP Funded:
[select one options as per DPs Policy]

There is no limit on number of running contracts that a Bidder, and all parties
constituting the Bidder can have

or
Maximum number of running contracts that a Bidder, and all parties

constituting the Bidder can have shall be : [insert number]

B. Bidding Document

ITB7.1 For clarification purposes only, the Employer’s address is:

Attention: CAO

Address: Bitthadchir Rural Municipaliry
Telephone: : 9858487345

Electronic mail address: bitthadchirmun@gmail.com

ITB74 A Pre-Bid meeting “shall” held
Pre-Bid Meeting will

Take place at the following date, time and place: 2082/01/20

Time:14:00

Place: Rural Municipal Office
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ITB7.5

Time for request: Requests for clarification should be received by the
Employer no later than 10 days prior to the deadline for submission of bids.

C. Preparation of Bids

ITB 10.1

The language of the bid is: English / Nepali

ITB 11.1 (b)

In accordance with ITB 12 and ITB 14, the following schedules shall be
submitted with the bid, including the priced Bill of Quantities for Unit Rate
Contracts and Schedule of Prices for lump sum contracts:

ITB 11.1 (i)

The Bidder shall submit with its bid the following additional documents:
Letter of Price Bid

ITB 13.1

Alternative bids [insert “shall be” or “shall not be”’] permitted.

ITB 13.2

Alternative times for completion [insert “shall be” or “shall not be”|
permitted.

If alternative times for completion are permitted, the evaluation method will be
as specified in Section III (Evaluation and Qualification Criteria).

ITB 13.4

Alternative technical solutions shall be permitted for the following parts of
the Works:

If alternative technical solutions are permitted, the evaluation method will be
as specified in Section III (Evaluation and Qualification Criteria).

ITB 14.6

The prices quoted by the Bidder shall not subject

to adjustment during the performance of the Contract.

ITB 18.1

The bid validity period shall be: 90(Ninety) days.

ITB 19.1

The Bidder shall furnish a bid security, from Commercial Bank or Financial
Institution eligible to issue Bank Guarantee as per prevailing Law in Nepal
with a minimum of NRs. 185000, which shall be valid for 30 days beyond the
validity period of the bid.

ITB 19.2 (b)

Account Name:Revenue Account
Bank Name: Nabil Bank

Bank Address: Bitthadchir Branch
Account Number: 07001017500325
Account Name:Dharauti Khata
Bank Name: Nabil Bank

Bank Address: Bitthadchir Branch
Account Number: 07001017500341

ITB 20.1

In addition to the original of the bid, the number of copy/ies is/are: NA

ITB 20.2

The written confirmation of authorization to sign on behalf of the Bidder shall

indicate:

(a) The name and description of the documentation required to
demonstrate the authority of the signatory to sign the Bid such as a
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Power of Attorney; and

(b) In the case of Bids submitted by an existing or intended JV, an
undertaking signed by all parties (i) stating that all parties shall
be jointly and severally liable, and (ii)) nominating a
Representative who shall have the authority to conduct all
business for and on behalf of any and all the parties of the JV
during the bidding process and, in the event the JV is awarded the
Contract, during contract execution.

D. Submission and Opening of Bids

ITB 21.1

Bidders “shall”’ have the option of submitting their bids electronically.

ITB 22.1

For bid submission purposes only, the Employer’s address is :

Attention : E Bid Only

Address : www.bolpatra.gov.np/egp
The deadline for bid submission is :
Date : 2082/02/04 (2025/05/18)

Time : 12:00 Noon

ITB 25.1

The bid opening shall take place at :

Address : Bitthadchir Rural Municipality Office
Date : 2082/02/04

Time : 14:00 Noon

E. Evaluation and Comparison of Bids

ITB 32.4

Bidders are finsert “permitted” or “not permitted'] to quote separate prices
for lots (Contracts), and a single Bidder will be awarded multiple lots
(Contracts) based on provision of Paragraph 1.2, Multiple Contracts Section
III (Evaluation and Qualification Criteria):

[1f permitted to quote separate prices for lots (Contracts), insert the following
otherwise delete]

Multiple contracts comprising of following lots (contracts):

..................................... [Insert the name and contract number of the

ITB 32.5

The amount of the performance security be increased by Eight (8) percent of
the quoted bid price.
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SEcTION - 11
Evaluation and Qualification Criteria

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders by post-
qualification exercise. GoN/DP requires bidders to be qualified by meeting predefined, precise minimum
requirements. The method sets pass-fail criteria, which, if not met by the bidder, results in disqualification. In
accordance with ITB 32 and ITB 34, no other methods, criteria and factors shall be used. The Bidder shall provide all
the information requested in the forms included in Section IV (Bidding Forms).

1. Evaluation
In addition to the criteria listed in ITB 32.2 (a) - (e) the following criteria shall apply:

Note:
Use the evaluation criteria listed below as appropriate and required for the project.

1.1 Adequacy of Technical Proposal
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's
technical capacity, to mobilize key equipment and personnel for the contract consistent with
its proposal regarding work methods, scheduling, and material sourcing in sufficient detail and
fully in accordance with the requirements stipulated in Section V (Works Requirements).
Non-compliance with equipment and personnel requirements described in Section V (Works Requirements)

shall not be grounds for bid rejection and such non-compliance will be subject to clarification and rectification

prior to contract award.

1.2 Multiple Contracts
Pursuant to Sub-Clause 32.4 of the Instructions to Bidders, if Works are grouped in multiple contracts,
evaluation will be as follows:

Works are grouped in multiple contracts and pursuant to Sub-Clause 32.4 of the Instructions to
Bidders, the Employer will evaluate and compare Bids on the basis of a contract, or a combination
of contracts, or as a total of contracts in order to arrive at the least cost combination for the
Employer by taking into account discounts offered by Bidders in case of award of multiple
contracts.

Qualification Criteria for Multiple Contracts:

The criteria for qualification shall be the sum of the minimum requirements for respective individual contracts
as specified under items 2.3.2,2.3.3,2.3.4 and 2.4.2b.

With respect to the Contracts of Similar Size and Nature under item 2.4.2(a). of Section III, the evaluation
shall be done as below:

N is the minimum number of contracts required as per Specific Construction Experience (2.4.2(a)).

V is the minimum value of a single contract as per Note (2) of 2.4.2 Specific Construction Experience

i. Minimum requirements for combined contract(s) shall be the aggregate requirements for each contract
for which the bidder has submitted bids as follows, and N1,N2,N3, etc. shall be different contracts:
Contract 1: N1 contracts, each of minimum value V1,

Contract 2: N2 contracts, each of minimum value V2;
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Contract 3: N3 contracts, each of minimum value V3;
----etc.
Or
ii. Total number of contracts is equal or less than N1 + N2 + N3 +--but the total value of all such contracts

is equal or more than N1 x V1 + N2 x V2 + N3 x V3 +---

1.3 In Case, other than Multiple Contracts
Bidders have the option to Bid for any one or more Contracts. The contracts will be awarded to the Bidder or
Bidders offering the lowest evaluated cost to the Employer, subject to the selected Bidder(s) meeting the
required qualification which shall be the sum of the minimum requirements for respective individual contracts

.Under this case, Contract shall be awarded based on Least Cost Combination to the Employer.

1.4 Completion Time
An alternative Completion Time, if permitted under ITB 13.2, will be evaluated as follows:
[Insert project specific requirements|

1.5 Alternative Technical Solutions
Alternative technical solutions, if permitted under ITB 13.4, will be evaluated as follows:
[Insert project specific requirements|

1.6 Quantifiable Nonconformities, Errors and Omissions

[Insert project specific requirements|

The evaluated amount of quantifiable nonconformities, errors and/or omissions shall be determined by
ascertaining the price of such effect on an equal basis by adjusting the same to the quoted price of the bid. A bid
having minor deviations and having no material deviation to cause any serious effect upon the scope, quality,
characteristics, terms and conditions, performance or any other requirements stated in the bidding documents and
acceptable to the Employer can be considered to be substantially responsive.
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2. Qualification
2.1 Eligibility
Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
g Requirements
Entity All Partners Each One
Combined Partner Partner
2.1.1 Conflict of Interest
No conflicts of must meet existing or must meet not applicable Letter of Bid
interest in| requirement intended JV requirement
accordance with must meet
ITB Sub-Clause requirement
43.
2.1.2 Government-owned Entity
Bidder required to must meet existing or must meet not applicable Forms ELI - 1,
meet conditions requirement intended JV requirement ELI - 2, with
of ITB  Sub- must meet attachments
Clause 4.5. requirement
2.1.3 UN Eligibility
Not having been declared must meet existing or must meet not Letter of
ineligible based on a United requirement intended JV must requirement applicable Bid
Nations resolution or meet requirement
Employer's country law, as
described in ITB Sub-Clause
4.8.
2.1.4 Bidder’s Running Contracts
Bidder’s Running contracts’ must meet existing or must meet not ELI-3
not more than five (5) as requirement intended JV must requirement applicable
described in ITB Sub-Clause meet requirement
4.10.
2.1.5 Other Eligibility
Firm Registration Certificate must meet not must meet not Document
requirement applicable requirement applicable attachment

% Note: Following contracts shall not be counted for this purpose

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D
b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work acceptance report has been
approved according to Rule 117 of PPR.
¢) The contracts that are running under all types of foreign assistance




Business Registration Certificate must meet not must meet not Document
(License) requirement applicable requirement applicable attachment
VAT and PAN Registration must meet not must meet not Document
certificate (only for domestic requirement applicable requirement applicable attachment
bidders)
Tax Clearance Certificate/Tax must meet not must meet not Document
return submission evidence for requirement applicable requirement applicable attachment
the F/Y 2080/81(Only for
domestic bidders)
Work Schedule ( Completion must meet mustmeet | ... | e, Document
Date is 2082/03/20) requirement requirement attachment
2.2 Pending Litigation
Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity Requirements
All Partners Each One
Combined Partner Partner
2.1.1 Pending Litigation
All pending litigation must meet not applicable must meet not Form LIT -1
shall be treated as requirement by requirement by applicable
resolved against the itself or as itself or as partner
Bidder and so shall in partner to past to past or existing
total not represent more | or existing JV v
than ...... (D.....
percent of the Bidder's
net worth.
Note:

(1) The percentage should normally be within the range of 50% to 100% of the Bidder's net worth.
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2.3 Financial Situation
Criteria Compliance Requirements Documents
Requirement Single Joint Venture Submission
Entity Requirements
All Partners Each One
Combined Partner Partner
2.3.1 Historical Financial Performance
Submission  of  audited must meet not applicable must meet not Form FIN - 1
balance sheets and income | requirement requirement applicable | with attachments
statements, for the last
voo(D).....years to
demonstrate  the  current

soundness of the Bidder's

financial position. As a
minimum, a Bidder's net
worth for the last year

calculated as the difference
between total assets and total
liabilities should be positive.

Note:

(1) The financial information provided by a Bidder should be reviewed in its entirety to allow a truly informed judgment, and the
pass-fail decision on the financial position of the Bidder should be given on this basis. Balance sheet of the past three to five
years period which shall be decided according to the nature of the work.

2.3.2 Average Annual Construction Turnover

Minimum average annual | must meet
construction turnover of NRS | requirement
eoed?)...... calculated as total

certified payments received for
construction contracts in progress
or completed, within best three

years out of last ten fiscal years.

must meet
requirement

must meet
...... 3......

of the
requirement

must meet
...... 4......

of the
requirement

Form FIN -2

Note:

(2) The amount stated should normally not be less than 1.5 x V/T, the estimated annual turnover in the subject contract based
on a straight-line projection of the Engineer's estimated cost (V), over the contract duration (T) in year. The Engineer's
estimated cost (V) is taken without VAT and contingencies but including provisional sum .Contract duration less than one year
shall be considered one year. The multiplier of 1.5 may be reduced up tol (one) in accordance with the size, nature and

complexity of contracts.

Only the net amount shall be calculated after deducting the amount for VAT and such amount shall be adjusted wholesale price

index of Nepal Rastra Bank.
(3) Usually not less than 25 %
(4) Usually not less than 40 %

2.3.3 Financial Resources
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Using Forms FIN - 3 and
FIN - 4 in Section IV
(Bidding Forms) the
Bidder must demonstrate
access to, or availability
of, financial resources
such as liquid assets’,
unencumbered real assets,
and other financial
resources, (other than any
contractual advance
payments) to meet the
cash-flow requirement of

. (5)....

must meet
requirement

must meet
ceee(D).eoo of
the requirement

must meet must meet
requirement ....(6).... of
the requirement

Form FIN -3

Note:

(5) Construction cash flow requirement for a number of months (to the nearest half-month), determined as the total time
needed by the Employer to pay a contractor's invoice, allowing for (a) the actual time consumed for construction, from the
beginning of the month invoiced, (b) the time needed by the Project Manager to issue the monthly payment certificate, (c) the
time needed by the Employer to pay the amount certified, and (d) a contingency period of one month to allow for unforeseen
delays. The total period should not exceed three months for estimated cost (excluding Vat) more than NRs. 250 Millions and
for estimated cost (excluding Vat) less than NRs. 250 Millions, the total period should not exceed 5 months. The assessment of
the monthly amount should be based on a straight-line projection of the estimated cash flow requirement over the particular
contract period, neglecting the effect of any advance payment and retention monies, but including contingency allowances in the

estimated contract cost.]
(6) Usually not less than 25 %
(7) Usually not less than 40 %

2.3.4 Required Bid Capacity

The bidding capacity of the bidder

should be equal to or more
the NRs... (8)......

0 must meet must meet Must meet ...... Must meet ...... Form FIN -
than requirement requirement 9...... (10)...... 4 and Form
of the FIN -5
requirement of the
requirement

Note

(8) The amount stated should be 80 % to 100 % of Engineer’s Estimate( without VAT and Contingencies but including Provision

Sum )in round figure
(9) Usually not less than 25 %
(10) Usually not less than 40 %

2.4 Experience

Criteria

Compliance Requirements

Documents

Requirement

Single

Joint Venture

Submission

Liquid Assets mean cash and cash equivalents, short-term financial instruments, short term available-for-sale-securities,
marketable securities, trade receivables, short-term financing receivables and other assets that can be converted into cash

within ONE YEAR.
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Entity All Partners Each One Requirements
Combined Partner Partner
2.4.1 General Construction Experience
Experience under must meet not applicable must meet not Form EXP - 1
construction contracts in the | requirement requirement applicable
role of contractor,
subcontractor, or

management contractor for at

least  the last ...
(1).....years prior to the
applications submission
deadline.

Note:

(1) Insert number of years in words and figures. The time period is normally 5 years , but may be reduced to

not less than 3 years, according to the nature of works.

2.4.2 Specific Construction Experience

(a) Contracts of Similar Size and Nature

Participation as Prime contractor,
management contractor, or
subcontractor, in at least One (1)
contract within the last ten (10)
years, each with a value of at least
NRS ..... (2).... that has been
successfully or is substantially
completed and that are similar to
the proposed works. The
similarity shall be based on the
physical size, complexity,
methods, technology or other
characteristics as described in
Section V, Works Requirements.

must meet
requirement

not applicable

not applicable

must meet
requirement

Form EXP-
2(a)

Note:

(2) Insert amount in Nepalese rupees, which is usually 40% (in above round figure in thousand) of the estimated value (without
VAT and contingencies but including provisional sum) of the subject contract.
Only the net amount worked out after deducting the amount for VAT shall be computed and such amount shall be adjusted to
the present value by applying wholesale price index of Nepal Rastra Bank.
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(b) Construction Experience in Key Activities
For the above or other contracts executed | must meet all must meet all not not Form
during the period stipulated in 2.4.2(a) | requirements requirements applicable | applicable | EXP -
above, a minimum construction 2(b)

experience in the following key activities

[List activities indicating number or rate of
production as applicable; for the key activity
(ies) in the subject contract. The rates should
be about 80% of the estimated production
rates of the key activity(ies) in the subject
contract as needed to meet the expected
construction schedule with due allowance for
adverse climatic conditions.]

Successfully Completed the Solar
Lifting Water Supply Project of
vertical lift Head Not less than 248

meters.

Under Criterion 2.4.2 (a), the specified requirements define the similarity of contracts, whereas the key
activities or production rates to be specified under Criterion 2.4.2 (b) define the required capability of the
Bidder to execute key components of the Works. There shall be no inconsistency or duplication of
requirements between Criteria 2.4.2(a) and 2.4.2(b).

For the rate of production, the rate of production shall be on the basis of the average during the entire contract
period.

Only the activities having weightage 10 percent or more of the total estimated amount that should be
manufactured or built by contractor should be considered as key activities

Key activities or production rates to be specified shall not restrict innovation and better quality.
Key activities or production rates of different contracts for a particular duration can be added while evaluating

While specifying key activities or production rates, it shall be assured and to be recorded by public entity so
that sufficient bidders with required qualification are available in market for adequate competition

Key activities or production rates to be specified shall be unambiguous e.g. environmental friendly,
international/high standard, complex technology etc.

While specifying Key activities or production rates, the similarity shall be based on the complexity, methods or
technology to be adopted.

The activities that can be sub-contracted or readily available in the market (e.g. lift, elevator, electrical works,
special type of facilities etc.) shall not considered as key activities.




SECTION - IV

Bidding Forms

This Section contains the forms which are to be completed by the Bidder and submitted as part of its Bid.

44
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Letter of Bid

The Bidder must accomplish the Letter of Bid in its letterhead clearly showing the Bidder’s
complete name and address.

Date: .o

Name of the CONtract: ........c.cooeveeeveveeieeeececeeeeeeeeereeene

0 o

We, the undersigned, declare that:

(a) We have examined and have no reservations to the Bidding Documents, including Addenda
issued in accordance with Instructions to Bidders (ITB) Clause 8;
(b) We offer to execute in conformity with the Bidding Documents the following Works:

(c) The total price of our Bid, excluding any discounts offered in item (d) below is: [Insert one of the options
below as appropriate] or when left blank is the Bid Price indicated in the Bill of Quantities

Option 1, in case of single contract: Total price is: [insert the total price of the Bid in words and figures];

Or

Option 2, in case of multiple lots (contracts): (i) Total price of each lot (contracts): [insert the total price of
each lot in words and figures]; (ii) Total price of subject contract [say Lot1] and Lot2 [another contract] [insert
the total price in words and figures]; (iii) Total price of subject contract [say Lot1]and Lot3 [another contract]
[insert the total price in words and figures]; Total price of subject contract [say Lot1], Lot2 [another contract],
Lot3 [another contract], .................... [insert the total price in words and figures];

(d) The discounts offered and the methodology for their application for subject contract [single contract]
) [For Bidding Documents not provisioning multiple contracts]

Add following if Bidding Document provisions applicability of multiple contracts

The discounts offered and the methodology for their application for subject contract [say Lotl] and Lot2

The discounts offered and the methodology for their application for subject contract [say Lotl], Lot2 [another
contract] and Lot3 [another contract],........................ BN 1 (<
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[Note:
1. Formulate possible combinations depending upon the number of lots under Bidding Process and modify
accordingly Paragraph (c) and (d)]

(e) Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1] days from the date fixed
for the bid submission deadline in accordance with the Bidding Documents, and it shall remain binding upon us
and may be accepted at any time  before the expiration of that period;

() If our bid is accepted, we commit to obtain a performance security in accordance with the
Bidding Document;

(g) Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities from
eligible countries or any countries [insert the nationality of the Bidder, including that of all parties that
comprise the Bidder if the Bidder is a consortium or association, and the nationality of each Subcontractor and
Supplier]; 2 and meet the requirements of ITB 3.4, 3.5,

(h) We, including any subcontractors or suppliers for any part of the contract, do not have any
conflict of interest in accordance with ITB 4.3;

(1) We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding process in
accordance with ITB 4.3, other than alternative offers submitted in accordance with ITB 13;

(§) Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the contract,
has not been declared ineligible, under the Employer’s country laws or official regulations or by an act of compliance
with a decision of the United Nations Security Council;

(k) We are not a government owned entity/we are a government owned entity but meet the requirements of
ITB 4.5;*

() We understand that this bid, together with your written acceptance thereof included in your notification of
award, shall constitute a binding contract between us, until a formal contract is prepared and executed;

(m) We declare that we are solely responsible for the authenticity of the documents submitted by us. The
document and information submitted by us are true and correct. If any document/information given is found
to be concealed at a later date, we shall accept any legal actions by the Employer.

(n) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you may receive;
and

(o) If awarded the contract, the person named below shall act as Contractor’s Representative:
(p) We agree to permit the Employer/DP or its representative to inspect our accounts and records and other

documents relating to the bid submission and to have them audited by auditors appointed by the Employer.
(q) We declare that we have no running contracts more than five (5)° in accordance with ITB 4.10.

INAIMIE: .ottt et a e et e s enaesnnnenes

# Use one of the two options as appropriate.

> Note: Following contracts shall not be counted for this purpose

a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D

b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work acceptance
report has been approved according to Rule 117 of PPR.

¢) The contracts that are running under all types of foreign assistance
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Table of Price Adjustment Data
[To be used if Price Adjustment is applicable
as per GCC 44.1]
Employer's Proposed
Index Source of | Base Value Bidder's Proposed
Code Weighting Range
Description Index* and Date Weighting (coefficient)**
(coefficient)
1 2 3 4 5 6
Non - adjustable
0.15 0.15
(A)
Labor (b)
Materials (c)
Equipment
usage (d)
Total 1.00

*Normally following source of index shall apply. Public Entity shall choose applicable Index for each item.

(a) Labor: "National Salary and Wage Rate Index"- "Construction Labor" of Nepal Rastra Bank
0Rrate fixed by District Rate Fixation Committee
(b) Material: “National Wholesale Price Index" - Construction Materials" of Nepal Rastra Bank
(c) Equipment usage:
"National Wholesale Price Index" - “Machinery and Equipment” of Nepal Rastra Bank
or
"Fuel" Price fixed by Nepal Oil Corporation.

**  Bidders proposed weightings should be within the range specified by the Employer in column - 5

% Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be grounds for
bid rejection and such non-compliance will be subject to clarification and rectification prior to contract award.
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Table of Price Adjustment Data’
[To be used if Price Adjustment is applicable
as per GCC 44.7]
Code | Construction Material* Unit Base Price (NRs/Unit) (Ex- Source (Factory)**
factory)
1 2 3 4 5

* Major construction materials to be specified by Employer in column - 2.

** Base Price and source normally to be specified by Employer (or alternatively informed to be proposed by bidder) in
column 4 and 5.

Note:

The base prices of the construction materials shall be taken as of 30 days before the deadline for submission of the Bid as
quoted by the Bidder and verified by the Employer. For the purpose of calculation of price adjustment, the Ex-factory
price of the same source shall be taken into consideration.

7 Non-compliance of the data (stipulated by the bidder in this table) with requirements described here shall not be grounds for
bid rejection and such non-compliance will be subject to clarification and rectification prior to contract award,
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Bid Security
Bank Guarantee
Bank’s Name, and Address of Issuing Branch or Office
(On letterhead paper of the Bank)

Beneficiary: ......cccccceeveveevernnene. name and address of Employer .............ccooviiiiiiiiiiiiien
DAt .o
Bid SECUIIEY INO.. oottt et st e st es b bese e b st e e besees e e se e ebenessesassesessanesesnnes
We have been informed that. ............. [Insert name of the Bidder| (hereinafter called “the Bidder”)
Intends to submit its bid (hereinafter called “the Bid”’) to you for the execution of ............... name of
Contract. ............... under Invitation for Bids No. .................. (“the IFB”).

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee.

At the request of the Bidder, we...................... name of Bank. .................... hereby irrevocably undertake to pay
you any sum or sums not exceeding in total an amount of............. amount in figures ...............ocoeininn. (.
.............. .amount in words ...................) upon receipt by us of your first demand in writing accompanied by

a written statement stating that the Bidder is in breach of its obligation(s) under the bid conditions, because the Bidder:

(a) has withdrawn or modifies its Bid during the period of bid validity specified by the Bidder in the Form of Bid; or
(b) does not accept the correction of errors in accordance with the Instructions to Bidders
(hereinafter “the ITB”); or
(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails or
refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance security, in
accordance with the ITB.
(d) is involved in fraud and corruption in accordance with the ITB

This guarantee will remain in force up to and including the date ......... number............ days after the deadline for
submission of Bids as such deadline is stated in the instructions to Bidders or as it may be extended by the Employer,
notice of which extension(s) to the Bank is hereby waived. Any demand in respect of this guarantee should reach the
Bank not letter than the above date.

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the Bidder
unless notified by you for the release of the guarantee.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.

. .Bank’s seal and authorized signature(s) . . .

Note:

The bid security of .........c..cooeiiiiniin. has been counter guaranteed by the Bank.. ....on
... (Applicable for Bid Securlty of F oreign Banks)
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Equipment

Site Organization
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Personnel

Form PER - 1: Proposed Personnel

Bidders should provide the names of suitably qualified personnel to meet the specified requirements
for each of the positions listed in Section VI (Work Requirements). The data on their experience should be supplied
using the Form below for each candidate.

Aca-demi'c Total Work Experience in
No. Name Position* | Qualification Experience Similar Works
[Years] [years]

1.
2.
3.
4.
5.

*  As listed in Section VI (Work Requirements).



Form PER - 2: Resume of Proposed Personnel

The Bidder shall provide all the information requested below.

Position
Personal Information Name Date of Birth
Professional qualifications
Present employment Name of employer
Address of employer
Telephone Contact (manager/personnel officer)
Fax E-mail
Job title Years with present employer

Summarize professional experience over the last twenty years in reverse chronological order. Indicate particular
technical and managerial experience relevant to the project.

From To Company, Project, Position and Relevant Technical and
Management Experience




Equipment
Form EQP- 1: Proposed Equipment
The Bidder shall provide adequate information to demonstrate clearly that it has the capability to meet the requirements

for the key equipment listed in Section VI (Work Requirements). A separate Form shall be prepared for each item of
equipment listed, or for alternative equipment proposed by the Bidder.

Type of Equipment

Equipment Information

Name of manufacturer

Model and power rating

Capacity

Year of manufacture

Current Status

Current location

Details of current commitments

Source

Indicate source of the equipment

(C1Owned (1 Rented (1 Leased (1 Specially manufactured

The following information shall be provided only for equipment not owned by the Bidder.

Owner Name of owner

Address of owner

Telephone Contact name and title

Fax email

Agreements Details of rental / lease / manufacture agreements specific to the

project




Bidder’s Information and Qualification Format

Site Organization

Method Statement

Mobilization Schedule

Construction Schedule

Others
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Bidder’s Qualification

To establish its qualifications to perform the contract in accordance with Section III (Evaluation and Qualification
Criteria) the Bidder shall provide the information requested in the corresponding Information Sheets included
hereunder.

Form ELI - 1: Bidder’s Information Sheet

Bidder's Information

Bidder's legal name

In case of JV, legal name of each partner

Bidder's country of constitution

Bidder's year of constitution

Bidder's legal address in country of constitution

Bidder's authorized representative (name,
address, telephone numbers, fax numbers, e-

mail address)

Attached are copies of the following original documents.

1. In case of single entity, articles of incorporation or constitution of the legal entity named above, in
accordance with ITB 4.1 and 4.2.

2. Authorization to represent the firm or JV named in above, in accordance with ITB 20.2.

3. In case of JV, letter of intent to form JV or JV agreement, in accordance with ITB 4.1.

4. In case of a government-owned entity, any additional documents not covered under 1 above required to
comply with ITB 4.5.




Form ELI - 2: JV Information Sheet

Each member of a JV must fill in this form

JV / Specialist Subcontractor Information

Bidder's legal name

JV Partner's or Subcontractor's legal name

JV Partner's or

Subcontractor's country of constitution

JV Partner's or

Subcontractor's year of constitution

JV Partner's or

Subcontractor's legal address in country of

constitution

JV Partner's or

Subcontractor's authorized representative
information (name, address, telephone

numbers, fax numbers, e-mail address)

Attached are copies of the following original documents.

1. Articles of incorporation or constitution of the legal entity named above, in accordance with ITB
4.1 and 4.2.

2. Authorization to represent the firm named above, in accordance with ITB 20.2.

3. Inthe case of government-owned entity, documents establishing legal and financial autonomy and
compliance with commercial law, in accordance with ITB 4.5.
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Form ELI - 3: Bidder’s Running Contracts****
Each member of a JV must fill in this form

Bidder’s Running Contracts

Contract Date of issuance Status of
Name of contract™* Date of Issuance of
Identification | Source of of Letter of Taking Over
office - .
no. Fund* Acceptance Certificate

* Mention GON funded or DP funded or Other PE (Insert name) funded
** Mention "Yet to sign" if contract is not signed, "Running" if contract has been signed and contract is running and "Substantially

completed" if taking over certificate has been issued.

** Insert date of issuance of taking over certificate if the awarded contract has been substantially completed and taking over

certificate has been issued.

****Note: Following contracts shall not be counted for this purpose
a) The contracts which were invited or accepted before 2078-12-03 B.S or March 17, 2022 A.D
b) The contracts which have been invited after 2078-12-03 B.S i.e March 17, 2022 A.D and accepted but the work acceptance report

has been approved according to Rule 117 of PPR.
¢) The contracts that are running under all types of foreign assistance



Form LIT - 1: Pending Litigation

Each member of a JV must fill in this form

Pending Litigation

[J No pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification

Criteria)

("] Pending litigation in accordance with Criteria 2.2 of Section III (Evaluation and Qualification Criteria)

Year

Matter in Dispute

Value of Pending
Claim in NRS

Value of Pending
Claim as a Percentage
on Net Worth

59



Form FIN - 1: Financial Situation

Each Bidder or member of a JV must fill in this form

Financial Data for Previous 3 Years [in NRS]

Year1: Year?2: Year3:

Information from Balance Sheet

Total Assets

Total Liabilities

Net Worth

Current Assets

Current Liabilities

Information from Income Statement

Total Revenues

Profit Before Tax

Profit After Tax

o Attached are copies of financial statements (balance sheets including all related notes, and income statements)
for the last three or above years, as indicated above, complying with the following conditions.

o All such documents reflect the financial situation of the Bidder or partner to a JV, and not sister
or parent companies.
Historic financial statements must be audited by a certified auditor.
Historic financial statements must be complete, including all notes to the financial statements.
Historic financial statements must correspond to accounting periods already completed and audited (no
statements for partial periods shall be requested or accepted).




Form FIN - 2: Average Annual Construction Turnover

Each Bidder or member of a JV must fill in this form

The information supplied should be the Annual Turnover of the Bidder or each member of a JV in terms of the
amounts billed to clients for each year for work in progress or completed to NRs at the end of the period reported.

Annual Turnover Data for the Last 10 Years
(Construction only)

Year Amount Currency

-Average Annual Construction Turnover
(Best three years within the last 10 fiscal
years)
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Form FIN - 3: Financial Resources

Specify proposed sources of financing, such as liquid assets, unencumbered real assets and other financial means,
net of current commitments, available to meet the total construction cash flow demands of the subject contract or
contracts as indicated in Section III (Evaluation and Qualification Criteria).

Financial Resources

No. Source of financing Amount (in NRS)

[

[[5]

1w
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Form FIN - 4: Bid Capacity

Each Bidder or member of a JV must fill in this form

Bid Capacity = [(5 x A) — B]

A = Average Annual Turnover of best three years out of last ten fiscal years.

B = Annual Value of the existing commitments and works (ongoing) to be completed, calculated from FIN-4.

i Name of Bidder Fan No. Nﬁilign Nllgiiliign Bfl (;;I;ﬁg:y’
1
2
3
Total Bid Capacity:

Signature of Bidder
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Form FIN-5: Current Contract Commitments / Works in Progress

Bidders and each partner to a JV should provide information on their current commitments on all contracts that have been awarded, or for which a letter of intent or
acceptance has been received, or for contracts approaching completion, but for which an unqualified, full completion certificate has yet to be issued.

Current Contract Commitments ( For Calculation of B with reference of FIN-3)

. . Estimated Time in Month
Initial or Revised Value of
Employer's Contract Contract . to Complete the
Contract R Contract outstanding .
Name of Name of the Contact . Amount in | Date (yyyy- . outstanding works
No. Share in % . Duration works [In
Contract Contractor/s | Address, Tel, Millions mm) . 4 (f) = (c) + (d) — Date of
(a) (months) Millions, NRS | oo )
Fax (b) (c) Invitation of Bid
(a) (e)
®
1
2
3
4
Signature of Bidder

# The Outstanding Works means Contract Price (excluding Vat) minus Work Evaluated by Employer till the reference date. Bidder shall have to submit the
relevant documentary evidence to substantiate the facts/figures.

(e)x(a)
)

Note 2: If Initial or Revised Contract Date is run out with respect to Date of Invitation of Bid, the Estimated Time in Month to Complete the outstanding works
shall be taken equal to 12 months.

Note 1: “B” shall be calculated as : B = Z { }xl 2, If (f) is less than 12, then value of (f) shall be taken as 12.




Form EXP — 1: General Construction Experience

Each Bidder or member of a JV must fill in this form.
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General Construction Experience

Starting
Month Year

Ending
Month
Year

Year

Contract Identification and Name and
Address of Employer Brief Description of the
Works Executed by the Bidder

Role
Bidder

of




Form EXP —2(a): Specific Construction Experience

Fill up one (1) form per contract.

N
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Contract of Similar Size and Nature

Contract No............ of..... Contract Identification
Award Date Completion
Date
Role in Contract . . .
Contractor | Management Subcontractor
Contractor
Total Contract Amount . NRS
If Partner in a JV or subcontractor, specify | Percent of | Amount
participation of total contract amount Total

Employer’s Name
Address
Telephone/Fax
Number

E-mail

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section I1I

Note :

The Employer should insert here contract
size, complexity, methods, technology, or
other characteristics as described in Section
V (Work Requirements) against which the
bidder demonstrates similarity in the box on

the right-hand-side.




Form EXP —2(b): Specific Construction Experience in Key Activities

Fill up one (1) form per contract.
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Contract of Similar Size and Nature

Contract No............ of........... Contract Identification
Award Date Completion
Date
Role in Contract [ 1 1
Contractor | Management Subcontractor
Contractor
Total Contract Amount [ NRS
If Partner in a JV or subcontractor, specify | Percent of | Amount
participation of total contract amount Total

Employer’s Name
Address
Telephone/Fax
Number

E-mail

Description of the similarity in accordance with Criteria 2.4.2 (a) of Section III

Note :

The Employer should insert here production
rate(s) for the key activity (activities) subject
against  which  the  bidder
demonstrates in the box on the right-hand-side

contract

production rates achieved by him on previous
contracts.
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SECTION - V
Works Requirements

This Section contains the Specification, the Drawings, and supplementary information that describe
the Works to be procured, , Personnel Requirements and Equipment Requirements.



Scope of Work

[Insert brief scope of works.]
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Specifications
Notes on the Specifications

A set of precise and clear specifications is a prerequisite for Bidders to respond realistically and
competitively to the requirements of the Employer without qualifying or conditioning their Bids.
The specifications must be drafted to permit the widest possible competition and, at the same time,
present a clear statement of the required standards of workmanship, materials, and performance of
the goods and services to be procured. Only if this is done will the objectives of economy, efficiency
and fairness in procurement be realized, responsiveness of Bids be ensured, and the subsequent task
of bid evaluation facilitated. The specifications should require that all goods and materials to be
incorporated in the Works be new, unused, of the most recent or current models, and incorporate all
recent improvements in design and materials unless provided otherwise in the Contract.

Samples of specifications from previous similar projects are useful in this respect. The use of metric
units is encouraged by the Funding Agency in case of funding assisted projects. Most specifications
are normally written specially by the Employer or Project Manager to suit the Contract Works in
hand. The available standard specification of works of Ministry of Physical Infrastructure and Transport,
DoLlI and Other line Ministries can be adopted for respective civil construction works.

There are considerable advantages in standardizing General Specifications for repetitive Works in
recognized public sectors, such as highways, urban housing, irrigation, and water supply, in the same
country or region where similar conditions prevail. The General Specifications should cover all classes of
workmanship, materials, and equipment commonly involved in construction, however it may not
necessarily be adequate to be used in a particular Works Contract and may necessitate preparation of
Particular (Special) Specifications to amend and or supplement the provision of the General Specifications to
meet the requirement of the particular Works.

Care must be taken in drafting specifications to ensure that they are not restrictive. In the specification of
standards for goods, materials, and workmanship, recognized international standards should be used as
much as possible. Where other particular standards are used, whether national standards of Nepal or other
standards, the specifications should state that goods, materials, and workmanship that meet other
authoritative standards, and which ensure substantially equal or higher quality than the standards
mentioned, will also be acceptable.

Employers should decide whether technical solutions to specified parts of the Works are to be permitted.
Alternatives are appropriate in cases where obvious (and potentially less costly) alternatives are possible to
the technical solutions indicated in the Procurement Documents for certain elements of the Works, taking
into consideration the comparative specialized advantage of potential bidders. For example:

The Employer should provide a description of the selected parts of the Works with appropriate
references to Drawings, Specifications, Bill of Quantities, and Design or Performance criteria, stating that
the alternative solutions if applicable shall be at least structurally and functionally equivalent to the
basic design parameters and specifications.

Such alternative solutions shall be accompanied by all information necessary for a complete evaluation by the
Employer, including drawings, design calculations, technical specifications, breakdown of prices,
proposed construction methodology, and other relevant details.
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Sample Clause: Equivalency of Standards and Codes

Wherever reference is made in the Contract to specific standards and codes to be met by the goods and
materials to be furnished, and work performed or tested, the provisions of the latest current edition or
revision of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in
the Contract. Where such standards and codes are national, or relate to a particular country or region,
other authoritative standards that ensure a substantially equal or higher quality than the standards and
codes specified will be accepted subject to the Project Manager’s prior review and written consent.
Differences between the standards specified and the proposed alternative standards shall be fully
described in writing by the Contractor and submitted to the Project Manager at least 30 days prior to
the date when the Contractor desires the Project Manager’s consent. In the event the Project Manager
determines that such proposed deviations do not ensure substantially equal or higher quality, the
Contractor shall comply with the standards specified in the documents.

These Notes for Preparing Specifications are intended only as information for the Employer or the
person drafting the Procurement Documents. They should not be included in the final documents.

[Insert Specifications]
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Drawings

Note:

1. It is customary to bind the drawings in a separate volume, which is often larger than other volumes
of the contract documents. The size will be dictated by the scale of the drawings, which must not be
reduced to the extent that details are reduced illegible.

2. A simplified map showing the location of the Site in relation to the local geography, indicating major
roads, posts, airports, and railroads, is helpful.

3. The construction drawings, even if not fully developed, must show sufficient details to enable bidders
to understand the type and complexity of the work involved and the price the Bill of Quantities.

[Insert Drawings]



Supplementary Information

[Insert supplementary information if any]
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Using Form PER-1 and PER-2 in Section IV (Bidding Forms), the Bidder must demonstrate it has personnel

that meet the following requirements:

SN. Position Required No. Academic Total Work Experience in
Qualification Experience Similar Works
[When position [Years] [years]
demands]

1.
2.
3.
4.




)

Equipment Requirements

Using Form EQU in Section IV (Bidding Forms), the Bidder must demonstrate it has the key equipment listed

below:

PR

s
[

% NS

No.

Equipment Type and Characteristics

Min. Number Requirement
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SECTIN - VI
Bill of Quantities®

Notes for Unit Rate Contracts:

Objectives

The objectives of the Bill of Quantities are

(a) To provide sufficient information on the quantities of Works to be performed to enable Bids to be
prepared efficiently and accurately, and

(b) When a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic
valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail
to distinguish between the different classes of Works, or between Works of the same nature carried out in
different locations or in other circumstances which may give rise to different considerations of cost.
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple
and brief as possible.

Content

The Bill of Quantities should be divided generally into the following sections:
(a) Preamble;

(b) Work Items (grouped into parts),

(c) Day works Schedule,

d) Provisional Sums, and

(d) Summary.

Preamble

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be
used for the measurement of any part of the works.

Work Items

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of
the Works which by nature, location, access, timing, or any other special characteristics may give rise to
different methods of construction, or phasing of the Works, or considerations of cost. General items
common to all parts of the works may be grouped as a separate section in the Bill of Quantities.

Day work Schedule
A Day work Schedule should be included only if the probability of unforeseen work, outside the items

included in the Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates
quoted by the Bidders, the Day work Schedule should normally comprise the following:

(a) A list of the various classes of labour, materials, and Constructional Plant for which basic day work
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under
which the Contractor will be paid for work executed on a day work basis.

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.
The rate to be entered by the Bidder against each basic Day work item should include the
Contractor’s profit, overheads, supervision, and other charges.

® In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section.
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Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by including a
provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price
increases should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of
such provisional sums often facilitates budgetary approval by avoiding the need to request periodic
supplementary approvals as the future need arises. Where such provisional sums or contingency
allowances are used, the Contract Data should state the manner in which they will be used, and under
whose authority (usually the Project Manager’s).

Summary

The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward,
with provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies
(upward price adjustment) where applicable.

These Notes for Preparing Specifications are intended only as information for the Employer or the
person drafting the Bidding documents. They should not be included in the final documents.
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Preamble of Bill of Quantities

A. General

L.

8.

9.

The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special
Conditions of Contract, Technical Specifications, and Drawings.

. The quantities given in the Bill of Quantities are estimated and provisional, and are given to

provide a common basis for bidding. The basis of payment will be the actual quantities of work
ordered and carried out, as measured by the Contractor and verified by the Project Manager and
valued at the rates and prices bid in the priced Bill of Quantities, where applicable, and
otherwise at such rates and prices as the Project Manager may fix within the terms of the Contract.

. For any item for which measurement is based on records made before or during construction the records

shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out
such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry
out investigations to confirm the extent of the work and the quantity of work certified for payment shall
be solely at the Engineer’s discretion. The cost of any such investigation shall be borne by the
Contractor.

. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the

Contract, include all construction equipment, labor, supervision, materials, erection, maintenance,
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or
implied in the Contract.

. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities

are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall
be deemed to be covered by other rates and prices entered in the Bill of Quantities.

. The whole cost of complying with the provisions of the Contract shall be included in the Items provided

in the priced Bill of Quantities, and where no Items are provided, the cost shall be
deemed to be distributed among the rates and prices entered for the related Items of Work.

. General directions and descriptions of work and materials are not necessarily repeated nor

summarized in the Bill of Quantities. References to the relevant sections of the Contract
documentation shall be made before entering prices against each item in the priced Bill of
Quantities. The Specification Clause references where given in the item description of the Bills of
Quantities are for the convenience of bidders and generally refer to the principal relevant- specification
clause but do not necessarily represent the whole of the specification requirements for the work required
within the item. The presence of a Specification clause reference shall not in any way reduce the Bidders
obligation to complete work in accordance with all the requirements of the Specification.

Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or
in part at the direction and discretion of the Project Manager in accordance with the Conditions of
Contract.

The method of measurement of completed work for payment shall be in accordance with the
Specifications.

10. The abbreviations and symbols used in this Bill of Quantities are:

[Insert as applicable]
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B. Day work Schedule

a) General

1.

Work shall not be executed on a day work basis except by written order of the Project Manager. Bidders
shall enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day
work ordered by the Project Manager. Nominal quantities have been indicated against each item of day
work, and the extended total for day work shall, be carried forward as a Provisional Sum to the Summary
Total Bid Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment
in accordance with the provisions in the Conditions of Contract.

b) Day work Labor

1.

In calculating payments due to the Contractor for the execution of day works, the hours for labor will be
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to
the time of departure from the job site, but excluding meal breaks and rest periods. Only the time of
classes of labor directly doing work ordered by the Project Manager and are competent to perform such
work will be measured. The time of gangers (charge hands) actually doing work with the gangs will also
be measured but not the time of foremen or other supervisory personnel.

. The Contractor shall be entitled to payment in respect of the total time that labor is employed on day

work, calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1
LABOUR". The rates for labor shall be deemed to cover all costs to the Contractor including (but not
limited to) i) the amount of wages paid to such labor, transportation time, overtime, subsistence
allowances, ii) any sums paid to or on behalf of such labor for social benefits in accordance with Nepal
law, iii) Contractor’s profit, overheads, superintendence, liabilities and insurance and iv) charges
incidental to the foregoing.

¢) Day work Equipment

1.

The Contractor shall be entitled to payments in respect of Constructional Plant already on site and
employed on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK
RATES:2 EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for
depreciation, interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other
consumables and all overhead, profit and administrative costs related to the use of such equipment. The
cost of drivers, operators and assistants also shall be included in the rate of the equipment and no
separately payment shall be made for it.

In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the
actual number of working hours will be eligible for payment, except that where applicable and agreed
with the Project Manager, the travelling time from the part of the Site where the Construction Plant was
located when ordered by the Project Manager to be employed on day work and the time for return journey
there to shall be included for payment.

d) Day work Materials

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials

for which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates
entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to
include overhead charges and profit as follows;

(1) The rates for materials shall be calculated on the basis of the invoiced price, freight, insurance,
handling expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the
Site.

(i) The cost of hauling materials for use on work ordered to be carried out as day work, from the store or
stockpile on the Site to the place where it is to be used also shall be include in the same rate.
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Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by including a
provisional sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price
increases should be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of
such provisional sums often facilitates budgetary approval by avoiding the need to request periodic
supplementary approvals as the future need arises. Where such provisional sums or contingency allowances
are used, the SCC should state the manner in which they will be used, and under whose authority (usually
the Project Manager’s).

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum
with an appropriate brief description. A separate procurement procedure is normally carried out by the
Employer to select such specialized contractors. To provide an element of competition among the Bidders in
respect of any facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime
Contractor for the use and convenience of the specialist contractors, each related provisional sum should
be followed by an item in the Bill of Quantities inviting the Bidder to quote a sum for such amenities,
facilities, attendance, etc.



Bill of Quantities

[Insert Bill of Quantities]
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SECTION - VII

General Conditions of Contract

This Section provides the General Conditions of Contract that will apply to the Contract for which the

Biding document is issued.

A. General

1. Definitions 1.1 Boldface type is used to identify defined terms.

(a) The Accepted Contract Amount means the amount accepted
in the Letter of Acceptance for the execution and
completion of the Works and the remedying of any defects.

(b) The Activity Schedule is a schedule of the activities
comprising the construction, installation, testing, and
commissioning of the Works in a lump sum contract. It
includes a lump sum price for each activity, which is used for
valuations and for assessing the effects of Variations and
Compensation Events.

(c) Bill of Quantities means the priced and completed Bill of
Quantities forming part of the Bid.

(d) Compensation Events are those defined in GCC 41 hereunder.

(e) The Completion Date is the date of completion of the

Works as certified by the Project Manager, in accordance with
GCC 52.1.

(f) The Contract is the Contract between the Employer and the
Contractor to execute, complete, and maintain the Works.

It consists of the documents listed in GCC 2.3 below.

(g)The Contractor is the party whose Bid to carry out the Works
has been accepted by the Employer.

(h)The Contractor’s Bid is the completed bidding document
submitted by the Contractor to the Employer.

(1) The Contract Price is the Accepted Contract Amount stated in
the Letter of Acceptance and thereafter as adjusted in accordance
with the Contract.

(j) Days are calendar days; months are calendar-months.

(k) Day works are varied work inputs subject to payment on a time
basis for the Contractor’s employees and Equipment, in addition
to payments for associated Materials and Plant.

(1) A Defect is any part of the Works not completed in
accordance with the Contract.

(m) The Defects Liability Certificate is the certificate issued by
Project Manager upon correction of defects by the Contractor.

(n) The Defects Liability Period is the period calculated from the
Completion Date where the Contractor remains responsible for
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remedying defects.

(o)_Drawings include calculations and other information
provided or approved by the Project Manager for the
execution of the Contract.

(p)The Employer is the party who employs the Contractor to carry
out the Works, as specified in the SCC.

(q)Equipment is the Contractor’s machinery and vehicles brought
temporarily to the Site to construct the Works.

(r)Force Majeure means an exceptional event or circumstance:
which is beyond a Party's control; which such Party could not
reasonably have provided against before entering into the
Contract; which, having arisen, such Party could not
reasonably have avoided or overcome; and, which is not
substantially attributable to the other Party.

(s)The Initial Contract Price is the Contract Price listed in the
Employer’s Letter of Acceptance.

(t) The Intended Completion Date is the date on which it is
intended that the Contractor shall complete the Works. The
Intended Completion Date is specified in the SCC. The
Intended Completion Date may be revised only by the Project
Manager by issuing an extension of time or an acceleration
order.

(u) Letter of Acceptance means the formal acceptance by the
Employer of the Bid and denotes the formation of the contract at
the date of acceptance.

(v)Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works.

(w) Party means the Employer or the Contractor, as the context
requires.

(x) SCC means Special Conditions of Contract

(y)Plant is any integral part of the Works that shall have a
mechanical, electrical, chemical, or biological function.

(aa) The Project Manager is the person named in the SCC (or
any other competent person appointed by the Employer
and notified to the Contractor, to act in replacement of the
Project Manager) who is responsible for supervising the
execution of the Works and administering the Contract.

(bb) Retention Money means the aggregate of all monies
retained by the Employer pursuant to GCC 44.1.

(cc) The Site is the area defined as such in the SCC.

(dd) Site Investigation Reports are those that were included in the
bidding documents and are factual and interpretative reports
about the surface and subsurface conditions at the
Site.
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(ee) Specification means the Specification of the Works included
in the Contract and any modification or addition made or
approved by the Project Manager.

(ff) The Start Date is given in the SCC. It is the latest date when
the Contractor shall commence execution of the Works. It
does not necessarily coincide with any of the Site Possession
Dates.

(gg) A Subcontractor is a person or corporate body who has a
Contract with the Contractor to carry out a part of the work in
the Contract, which includes work on the Site.

(hh) Temporary Works are works designed, constructed,
installed, and removed by the Contractor that are needed for
construction or installation of the Works.

(i) A Variation is an instruction given by the Project Manager
which varies the Works.

(i) The Works are what the Contract requires the Contractor to
construct, install, and turn over to the Employer, as defined in
the SCC.

2. Interpretation

2.1 In interpreting these GCC, singular also means plural, male also
means female or neuter, and the other way around. Headings
have no significance. Words have their normal meaning under the
language of the Contract unless specifically defined.  The
Project Manager shall provide instructions clarifying queries
about these GCC.

2.2 If sectional completion is specified in the SCC, references in the
GCC to the Works, the Completion Date, and the Intended
Completion Date apply to any Section of the Works (other than
references to the Completion Date and Intended Completion
Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the
following order of priority:

(a) Contract Agreement,

(b) Letter of Acceptance,

(c) Letter of Bid,

(d) Special Conditions of Contract,
(e) General Conditions of Contract,
(f) Specifications,

(g) Drawings,

(h) Bill of Quantities (or Schedules of Prices for lump sum
contracts), and

(1) Any other document listed in the SCC as forming part of the
Contract.

3. Language and Law

3.1 The language of the Contract and the law governing the Contract are
stated in the SCC.
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4. Project Manager's Decisions

4.1 Except where otherwise specifically stated, the Project Manager
shall decide contractual matters between the Employer and the
Contractor in the role representing the Employer.

5. Delegation

5.1 The Project Manager may delegate any of his duties and
responsibilities to other people, except to the Adjudicator, after
notifying the Contractor, and may cancel any delegation after
notifying the Contractor.

6. Communications

6.1 Communications between parties that are referred to in the
Conditions shall be effective only when in writing. A notice
shall be effective only when it is delivered.

7. Subcontracting

7.1 The Contractor may subcontract with the approval of the Project
Manager, but may not assign the Contract without the approval of
the Employer in writing.  Subcontracting shall not alter the
Contractor’s obligations.

8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with other
contractors, public authorities, utilities, and the Employer
between the dates given in the Schedule of Other Contractors, as
referred to in the SCC. The Contractor shall also provide
facilities and services for them as described in the Schedule. The
Employer may modify the Schedule of Other Contractors, and
shall notify the Contractor of any such modification

9. Personnel and Equipment

9.1 The Contractor shall employ the key personnel and use the
equipment identified in its Bid to carry out the Works, or other
personnel and equipment approved by the Project Manager. The
Project Manager shall approve any proposed replacement of key
personnel and equipment only if their relevant qualifications or
characteristics are substantially equal to or better than those
proposed in the Bid.

9.2 If the Project Manager asks the Contractor to remove a person who
is a member of the Contractor’s staff or work force, stating the
reasons, the Contractor shall ensure that the person leaves the Site
within seven days and has no further connection with the work in
the Contract.

10. Employer’s and Contractor's
Risk

10.1 The Employer carries the risks which this Contract states are
Employer’s risks, and the Contractor carries the risks which this
Contract states are Contractor’s risks.

11. Employer’s Risks

11.1 From the Start Date until the Defects Liability Certificate has
been issued, the following are Employer’s risks:
(a) The risk of personal injury, death, or loss of or damage

to property (excluding the Works, Plant, Materials, and
Equipment), which are due to

(1) use or occupation of the Site by the Works or for the
purpose of the Works, which is the unavoidable result of
the Works or

(i1) negligence, breach of statutory duty, or interference
with any legal right by the Employer or by any
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person employed by or contracted to him except the
Contractor.

(b) The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the
Employer or in the Employer’s design, or due to war or
radioactive contamination directly affecting the country
where the Works are to be executed.

11.2 From the Completion Date until the Defects Liability Certificate
has been issued, the risk of loss of or damage to the Works, Plant,
and Materials is an Employer’s risk except loss or damage due
to

(a) aDefect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which was
not itself an Employer’s risk, or

(c) the activities of the Contractor on the Site after the
Completion Date.

12. Contractor’s Risks

12.1 From the Starting Date until the Defects Liability Certificate has
been issued, the risks of personal injury, death, and loss of or
damage to property éincluding, without limitation, the Works,
Plant, Materials, and Equipment) which are not Employer’s
risks are Contractor’s risks.

13. Insurance

13.1 The Contractor shall provide insurance in the joint names of
the Employer and the Contractor from the Start Date to the end of
the Defects Liability Period, in the amounts and deductibles stated
in the SCC for the following events which are due to the
Contractor’s risks:

(a) loss of or damage to the Works, Plant, and Materials;
(b) loss of or damage to Equipment;

(c) loss of or damage to property (except the Works, Plant,
Materials, and Equipment) in connection with the Contract;
and

(d) Personal injury or death.

13.2 Policies and certificates for insurance shall be delivered by the
Contractor to the Project Manager for the Project Manager’s
approval before the Start Date. All such insurance shall provide
for compensation to be payable in the proportions of Nepalese
Rupees required to rectify the loss or damage incurred.

13.3 If the Contractor does not provide any of the policies and
certificates required, the Employer may affect the insurance
which the Contractor should have provided and recover the
premiums the Employer has paid from payments otherwise due to
the Contractor or, if no payment is due, the payment of the
premiums shall be a debt due.

13.4 Alterations to the terms of insurance shall not be made
without the approval of the Project Manager.

13.5 Both parties shall comply with any conditions of the insurance
policies.
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14. Site Investigation Reports 14.1 The Contractor, in preparing the Bid, shall rely on any Site
Investigation Reports referred to in the SCC, supplemented by
any information available to the Bidder.

15. Contractor to Construct the 15.1 The Contractor shall construct and install the Works in accordance
Works with the Specifications and Drawings.

16. The Works to Be Completed | 16.1 The Contractor may commence execution of the Works on the
within intended Completion Start Date and shall carry out the Works in accordance with
Date the Program submitted by the Contractor, as updated with the

approval of the Project Manager, and complete them within the

intended Completion Date.

17. Design by contractor and 17.1 The contractor shall be responsible for the design of permanent
Approval by the Project works as specified in SCC.
Manager

17.2 Contractor shall be responsible for design of the Temporary
Works. The Contractor shall submit Specifications and
Drawings showing the proposed Temporary Works to the Project
Manager, for his approval.

17.3 All Drawings prepared by the Contractor for the execution of
the temporary or permanent Works, shall be subject to prior
approval by the Project Manager before their use.

17.4 The Project Manager’s approval shall not alter the Contractor’s
responsibility for design of temporary works.

18. Safety, Security and 18.1 The Contractor shall, throughout the execution, and completion
Protection of the of the works and remedying of any defects therein:
Environment

a. Have full regard for the safety of all persons entitled to be upon
the site and keep the site (so as the same is under his control)
and the works (so far as the same are not completed or
occupied by the Employer) in an orderly state appropriate to
the avoidance of danger to such persons.

b. Provide and maintain at his own cost all lights, guards,
fencing, warning signs and watching, when necessary or
required by the Project Manager or by any duly constituted
authority, for the protection of the Works of for the safety and
convenience of the public or others.

c. Take all reasonable steps to protect the environment on and off
the site and to avoid damage or nuisance to persons

or to property of the public or others resulting from pollution,
noise or other causes arising as a consequence of his
methods of operation.

d. Ensure that any cut or fill slopes are planted in grass or other
plant cover as soon as possible to protect them from erosion.

e. Any spoil or material removed from drains shall be disposed
off to designated stable tipping areas as directed by the
Project Manager.

f. Shall not use fuel wood as a means of heating during the
processing or preparation of any materials forming part of the
works.

g. The Project Manager shall have the power to disallow
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any working practice or activity of the Contractor or direct that
such practices or activities be modified should the Project
Manager consider, on the advice of the relevant
Government Departments, that the practices or activities
will be harmful to wildlife.

h. Provide on the Site such lifesaving apparatus as may be
appropriate and an adequate and easily accessible first aid
outfit or such outfits as may be required by any
government ordinance, factory act, etc., subsequently
published and amended from time to time.

19. Discoveries

19.1 Anything of historical or other interest or of significant value
unexpectedly discovered on the Site shall be the property of the
Employer. The Contractor shall notify the Project Manager of
such discoveries and carry out the Project Manager’s instructions
for dealing with them.

20. Possession of the

Site

20.1 The Employer shall give possession of all parts of the Site to the
Contractor. If possession of a part is not given by the date stated in
the SCC, the Employer shall be deemed to have delayed the start
of the relevant activities, and this shall be a Compensation Event.

21. Access to the Site

21.1 The Contractor shall allow the Project Manager and any person
authorized by the Project Manager access to the Site and to any
place where work in connection with the Contract is being
carried out or is intended to be carried out.

22. Instructions, Inspections and
Audits

22.1 The Contractor shall carry out all instructions of the Project
Manager which comply with the applicable laws where the Site
is located.

22.2 The Contractor shall permit the GoN/DP and/or persons
appointed by the GoN/DP to inspect the Site and/or the accounts
and records of the Contractor and its sub-contractors relating to
the performance of the Contract, and to have such accounts and
records audited by auditors appointed by the GoN/DP if
required by the GoN/DP. The Contractor’s attention is drawn to
Sub-Clause 57.2 which provides, inter alia, that acts intended to
materially impede the exercise of the GoN’s/DP’s inspection and
audit rights provided for under this Sub-Clause constitute an
obstructive practice subject to contract termination.

23. Dispute Settlement

23.1 The Employer and the Contractor shall attempt to settle amicably
by direct negotlatlon any disagreement or dispute arising between
them under or in connection with the Contract.

23.2 Any dispute between the Parties as to matters arising pursuant to
this Contract which cannot be settled amicably within thirty (30)
days after receipt by one Party of the other Party‘s request for
such amicable settlement may be referred to Arbitration within 30
days after the expiration of amicable settlement period.

24 Procedures for Disputes

24.1 In case of arbitration, the arbitration shall be conducted in
accordance with the arbitration procedures in accordance with
law of Nepal at the place given in the SCC.
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B. Time Control

25. Program

25.1 Within the time stated in the SCC, after the date of the
Letter of Acceptance, the Contractor shall submit to the
Project Manager for approval a Program showing the general
methods, arrangements, order, and timing for all the activities in
the Works. In the case of a lump sum contract, the activities in
the Program shall be consistent with those in the Activity
Schedule.

25.2 An update of the Program shall be a program showing the
actual progress achieved on each activity and the effect of the
progress achieved on the timing of the remaining work,
including any changes to the sequence of the activities.

25.3 The Contractor shall submit to the Project Manager for
approval an updated Program at intervals no longer than the
period stated in the SCC. If the Contractor does not submit
an updated Program within this period, the Project Manager
may withhold the amount stated in the SCC from the next
payment certificate and continue to withhold this amount until
the next payment after the date on which the overdue Program
has been submitted. In the case of a lump sum contract, the
Contractor shall Provide an updated Activity Schedule within 15
days of being instructed to by the Project Manager.

25.4 The Project Manager’s approval of the Program shall not alter
the Contractor’s obligations. The Contractor may revise the
Program and submit it to the Project Manager again at any
time. A revised Program shall show the effect of Variations and
Compensation Events.

26. Extension of
the Intended
Completion Date

26.1 The Project Manager shall extend the Intended Completion
Date if a Compensation Event occurs or a Variation is issued
which makes it impossible for Completion to be achieved by
the Intended Completion Date without the

Contractor taking steps to accelerate the remaining work,
which would cause the Contractor to incur additional cost.

26.2 The Project Manager shall decide whether and by how much
to extend the Intended Completion Date within 21 days of the
Contractor asking the Project Manager for a decision upon
the effect of a Compensation Event or Variation and
submitting full supporting information at least 21 days prior
to the intended completion date. If the Contractor has failed
to give early warning of a delay or has failed to cooperate in
dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.
Along with full supporting information the contractor shall
also submit Performance Security, Advanced Payment
Guarantee and insurance Policy with extended validity as
well as revised work schedule.

27. Acceleration

27.1 When the Employer wants the Contractor to finish before
the Intended Completion Date, the Project Manager shall
obtain priced proposals for achieving the necessary
acceleration from the Contractor. If the Employer accepts




these proposals, the Intended Completion Date shall be
adjusted accordingly and confirmed by both the Employer
and the Contractor.

27.2 If the Contractor’s priced proposals for acceleration are
accepted by the Employer, they are incorporated in the
Contract Price and treated as a Variation.

28 .Delays Ordered by the Project
Manager

28.1 The Project Manager may instruct the Contractor to delay the
start or progress of any activity within the Works.

29. Management Meetings

29.1Either the Project Manager or the Contractor may require the
other to attend a management meeting. The business of a
management meeting shall be to review the plans for
remaining work and to deal with matters raised in accordance
with the early warning procedure.

29.2 The Project Manager shall record the business of
management meetings and provide copies of the record to
those attending the meeting and to the Employer. The
responsibility of the parties for actions to be taken shall be
decided by the Project Manager either at the management
meeting or after the management meeting and stated in
writing to all who attended the meeting,

30. Early Warning

30.1 The Contractor shall warn the Project Manager at the
earliest opportunity of specific likely future events or
circumstances that may adversely affect the quality of the
work, increase the Contract Price, or delay the execution of the
Works. The Project Manager may require the Contractor to
provide an estimate of the expected effect of the future
event or circumstance on the Contract Price and
Completion Date. The estimate shall be provided by the
Contractor as soon as reasonably possible.

30.2 The Contractor shall cooperate with the Project Manager
in making and considering proposals for how the effect of
such an event or circumstance can be avoided or reduced by
anyone involved in the work and in carrying out any resulting
instruction of the Project Manager.

C. Quality Control

31. Identifying Defects

31.1The Project Manager shall check the Contractor’s work and
notify the Contractor of any Defects that are found. Such
checking shall not affect the Contractor’s responsibilities.
The Project Manager may instruct the Contractor to search
for a Defect and to uncover and test any work that the Project
Manager considers may have a Defect.

32. Tests

32.1If the Project Manager instructs the Contractor to carry out a
test not specified in the Specification to check whether any
work has a Defect and the test shows that it does, the
Contractor shall pay for the test and any samples. If there is
no Defect, the test shall be a Compensation Event.

33. Correction of Defects

33.1 The Project Manager shall give notice to the Contractor of
any Defects before the end of the Defects Liability Period,




which begins at issuance of taking over certificate pursuant to
clause 53.2, and is defined in the SCC. The Defects Liability
Period shall be extended for as long as Defects remain to be
corrected.

33.2 Every time notice of a Defect is given, the Contractor shall
correct the notified Defect within the length of time specified
by the Project Manager’s notice.

34. Uncorrected Defects

34.1 If the Contractor has not corrected a Defect within the time
specified in the Project Manager’s notice, the Project
Manager shall assess the cost of having the Defect
corrected, and the Contractor shall pay this amount.

D. Cost Control

35. Contract Price

35.1 In the case of a Unit Rate contract, the Bill of Quantities
shall contain priced items for the Works to be performed by
the Contractor. The Bill of Quantities is used to calculate the
Contract Price. The Contractor will be paid for the quantity of
the work accomplished at the rate in the Bill of Quantities for
each item.

35.2In the case of a lump sum contract, the Activity Schedule shall
contain the priced activities for the Works to be performed by
the Contractor. The Activity Schedule is used to monitor and
control the performance of activities on which basis the
Contractor will be paid. If payment for Materials on Site shall
be made separately, the Contractor shall show delivery of
Materials to the Site separately on the Activity Schedule.

36. Changes in the Contract Price

36.1 In the case of an Unit Rate contract:

(a) If the final quantity of the work done differs from the
quantity in the Bill of Quantities for the particular item by
more than 25 percent, provided the change exceeds 2
percent of the Initial Contract Price, the Project Manager
shall adjust the rate to allow for the change.

(b) The Project Manager shall not adjust rates from changes in
quantities if thereby the Initial Contract Price is exceeded
by more than 10 percent, except with the prior approval
of the Employer.

(c) If requested by the Project Manager, the Contractor shall
provide the Project Manager with a detailed cost
breakdown of any rate in the Bill of Quantities.

36.2In the case of a lump sum contract, the Activity Schedule shall
be amended by the Contractor to accommodate changes of
Program or method of working made at the Contractor’s own
discretion. Prices in the Activity Schedule shall not be
altered when the Contractor makes such changes to the
Activity Schedule.

37 Variations

37.1 All Variations shall be included in updated Programs, and,
in the case of a lump sum contract, also in the Activity
Schedule, produced by the Contractor.
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37.2 The Contractor shall provide the Project Manager with a
quotation for carrying out the Variation when requested to
do so by the Project Manager. The Project Manager shall
assess the quotation, which shall be given within seven
(7) days of the request or within any longer period stated
by the Project Manager and before the Variation is ordered.

37.3 If the Contractor’s quotation is unreasonable, the Project
Manager may order the Variation and make a change to
the Contract Price, which shall be based on the Project
Manager’s own forecast of the effects of the Variation on the
Contractor’s costs.

37.4 If the Project Manager decides that the urgency of varying the
work would prevent a quotation being given and
considered without delaying the work, no quotation shall be
given and the Variation shall be treated as a Compensation
Event.

37.5_The Contractor shall not be entitled to additional payment for
costs that could have been avoided by giving early warning.

37.6 In the case of an Unit Rate contract, if the work in the
Variation corresponds to an item description in the Bill of
Quantities and if, in the opinion of the Project Manager, the
quantity of work above the limit stated in GCC 3%+ 36.1 or
the timing of its execution do not cause the cost per unit of
quantity to change, the rate in the Bill of Quantities shall be
used to calculate the value of the Variation. If the cost per unit
of quantity changes, or if the nature or timing of the work in the
Variation does not correspond with
items in the Bill of Quantities, the quotation by the
Contractor shall be in the form of new rates for the relevant
items of work.

38. Cash Flow Forecasts

38.1When the Program, or, in the case of a lump sum contract,
the Activity Schedule, is updated, the Contractor shall
provide the Project Manager with an updated cash flow
forecast.
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39.Payment Certificates 39.1The Contractor shall submit to the Project Manager monthly
statements of the estimated value of the work executed less
the cumulative amount certified previously.

39.2The Project Manager shall check the Contractor’s monthly
statement and certify the amount to be paid to the Contractor
within 30 days of submission by contractor.

39.3The value of work executed shall be determined by the Project
Manager.

39.4The value of work executed shall comprise:

(a) In the case of an Unit Rate contract, the value of the
quantities of work in the Bill of Quantities that have been
completed; or

(b) In the case of a lump sum contract, the value of work
executed shall comprise the value of completed activities
in the Activity Schedule.

39.5The value of work executed shall include the valuation of
Variations and Compensation Events.

39.6The Project Manager may exclude any item certified in a
previous certificate or reduce the proportion of any item
previously certified in any certificate in the light of later
information.

40. Payments 40.1 Payments shall be adjusted for deductions for advance
payments and retention. The Employer shall pay the
Contractor the amounts certified by the Project Manager
within 30 days of the date of each certificate. If the Employer
makes a late payment, the Contractor shall be paid interest as
indicated in the SCC on the late payment in the next payment.
Interest shall be calculated from the date by which the payment
should have been made up to the date when the late payment
is made.

40.2 If an amount certified is increased in a later certificate or
as a result of an award by the Adjudicator or an Arbitrator,
the Contractor shall be paid interest upon the delayed
payment as set out in this clause. Interest shall be calculated
from the date upon which the increased amount would have
been certified in the absence of dispute.

40.3Items of the Works for which no rate or price has been entered
in BOQ shall not be paid for by the Employer and shall be
deemed covered by other rates and prices in the Contract.

41.Compensation Events 41.1 The following shall be Compensation Events:

(a) The Employer does not give access to a part of the Site by
the Site Possession Date pursuant to GCC 20.1.

(b) The Employer modifies the Schedule of Other Contractors
in a way that affects the work of the Contractor under the
Contract.

(c) The Project Manager orders a delay or does not issue
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Drawings, Specifications, or instructions required for
execution of the Works on time.

(d) The Project Manager instructs the Contractor to uncover
or to carry out additional tests upon work, which is then
found to have no Defects.

(e) The Project Manager unreasonably does not approve a
subcontract to be let.

(f) Ground conditions are substantially more adverse than
could reasonably have been assumed before issuance of
the Letter of Acceptance from the information issued to
bidders (including the Site Investigation Reports), from
information available publicly and from a visual inspection
of the Site.

(g) The Project Manager gives an instruction for dealing with
an unforeseen condition, caused by the Employer, or
additional work required for safety or other reasons.

(h) Other contractors, public authorities, utilities, or the
Employer does not work within the dates and other
constraints stated in the Contract, and they cause delay or
extra cost to the Contractor.

(i) The advance payment is delayed.

(j) The effects on the Contractor of any of the Employer’s
Risks.

(k) The Project Manager unreasonably delays issuing a
Certificate of Completion.

(1) Force majeure events as determined by the Project
Manager.

41.2 If a Compensation Event would cause additional cost or
would prevent the work being completed before the
Intended Completion Date, the Contract Price shall be
increased and/or the Intended Completion Date shall be
extended. The Project Manager shall decide whether and by
how much the Contract Price shall be increased and
whether and by how much the Intended Completion Date
shall be extended.

41.3As soon as information demonstrating effect of each
Compensation Event upon the Contractor’s forecast cost has
been provided by the Contractor, it shall be assessed by the
Project Manager, and the Contract Price shall be adjusted
accordingly. If the Contractor’s forecast is deemed
unreasonable, the Project Manager shall adjust the Contract
Price based on the Project Manager’s own forecast. The
Project Manager shall assume that the Contractor shall react
competently and promptly to the event.

41.4The Contractor shall not be entitled to compensation to
the extent that the Employer’s interests are
adversely affected by the Contractor’s not having
given early warning or not having cooperated with the
Project Manager.
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42.Tax 42.1The Project Manager shall adjust the Contract Price if taxes,
duties, and other levies are changed between the date 30 days
before the submission of bids for the Contract and the date of
the last Completion certificate. The adjustment shall be the
change in the amount of tax payable by the Contractor,
provided such changes are not already reflected in the
Contract Price or are a result of GCC 44.

43 .Currency 43.1The currency of Contracts shall be Nepalese Rupees.

44 Price Adjustment 44 .1Prices shall be adjusted for fluctuations in the cost of inputs

! only if provided for in the SCC. If so provided, the amounts

certified in each payment certificate, before deducting for

Advance Payment, shall be adjusted by applying the

fiespective price adjustment factor to the payment amounts
ue.

44.2 Adjustment Formulate’: The adjustment to the Interim
Payment Certificates in respect of changes in cost and
legislation shall be determined from separate formulae for each
of the types of construction work to be performed and Plant to
be supplied. The formulac will be of the following general

type:

PR L L
pn= Lo “Mo B OF

Where:

pn is a price adjustment factor to be applied to the
amount for the payment of the work carried out in the
subject month, determined in accordance with Sub-Clause
40,

A is a constant, specified in the Bidding Forms- Table of
Price Adjustment data, representing the nonadjustable
portion in contractual payments;'’

b, ¢, d, etc., coefficients representing the estimated
proportion of each cost element (labor, materials, equipment
usage, etc.) in the Works or sections thereof, net of
Provisional Sums, as specified in the SCC;

Ln, Mn, En, etc., are the current cost indices or reference prices
of the cost elements for month “n,” determined pursuant to
Sub-Clause 44.4, applicable to each cost element; and

Lo, Mo, Eo, etc., are the base cost indices or reference
prices corresponding to the above cost elements at the date
specified in Sub- Clause 44.4

For complex Works involving several types of construction work with different inputs, a family of Formulae
will be necessary. The various items of Day work may also require different formulae, depending on the nature and
source of the inputs

% Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to

fluctuation in cost or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of
A, b, ¢, d, etc., should be one.
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44.3 Sources of Indices and Weightings: The sources of indices
shall be those listed in the Bidding Forms- Table of Price
Adjustment data, as approved by the Project Manager and
stated in SCC. Indices shall be appropriate for their purpose
and shall relate to the Contractor’s proposed source of
supply of inputs on the basis of whicﬁ his Contract shall
have been computed. As the proposed basis for price
adjustment, the Contractor shall have submitted with his bid
the tabulation of Weightings and Source of Indices in the
Bidding Forms, which Shaﬁ be subject to approval by the
Project Manager.

44 4 Base, Current and Provisional Indices: The base cost indices
or prices shall be those prevailing on the day 30 days prior
to the latest date for submission of bids. Current indices or
prices shall be those prevailing on the day 30 days prior to
the last day of the period to which a particular Interim
Payment Certificate 1s related. If at any time the current
indices are not available, provisional ind>i]ces as determined
by the Project Manager will be used, subject to subsequent
correction of the amounts paid to the Contractor when the
current indices become available.

44.5 Weightings: The weightings for each of the factors of cost
given in the Bidding Forms shall be adjusted if, in the
opinion of the Project Manager, they have been rendered
unreasonable, unbalanced or inapplicable as a result of
varied or additional work already executed or instructed
under Clause 38 or for any other reason.

44.6 Subsequent Legislation: If, after the date 30 days prior to the
latest date for submission of bids for the Contract, there occur
changes to any National Statute, Ordinance, Decree, or other
Law or any regulation or by-law of any local or other duly
constituted authority, or the introduction of any such Statute,
Ordinance, Decree, Law, regulation or by-law which causes
additional or reduced cost to the Contractor, other than under
the preceding sub-clauses of this clause, in the execution of the
Contract, such additional or reduced cost shall, after due
consultation with the Employer and the Contractor, be
determined by the Project Manager and shall be added to or
deducted from the Contract Price and the Project Manager
shall notify the Contractor accordingly, with a copy to the
Employer. Notwithstanding the foregoing, such additional or
reduced cost shall not be separately paid or credited if the same
shall already have taken into account in the indexing of any
inputs to the Price Adjustment Formulae in accordance with
the provisions of Sub-Clauses 44.2

44.7Where, price adjustment provision is not applicable pursuant to
Sub-clause 44.1 then the Contract is subject to price
adjustment only for construction material in accordance
with this clause. If the prices of the construction materials
stated in the contract is increased or decreased in an
unexpected manner in excess of ten (10%) percent in
comparison to the base price construction material stated
in Section -1V, Bidding Forms-Table of Price
Adjustment Data, then the price adjustment for the
increase or decrease of price of the construction material
beyond 10% shall be made by applying the following
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formulas:

For unexpected increase in price
P=[R,-(R, x1.10)]x Q

For unexpected decrease in price
P=[R, (R, x0.90)]x Q

Where:

“P” is price adjustment amount

“R,” is the present price of the construction material (Source of
indices shall be those listed in the Bidding forms)

“Ry” s the base price of the construction material

“Q” is quantity of the construction material consumed in
construction during the period of price adjustment
consideration

If the Base price and source is to be proposed by the Bidder as per
the provision made in Section —IV, Bidding Forms-Table of
Price Adjustment Data then the Base price and source filled
by Bidder for the construction material stated in the
Bidding Form shall be subject to the approval of the
Project manager and shall be as stated in SCC..

44 8The Price Adjustment amount shall be limited to a maximum of
the initial Contract Amount as specified in the SCC.

44 9The Price Adjustment provision shall not be applicable for
delayed period if the contract is not completed in time due
to the delay caused by the contractor or the contract is a
Lump sum Contract or a Fixed Budget Contract.

45. Retention 45.1 The Employer shall retain from each payment due to the

Contractor the proportion stated in the SCC until Completion
of the whole of the Works.

45.2Upon the issue of a Defects Liability Certificate by the Project
Manager, in accordance with GCC 54.1, half the total
amount retained shall be repaid to the Contractor and half
when the Contractor has submitted the Tax evidence
document issued by the concerned Internal Revenue Office
that the contractor has submitted his Income Returns .

45.3The Contractor may substitute retention money with an
unconditional bank guarantee issued from Commercial Bank
or Financial Institution eligible to issue Bank Guarantee as per
prevailing Law if:

(a) at least eighty (80) percent of the whole works have
been completed,

(b) progress of the works is satisfactory in accordance with
the Contract as per approved work schedule, and

(c) it can be assured that the works can be completed at the
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intended completion date.

45.4 If retention money is substituted by bank guarantee in
accordance with clause 52.2, the bank guarantee shall be
submitted either using the Retention Money Security Form
included in Section X (Contract Forms) or in another Form
acceptable to the employer. The validity of the bank
guarantee shall be at least one month more than the end of
defect liability period.

46.Liquidated Damages

46.1The Contractor shall pay liquidated damages to the Employer at
the rate per day stated in the SCC for each day that the
Completion Date is later than the Intended Completion Date.
The total amount of liquidated damages shall not exceed the
amount defined in the SCC.  The Employer may deduct
liquidated damages from payments due to the Contractor.
Payment of liquidated damages shall not affect the Contractor’s
liabilities.

46.21f the Intended Completion Date is extended after liquidated
damages have been paid, the Project Manager shall correct any
overpayment of liquidated damages by the Contractor by
adjusting the next payment certificate. The Contractor shall be
paid interest on the overpayment, calculated from the date of
payment to the date of repayment, at the rates specified in
GCC.40.

47.Bonus

47.1The Contractor shall be paid a Bonus calculated at the rate
per calendar day stated in the SCC for each day (less
any days for which the Contractor is paid for acceleration)
that the Completion is earlier than the Intended Completion
Date. The Project Manager shall certify that the Works are
complete, although they may not be due to be complete.

48. Advance Payment

48.1The Employer shall make advance payment to the
Contractor of the amounts stated in the SCC by the date
stated in the SCC, against provision by the Contractor of an
unconditional bank guarantee from Commercial Bank or
Financial Institution eligible to issue Bank Guarantee as per
prevailing Law in Nepal in a form and by a bank acceptable
to the Employer in amounts equal to the advance payment.
The guarantee shall remain effective until the advance
payment has been repaid, but the amount of the guarantee
shall be progressively reduced by the amounts repaid by the
Contractor.  Interest shall not be charged on the advance
payment.

48.2 The Contractor is to use the advance payment only to pay
for Equipment, Plant, Materials, and mobilization expenses
required specifically for execution of the Contract.  The
Contractor shall demonstrate that advance payment has been
used in this way by supplying copies of invoices or other
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documents to the Project Manager.

48.3 The advance payment shall be repaid by deducting
proportionate amounts, as stated in SCC, from payments
otherwise due Contractor, following the schedule of
completed percentages of the Works on a payment basis.
No account shall be taken of the advance payment or its
repayment in assessing valuations of work done, Variations,
price adjustments, Compensation Events, Bonuses, or
Liquidated Damages.

49.Securities 49.1The Performance Security shall be provided to the Employer
no later than the date specified in the Letter of Acceptance
and shall be issued in an amount specified in the SCC, by
a Commercial Bank or Financial Institution eligible to
issue Bank Guarantee as per prevailing Law in Nepal
acceptable to the Employer, and denominated in Nepalese
Rupees. The Performance Security shall be valid until a date
30 days from the date of issue of the Defect Liability
Certificate in the case of a bank guarantee.

49.2The performance security issued by any foreign Bank
outside Nepal must be counter guaranteed by an
Commercial Bank or Financial Institution eligible to issue
Bank Guarantee as per prevailing Law in Nepal in Nepal.

50.Day works 50.1If applicable, the Day works rates in the Contractor’s Bid
shall be used for small additional amounts of work only
when the Project Manager has given written instructions in
advance for additional work to be paid for in that way.

50.2All work to be paid for as Day works shall be recorded by the
Contractor on forms approved by the Project Manager.
Each completed form shall be verified and signed by the
Project Manager within two days of the work being done.

50.3The Contractor shall be paid for Day works subject to obtaining
signed Day works forms.

51. Cost of Repairs 51.1 Loss or damage to the Works or Materials to be incorporated
in the Works between the Start Date and the end of the
Defects Correction periods shall be remedied by the
Contractor at the Contractor’s cost if the loss or damage
arises from the Contractor’s acts or omissions.

E. Finishing the Contract

52.Completion 52.1The Contractor shall request the Project Manager to issue
a certificate of Completion of the Works, and the Project
Manager shall do so upon deciding that the work is
completed.

52.2In addition to the other provisions, before acceptance of the
completed works, Employer shall verify and assure that such
works are within the set objective, quality and appropriate to
operate and use.

53. Taking Over 53.1In the contractor’s Opinion, if the works are complete and ready
for taking over, the contractor may apply by notice to the
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Project Manager for a Taking-Over Certificate. If the Works
are divided into Sections, the Contractor may similarly apply
for a Taking-Over Certificate for each Section.

53.2The Project Manager shall, within 30 days after receiving the
Contractor’s application:

(a) issue the Taking-Over Certificate to the Contractor if physical
progress of works is at least ninety (90) percent in accordance
with the Contract except for any minor outstanding work and
defects (as listed in the Taking-Over Certificate) which will
not substantially affect the use of the Works or Section for
their intended purpose (either until or whilst this work is
completed and these defects are remedied); or

(b) reject the application, giving reasons and specifying the work
required to be done by the Contractor to enable the Taking-
Over Certificate to be issued. The Contractor shall then
complete this work before issuing a further notice under this
Sub-Clause.

53.31If the Engineer fails either to issue the Taking-Over Certificate
or to reject the Contractor’s application within the period of
30 days, and if the Works or Section (as the case may be) are
substantially completed in accordance with the Contract, the
Taking-Over Certificate shall be deemed to have been issued
on the last day of that period.

54. Final Account 54.1 The Contractor shall supply the Project Manager with a
detailed account of the total amount that the Contractor
considers payable under the Contract before the end of the
Defects Liability Period. The Project Manager shall issue a
Defects Liability Certificate and certify any final payment
that is due to the Contractor within 60 days of receiving the
Contractor’s account if it is correct and complete. If it is
not, the Project Manager shall issue within 60 days a
schedule that states the scope of the corrections or
additions that are necessary. If the Final Account is still
unsatisfactory after it has been resubmitted, the Project
Manager shall decide on the amount payable to the Contractor
and issue a payment certificate.

55. Operating and Maintenance 55.1 If “as built” Drawings and/or operating and maintenance
Manuals manuals are required, the Contractor shall supply them by the
dates stated in the SCC.

55.2 If the Contractor does not supply the Drawings and/or
manuals by the dates stated in the SCC pursuant to GCC 55.1,
or they do not receive the Project Manager’s approval, the
Project Manager shall withhold the amount stated in the
SCC from payments due to the Contractor.

56. Termination 56.1In no case, the Contractor shall terminate the Contract
) unilaterally without duly notifying the Employer.

56.2The Employer may terminate the Contract at any time if the
contractor;

a. does not commence the work as per the Contract,
b. abandons the work without completing,
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c. fails to achieve progress as per the Contract.

56.3The Employer or the Contractor may terminate the Contract
if the other party causes a fundamental breach of the Contract.

56.4Fundamental breaches of Contract shall include, but shall not
be limited to the following:

(a) The Contractor uses the advance payment for matters other
than the contractual obligations,

(b) the Contractor stops work for 30 days when no stoppage of
work is shown on the current Program and the stoppage has
not been authorized by the Project Manager;

(c) the Project Manager instructs the Contractor to delay the
progress of the Works, and the instruction is not withdrawn
within 30 days;

(d) the Employer or the Contractor is made bankrupt or
goes into liquidation other than for a reconstruction or
amalgamation.

(e) apayment certified by the Project Manager is not paid by the
Employer to the Contractor within 90 days of the date of the
Project Manager’s certificate;

(f) the Project Manager gives Notice that failure to correct a
particular Defect is a fundamental breach of Contract and
the Contractor fails to correct it within a reasonable period
of time determined by the Project Manager;

(g) the Contractor does not maintain a Security, which is
required; and

(h) the Contractor has delayed the completion of the Works by
the number of days for which the maximum amount of
liquidated damages can be paid, as defined in the SCC.

(i) If the Contractor, in the judgment of the Employer has
engaged in corrupt or fraudulent practices in competing for
or in executing the Contract, pursuant to GCC 57.1.

56.5 When either party to the Contract gives notice of a breach of
Contract to the Project Manager for a cause other than those
listed under GCC 56.2 above, the Project Manager shall decide
whether the breach is fundamental or not.

56.6Notwithstanding the above, the Employer may terminate the
Contract for convenience.

56.7 If the Contract is terminated, the Contractor shall stop work
immediately, make the Site safe and secure, and leave the
Site as soon as reasonably possible.

57.Fraud and Corruption 57.11f the Employer determines that the Contractor has engaged in
corrupt, fraudulent, collusive, coercive or obstructive
practices, in competing for or in executing the Contract, then the
Employer may, after giving 15 days notice to the Contractor,
terminate the Contractor's employment under the Contract and
expel him from the Site.

57.2Should any employee of the Contractor be determined to have
engaged in corrupt, fraudulent, collusive, coercive, or
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obstructive practice during the execution of the Works, then
that employee shall be removed in accordance with Clause 9.

For the purposes of this Sub-Clause;

(1) “corrupt practice” is the offering, giving, receiving
or soliciting, directly or indirectly, of anything of value
to influence improperly the actions of another party.

(i) “fraudulent practice’ is any act or omission, including
a misrepresentation, that knowingly or recklessly
misleads, or attempts to mislead, a party to obtain a
financial or other benefit or to avoid an obligation;

(iii) “collusive practice” is an arrangement between two
or more parties designed to achieve an improper
purpose, including to influence improperly the

actions of another party;

(iv) “coercive practice’ is impairing or harming, or
threatening to impair or harm, directly or indirectly, any
party or the property of the party to influence improperly
the actions of a party;

(v) “obstructive practice” is

(aa) deliberately destroying, falsifying, altering
or concealing of evidence material to the
investigation or making false statements to
investigators in order to materially impede a
investigation into allegations of a corrupt,
fraudulent, coercive or collusive practice;
and/or threatening, harassing or intimidating
any party to prevent it from disclosing its
knowledge of matters relevant to the investigation
or from pursuing the investigation; or

(bb) acts intended to materially impede the exercise of
the GON’s/DP’s inspection and audit rights
provided for under Sub-Clause 22.2.

58. Black Listing 58.1Without prejudice to any other rights of the Employer under this
Contract, GoN, Public Procurement Monitoring Office
(PPMO), on the recommendation of procuring entity, may
blacklist a Bidder for its conduct for a period of one (1) to
three (3) years on the following grounds and seriousness of the
act committed by the bidder.

(a) if it is established that the Contractor has committed
substantial defect in implementation of the contract or has
not substantially fulfilled its obligations under the
contract or the completed work is not of the specified
quality as per the contract.

59. Payment upon Termination 59.1 If the Contract is terminated because of a fundamental breach
of Contract by the Contractor, the Project Manager shall
issue a certificate for the value of the work done and Materials
ordered less advance payments received up to the date of
the issue of the certificate. Additional Liquidated Damages
shall not apply. If the total amount due to the Employer
exceeds any payment due to the Contractor, the difference
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shall be a debt payable to the Employer.

59.2 If the Contract is terminated because of fundamental
breach of Contract or for any other fault by the Contractor,
the performance security shall be forfeited by the Employer.

In such case, amount to complete the remaining works as per
the Contract shall be recovered from the Contractor as
Government dues.

60.Property 60.1A11 Materials on the Site, Plant, Equipment, Temporary
Works, and Works shall be deemed to be the property of the
Employer if the Contract is terminated because of the
Contractor’s default.

61. Release from Performance 61.1 If the Contract is frustrated by the outbreak of war or by any
other event entirely outside the control of either the Employer
or the Contractor, the Project Manager shall certify that the
Contract has been frustrated. The Contractor shall make the
Site safe and stop work as quickly as possible after receiving
this certificate and shall be paid for all work carried out before
receiving it and for any work carried out afterwards to which a
commitment was made.

62.Suspension of DP 62.1In the event that the Donor Agency suspends the loan/
Loan/Credit/Grant credit/grant to the Employer from which part of the payments
to the Contractor are being made:

a. the Employer is obligated to notify the Contractor of
such suspension within 7 days of having received the
Donor Agency's suspension notice; and

b. if the Contractor has not received sums due him within the
30 days for payment provided for in Sub-Clause 40.1,
the Contractor may immediately issue a 15-day termination

notice.
63.Project Manager’s Duties and 63.1The Project Manager’s duties and authorities are restricted to
Authorities the extent as stated in the SCC.
64. Quarries and Spoil Dumps 64.1Any quarry operated as part of this Contract shall be

maintained and left in a stable condition without steep slopes
and be either refilled or drained and be landscaped by
appropriate planting. Rock or gravel taken from a river shall
be removed over some distance so as to limit the depth of
material removed at any one location, not disrupt the river
flow or damage or undermine the river banks. The Contractor
shall not deposit excavated material on land in
Government or private ownership except as directed by
the Project Manager in writing or by permission in
writing of the authority responsible for such land in
Government ownership, or of the owner or responsible
representative of the owner of such land in private
ownership, and only then in those places and under such
conditions as the authority, owner or responsible
representative may prescribe.

65. Local Taxation 65.1The prices tendered by the Contractor shall include all taxes
that may be levied in accordance to the laws and regulations
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in being in Nepal on the date 30 days prior to the closing
date for submissions of Bids on the Contractor’s equipment,
plant and materials acquired for the purpose of the
Contract and on the services performed under the
Contract. Nothing in the Contract shall relieve the Contractor
from his responsibility to pay any tax that may be levied
in Nepal on profits made by him in respect of the Contract.

66. Value Added Tax 66.1 The Contract is not exempted from value added tax. An
amount specified in the schedule of taxes shall be paid by the
Contractor in the concerned VAT office within time frame
specified in VAT regulation.

67.Income Taxes on Staff 67.1The Contractor’s staff, personnel and labor will be liable
to pay personal income taxes in Nepal in respect of their
salaries and wages, as are chargeable under the laws and
regulations for the time being in force, and the Contractor
shall perform such duties in regard to such deductions as may
be imposed on him by such laws and regulations.

67.2The issue of the Final Account Certificate pursuant to clause
54shall be made only upon submittal by the Contractor
of a certificate of income tax clearance from the
Government of Nepal.

68. Duties, Taxes and Royalties 68.1Any element of royalty, duty or tax in the price of any goods
including fuel oil, and lubricating oil, cement, timber, iron
and iron goods locally procured by the Contractor for the
works shall be included in the Contract rates and prices
and no reimbursement or payment in that respect shall be
made to the Contractor.

68.2The Contractor shall familiarize himself with GON the rules
and regulations with regard to customs, duties, taxes,
clearing of goods and equipment, immigration and the
like, and it will be necessary for him to follow the required
procedures regardless of the assistance as may be provided by
the Employer wherever possible.

68.3 The Contractor shall pay and shall not be entitled to the
reimbursement of cost of extracting construction materials
such as sand, stone/boulder, gravel, etc. from the river beds
or quarries. Such prices will be levied by the local District
Development Committee (DDC) as may be in force at
the time. The Contractor, sub-contractor(s) employed
directly by him and for whom he is responsible, will not be
exempted from payment of royalties, taxes or other kinds of
surcharges on these construction materials so extracted and
paid for to the DDC.

69.Member of Government, etc, not 69.1No member or officer of GoN or the Employer or the Project

Personally Liable Manager or any of their respective employees shall be in
any way personally bound or liable for the act or
obligations of the Employer under the Contract or
answerable for any default or omission in the observance or
performance of any of act, matter or thing which are
herein contained.
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70.Approval of Use of Explosives

70.1No explosives of any kind shall be used by the Contractor
without the prior consent of the Employer in writing and
the Contractor shall provide, store and handle these and
all other items of every kind whatsoever required for
blasting operations, all at his own expense in a manner
approved in writing by the Employer.

71.Compliance with Regulations for
Explosives

71.1The Contractor shall comply with all relevant ordinances,
instructions and regulations which the Government, or
other person or persons having due authority, may issue
from time to time regarding the handling, transportation,
storage and use of explosives.

72. Permission for Blasting

72.1The Contractor shall at all times maintain full liaison with
and inform well in advance, and obtain such permission
as is required from all Government authorities, public
bodies and private parties whatsoever concerned or affected,
or likely to be concerned or affected by blasting operation.

73 Records of Explosives

73.1Before the beginning of the Defects Liability Period, the
Contractor shall account to the satisfaction of the Project
Manager for all explosives brought on to the Site during
the execution of the Contract and the Contractor shall
remove all unused explosives from the Site on completion
of works when ordered by the Project Manager.

74 Traffic Diversion

74.1 The Contractor shall include the necessary safety procedures
regarding and pedestrian traffic diversion that is needed in
execution of the works. The Contractor shall include in his
costing of works, any temporary works or diversion that are
needed during the construction period. All traffic diversion
should be designed for the safety of both the motoring public
and the men at work. It shall ensure the uninterrupted flow of
traffic and minimum inconvenience to the public during
the period concerned. As such, adequate warning signs,
flagmen and other relevant safety precautionary measures
shall be provided to warn motorists and pedestrians well
ahead of the intended diversion as directed by the Project
Manager. All traffic devices used shall be designed in
accordance with the instruction of Project Manager.

e
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SECTIN - VIII
Special Conditions of Contract

The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict, the
provisions herein shall prevail over those in the GCC
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Special Conditions of Contract

A. General
GCC 1.1 (q) The Employer is Bitthadchir Rural Municipality
GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be 2082/03/20
GCCs 1.1 The Project Manager is CAO
(aa) & 4.1 The Project Manager and Engineer are synonyms.
GCC 1.1 (cc) The Site is located at Bitthadchir Ward No. 7
GCC 1.1 (ff) The Start Date shall be from the date of agreement
GCC 1.1 (jp) The Works consist of Construction of Solar Lifting Water Supply Project
GCC2.2 Sectional Completions are: NA
GCC 2.3(1) The following documents also form part of the Contract................... [insert if any
documents]
GCC3.1 The language of the contract is ENGLISH/NEPALI
The law that applies to the Contract is the law of NEPAL
GCC 8.1 Schedule of other contractors: ..........cccoceeeveveveeenennne. [Insert details as appropriate].
GCC13.1 The minimum insurance amounts and deductibles shall be:

1. The minimum cover for loss of or damage to the Works, Plant and Materials
is: 115% of the Contract Amount.

2. The maximum deductible for insurance of the Works and of Plant and
Materials is: 1 % of sum insured.

3. The minimum cover for loss or damage to immovable Equipment/plants is :
100 % (i.e. Replacement Cost)

4. The maximum deductible for insurance of Equipment/plant is:1 % of sum
insured.

5. The minimum cover for loss of or damage to other property is:finsert
amount]"" with unlimited number of occurrences

6.The maximum deductible for insurance of other property is: I % of sum insured.
7.The minimum cover for personal injury or death insurance

i. for the Contractor’s employees is that specified in the Labor act of Nepal
and

ii. for other people is :[insert amount between 0.7 to 1 million] with an

" The amount depends on location, environment of construction site, surrounding property etc. and hence differs

case to case. Suitable amount should be inserted depending upon site condition and surrounding environment.
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unlimited number of occurrences
GCC 14.1 Site Investigation Reports are:
GCC 17.1 The following shall be designed by the Contractor:..............[insert as appropriate].
GCC 20.1 The Site Possession Date(s) shall be: .................... [insert location(s) and date(s)]
[Note: If the Site is made available by section, the different dates should be listed
here|
GCC 24.1 The place of arbitration shall be: Office of RM
B. Time Control
GCC25.1 The Contractor shall submit for approval a Program for the Works within 15 days

from the date of the Letter of Acceptance.

GCC 253 The period between Program updates is 30 days.

The amount to be withheld for late submission of an updated Programis ............

C. Quality Control

GCC 33.1 The Defects Liability Period is: 365 days.

D. Cost Control

GCC40.1 [insert the prevailing interest rate]

GCC44.1 The Contract “is not” subject to price adjustment, and the following information
regarding coefficients “does not”] apply.

The coefficients and indices for adjustment of prices in Nepalese Rupees shall be
as specified in the Table of Adjustment Data submitted by bidder together with the Letter
of Bid which is approved by the Project manager and attached as Annex-1.

GCC44.7 Base Price of Construction Materials applicable for price adjustment shall be
as per the Table of Adjustment Data submitted by Bidder together with the Letter
of Bid which is approved by the Project manager and attached as Annex-1

GCC 44.8 The Price Adjustment amount shall be limited to a maximum NA percentage of the initial
Contract Amount [normally 25 %]

GCC 45.1 The proportion of payments retained is: 5 (FIVE) PERCENT

GCC 46.1 The liquidated damages for the whole of the Works are 0.05 PERCENT of the final
Contract Price per day. The maximum amount of liquidated damages for the whole of
the Works is 10 PERCENT of the final Contract Price.

GCC47.1 The Bonus for the whole of the Works is [Insert percent] per day. The maximum
amount of Bonus for the whole of the Works is [Insert Amount] of the Contract Price.

GCC 48.1 The Advance Payments shall be: 20% and shall be paid to the Contractor no later than
15 days (in 2 equal installment)




8 -

PR

GCC48.3

Deductions from Payment Certificates will commence in the first certificate in which the
value of works executed exceeds 30% of the Contract Price. Deduction will be at the rate
of 40% of the respective Monthly Interim Payment Certificate until such time as the
advance payment has been repaid; provided that the advance payment shall be
completely repaid prior to the end of 80 % of the approved contract price .

GCC49.1

Any additional performance securities {above 5% of contract price} shall be valid until a
date 30 days from the date of Taking Over of the Works and shall be returned within 15
days from the Taking Over of the Works

E. Finishing the Contract

GCC55.1

The date by which operating and maintenance manuals are required is_{Insert date]

The date by which “as built” drawings are required is [Insert date]

GCC 55.2

The amount to be withheld for failing to produce “as built” drawings and/or

Operating and maintenance manuals is [Insert Amount|

GCC 56.4(h)

The maximum number of days is: 200

GCC 63.

The Project Manager has to obtain the specific approval of the Employer for taking
any of the following actions :

a. Approving subcontracting of any part of the works under General Conditions of
Contract Clause 7,

b. Certifying additional costs determined under General Conditions of Contract
Clause 42;

Determining start date under General Conditions of Contract Clause 1;

d.  Determining the extension of the intended Completion Date under General
Conditions of Contract Clause 27;

e. Issuing a Variation under General Conditions of Contract Clause 1 and 38,
except in an emergency situation, as reasonably determined by the Project
Manager; emergency situation may be defined as the situation when
protective measures must be taken for the safety of life or of the works or of
adjoining property.

f.  Adjustment of rates under General Conditions of Contract Clause 37;

Note: ” % of advance payment % 100/(80-30)

w

Lol
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SecTION - [X
Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The forms for
Performance Security and Advance Payment Security, when required, shall only be completed by the
successful Bidder after contract award.
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Letter of Intent
[On letterhead paper of the Employer]
Date: ... .ooooiiiiii
07 et e name and address of the Contractor.............ccceeeuueeee.
SUDJECE: ettt Issuance of letter of intent to award the contract............
This is to notify you that, it is our intention to award the COntract.............cececcveverrerereerecreeenn . [Insert
datef ................... for execution Of the... ...c.ccveviiiiiiieiiiceece e . [Insert

name of the contract and identification number, as given in the Contract Data/SCC] to you as your bid
PIICE...veeeeteerrreeeerereerereresaeenssesennes [Insert amount in figures and words in Nepalese Rupees] as corrected and

modified in accordance with the Instructions to Bidders is hereby selected as substantially responsive lowest

evaluated bid.
Authorized Signature: ..............coceeeiiiiiiiiiiinnnn..
NaAMIE: e
Ttle: o
CC:

[Insert name and address of all other Bidders, who submitted the bid]

[Notes on Letter of Intent

The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the
Employer and for providing information to other unsuccessful bidders who participated in the bid as regards to
the outcome of the procurement process. This standard form of Letter of Intent to Award should be filled in and
sent to the successful Bidder only after evaluation and selection of substantially responsible lowest evaluated
bid.]
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Letter of Acceptance
[On letterhead paper of the Employer]
Date: ...oooviiiiii
TO s name and address of the Contractor ..................
SUDJECE: +nvneieeee e Notification of Award
This is to notify that your Bid dated ........cccceeeirennnnee. date ............ooiiiiiii for execution of
the.....ooovviviiii name of the contract and identification number, as given in the Contract
Data/SCC ...............ceevinnnn for the Contract price of Nepalese Rupees [insert amount in figures and

words in Nepalese Rupees], as corrected in accordance with the Instructions to Bidders is hereby accepted
in accordance with the Instruction to Bidders.

You are hereby instructed to contact this office to sign the formal contract agreement within 15 days with
Performance Security as specified in the SCC consisting of a Bank Guarantee in the format included in

Section IX (Contract Forms) of this Bidding Document.

The Employer shall forfeit the bid security, in case you fail to furnish the Performance Security and to sign

the contract within specified period.

Authorized Signature: ............covviiiiiiiiiiiiiiiieeeiean

Name and Title of Signatory: ..............cooeeeviiiinnn.



s
Contract Agreement

THIS AGREEMENT made the day of. ..o
BetWeen. . .ooveviieiieiee, name of the Employer .................oooiiiiiiiiiiin (hereinafter

“the Employer”), of the one part, and................ccoooeiiinnnnn. name of the Contractor
.................................... (hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works known as ..................cooovinnan name of the
Contract ......ccoeeeeveeverveeeenne should be executed by the Contractor, and has accepted a Bid by the
Contractor for the execution and completion of these Works and the remedying of any defects in the sum

of NRs .................. [Insert amount of contract price in words and figures including taxes] (hereinafter

“the Contract Price”).

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to
them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this
Agreement.

(a) the Letter of Acceptance;

(b) the Letter of Bid;

(c) the Addenda NoS .......cccceevevverirreeinenn [Insert addenda numbers ifanyj .....................
(d) the Special Conditions of Contract;

(e) the General Conditions of Contract;

(f) Bills of Quantities (BOQ);

(g) the Specification;

(h) the Drawings;

(1) the Activity Schedules; and

(j) Table of Price Adjustment Data

(K)ot [Specify if there are any other document|

3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this
Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy
defects therein in conformity in all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion
of the Works and the remedying of defects therein, the Contract Price or such other sum as may become
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with

the laws of Nepal on the day, month and year indicated above.

Signed by ..coovvviiiiii Signed by.....coovvviiiiiiii
for and on behalf the Contractor in the presence for and on behalf of the Employer in the presence
of of

Witness, Name Signature, Address, Date
Witness, Name, Signature, Address, Date
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Performance Security
(On letterhead paper of the Bank)

.................................. Bank’s Name, and Address of Issuing Branch or Office...........ccccoeevveieienieenieiiiceieeieens
Beneficiary: ......ocooeeevieeeenieeeeeeeeene Name and Address of Employer ..............cc.oiviinnicecenineenns
Date: ..o

Performance Guarantee NO.: ........oovuiuiriitiii i

We have been informed that ........... [insert name of the Contractor] (hereinafter called "the Contractor") has
been notified by you to sign the Contract No. .......... finsert reference number of the Contract] for the
execution of ............ [insert name of contract and brief description of Works] (hereinafter called "the

Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee is
required.

At the request of the Contractor, We... ........cccveevererereerneeresesrseessseeness [Insert name of the Bank] hereby
irrevocably undertake to pay you any sum or sums not exceeding in total an amount of.............. [Insert name
of the currency and amount in figures™[ (..........ccocooveveevioennnnene insert amount in words) such sum being

payable in Nepalese Rupees, upon receipt by us of your first demand in writing accompanied by a written
statement stating that the Contractor is in breach of its obligation(s) under the Contract, without your
needing to prove or to show grounds for your demand or the sum specified therein.

Seal of Bank and Signature(s)

Note:
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final
document.
*  The Guarantor shall insert an amount representing the percentage of the Contract Price specified in the
Contract in Nepalese Rupees.

ok Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should
note that in the event of an extension of the time for completion of the Contract, the Employer would
need to request an extension of this guarantee from the Guarantor. Such request must be in writing and
must be made prior to the expiration date established in the guarantee.
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Advance Payment Security
(On letterhead paper of the Bank)

................................... Bank’s Name, and Address of Issuing Branch or Office....................
Beneficiary: ..........cooooeiiiiiinnn. Name and address of employer
Date: ..o
Advance Payment Guarantee NO..............cccoevvviiiiinninn.n
We have been informed that .................. has entered into Contract No. ..... Name and Address of
Employer.................. name of the Contractor............... (hereinafter called "the
Contractor")...reference number of the Contract............... dated ............... with you, for the execution

of ...contract and brief description of Works ................ (hereinafter called "the Contract").

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the
SUM.......ceenenn. name of the currency and amount in figures*... (.... amount in words .....) is to be made
against an advance payment guarantee.

At the request of the Contractor, We... ......ccocecerveevecvecrrnnnne . name of the Bank ...................... hereby
irrevocably undertake to pay you any sum or sums not exceeding in total an amount
o) S, name of the currency and amount in figures*... N A amount in
words ... .) upon receipt by us of your first demand in

writing accompanied by a written statement stating that the Contractor is in breach of its obligation under
the Contract because the Contractor used the advance payment for purposes other than the costs of
mobilization in respect of the Works.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates
which shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the
interim payment certificate indicating that eighty (80) percent of the Contract Price has been certified for
payment, or on the ....... day of ......** whichever is earlier. Consequently, any demand for payment
under this guarantee must be received by us at this office on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.

oooooooooooooooooooooooooooooooooooooooooooooooooooooooooooo

Seal of Bank and Signature(s)

Note:

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the
final document.

*The Guarantor shall insert an amount representing the amount of the advance payment in Nepalese
Rupees of the advance payment as specified in the Contract.

** Insert the date Thirty days after the expected completion date. The Employer should note that in the
event of an extension of the time for completion of the Contract, the Employer would need to request
an extension of this guarantee from the Guarantor. Such request must be in writing and must be made
prior to the expiration date established in the guarantee.



Retention Money Security
(On letterhead paper of the Bank)

............................ Bank’s Name, and Address of Issuing Branch or Office...................................
Beneficiary: [Insert name and Address of Employer]
Date: [Insert date of issue]
RETENTION MONEY GUARANTEE No.: [Insert guarantee reference number]|
We have been informed that [insert name of Contractor, which in the case of a
joint venture shall be the name of the joint venture] (hereinafter called "the Applicant") has entered into
Contract No. [insert reference number of the contract] dated with the
Beneficiary, for the execution of [insert name of contract and brief

description of Works/ (hereinafter called "the Contract™).

Furthermore, we understand that, according to the conditions of the Contract, the Beneficiary retains
moneys up to the limit set forth in the Contract (“the Retention Money”), and that when at least eighty
(80) percent of the whole works have been completed, progress of the works is satisfactory in accordance
with the Contract as per approved work schedule and it can be assured that the works can be completed at
the intended completion date, payment of [insert the amount of the Retention Money] is to be made
against a Retention Money guarantee.

At the request of the Applicant, we, as Guarantor, hereby irrevocably undertake to pay the Beneficiary
any sum or sums not exceeding in total an amount of [insert amount in figures] (
) [amount in words]' upon receipt by us of the Beneficiary’s complying demand supported by the
Beneficiary’s statement, whether in the demand itself or in a separate signed document accompanying or
identifying the demand, stating that the Applicant is in breach of its obligation(s) under the Contract,
without your needing to prove or show grounds for your demand or the sum specified therein.

This guarantee shall expire no later than the .... day of ...... ,2...°, and any demand for payment under it
must be received by us at the office indicated above on or before that date.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.

[Seal of Bank and signature(s)]

Note: Allitalicized text (including footnotes) is for use in preparing this form and shall be deleted
from the final product.

The Guarantor shall insert the amount of the Retention Money.

2 Insert the same expiry date which is 30 days more than the end of Defect Liability Period. The Employer

should note that in the event of an extension of this date for completion of the Contract, the Employer would need
to request an extension of this guarantee from the Guarantor. Such request must be in writing and must be made
prior to the expiration date established in the guarantee.
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Annex-1
Table of Price Adjustment Data
[GCC 44.1]
Index Source of Base Emplf)yeI: s Proposed Bidder s Pr-oposed
Code Descrintion Index* Value and Weighting Range Weighting
eseriptio ¢ Date (coefficient) (coefficient)**
1 2 3 4 5 6
Non -
adjustable (A) 0.15 0.15
Labor (b)
Materials (c)
Equipment
usage (d)
Total 1.00

Note: Base value and Bidder’s proposed weighting coefficient to be filled as per “Bid Form of Table of
Price Adjustment Data” in Bidding Forms (Section-1V) after verification by the Employer in
case of the alternative provision of Bidder proposed value and weighting coefficient.

Table of Price Adjustment Data

[GCC 44.7]
Code Construction Unit Base Price (NRs/Unit) ** Source (Factory)**
Material* (Ex-factory)
1 2 3 4 5

** For the purpose of calculation of price adjustment, the Ex-factory price of the same source mentioned in
the table shall be taken into consideration.

Note: Base Price and source to be filled as per “Bid Form of Table of Price Adjustment Data” in
Bidding Forms (Section-IV) after verification by the Employer in case of the alternative
provision of Bidder proposed source and base price.



SECTION-VI
Bill of Quantities

Notes for Unit Rate Contracts :

Objectives

The objectives of the Bill of Quantities are

€) to provide sufficient information on the quantities of Works to be performed to enable Bids to be
prepared efficiently and accurately; and

(b) when a Contract has been entered into, to provide a priced Bill of Quantities for use in the periodic

valuation of Works executed.

In order to attain these objectives, Works should be itemized in the Bill of Quantities in sufficient detail to
distinguish between the different classes of Works, or between Works of the same nature carried out in
different locations or in other circumstances which may give rise to different considerations of cost.
Consistent with these requirements, the layout and content of the Bill of Quantities should be as simple and
brief as possible.

Content

The Bill of Quantities should be divided generally into the following sections:
@) Preamble;

(b) Work Items (grouped into parts);

(c) Day works Schedule;

d) Provisional Sums; and
(d) Summary.

Preamble

The Preamble should indicate the inclusiveness of the unit prices, and should state the methods of
measurement which have been adopted in the preparation of the Bill of Quantities and which are to be used
for the measurement of any part of the works.

Work Items

The items in the Bill of Quantities should be grouped into sections to distinguish between those parts of the
Works which by nature, location, access, timing, or any other special characteristics may give rise to
different methods of construction, or phasing of the Works, or considerations of cost. General items common
to all parts of the works may be grouped as a separate section in the Bill of Quantities.

Day work Schedule

A Day work Schedule should be included only if the probability of unforeseen work, outside the items
included in the Bill of Quantities, is high. To facilitate checking by the Employer of the realism of rates
quoted by the Bidders, the Day work Schedule should normally comprise the following:

€) A list of the various classes of labor, materials, and Constructional Plant for which basic day work
rates or prices are to be inserted by the Bidder, together with a statement of the conditions under which the
Contractor will be paid for work executed on a day work basis.

(b) Nominal quantities for each item of Day work, to be priced by each Bidder at Day work rates as bid.
The rate to be entered by the Bidder against each basic Day work item should include the Contractor’s profit,
overheads, supervision, and other charges.

Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by including a provisional
sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should
be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of such provisional sums
often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as

the future need arises. Where such provisional sums or contingency allowances are used, the Contract Data
should state the manner in which they will be used, and under whose authority (usually the Project Manager’
S).

Summary

The Summary should contain a tabulation of the separate parts of the Bill of Quantities carried forward, with
provisional sums for Day work, for physical (quantity) contingencies, and for price contingencies (upward
price adjustment) where applicable.

These Notes for Preparing Specifications are intended only as information for the Employer or the person
drafting the Bidding documents. They should not be included in the final documents.



Bill of Quantities

1 Provisional Sum

Procument Item Details

Item Description

Unit

Quantity

Unit Rate(NPR)

Amount(NPR)

Insurance work, equipment, Contractor's workmen and
employees and Third party Insurance against damage to

other persons and property .

PS

1.0

30000.0

30,000.00

Relocated of public service utilities, minor

infrastructures, fittings, etc items as per engineer's

instruction

PS

1.0

100000.0

100,000.00

2 Construction work

Procument Item Details

Item Description

Unit

Quantity

Bidder's Rate
(NPR)

Bidder's Rate (in
words)

Total Amount
(NPR)

Providing and installation of project
signboards with size 1.8x1.2m of 2mm
thick M S sheet with back support
frame fixed on heavy 50mm tube
firmly fixed to the ground as per
specification and instruction of
engineer.

No

1.0

Site clearance 15-20 cm of the top soil
including disposal outside of the site

Cum

105.21

Earthwork in excavation in
foundation, wing wall, catchment
portion, pipe trench for washout, water
diversion and drainage ditch, valve
chamber, storage tank, pipe line trench
all complete as per site engineer

Cum

1245.29

Earthwork in back filling in
foundation, wing wall, catchment
portion, pipe trench for washout, water|
diversion and drainage ditch, valve
chamber, storage tank, pipe line trench
all complete as per site engineer

Cum

929.63

Stone soling work in foundation, wing
wall, catchment portion, pipe trench
for washout, valve chamber, storage
tank, all complete as per site engineer

Cum

14.08

Stone soling work with sand all
complete as per site engineer

Cum

6.31

Gravel Packing Works all complete.

Cum

2.43

PCC for RCC work in 1:1.5:3 cement
concrete for floor bed, tank base,
Tank wall and in all structural
elements ,as per site engineer all

complete

Cum

5.09




Procument Item Details

Item Description

Unit

Quantity

Bidder's Rate
(NPR)

Bidder's Rate (in
words)

Total Amount
(NPR)

PCC work in 1:2:4 cement concrete
for wing wall catchment portion, all
the top of wing walls, lintel over dry
wall pipe embankment blocks, for slab)
cover, for manhole cover of tank,
cover slab of valve chamber and for
anchor blocks as per site engineer al
complete

Cum

26.77

10

PCC work in 1:3:6 cement concrete
for wing wall catchment portion, all
the top of wing walls, lintel over dry
wall pipe embankment blocks, for slab
cover, for manhole cover of tank,
cover dab of valve chamber and for
anchor blocks as per site engineer al
complete

Cum

8.24

11

Stone masonry in 1:4 ¢c-s mortar in
wing walls, wall of collection
chamber, valve chamber, valve box
and surrounding walls as per site
engineer all complete

Cum

6.38

12

Stone masonry in 1:6 ¢c-s mortar in
wing walls, wall of collection
chamber, valve chamber, valve box
and surrounding walls as per site
engineer all complete

Cum

4.02

13

Assembling, Placing, Packing
Machine made gabion box of different
size ( hexagonal mesh size 100* 120
mm) mesh wire 10 swg selvedge wire
7 swQ

Cum

18.0

14

Supply, cut, fabricate, place and tie,
Ribbed High Tensile Reinforcement
steel barsincluding cost of 8 gauge
black annealed binding wire, welding
steel and concrete chair and supports
complete as per drawings and
approval of engineer (8mm,10mm,
12mm)

kg

416.51

15

Bar-binding work for ferro cement
tank, including chicken wire, plain Gl
wire, M.S.bars etc. per m2 (DWSS)

Sgm

99.07

16

Centering & shuttering form works for,
RCC/PCC as per site engineer all
complete

49.64

17

HDPE formwork for ferrocement

111.16

18

12.5mm thick Cement Plaster work in
1:3c/m

32.2

19

12.5mm thick Cement Plaster work in
1:2c/m

448.05

20

20 mm thick Cement Plaster work in
1:4 c/m

126.9

21

20 mm thick Cement Plaster work in
1:3c/m

85.96

22

3 mm 1:1cement sand punning

179.28




Procument Item Details

SL. tem Descrintion Unit Quantit Bidder's Rate | Bidder'sRate (in| Total Amount
No P y (NPR) words) (NPR)
Bitumen paint on the buried surface of
23 storage tank Sgm 36.44
o4 Snowcem paint on exposed surface of sqm 80.02
storage tank
Water proofing materials (polythene
25 Sheet 300 gauge) Sgm 55.15
% 600 mm circular metal manhole cover Set 100
for ferrocement
27 |Pipe Fitting Works Job 6.0
28 |Tap Grid Installation Works Job 40.0
29 |Barbed wirefencing (Type-A) Rm 2828.0
30 Entrance gate in barbed wire fencing No 50
(Type-A)
" .
31 MS angle post(40* 40* 6mm size and Kg 147735
2.1mlong)
32 |Enamel painting on MS angle Sgm 48.24
Mounting Frame Structure for 315 wp
33 |(32mm ND & 0.6 to 2.2 thickness No 50.0
Aluminum/Gl pipe) complete
34 |8 SWG Earthing Wire Mtr 50.0
Copper Coted Earthing rod/el ectrode
35 |(50mm diaand 1m Iong) No 10
36 |Earthing clamp No 1.0
CU Earthing Plate (CU platesize
37 | 65x65x3.15mm) no 10
38 |DC Cable Mtr 10.0
39 Lighting Arrester and Safety materials No 20
for solar panel & pump sets.
M.C.B/Surge Protector (Minimum
40 [40KA) for electrification if need with No 20
necessary electrical materials
41 |Armoured Copper Cable 6 Sg.mm Mtr 200.0
Supply of 17 HP Submersible water
pump confirming to 1S:8034 or
equivalent and suitableto install in a
42 150mm (6inch) diameter well for a No 10
duty of 3.6 mé/hour at 324 m total
dynamic head. (Italian Standard)




Procument Item Details

Item Description

Unit

Quantity

Bidder's Rate
(NPR)

Bidder's Rate (in
words)

Total Amount
(NPR)

43

Control panel for above pumps with
suitable automatic starter including all
a accessories fitting and all wiring
from solar panel

No

1.0

Supply of Pressure Gauge Standard
bottom entry water pressure gauge,
size 100 mm , pressure reading up to
50 kg/lcm2 , Connection: M10x 1,
Supplied with steel ball valve and
adaptor for 15 mm (%2") dia
connection

No

1.0

45

Supply of steel Non Return / Check
Vave ND-1.5"(40 mm)

No

1.0

46

Supply of steel Gate Valve for flow
regulating and Washout, ND-1.5"(40
mm)

No

20

47

ND-1.5" (40 mm) 20 mm thick MS
flange confirming to 1S:6392 for 2.5
N/mm2 having 4 nos 18 mm dia bolt
holes for M16 bolts.

No

3.0

48

ND-1.5"(40mm) 90 Degree bend with
connection of both side MS flange
having 4 no 18mm dia bolt holes for
M S16 bolts

No

1.0

49

Nipple ND-1.5" (40mm)

No

4.0

50

Unequal Tee (1.5"-1/2")

no

20

51

High & Low water level Guard /
Sensor / Level probes; prevent dry
running

No

1.0

52

Supply of Solar Panel 315wp,
confirming requirement of AEPC
Nepal

No

50.0

53

Installation of Earthing's set, Pumps
and Solar Panels with all hardware
component as per necessary and
Testing & Commissioning and Field
verification

Job

1.0

Pipe Welding Cost (supply of
electricity for weld al complete)

Joint

65.0

55

HDPE Pipe(20mm) - 16 kgf/cm2

Rm

2000.0

56

HDPE Pipe(25mm) - 12.5 kgf/cm2

Rm

2600.0

57

HDPE Pipe(32mm) - 10 kgf/cm2

Rm

1600.0

58

HDPE Pipe(50mm) - 16 kgf/cm?2

Rm

300.0

59

HDPE Pipe(63mm) - 4 kgf/cm2
(PE80)

Rm

1135

60

HDPE Pipe(63mm) - 6 kgf/cm2

Rm

10.1




Procument Item Details

SL. ltem Description Unit Quantity Bidder's Rate | Bidder'sRate (in| Total Amount
No (NPR) words) (NPR)
61 |G.I. Pipe(1/2") - MC Rm 81.05
62 |G.I. Pipe(3/4") - MC Rm 9.8
63 |G.I. Pipe(1") - MC Rm 8.4
64 |G.I. Pipe (1-1/2") - Heavy Rm 737.65
65 |G.l. Pipe(2")-MC Rm 21.25
66 I(—:|%IZ2))I(32EO)SaddIeWith 20-25mm Branch No 40.0
67 |G.l. Elbow (1/2") No 88.0
68 |G.I. Elbow (3/4") No 6.0
69 |G.I. Elbow (1") No 9.0
70 |G.I. Elbow (1-1/2") No 4.0
71 |G.I. Elbow (2") No 17.0
72 |G.I. Hex Nipple (1/2") No 95.0
73 |G.I. Hex Nipple (3/4") No 2.0
74 |G.l. Hex Nipple 6" long (1") No 12.0
75 |G.l. Hex Nipple 6" long (1-1/2") No 3.0
76 |G.l. Hex Nipple 8" long (2") No 12.0
77 |G.l. Hex Nipple 6" long (2") No 25.0
78 |G.I. Socket (1/2") No 85.0
79 |G.I. Socket (1) No 1.0
80 |G.I. Socket (3/4") No 30
81 |G.l. Socket (2") No 5.0




Procument Item Details

SL. ltem Description Unit Quantity Bidder's Rate | Bidder'sRate (in| Total Amount
No (NPR) words) (NPR)
82 |G.I. Socket (1-1/2") No 1.0
83 |G.I. Equal Tee (1/2") No 6.0
84 |G.l. Equal Tee(2") No 6.0
85 |G.I. Unequal Tee 3/4" X 3/4" X 1/2" No 10
86 |G.I.Unequal Teel" X 1" X 1/2" No 5.0
87 |G.I. Union 3/4" No 10
88 |G.I. Union 1" No 5.0
89 |G.l. Union 1-1/2" No 2.0
90 |G.l. Union 2" No 12.0
91 |GateValve (3/4") No 4.0
92 |GateVave (1) No 4.0
93 |Gate Vave (1-1/2") No 1.0
94 |Gate Valve (2") No 5.0
95 |GI/HDPE Flange (32mm x 1") No 4.0
96 |BrassUnion (20mm x 1/2") No 40.0
97 |BrassTap (400g) No 40.0
98 |Brass Regulating tee 1/2" No 40.0
99 |Tap water meter No 40.0
100 [Laying of HDPE pipe(20/25 mm) Rm 4600.0
101 |Laying of HDPE pipe(32 mm) Rm 1600.0
102 |Laying of HDPE pipe(40/50 mm) Rm 300.0




Procument Item Details

SL. tem Descrintion Unit Quantit Bidder's Rate | Bidder'sRate (in| Total Amount
No P y (NPR) words) (NPR)
103 |Laying of Gl pipe(50 mm) Rm 730.0

Total of Procument Items

Total Item Price

VAT

Grand Total




